Consortium Reviewed by:

CHANGE ORDER NO. 9

This Change Order NO. 9 is entered into between the CalSAWS Consortium
(“Consortium”) and ClearBest, Incorporation (“Contractor”) (collectively “Parties”) pursuant to the
terms and conditions of Contract NO. CS-0001 (“Agreement”) pursuant to Section 9.1 of the
Agreement.

1. Purpose and Effect. The purpose of this Change Order NO. 9 is to approve
costs/pricing to perform Quality Assurance (QA) Maintenance and Operations (M&O), Transition
Services, and Professional Services as required to support the continuing CalSAWS efforts
pursuant to the Agreement as specified in this Change Order NO. 9. [This Change Order NO. 9
is pursuant to the expanded scope line item in the Agreement Budget approved by the
Consortium's Board of Directors and appropriate State and Federal authorities.] The effect of
this Change Order NO. 9 shall be to revise those provisions of the Agreement as specified
herein. All provisions of the Agreement not revised by this Change Order NO. 9 shall be
unaffected by it and shall remain in full force and effect between the Parties.

2. Statement of Work.  Specifically, and as a result of the Parties execution of
this Change Order NO. 9, the Statement of Work contained in the Agreement, and the QA
Deliverables and Services provided by Contractor according to the Schedule and pursuant to
the Agreement, shall include the execution of QA M&O deliverables and services for the period
of February 1, 2025 through January 31, 2027.

3. Key Personnel. Pursuant to Section 7.4.1 of the Agreement, and as a
result of the execution of this Change Order NO. 9, the Consortium’s Executive Director
approves the term extension of the Key Staff proposed by Contractor and the utilization of Key
Staff proposed by the Contractor to provide QA M&O, Client Correspondence, and Transition
Services, whose job titles are listed in the Attachment D-1 and incorporated herein by reference.

4. Contract Cost/Pricing. Pursuant to Section 6.2 of the Agreement, the
Contract Price and Charges under the Agreement as currently set forth in Exhibit A to the
Agreement, Financial Matters, are revised as set forth in Attachment D-1 attached to this
Change Order NO. 9, which is incorporated herein by reference and which, by virtue of the
execution of this Change Order NO. 9, shall become the operative Price Sheet for all QA
Services and Deliverables provided by Contractor under the Agreement. Attachment D will retire
with the completion of Change Order 7. The contract costs were transferred to and
incorporated into Attachment D-1 starting with Change Order NO. 8.

This Change Order NO. 9 increases the total contract from $42,202,694 to $55,661,784. The
total contract value increases by $13,459,090.

Attachment D-1 is updated to include the addition of $13,459,089 for two additional years of QA
services. This increase shall be funded through the budget's line item for expanding the scope
of QA Services as approved by the Consortium's Board and appropriate State and Federal
Authorities. The total increase of $13,459,089 has been allocated as follows:

e QA M&O Deliverables - $7,367,890
e QA Transition Service Deliverables - $787,200

e QA Professional Services (time and material for Premise and PM Services) -
$5,304,000

5. Effective Date of Change Order. Pursuant to the QA expanded scope budget
line item approval by the Consortium's Board of Directors and appropriate State and Federal
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Authorities and Section 9.4 of the Agreement, which grants the Executive Director authority to
approve Change orders not resulting in an increase in the maximum amount of charges under
Exhibit A of the Agreement, this Change Order NO. 9 shall become effective upon approval by

the Consortium’s Executive Director.

IN WITNESS WHEREOF, the Parties have set their hands hereunto as of the Execution

Dates set forth below.

CalSAWS Consortium

By:

Printed Name: Michael Sylvester
Title: Board Chair

Date:

Notice Address:

CalSAWS Joint Powers Authority
Attention: Board Chair

CalSAWS Consortium

By:

Printed Name: Julia Erdkamp
Title: Executive Director

Date:

Notice Address:

CalSAWS Joint Powers Authority
Attention: Executive Director

APPROVED AS TO FORM:

Jeff Mitchell
Consortium Legal Counsel

ClearBest, Incorporation

By:
Printed Name: Wendy Battermann
Title: President

Date:

Notice Address:

ClearBest, Incorporation

Attention: President
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