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CHANGE ORDER NO. 9 

This Change Order NO. 9 is entered into between the CalSAWS Consortium 
(“Consortium”) and ClearBest, Incorporation (“Contractor”) (collectively “Parties”) pursuant to the 
terms and conditions of Contract NO. CS-0001 (“Agreement”) pursuant to Section 9.1 of the 
Agreement. 

1. Purpose and Effect. The purpose of this Change Order NO. 9 is to approve 
costs/pricing to perform Quality Assurance (QA) Maintenance and Operations (M&O), Transition 
Services, and Professional Services as required to support the continuing CalSAWS efforts 
pursuant to the Agreement as specified in this Change Order NO. 9. [This Change Order NO. 9 
is pursuant to the expanded scope line item in the Agreement Budget approved by the 
Consortium's Board of Directors and appropriate State and Federal authorities.]  The effect of 
this Change Order NO. 9 shall be to revise those provisions of the Agreement as specified 
herein.  All provisions of the Agreement not revised by this Change Order NO. 9 shall be 
unaffected by it and shall remain in full force and effect between the Parties. 

2. Statement of Work.    Specifically, and as a result of the Parties execution of 
this Change Order NO. 9, the Statement of Work contained in the Agreement, and the QA 
Deliverables and Services provided by Contractor according to the Schedule and pursuant to 
the Agreement, shall include the execution of QA M&O deliverables and services for the period 
of February 1, 2025 through January 31, 2027.   

3. Key Personnel. Pursuant to Section 7.4.1 of the Agreement, and as a 
result of the execution of this Change Order NO. 9, the Consortium’s Executive Director 
approves the term extension of the Key Staff proposed by Contractor and the utilization of Key 
Staff proposed by the Contractor to provide QA M&O, Client Correspondence, and Transition 
Services, whose job titles are listed in the Attachment D-1 and incorporated herein by reference. 

4. Contract Cost/Pricing. Pursuant to Section 6.2 of the Agreement, the 
Contract Price and Charges under the Agreement as currently set forth in Exhibit A to the 
Agreement, Financial Matters, are revised as set forth in Attachment D-1 attached to this 
Change Order NO. 9, which is incorporated herein by reference and which, by virtue of the 
execution of this Change Order NO. 9, shall become the operative Price Sheet for all QA 
Services and Deliverables provided by Contractor under the Agreement. Attachment D will retire 
with the completion of Change Order 7.  The contract costs were transferred to and 
incorporated into Attachment D-1 starting with Change Order NO. 8.   

This Change Order NO. 9 increases the total contract from $42,202,694 to $55,661,784.  The 
total contract value increases by $13,459,090.   
 
Attachment D-1 is updated to include the addition of $13,459,089 for two additional years of QA 
services. This increase shall be funded through the budget's line item for expanding the scope 
of QA Services as approved by the Consortium's Board and appropriate State and Federal 
Authorities.  The total increase of $13,459,089 has been allocated as follows: 

 QA M&O Deliverables - $7,367,890 
 QA Transition Service Deliverables - $787,200 
 QA Professional Services (time and material for Premise and PM Services) - 

$5,304,000 

5. Effective Date of Change Order. Pursuant to the QA expanded scope budget 
line item approval by the Consortium's Board of Directors and appropriate State and Federal 
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Authorities and Section 9.4 of the Agreement, which grants the Executive Director authority to 
approve Change orders not resulting in an increase in the maximum amount of charges under 
Exhibit A of the Agreement, this Change Order NO. 9 shall become effective upon approval by 
the Consortium’s Executive Director. 

IN WITNESS WHEREOF, the Parties have set their hands hereunto as of the Execution 
Dates set forth below. 

 
CalSAWS Consortium ClearBest, Incorporation 
 
 
By:____________________________   By:________________________________ 
Printed Name: Michael Sylvester    Printed Name:  Wendy Battermann 
Title:  Board Chair  Title:  President 
Date:  _____________________  Date:  _________________  
Notice Address:     Notice Address: 
CalSAWS Joint Powers Authority  ClearBest, Incorporation 
Attention: Board Chair    Attention: President 
CalSAWS Consortium 
 
 
 
By:____________________________  
Printed Name:   Julia Erdkamp 
Title:  Executive Director 
Date:  _____________________ 
Notice Address: 
CalSAWS Joint Powers Authority 
Attention: Executive Director 
 
 
APPROVED AS TO FORM: 
 
 
_____________________________ 
Jeff Mitchell 
Consortium Legal Counsel 


