ClearBest Agreement and Change Order Summary

Agreement/Change Order Summary

M&O M&O
Optional Optional

Difference with
As of CO 8 M&O Years 2 & 3

Extension Extension
Agreement / Change Order M&O Year 1 Year 2 Year 3 Comments

Baseline CalSAWS QA Services $ 15,641,140 $ - $ 15,641,140 Included in Attachment D $ 15,641,140 | $

CO 1 - OCAT QA Services $ 501,194 | $ 135,272 $ 636,466 |Included in Attachment D $ 636,466 $ .
CO 2 - Project Management Services (Jan - Jun 2020) $ 178,728 $ 178,728 |Included in Attachment D $ 178,728 | $ -
CO 3 - Schedule Adjustment & Professional Services $ 8,068,899 $ 8,068,899 |Included in Attachment D $ 8,068,899 | $ -

- Schedule Adjustment $  2,655,436.00 $ 2,555,436.00 |Included in Attachment D $ 2,555,436.00 | $ -

- QA Professional Services $  5513,463.00 $ 5,513,463.00 |Included in Attachment D $ 5513463.00 | $ -
Change Order 6 - QA Professional Services $ 4,000,000 $ 4,000,000 |Included in Attachment D $ 4,000,000 | $ -
Change Order 7 - QA Professional Services $ 3,600,000 $ 3,600,000 |Included in Attachment D $ 3,600,000 | $ -
Change Order 8 - M&O Extension Year 1 $ 10,077,461  $ - $ - $ 10,077,461 Included in Attachment D-1 $ 10,077,461 | $ -

- M&O Deliverables* $ 3683945 $ 3,683,945 |Included in Attachment D-1 $ 3683944.92 | $ -

- Client Correspondence (CO8) - T&M $ 1,294,128 $ - $ 1,294,128 |Included in Attachment D-1 $ 1,294,128.00 @ $ -

- QA M&O/M&E Transition Services (CO8) $ 1,574,388 $ - 3 1,674,388 |Included in Attachment D-1 $ 1,574,388.00 | $ -

- QA Professional Services (CO8) - T&M $ 3,525,000 $ 3,625,000 |Included in Attachment D-1 $  3,525,000.00  $ -
Change Order 9 - M&O Extension Years 2 and 3 $ - $ 7,471,145 | $ 5,987,945 $ 13,459,090 $ 13,459,090

- M&O Deliverables $ 3683945 | $§ 3683945 | § 7,367,890 |Included in Attachment D-1 $ - $ 7,367,890

- QA M&O/M&E Transition Services (CO9) $ 787,200 | $ - $ 787,200 |Included in Attachment D-1 $ - $ 787,200

- QA Professional Services (CO9) - T&M $ 3,000,000 | $ 2,304,000 | $ 5,304,000 |Included in Attachment D-1 $ - $ 5,304,000

Total Baseline Plus Change Orders 31,989,961 | $ 10,212,733 7,471,145 5,987,945 55,661,784 $ 42,202,694 | $ 13,459,090
Total Attachment D 31,989,961 135,272 - - 32,125,233 $ 32,125,233 | $ o

Total Attachment D.1 - 10,077,461 7,471,145 5,987,945 23,536,551 $ - $ 23,536,551

Combined Total 31,989,961 10,212,733 7,471,145 5,987,945 55,661,784 $ 32,125,233 | $ 23,536,551

Contract Value as of CO 8 (with M&O Year 1) 42,202,694

Contract Value as of CO 9 (with M&O Years 2 & 3) 49,673,839 55,661,784 55,661,784

*Note: The Optional 1 Year M&O total of $3,426,664 was shifted from Attachment D to D.1 with Change Order 8.




Client Correspondence

CARES/FCED

CFAP Expansion

CalWORKSs Child Support Pass-through to Families

Family Reunification AB 135

Housing Assistance Payments (HAP) Eviction (SB 1083)

CalFresh Notice of Denial or Pending Status

QA PM Services

ABAWDs Fiscal Responsibility Act of 2023 for SFY 24/25

CalWORKSs Overpayments - Revised CA 812 Report (SB 726) for SFY 24/25
CARES (FCED) Additional Scope for SFY 24/25

CalFresh Simpliflcation for SFY 24/25

CalWORKs Work Requirements (AB 2300) for SFY 24/25

Family Reunification (AB 135) for SFY 24/25

HAP Eviction (SB 1083) for SFY 24/25

Work Registration CalFresh Disqualification Notice for SFY 24/25

CalFresh Notice of Provider Determination for SFY 24/25

Transitional Housing Supplement (THS) for SFY 24/25

Telephone Consumer Protection Act - Text Messaging Consent for SFY 24/25
NIST/Zero-Trust/Upgrades

CalFresh Eligibility Disqualifications for Certain Convicted Felons for SFY 24/25
CalFresh Restaurant Meals for SFY 24/25

Restoration Notices Updates - SFY 24/25

Inclusion of IRT Language - SFY 24/25

Update CF Discontinuance of Gambling Wins for SFY 24/25

CF/CW New Forms and CDSS Rights Contact Information Update for SFY 24/25
Resume Pre-Pandemic Medi-Cal Operations for SFY 24/25

QA Infrastructure Transition Services

GetCalFresh Parity ltems - SFY 24/25

Able Bodied Adults Without Dependents (ABAWD) - SFY 24/25

Family Reunification (AB 135) - SFY 24/25

CalFRESH/CalWORKS Recertification Packets - SFY 24/25

Professional
Services

$64,644.00
$14,652.00
$18,406.00
$17,394.00
$54,056.00
$27,382.00
$369,600.00
$48,820.00
$11,286.00
$821,701.00
$109,843.00
$30,170.00
$109,106.00
$12,426.00
$12,426.00
$25,049.00
$7,296.00
$298,278.00

$1,267,680.00

$66,903.00
$42,318.00
$31,767.00
$45,030.00

$5,130.00
$18,234.00
$43,230.00

$306,497.00
$74,761.00
$7,980.00
$55,284.00

Client
Correspodence

$1,294,128.00

Transition
Services

$817,906.40

CO/WO
Number

CO0O8-WO1
CO8-W02
CO8-W02
CO8-W02
CO8-W02
CO8-W02
CO8-W02
CO8-W03
CO8-W04
CO8-W0O4
CO8-W04
CO8-W0O4
CO8-W04
CO8-W0O4
CO8-W04
CO8-W0O4
CO8-W04
CO8-W0O4
CO8-W04
CO8-W05
CO8-W06
CO8-W0O6
CO8-W06
CO8-W0O6
CO8-W06
CO8-W0O6
CO8-W06
CO8-WO7
CO8-W08
CO8-W08
CO8-W08
CO8-W09



QA Staff Loading and Deliverables

Nominal Month 52 53 54 55 56 57 58 59 60 [ 62 63 64 [ 66
23 23 24 24 24 24 24 24 24 24 24 24 24 24 25 25
SFY 23124 23124 23124 23124 2324 23124 2324 23124 2324 23124 23124 23124 24/25 24125 24/25 24125 24/25
DELIVERABLE Month Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23 Jan-24 Feb-24 Mar-24 Apr-24. May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24
STAFF NAME . _____QAROLE | CO# |
QA M&O Extension (Change Order 8)
DEL #65 - QA Status Report 111400 109800  1,150.00  1,210.00  1,036.00  1,140.00  1,114.00
Task 1 - Prolect Management (Staff Manacement. Risk. Issue. Contracts. Budaets. Schedule. Qualitv. Estimate Reviews. Metrics Trackina. Reportina. and icati
Dan Dean QA Project Manager co-8 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00
Wendy QA Executive co-8 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 20.00 20.00
Frank O Williams QA Executive co-8 20.00 20.00 24.00 20.00 20.00 20.00 20.00 20.00 24.00 24.00
Task 2 - PMO Support (Work Plan Mail and Reviews. Contracts. Budaets. Deli /Work Product Review and Preparation. WACS. Pro . and
Matt Coffin QA PMO Lead co-8 160.00 168.00 176.00 176.00 160.00 176.00 160.00
Timothv Kina QA PMO Specialist co-8 160.00 168.00 176.00 176.00 160.00 176.00 160.00
Charlotte Quider QA Sr. Admi Assistant co8 68.00 68.00 68.00 68.00 68.00 68.00 68.00
Task 3 - SCR Reviews. includina Analvsis and Monitorina. Desian Review. Policv Review. Analvtics Reviews. and Committee Advisorv (based on 8.000 - 10.000 dev hours per release)
|Emmeil Davis QA Functional/Test Manager CO- 16.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00
Don Coffev QA Technical Manager CO- 34.00 28.00 30.00 38.00 24.00 29.00 34.00 26.00 32.00 36.00
Pandu Guota QA Specialist CO- 160.00 168.00 176.00 176.00 160.00
TBD QA Business Analvst Lead QA Specialist CO- 176.00 160.00 160.00 184.00 168.00
Task 4 - Technical Assessments, Architecture Reviews, Cloud Services Reviews, Tech CAB Reviews, RCA Reviews, DBCR and CTCR Reviews, FinOps Reviews, Defect Reviews, POC Reviews, ServiceNow Reviews, Deli Product Reviews, BCP/DR Reviews, M&0 Plan/OWD Reviews, Analytics Reviews, Performance-related Defect Reviews, and supporting Production Operations (system
Don Coffev QA Technical Manager co-8 102.00 84.00 90.00 114.00 72.00 85.00 102.00 78.00 94.00 108.00
Puneetha Bharat QA Technical Lead co8 136.00 112.00 120.00 152.00 98.00
TBD QA Tech Lead QA Technical Lead 120.00 136.00 96.00 128.00 144.00
.lohn Pone QA Technical Lead co8 74.00 74.00 74.00 74.00 74.00
TBD QA Tech Lead QA Technical Lead 74.00 74.00 74.00 74.00 74.00
DEL #66 - QA Test Report 944.00 992.00 1,040.00  1,040.00 944.00 1,040.00 944.00 944.00 1,088.00 992.00
Task 5 - Test and i
|Emmeil Davis QA Functional/Test Manager co-8 144.00 152.00 160.00 160.00 144.00 160.00 144.00 144.00 168.00 152.00
Task 6 - SCR and Test Support. SCR Analvsis. Desian Review. Policv Review. Traini Reviews. Committee Advisorv. Test Plannina. Preparation. ion. and Defect Monitori Testina (based on 8.000 - 10.000 dev hours per releasel
Rachel Hernandez QA Cross-Functional Lead CO- 60.00 168.00 76.00 00 60.00 00 60.00 160.00 34.00
Donna Wilson QA Speciaist | CO- 60.00 168.00 76.00 00 | 160.00 00 | 160.00 160.00 34.00
Tamara Willams QA Business Analvst/Tester CO- 60.00 168.00 76.00 00 60.00 00 60.00 160.00 34.00
Denise Baraias QA Business Analyst/Tester CO- 60.00 168.00 76.00 .00 | 160.00 .00 | 160.00 160.00 34.00
Carlos Albances QA Business AnalystTester co-8 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00
DEL #67 - Quarterly QA Security Report 0.00 96.00 96.00 0.00 116.00 102,00 0.00 112,00 96.00 0.00
Task 7 - Securitv Incident Reviews. ForaeRock Reviews. POAM Reviews. SSP Reviews. Policv and iance Reviews. Securitv Audit Support. Incident Support. and Securitv Deli ork Product Reviews
Don Coffev QA Technical Manager co-8 0.00 32.00 32.00 0.00 40.00 38.00 0.00 32.00 32.00 0.00
Punectha Bharat QA Technical Lead co-8 0.00 32.00 32.00 0.00 38.00
TBD QA Tech Lead QA Technical Lead 32.00 0.00 40.00 32.00 0.00
John Pope QA Technical Lead co8 0.00 32.00 32.00 0.00 38.00
TBD QA Tech Lead QA Technical Lead 32.00 0.00 40.00 32.00 0.00
DEL #68 - QA SLA and Review Report 72.00 72.00 72.00 72.00 72.00 72.00 72.00 72.00 72.00 72.00
Task 8 - Monitorina of svstem performance and service level aareements for CalSAWS. batch. imaaina. contact center. lobby manaaed counties. Voice irtual Bots. RPA. and Central Print
Don Coffev QA Technical Manager co-8 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00
Punectha Bharat QA Technical Lead co-8 24.00 24.00 24.00 24.00 24.00
TBD QA Tech Lead QA Technical Lead 24.00 24.00 24.00 24.00 24.00
John Pope QA Technical Lead co-8 24.00 24.00 24.00 24.00 24.00
TBD QA Tech Lead QA Technical Lead 24.00 24.00 24.00 24.00 24.00
DEL #69 - QA M&O Monthly Status Report (OCAT) 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00
Task 9 - OCAT Deli ork Product Reviews, Reviews, SLA Reviews, Security Reviews (SSP, Incidents, and POAMs), Technical i Reviews, Tech CAB Reviews, FinOps Reviews, BCPIDR Reviews, M&0 Plan/OWD Reviews, and Analytics Reviews
Greg FitzGerald }QA Specialist II co-8 } } } } } 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00
Change Order 8 Subtotal | 000 000 000 000 | 000 000 000 | 220000  2418.00 248200 | 232800 251400 | 229000 | 233000  2,608.00 237824
Change Order 8 Work Orders
CO8-WO1 - Client 1,176.00
Sona Giri QA Business Analyst/Tester co-8 160.00 176.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00
Shafali Kapoor QA Business Analyst/Tester co-8 160.00 168.00 176.00 176.00 160.00 176.00
Susette Gee QA Business Analyst/Tester co8 114.50 156.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00
Kinjal Shah QA Business Analyst/Tester co8 144.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00
Barbara Schwartz QA Business Analyst/Tester co-8 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00
Lalitha Ramabhotla QA Business Analyst/Tester co-8 95.00 168.00 176.00 176.00
Cindy Slankard QA Business Analyst/Tester co8 20.00 85.00 168.00 40.00 31.00 86.00 24.00 32.00 32.00 32.00 32.00
Nithya Chereddy QA Business Analyst/Tester 172.00
|cos-wo2 - 0.00 23.00 120,00 104.00 104.00 100.00 60.00 0.00 0.00 0.00 0.00 0.00 0.00
Susette Gee QA Business Analyst/Tester co-8 14.00 20.00 0.00 0.00 0.00
Kristi Rodriguez QA Specialist | co8 9.00 80.00 80.00 80.00 80.00 40.00
John Pope QA Technical Lead co8 20.00 24.00 24.00 20.00 20.00
|c08-WO2 - CFAP i 0.00 0.00 0.00 10.00 70.00 14.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
INithva Chereddy QA Business AnalystTester co-8 60.00 4.00
Nue Nelson QA Specialist Il co8 10.00 10.00 10.00
John Pope QA Technical Lead co8 24.00
|C08-WO2 - Child Support [ [ | [ | [ | o000 | o000 | o000 | 000 000 | 000 | 000 | 11600 | 3800 000 | 000 | 000 | 000
|TBD QA BA/Tester |QA Business Analyst/Tester | cos | [ | [ | [ | [ | [ | | 9600 | 2400 | | [ |
John Pope |QA Technical Lead | cos | [ [ [ [ [ [ [ [ [ [ | 2000 | 1400 | [ [ [ |
|C08-WO2 - Family Reunification AB 135 | | [ | [ | | o000 | o000 | 000 | o000 | o000 | 000 | o000 | 000 | 000 | 000 | 000 | 11200 | 3400
| TBD QA BA/Tester |QA Business AnalvstTester | cos | [ | [ | [ | [ | [ | [ | [ | | 9600 | 2000
| TBD QA Tech Lead | QA Technical Lead | cos | [ | [ | [ | [ | [ | [ | [ | | 1600 | 14.00
COB-WO2 - HAP Eviction 0.00 0.00 0.00 66.00 166.00 176.00 36.00 0.00 0.00 0.00 0.00 0.00 0.00
Cindv Slankard QA Business AnalystTester co-8 32.00 120.00 120.00 16.00
Nue Nelson QA Specialist co-8 12.00 36.00 36.00 8.00
John Pope QA Technical Lead co-8 22.00 10.00 20.00 12.00




1,036.00  1,088.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 1337424 $1,739,120.88
160.00 168.00 2.016.00 | $164.00  $310.464.00
24.00 24.00 280.00 | $154.00 $43.120.00
20.00 20.00 25200 | $154.00  $38.808.00
160.00 168.00 2.016.00
160.00 168.00 2.016.00
58.00 784.24
16.00 16.00 192.00 | $134.
26.00 28.00 365.00 4.
840.00 | $124
160.00 168.00 1.176.00 4
outages, reviews).
78.00 84.00 1,081.00 | ¢
24.00 542.00
104.00 88.00 .00
24.00 .00
74.00 50.00 .00
944.00 990.73 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 1190273
144.00 150.73 182273
160.00 168.00 .00
160.00 68.00 .00
160.00 168.00 .00
160.00 68.00 .00 | $114.00
160.00 168.00
90.00 89.36 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
30.00 30.00
29.36
30.00
30.00
30.00
72.00 72.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
24.00 24.00
24.00
24.00
24.00
24.00
160.00 160.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1,920.00 $257,280.00
160.00 1,920.00 | $134.00 $257,280.00
2,400.08 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 000 000 2885833 $3,683,944.92
52.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 1135200 $1,204,128.00
2,184.00 | $114.00 $248,976.00
2,184.00 | $114.00 $248,976.00
2,043.00 | $114.00 $232,902.00
1,832.00 | $114.00 $208,848.00
1,688.00 | $114.00 $192,432.00
615.00 | $114.00 $70,110.00
52.00 634.00 | $114.00 $72,276.00
172.00 | $114.00 $19,608.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 511.00
34.00 | $114.00
369.00 = $124.00
108.00 | $139.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 118.00
64.00 = $114.00
30.00 | $134.00
24.00 | $139.00
‘ 000 000 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 000 0.00 0.00 154,00 | | $18,406.00
| [ 120.00 | $114.00]  $13.680.00
[ [ [ 34.00 | $139.00|  $4,726.00
000 000 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000
[ [ [
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 Y
288.00 | $114.00
92.00 | $134.00
64.00 | $139.00




Nommal Month [ [ so | 51 [ s [ s [ 54 [ 55 [ 5 [ &5 | 58 [ 5 | e [ e | 6 [ 6 [ 6 [ 65 [ 66 |

[ [ 23 | 28 [ 23 | 24 [ 24 | 24 [ 24 [ 24 | 24 [ 24 | 24 [ 24 | 24 [ 24 | 24 [ 25 [ 25 |

—_ 23/24 23124 23/24 23124 23/24 23124 23/24 23124 23/24 23/24 23/24 23/24 24125 24125 24125 24125 24125

DELIVERABLE L Month | | Jul23 Aug-23 | Sep-23 Oct-23 | _Nov-23 | Dec-23 | _Jan24 | Feb-24 Apr-24 | May-24 | Jun-24 | _Jul-24 | _Aug24 | Sep-24 | Oct-24 | Nov-24_|
CO8-WO2 - CalFresh Notice of Denial or Pending Status 0.00 0.00 0.00 0.00 112.00 126.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Nithva Chereddv QA Business Analyst/Tester CO-8 108.00 120.00
John Pope QA Technical Lead CO-8 4.00 6.00
CO8-WO3 - QA Project Management Services 0.00 0.00 0.00 200.00 200.00 200.00 200.00 200.00 200.00 200.00 200.00 200.00 200.00
Wendy Battermann QA Executive CO-8 88.00 88.00 88.00 88.00 88.00 88.00 88.00 88.00 88.00 88.00
Frank Ono/Gretchen Williams QA Executive CO-8 112.00 112.00 112.00 112.00 112.00 112.00 112.00 112.00 112.00 112.00
CO8-WO4 - ABAWDs Fiscal Responsibility Act of 2023 for SFY 24125 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 106.00 186.00 123.00 0.00 0.00
TBD QA BA/Tester QA Business Analyst/Tester CO-8 80.00 160.00 104.00
Nue Nelson QA Specialist Il CO-8 20.00 20.00 13.00
TBD QA Tech Lead QA Technical Lead CO-8 6.00 6.00 6.00
CO8-WO4 - CalWORKs Overpayments - Revised CA 812 Report (SB 726) for SFY 24/25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 99.00 0.00 0.00 0.00 0.00
TBD QA BA/Tester QA Business Analyst/Tester CO-8 99.00
CO8-WO4 - CARES (FCED) Additional Scope for SFY 24/25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 420.00 456.00 540.00 580.00 668.00 612.00
Kristi Rodriauez QA Specialist | CO-8 160.00 176.00 160.00 160.00 184.00 168.00
TBD QA Soecialist | QA Specialist | CO-8 40.00 40.00 40.00 60.00 60.00 60.00
Nue Nelson QA Specialist Il CO-8 40.00 40.00 40.00 40.00 60.00 60.00
L alitha Ramabhotla QA Business Analyst/Tester CO-8 40.00 60.00 160.00 160.00 184.00 144.00
TBD QA BA/Tester QA Business Analyst/Tester CO-8 80.00 80.00 80.00 100.00 120.00 120.00
TBD QA Tech | ead QA Technical Lead CO-8 60.00 60.00 60.00 60.00 60.00 60.00
CO8-WO4 - CalFresh Simplification for SFY 24/25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 102.00 22400 208.00
TBD QA BA/Tester QA Business Analyst/Tester CO-8 62.00 184.00 168.00
Nue Nelson QA Specialist Il CO-8 20.00 20.00 20.00
' TBD QA Tech Lead QA Technical Lead CO-8 20.00 20.00 20.00
CO8-WO4 - CalWORKs Work Reauirements (AB 2300) for SFY 24/25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 20.00 0.00 0.00 40.00 106.00 84.00
TBD QA BA/Tester QA Business Analyst/Tester CO-8 20.00 16.00 80.00 60.00
Nue Nelson QA Specialist Il CO-8 12.00 12.00 12.00
TBD QA Tech | ead QA Technical Lead CO-8 12.00 14.00 12.00
CO8-WO4 - Family Reunification (AB 135) for SFY 24/25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 94.00 200.00 200.00 22400 201.00
TBD QA BA/Tester QA Business Analyst/Tester CO-8 54.00 160.00 160.00 184.00 168.00
Nue Nelson QA Specialist Il CO-8 20.00 20.00 20.00 20.00 17.00
TBD QA Tech Lead QA Technical Lead CO-8 20.00 20.00 20.00 20.00 16.00
CO8-WO4 - HAP Eviction (SB 1083) for SFY 24/25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 29.00 80.00 0.00 0.00 0.00
TBD QA BA/Tester QA Business Analyst/Tester CO-8 29.00 80.00
CO8-WO4 - Work Registration CalFresh Disqualification Notice for SFY 24/25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 6.44 4.00 0.00 0.00 80.00 18.56
'TBD QA BA/Tester QA Business Analyst/Tester CO-8 6.44 4.00 80.00 18.56
CO8-WO4 - CalFresh Notice of Provider Determination for SFY 24/25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
TBD QA BA/Tester QA Business Analyst/Tester CO-8
Nue Nelson QA Specialist Il CO-8
TBD QA Tech | ead QA Technical Lead CO-8
CO8-WO4 - Transitional Housing Supplement (THS) for SFY 24/25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 64.00 0.00 0.00 0.00 0.00
TBD QA BA/Tester QA Business Analyst/Tester CO-8 64.00
CO8-W04 - pl C Act - Text Consent for SFY 24/25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 452.00 420.00 580.00 652.00 413.00
TBD QA BA/Tester QA Business Analyst/Tester CO-8 352.00 320.00 480.00 552.00 309.00
Nue Nelson QA Specialist Il CO-8 50.00 50.00 50.00 50.00 52.00
TBD QA Tech | ead QA Technical Lead CO-8 50.00 50.00 50.00 50.00 52.00
CO8-WOS5 - NIST/Zero-Trust/Upgrades 0.00 528.00 560.00 560.00 584.00 504.00
DEL #76 - QA NIST/Zero-Trust/Upgrades Status Report 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 528.00 560.00 560.00 584.00 504.00
Thomas W QA Technical Lead CO-8 176.00 160.00 160.00 184.00 168.00
Harrv Lavman QA Technical Lead CO-8 176.00 160.00 160.00 184.00 168.00
Richard Bach QA Technical Lead CO-8 176.00 160.00 160.00 184.00 168.00
TBD QA Tech | ead QA Technical Lead CO-8 80.00 80.00 32.00
CO8-WO6 - CalFresh Eligibility Disqualifications for Certain Convicted Felons for SFY 24/25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
TBD QA BA/Tester QA Business Analyst/Tester CO-8
Nue Nelson QA Specialist Il CO-8
TBD QA Tech | ead QA Technical Lead CO-8
CO8-WO6 - CalFresh Restaurant Meals for SFY 24/25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
TBD QA BA/Tester QA Business Analyst/Tester CO-8
TBD QA Snecialist | QA Specialist | CO-8
Nue Nelson QA Specialist Il CO-8
TBD QA Tech | ead QA Technical Lead CO-8
CO8-WO6 - Restoration Notices Updates - SFY 24125 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
TBD QA BA/Tester QA Business Analyst/Tester CO-8
Nue Nelson QA Specialist Il CO-8
TBD QA Tech Lead QA Technical Lead CO-8
CO8-WO6 - Inclusion of IRT Language - SFY 24/25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 93.00 0.00 0.00 0.00 0.00
TBD QA BA/Tester QA Business Analyst/Tester CO-8 50.00
TBD QA Soecialist | QA Specialist | CO-8 11.00
Nue Nelson QA Specialist Il CO-8
TBD QA Tech Lead QA Technical Lead CO-8 32.00
CO8-WO6 - Update CF Discontinuance of Gambling Wins for SFY 24/25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
TBD QA BA/Tester QA Business Analyst/Tester CO-8
CO8-WO6 - CF/CW New Forms and CDSS Rights Contact Information Update for SFY 24/25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
TBD QA BA/Tester QA Business Analyst/Tester CO-8
Nue Nelson QA Specialist Il CO-8
TBD QA Tech Lead QA Technical Lead CO-8
CO8-WO6 - Resume Pre-Pandemic Medi-Cal Operations for SFY 24/25 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00



[ er [ e [ e [ 70 | 7 [ 72 | 738 [ 74 | 75 [ 76 | 77 [ 78 [ 79 [ 8 [ & | s [ 8 | 8 [ 8 | 8 [ 8 [ 8 [ 8 [ o9 [ o1 [ e [ [ | |
| 2r | 27 [ 2w [ [ [ ]

| 25 | 25 [ 25 | 25 | 25 | 25 [ 25 | 25 [ 25 | 25 [ 26 | 2 | 26 | 2 [ 26 | 2 [ 26 | 2 [ 26 | 2 [ 26 | 2 [ 27 |

24/25 24/25 24/25 24/25 24/25 24/25 24/25 25/26 25/26 25/26 25/26 25/26 25/26 25/26 25/26 25/26 25/26 25/26 25/26 26/27 26/27 26/27 26/27 26/27 26/27 26/27
| Dec-24 | Jan25 | Feb-25 | Mar25 | Apr25 | May-25 | Jun-25 | Jul-25 | Aug-25 | Sep25 | Oct-25 | Nov-25 | Dec-25 | Jan26 | Feb-26 | Mar26 | Apr-26 | May-26 | Jun-26 | Jul-26 | Aug-26 | Sep-26 | Oct-26 | Nov-26 | Dec26 | Jan27 | _Hours | Rate | __Cost |
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 238.00 $27,382.00
228.00 = $114.00 $25.992.00

10.00 | $139.00 $1.390.00

200.00 200.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2,400.00 $369,600.00
88.00 88.00 1,056.00 | $154.00 $162,624.00
112.00 112.00 1.344.00 | $154.00 $206.976.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 415.00 $48,820.00
344.00 | $114.00 $39.216.00

53.00 | $134.00 $7.102.00

18.00 | $139.00 $2.502.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 99.00 $11,286.00
99.00 | $114.00 $11.286.00

628.00 591.00 552.00 562.00 572.00 543.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 6,724.00 $821,701.00
160.00 168.00 160.00 168.00 176.00 176.00 2.016.00  $124.00 $249,984.00
60.00 40.00 40.00 40.00 40.00 26.00 546.00 = $124.00 $67.704.00
60.00 60.00 60.00 46.00 40.00 40.00 586.00 = $134.00 $78.524.00
168.00 176.00 152.00 168.00 176.00 168.00 1.756.00 | $114.00 $200.184.00
120.00 87.00 80.00 80.00 80.00 80.00 1.107.00 | $114.00 $126.198.00
60.00 60.00 60.00 60.00 60.00 53.00 713.00 | $139.00 $99.107.00
200.00 193.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 927.00 $109,843.00
160.00 168.00 742.00 | $114.00 $84,588.00
20.00 12.00 92.00 | $134.00 $12,328.00
20.00 13.00 93.00 | $139.00 $12,927.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 250.00 $30,170.00
176.00 | $114.00 $20.064.00

36.00 | $134.00 $4.824.00

38.00 | $139.00 $5.282.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 919.00 $109,106.00

726.00 | $114.00 $82,764.00
97.00 | $134.00 $12.998.00
96.00 | $139.00 $13.344.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 109.00 $12,426.00

109.00 | $114.00 $12.426.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 109.00 $12,426.00

109.00 | $114.00 $12.426.00
124.00 87.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 211.00 $25,049.00
100.00 67.00 167.00 | $114.00 $19.038.00
11.00 10.00 21.00 | $134.00 $2,814.00
13.00 10.00 23.00 | $139.00 $3.197.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 64.00 $7,296.00

64.00 | $114.00 $7.296.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2,517.00 $298,278.00

2,013.00 | $114.00 $229.482.00
252.00 | $134.00 $33.768.00
252.00 | $139.00 $35.028.00

480.00 504.00 480.00 504.00 528.00 528.00 320.00 320.00 320.00 320.00 320.00 320.00 320.00 320.00 240.00 240.00 160.00 160.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 9,120.00 $1,267,680.00
480.00 504.00 480.00 504.00 528.00 528.00 320.00 320.00 320.00 320.00 320.00 320.00 320.00 320.00 240.00 240.00 160.00 160.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 9,120.00 $1,267,680.00
160.00 168.00 160.00 168.00 176.00 176.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 80.00 80.00 3.616.00 | $139.00 $502.624.00
160.00 168.00 160.00 168.00 176.00 176.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 80.00 80.00 80.00 80.00 3.456.00 | $139.00 $480.384.00
160.00 168.00 160.00 168.00 176.00 176.00 1,856.00 | $139.00 $257,984.00
192.00 | $139.00 $26.688.00

0.00 214.00 200.00 148.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 562.00 $66,903.00

168.00 160.00 108.00 436.00 | $114.00 $49.704.00

23.00 20.00 20.00 63.00 | $134.00 $8.442.00

23.00 20.00 20.00 63.00 | $139.00 $8.757.00

0.00 0.00 200.00 157.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 357.00 $42,318.00

160.00 125.00 285.00 | $114.00 $32.490.00

- $124.00 $0.00

20.00 16.00 36.00 | $134.00 $4.824.00

20.00 16.00 36.00 | $139.00 $5.004.00

0.00 0.00 0.00 194.00 74.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 268.00 $31,767.00

160.00 54.00 214.00 | $114.00 $24,396.00

17.00 10.00 27.00 | $134.00 $3.618.00

17.00 10.00 27.00 | $139.00 $3.753.00

0.00 0.00 0.00 186.00 101.82 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 380.82 $45,030.00

160.00 94.00 304.00 | $114.00 $34.656.00

11.00 | $124.00 $1.364.00

20.00 7.82 27.82 | $134.00 $3.728.00

6.00 38.00 | $139.00 $5.282.00

0.00 0.00 0.00 45.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 45.00 $5,130.00

45.00 45.00 | $114.00 $5.130.00

0.00 0.00 0.00 151.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 151.00 $18,234.00

107.00 107.00 | $114.00 $12,198.00

16.00 16.00 | $134.00 $2.144.00

28.00 28.00 | $139.00 $3.892.00

0.00 0.00 0.00 200.00 165.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 365.00 $43,230.00



I

I

I
DELIVERABLE

TRD QA RA/Tester
Nue Nelson
TBD QA Tech Lead

CO8-WO7 - QA Transition Services
DEL #77 - QA Transition Services Status Report
Pandu Gupta (Transition)

TBD QA Specialist |

Connie Buzbee

Maya Bolanos

TBD QA Specialist |

Nithya Chereddy

TBD QA Tech Lead |

TBD QA Tech Lead Il

QA MSE Tech Lead

TBD QA Technical Analyst

TBD QA BATester

TBD QA Security Tech Lead

DEL #78 - QA of Transition-In Master Plan (ITIMP)
Maya Bolanos
TBD QA Tech Lead |

DEL #79 - QA Assessment of Infrastructure Services Plan and O i Working

QA Business Analyst/Tester

QA Specialist Il
QA Technical Lead

QA Specialist Il
QA Specialist |
QA Specialist Il
QA Specialist |
QA Specialist |

QA Business Analyst/Tester

QA Technical Lead
QA Technical Lead
QA Technical Lead
QA Technical Analyst

QA Business Analyst/Tester

QA Technical Lead

QA Specialist |
QA Technical Lead

Nithya Chereddy
TBD QA Tech Lead |

DEL #80 - QA of Transition-In Work Schedule
Maya Bolanos
TBD QA Tech Lead |

DEL #81-QA of T
Nithya Chereddy
TBD QA Tech Lead |

DEL #82 - QA Assessment of Infrastructure Project Control Document
Maya Bolanos
Connie Buzbee

DEL #83 - QA Assessment of Infrastructure Work Schedule (Monthly)
Maya Bolanos
TBD QA Tech Lead |

DEL #84 - QA of
TBD QA Tech Lead Il
Maya Bolanos

Refresh Plan (Annual)

DEL #85 - QA Assessment of Infrastructure Managed Hardware and Software Inventory —

TBD QA Tech Lead |
Connie Buzbee

DEL #86 - QA Assessment of Infrastructure Technical Design Document
QA M&E Tech Lead

DEL #87 - QA Assessment of Infrastructure Network Design Plan
TBD QA Tech Lead |

In Test and Validation Plan

)

QA Business Analyst/Tester

QA Technical Lead

QA Specialist |
QA Technical Lead

QA Business Analyst/Tester

QA Technical Lead

QA Specialist |
QA Specialist Il

QA Specialist |
QA Technical Lead

QA Technical Lead
QA Speciaist |

Infrastructure Agreement Monthly Update (Monthly)

QA Technical Lead
QA Specialist Il

QA Technical Lead

QA Technical Lead

L Jul-23
CO-8
cos
cos

0.00 0.00 0.00 0.00

CO-8

CO-8
CO-8
CO-8

CO-8
CO-8

CO-8
CO-8

CO-8

CO-8

DEL #88 - QA Assessment of Infrastructure Technical Asset Ci
TBD QA Tech Lead |
DEL #90 - QA of Monthly O Report (Monthly)

TBD QA Tech Lead |

DEL #91 - QA of
TBD QA Tech Lead Il
TBD QA Technical Analyst

Recovery Plan

DEL #92 - QA Assessment of Infrastructure System Security Plan
TBD QA Security Tech Lead
TBD QA Technical Analyst

DEL #106 - QA of T
QA M&E Tech Lead

DEL #107 - QA of T ition-Out Work Schedule - Accenture

Maya Bolanos
TBD QA Tech Lead |

DEL #108 - QA of
TBD QA Tech Lead |

Report for D

Out Master Plan (ITOMP) - Accenture

Test, Staging, and
QA Technical Lead

QA Technical Lead

QA Technical Lead
QA Technical Analyst

QA Technical Lead
QA Technical Analyst

QA Technical Lead

QA Specialist |
QA Technical Lead

Closeout Plan (Outgoing Contractor) - Accenture

QA Technical Lead

DEL #109 - QA Assessment of Infrastructure Final Project Closeout Report (Outgoing Contractor) - Accenture

TBD QA Tech Lead |

CO8-WO8 - GetCalFresh Parity Items - FY 24/25
TBD QA BA/Tester

TBD QA Snecialist |

TBD QA Specialist II

TRBD QA Tech Lead

QA Technical Lead

QA Business Analyst/Tester

QA Specialist |
QA Specialist II
QA Technical Lead

CO-8
CO-8

CO-8
CO-8

CO-8

CO-8
CO-8

CO-8

0.00

0.00

0.00

0.00

0.00

312.00
136.00
80.00

56.00

48.00
24.00
24.00

32.00
16.00
16.00

64.00
40.00
24.00

32.00
16.00
16.00

0.00

1,320.00
806.00
184.00
184.00
104.00

0.00
0.00
74.00
36.00

96.00

128.00

40.00
16.00
24.00

110.00
70.00
40.00

32.00
16.00
16.00

80.00
40.00
40.00
88.00
48.00
40.00
56.00

40.00
16.00

0.00

0.00

0.00

48.00
48.00

60.00
48.00
12.00

0.00

Nommal Month [ [ so | 51 [ s [ s [ 54 [ 55 [ 5 [ &5 | 58 [ 5 | e [ e | 6 [ 6 [ 6 [ 65 [ 66 |
[ 23 |

I [ 2 [ 28 | 24 [ 24 | 24 [ 24 | 24 [ 24 | 24 [ 24 | 24 [ 24 | 24 [ 24 | 25 [ 25 |
_
|_Nov.23 | Dec23 | Jan24 | Feb-24 | Mar24 | Apr-24 | May24 | Jun24 | Jul-24 | Aug24 | Sep-24 | Oct-24 |

1,670.00
936.00
168.00
168.00
112.00

0.00
90.00
48.00

96.00
12.00
152.00
90.00

130.00
70.00
60.00

112,00
72.00
40.00

16.00
16.00

16.00
16.00

16.00
16.00

24.00
24.00

24.00
24.00

172.00
80.00
40.00
32.00
20.00



(67 [ e | e [ 70 [ 71 | 72 [ 738 [ 74 | 75 [ 76 [ 77 [ 78 [ 79 [ 8 [ & [ 8 | 8 | 8 [ 8 | 8 [ 8 [ 8 | 8 [ 9 [ o [ e [ [ [ |
| 25 | 25 [ 25 | 25 | 25 | 25 | 25 | 25 | 25 | 25 [ 26 | 2 | 26 | 2 [ 26 | 2 [ 26 | 2 | 26 | 2 [ 26 | 2 [ 27 | 27 [ 22 [ 22 [ [ [ |
24/25 24/25 24/25 24/25 24/25 24/25 24/25 25/26 25/26 25/26 25/26 25/26 25/26 25/26 25/26 25/26 25/26 25/26 25/26 26/27 26/27 26/27 26/27 26/27 26/27 26/27
| Dec-24 | Jan25 | Feb-25 | Mar.25 | Apr-25 Jul-25 Aug-25 | Sep-25_| _Oct25 | Nov-25 | Dec-25 . Jan-26 | Feb-26 _Mar.26 | _Apr-26 Jul-26 Aug-26 | Sep-26 | _0Oct26 __Nov.26 | Dec.26 | Jan.27 | _Hours | Rate | Cost |
160.00 133.00 293.00 | $114.0¢ $33.402.00

20.00 16.00 36.00 | $134.00 $4,824.00

20.00 16.00 36.00 | $139.00 $5,004.00

1,646.00 1,559.47 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 6,507.47 $817,906.40
918.00 o71.47 0.00 0.00 0.00 0.00 0.00 0.00 3,767.47 $483,318.40
160.00 168.00 760.00 = $134.00 $101,840.00
160.00 168.00 680.00 = $124.00 $84,320.00
136.00 144.00 552.00 | $134.00 $73,968.00
112.00 120.00 232.00 | $124.00 $28,768.00
40.00 40.00 80.00 | $124.00 $9,920.00
0.00 0.00 164.00 | $114.00 $18,696.00
0.00 0.00 84.00 | $139.00 $11,676.00
0.00 8.00 8.00 | $139.00 $1,112.00
72.00 80.00 344.00 | $139.00 $47,816.00
4.00 12.00 28.00 | $124.00 $3,472.00
144.00 152.00 576.00 = $114.00 $65,664.00
90.00 79.47 259.47 | $139.00 $36,066.40
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 88.00 $11,632.00
40.00 | $124.00 $4,960.00

48.00 | $139.00 $6,672.00

104.00 72.00 0.00 0.00 0.00 0.00 0.00 0.00 416.00 $50,924.00
72.00 64.00 276.00 = $114.00 $31,464.00
32.00 8.00 140.00 | $139.00 $19,460.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 64.00 $8,416.00
32.00 | $124.00 $3,968.00

32.00 | $139.00 $4,448.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 144.00 $18,016.00
80.00 | $114.00 $9,120.00

64.00 | $139.00 $8,896.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 200.00 $25,600.00
120.00 | $124.00 $14,880.00

80.00 | $134.00 $10,720.00

16.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 136.00 $17,344.00
16.00 16.00 104.00 | $124.00 $12,896.00
32.00 | $139.00 $4,448.00

40.00 40.00 0.00 0.00 0.00 0.00 0.00 0.00 96.00 $12,624.00
24.00 24.00 48.00 | $139.00 $6,672.00
16.00 16.00 48.00 | $124.00 $5,952.00
16.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 48.00 $6,672.00
16.00 16.00 48.00 | $139.00 $6,672.00
$0.00

48.00 48.00 0.00 0.00 0.00 0.00 0.00 0.00 96.00 $13,344.00
48.00 48.00 96.00 | $139.00 $13,344.00
48.00 24.00 0.00 0.00 0.00 0.00 0.00 0.00 96.00 $13,344.00
48.00 24.00 96.00 | $139.00 $13,344.00
24.00 24.00 0.00 0.00 0.00 0.00 0.00 0.00 72.00 $10,008.00
24.00 24.00 72.00 | $139.00 $10,008.00
0.00 16.00 0.00 0.00 0.00 0.00 0.00 0.00 16.00 $2,224.00
16.00 16.00 | $139.00 $2,224.00

72.00 48.00 0.00 0.00 0.00 0.00 0.00 0.00 168.00 $22,272.00
48.00 24.00 96.00 | $139.00 $13,344.00
24.00 24.00 72.00 | $124.00 $8,928.00
192.00 164.00 0.00 0.00 0.00 0.00 0.00 0.00 548.00 $70,232.00
60.00 32.00 152.00 | $139.00 $21,128.00
132.00 132.00 396.00 | $124.00 $49,104.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 96.00 $13,344.00
96.00 | $139.00 $13,344.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 120.00 $15,240.00
96.00 | $124.00 $11,904.00

24.00 | $139.00 $3,336.00

48.00 24.00 0.00 0.00 0.00 0.00 0.00 0.00 72.00 $10,008.00
48.00 24.00 72.00 | $139.00 $10,008.00
48.00 48.00 0.00 0.00 0.00 0.00 0.00 0.00 96.00 $13,344.00
48.00 48.00 96.00 | $139.00 $13,344.00
324.00 504.00 504.00 504.00 324.00 181.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 2,513.00 $306,497.00
160.00 320.00 320.00 320.00 160.00 133.00 1.493.00 | $114.00 $170.202.00
40.00 40.00 40.00 40.00 40.00 6.00 246.00 | $124.00 $30.504.00
64.00 64.00 64.00 64.00 64.00 7.00 359.00 | $134.00 $48.106.00
60.00 80.00 80.00 80.00 60.00 35.00 415.00 | $139.00 $57.685.00



Nominal Month

SFY 23124 23124 23124 2324 23124 2324 23124 2324 23124 23124 23124 24/25 24125 24/25 24125 24/25
DELIVERABLE Month Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23 Jan-24 Feb-24 Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24

CO8-WO8 - Able Bodied Adults Without Denendents (ABAWD) - SFY 24/25

TBD QA BA/Tester QA Business Analyst/Tester co-8

TBD QA Specialist Il QA Specialist Il CO-8

TBD QA Tech Lead QA Technical Lead co-s

|co8-Wo8 - Family (AB 135) - SFY 24125 [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ 000 | 000 | 000
| TBD QA BA/Tester | QA Business Analyst/Tester | cos | [ [ [ [ [ [ [ [ [ [ [ | [ | [ |
'CO8-WOS9 - CalFresh/CalWORKS Recertification Packets - FY 24/25 0.00 0.00 0.00
TBD QA BA/Tester QA Business Analyst/Tester co-9

TBD QA Specialist Il QA Specialist Il CO-9

TBD QA Tech Lead QA Technical Lead co-9

I Change Order 8 Work Orders Subtotal | [ [ 000 | 000 | 000 | 000 | 43450 792.00 1,360.00 1,828.00 | 1,712.00 1,555.00 | 1,648.44 | 3,067.00 | 3,018.00 352000 | 512200 | 4,988.56

[ [ |

QA M&O Extension (Change Order 9)

DEL #65 - QA Status Report 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Task 1 - Proiect Manaaement (Staff Manaaement. Risk. Issue. Budaets. Schedule. Qualitv. Estimate Reviews. Metrics Trackina. Reportina. and icati

Dan Dean |QA Proiect Manager | co9 |

Wendv | QA Executive | Cco9 |

Frank O Williams | QA Executive | co9 |

Task 2 - PMO Support (Work Plan Mait and Reviews. Budaets. i /Work Product Review and Preparation. WACs. Prox . and

Matt Coffin |QAPMO Lead | co9 | [

Timothv Kina | QA PMO Specialist | Cco9 | |

Charlotte Quider [QA s inistrative Assistant | co9 | [

| Task 3 - SCR Reviews. includina Analvsis and itori Desian Review. Policv Review. Analvtics Reviews. and C i Advisorv (based on 8.000 - 10.000 dev hours per release)

Emmeil Davis QA Functional/Test Manager CO-

Don Coffev QA Technical Manager CO-

|Pandu Guota QA Specialist CO-

| TBD OA Business Analvst Lead QA Specialist CO-

Task 4 - Technical i Reviews, Cloud Services Reviews, Tech CAB Reviews, RCA Reviews, DBCR and CTCR Reviews, FinOps Reviews, Defect Reviews, POC Reviews, Servi Reviews, Deli Product Reviews, BCP/DR Reviews, M&O Plan/OWD Reviews, Analytics Reviews, lated Defect Reviews, and i ion Operations (system
Don Coffev QA Technical Manager CO-

Punectha Bharat QA Technical Lead CO-

TBD QA Tech Lead QA Technical Lead CO-

John Pope QA Technical Lead CO-

TBD QA Tech Lead QA Technical Lead CO-
| DEL #66 - QA Test Report I | [ | [ | [ | [ | 000 | o000 | 000 000 000 | 000 000 | 000 | 000 | 000
|Task 5 - Test and i | [ | [ | [ | [ | [ | [ | [ | [ | [ |
| Emmeil Davis | QA Functional/Test Manager | co9 | [ [ [ [ [ [ [ [ [ ] [ ] [ ] [ ] |
Task 6 - SCR and Test Subport. SCR Analvsis. Desian Review. Policv Review. Traini Reviews. i Advisorv. Test Plannina. i tion. and Defect itori -Testina (based on 8.000 - 10.000 dev hours per releasel

Rachel Hernandez QA Cross-Functional Lead CO-

Donna Wilson QA Specialist | CO-

Tamara Wiliams QA Business Analyst/Tester CO-

Denise Baraias QA Business Analyst/Tester CO-

Carlos Albances QA Business Analyst/Tester co-9

DEL #67 - Quarterly QA Security Report [ [ [ [ [ [ [ 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Task 7 - Securitv Incident Reviews. ForaeRock Reviews. POAM Reviews. SSP Reviews. Policv and iance Reviews. Securitv Audit Support. Incident Support. and Securitv Deli ork Product Reviews

Don Coffev QA Technical Manager CO-

Punectha Bharat QA Technical Lead CO-

TBD QA Tech Lead QA Technical Lead CO-

John Pope QA Technical Lead CO-

TBD QA Tech Lead QA Technical Lead CO-

DEL #68 - QA SLA and Review Report [ 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Task 8 - Monitorina of svstem performance and service level aareements for CalSAWS. batch. imaaina. contact center. lobb manaaed counties. Voice i I Bots. RPA. and Central Print

Don Coffev QA Technical Manager CO-

Puneetha Bharat QA Technical Lead CO-

TBD QA Tech Lead QA Technical Lead CO-

John Pone QA Technical Lead CO-

TBD QA Tech Lead QA Technical Lead CO-
| DEL #69 - QA M&0 Monthly Status Report (OCAT) [ [ I [ I [ I [ I | o000 | o000 | 000 | 000 o000 | o000 | 000 | 000 000 | 000
|Task 9 - OCAT Deli ork Product Reviews, Reviews, SLA Reviews, Security Reviews (SSP, Incidents, and POAMs), Technical i Reviews, Tech CAB Reviews, FinOps Reviews, BCPIDR Reviews, M&O Plan/OWD Reviews, and Analytics Reviews | | | [ | [ |
| Greg FitzGerald |QA Specialist I | cos | [ I [ I [ I [ I [ [ [ [ [ | [ | |
I Change Order 9 Subtotal | [ [ 000 | o000 | o000 | 000 | 000 | 000 | 000 | 000 | 000 | 000 | 000 | 000 | 000 | 000 | 000 | 000 | 0.0

Change Order 9 Work Orders

QA Proiect Management Services - PENDING 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
|CO8-WOTBD - QA Transition Services - M&E and Other -PENDING I I [ I [ I [ [ [ [ [ [ [ [ [ | | 000 | 000 | 000
I Change Order 9 Work Orders Subtotal | I | 000 | 000 | 000 | 000 | 000 | 000 | 000 | 000 | 000 | 000 | 000 | 000 | 000 | 000 | 000 | 000 | 000

3,650.00 4,246.00 4,230.00 4,037.00 3,976.44 5,581.00 5,308.00 5,859.00 7,730.00 7,366.80

ary by Staff Name

[ t Management/Executive

Wendy QA Executive 0.00 0.00 0.00 0.00 0.00 0.00 0.00 112.00 112.00 112.00 112.00 112.00 112.00 112.00 112.00 108.00 108.00
Frank O Williams QA Executive 0.00 0.00 0.00 0.00 0.00 0.00 0.00 132.00 132.00 136.00 132.00 132.00 132.00 132.00 132.00 136.00 136.00
Dan Dean QA Proiect Manager 0.00 0.00 0.00 0.00 0.00 0.00 0.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00
PMO

Matt Coffin QA PMO Lead 0.00 0.00 0.00 0.00 0.00 0.00 0.00 160.00 168.00 176.00 176.00 160.00 176.00

Timothy King QA PMO Specialist 0.00 0.00 0.00 0.00 0.00 0.00 0.00 160.00 168.00 176.00 176.00 160.00 176.00

Charlotte Quider QASr. i Assistant 0.00 0.00 0.00 0.00 0.00 0.00 0.00 68.00 68.00 68.00 68.00 68.00 68.00




24/25 24/25 24/25 24/25 24/25 24/25 24/25 25/26 25/26 25/26 25/26 25/26 25/26 25/26 25/26 25/26 25/26 25/26 25/26 26/27 26/27 26/27 26/27 26/27 26/27 26/27 Total

Dec-24 Jan-25 Feb-25 Mar-25 Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25 Oct-25 Nov-25 Dec-25 Jan-26 Feb-26 Mar-26 Apr-26 May-26 Jun-26 Jul-26 Aug-26 Sep-26 Oct-26_ | Nov-26 | Dec-26 | Jan27 | _Hours
X X 619.00
80.00 160.00 160.00 24.00 424,00 | $114.00
32.00 40.00 40.00 24.00 136.00 | $134.00
16.00 16.00 16.00 11.00 50.00 | $139.00
7000 000 | o000 | o000 | 000 | 000 | 000 | 000 | 000 000 000 o000 | o000 | 000 000 000 | o000 | 000 | 000 000 000 | o000 | 000 | 000 | 000 | o000 | 70.00 | |
7000 | [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ [ 70.00 | $114.00|
20.00 72.00 140.00 140.00 79.00 .00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 451.00
20.00 4000 92.00 92.00 35.00 .00 279.00 | $114.00
16.00 24.00 24.00 22.00 .00 86.00 = $134.00
16.00 24.00 24.00 22.00 .00 86.00 | $139.00
| 374400 | 405247 | 229200 | 3007.00 | 190282 | 125200 | 32000 | 32000 | 32000 | 32000 | 32000 | 32000 | 32000 | 32000 | 24000 | 24000 | 16000 | 16000 | 000 | 000 | 000 | 000 | 000 | 000 | 000 0.00 | 4911629 | | $6,129,383.40
| | ]
1,135.00 1,119.00 1,171.00 1,239.00 1,173.00 1,133.00 1,063.00 1,213.00 1,071.00 1,135.00 1,183.00 X 1,183.00 1,183.00 1,123.00 . X 1,015.00 X 27,183.50
160.00 168.00 176.00 176,00 160.00 176.00 160.00 160.00 184.00 168.00 160.00 168.00 160.00 168.00 176.00 160.00 176.00 176,00 168.00 . 1 152.00 . 4.024.00
24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 20.00 20.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 .00 0 0 0 568.00
20.00 20.00 24.00 20.00 20.00 20.00 20.00 20.00 24.00 24.00 20.00 20.00 20.00 20.00 24.00 24.00 24.00 24.00 532.00
160.00 176.00 176.00 160.00 176.00 160.00 184.00 160.00 168.00 160.00 168.00 176.00 160.00 176.00 176.00 160.00 4.024.00
160.00 176.00 176.00 160.00 176.00 160.00 184.00 160.00 168.00 160.00 168.00 176.00 160.00 176.00 176.00 160.00 4.024.00
89.00 89.00 97.00 101.00 101.00 87.00 89.00 89.00 89.00 89.00 89.00 101.00 89.00 101.00 101.00 79.50 2.217.50
16.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00 16.00 8.00 344.00
34.00 28.00 30.00 38.00 24.00 29.00 34.00 26.00 32.00 36.00 26.00 28.00 34.00 28.00 30.00 22.00 30.00 30.00 22.00 79.00
160.00 160.00 184.00 168.00 160.00 168.00 160.00 168.00 176.00 160.00 176.00 176.00 160.00 3.008.00
160.00 168.00 176.00 176.00 160.00 176.00 1.016.00
outages, reviews).
102.00 84.00 90.00 114.00 72.00 85.00 102.00 78.00 94.00 108.00 78.00 84.00 102.00 84.00 90.00 82.00 90.00 90.00 90.00 90.00 90.00 74.00 90.00 82.00 2.145.00
136.00 112.00 120.00 152.00 98.00 120.00 136.00 96.00 128.00 144.00 104.00 112.00 136.00 112,00 120.00 104.00 120.00 120.00 112.00 112.00 120.00 9.00 | 11200 | 104.00 282600 | ¢
74.00 74.00 74.00 74.00 74.00 74.00 74.00 74.00 74.00 74.00 74.00 74.00 74.00 74.00 74.00 74.00 74.00 74.00 74.00 74.00 74.00 7400 | 7400 | 74.00 1,776.00 | §
0.00 J‘ 0.00 ‘\ 944.00 | 1,040.00 J‘ 1,040.00 | 944.00 J‘ 1,040.00 ‘\ 944.00 J‘ 944.00 1,088.00 99200 |  944.00 99200 |  944.00 | 1,040.00 23,801.27
[ 144.00 160.00 160.00 144.00 160.00 144.00 144.00 168.00 15200 | 144.00 15200 | 144.00
160.00 68.00 00 76.00 160.00 76.00 160.00 60.00 .00 68.00 160.00 68.00 160.00 68.00 .00 60.00 .00 76.00 168.00 68.00 .00 15200 | 168.00 | 160.00 024.00
160.00 68.00 .00 76.00 160.00 76.00 160.00 160.00 .00 168.00 160.00 68.00 160.00 68.00 .00 160.00 .00 76.00 168.00 68.00 .00 152.00 168.00 160.00 .024.00
160.00 68.00 .00 76.00 160.00 76.00 160.00 60.00 .00 68.00 160.00 68.00 160.00 68.00 .00 60.00 .00 76.00 168.00 68.00 .00 15200 | 168.00 | 160.00 024.00
160.00 68.00 .00 76.00 160.00 76.00 160.00 160.00 .00 68. 160.00 68.00 160.00 168.00 .00 160.00 .00 76.00 168.00 168.00 .00 152.00 168.00 160.00 .024.00 X
160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00 160.00 168.00 160.00 168.00 176.00 160.00 176.00 176.00 168.00 168.00 176.00 15200 | 168.00 | 160.00 4,024.00 y
0.00 0.00 0.00 96.00 96.00 0.00 118.00 104.00 0.00 120.00 100.50 0.00 96.00 96.00 0.00 96.00 96.00 0.00 96.00 96.00 0.00 96.00 96.00 0.00 9.00 | 96.00 1,594.50
0.00 32.00 32.00 0.00 40.00 40.00 0.00 40.00 34.00 0.00 32.00 32.00 0.00 32.00 32.00 0.00 32.00 32.00 0.00 32.00 32.00 0.00 32.00 32.00 538.00
0.00 3200 32.00 0.00 40.00 32.00 0.00 40.00 34.50 0.00 32.00 32.00 0.00 32.00 32.00 0.00 32.00 32.00 0.00 32.00 32.00 0.00 3200 | 3200 53050 | ¢
0.00 3200 32.00 0.00 38.00 3200 0.00 4000 32.00 0.00 32.00 3200 0.00 3200 32.00 0.00 32.00 3200 0.00 3200 32.00 0.00 3200 | 3200 52600 | ¢
0.00 0.00 72.00 72.00 72.00 72.00 72.00 72.00 72.00 72.00 72.00 72.00 72.00 72.00 72.00 72.00 72.00 72.00 72.00 72.00 72.00 72.00 72.00 72.00 72.00 72.00 1,728.00
24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 2400 | 2400 | 2400 576.00
24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 576.00
24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 24.00 576.00 |

3,840.00

160.00

160.00

| 160.00 160.00 |  160.00 160.00 |  160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 |  160.00 160.00 |  160.00 160.00 |

[ 000 | 000 | 231100 | 243900 | 253900 | 251100 | 2363.00 | 2549.00 | 230900 | 235000 | 263350 | 240400 | 234300 | 2439.00 | 2311.00 | 2439.00 | 255100 | 225100 | 2551.00 | 2551.00 | 235500 | 2451.00 | 2,547.00 | 2,151.00 | 2,451.00 | 233877 | 58147.27| | $7,367,889.72

144960 = 000 | 000 | 000 000 | 000 000 | [ [ [ [ [ [ [ [ [ [ [ | 11,934.60 | $1,543,680.00]

‘ 0.00 0.00 2,117.00 2,336.00 2,152.00 2,016.00 1,864.00

2,064.00

6,046.00 6,452.55 6,920.00 7,982.00 5,979.00 4,747.00 2,829.00 2,879.00 3,153.50 2,924.00 2,863.00 2,959.00 2,879.00 2,911.00 2,611.00 2,751.00 2,555.00 2,651.00 747.00 | 2,351.00 | 2,651.00 | 2,538.77

112.00 112.00 124.00 124.00 124.00 124.00 124.00 124.00 124.00 124.00 120.00 120.00 124.00 124.00 124.00 124.00 124.00 124.00 124.00 124.00 124.00 124.00 124.00 124.00 124.00 124.00 4,304.00 $154.00
132.00 132.00 120.00 120.00 124.00 120.00 120.00 120.00 120.00 120.00 124.00 124.00 120.00 120.00 120.00 120.00 124.00 124.00 124.00 124.00 124.00 124.00 124.00 124.00 124.00 124.00 4.528.00 $154.00
160.00 168.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00 160.00 168.00 160.00 168.00 176.00 160.00 176.00 176.00 168.00 168.00 176.00 152.00 168.00 160.00 6.040.00 $154.00
168.00 176.00 176.00 168.00 160.00 160.00 176.00 176.00 160.00 6.040.00 $134.00
168.00 176.00 176.00 160.00 176.00 176.00 160.00 6,040.00 $114.00
89.00 89.00 97.00 86.00 89.00 89.00 101.00 101.00 79.50 3,001.74 $45.00




r ] Nommal Month [ [ so | 51 [ s [ s [ 54 [ 55 [ 5 [ &5 | 58 [ 5 | e [ e | 6 [ 6 [ 6 [ 65 [ 66 |
I A - i

| [ 28 | 23 [ 23 | 24 [ 24 | 24 [ 24 | 24 [ 24 | 24 [ 24 | 24 [ 24 | 24 [ 24 | 25 [ 25 |
—_
L Jul23 | Aug23 | Sep-23 | Oct:23 | Nov-23 | Dec23 | Jan-24 | Feb24 | Mar24 | _Aor24 | May-24 | Jun24 | Jul-24 |_Aug-24 | Sep-24 | Oct-24 | Nov-24 |
Mava Bolanos QA Specialist | 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 .00 56.00 168.00 152.00
TBD QA Specialist | QA Specialist | 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 40.00 51.00 40.00 60.00 244.00 268.00
FunctionallTest
Emmeil Davis QA Functional/Test Manaaer 0.00 0.00 0.00 0.00 0.00 0.00 0.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00
Rachel Hernandez QA Cross-Functional Lead 0.00 0.00 0.00 0.00 0.00 0.00 0.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00
Nue Nelson QA Specialist Il 0.00 0.00 0.00 0.00 0.00 0.00 0.00 22.00 46.00 46.00 8.00 40.00 130.00 130.00 155.00 162.00 161.00
Connie Buzbee QA Specialist Il 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 56.00 144.00 152,00
TBD QA Specialist I QA Specialist Il 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 32.00
QA Transition Functional Specialist QA Specialist Il 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Donna Wilson QA Speciaist | 0.00 0.00 0.00 0.00 0.00 0.00 0.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00
TBD QA Business Analvst Lead QA Specialist | 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 176.00 160.00 160.00 184.00 168.00
Pandu Gupta (Transition) QA Specialist Il 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 80.00 184.00 168.00
Pandu Gunta QA Specialist | 0.00 0.00 0.00 0.00 0.00 0.00 0.00 160.00 168.00 176.00 176.00 160.00 0.00 0.00 0.00 0.00 0.00
Kristi Rodriquez QA Speciaist | 0.00 0.00 0.00 0.00 0.00 9.00 80.00 80.00 80.00 80.00 40.00 160.00 176.00 160.00 160.00 184.00 168.00
Tamara Wiliams QA Business Analvst/Tester 0.00 0.00 0.00 0.00 0.00 0.00 0.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00
Carlos Albances QA Business Analyst/Tester 0.00 0.00 0.00 0.00 0.00 0.00 0.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00
Denise Baraias QA Business Analvst/Tester 0.00 0.00 0.00 0.00 0.00 0.00 0.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00
Sona Giri QA Business Analyst/Tester 0.00 0.00 0.00 0.00 160.00 160.00 176.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00
Shafali Kapoor QA Business Analvst/Tester 0.00 0.00 0.00 0.00 160.00 160.00 176.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00
Susette Gee QA Business Analyst/Tester 0.00 0.00 0.00 0.00 114.50 98.50 176.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00
Kinial Shah QA Business Analvst/Tester 0.00 0.00 0.00 0.00 0.00 0.00 144.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00
Barbara Schwartz QA Business Analyst/Tester 0.00 0.00 0.00 0.00 0.00 0.00 0.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00
Lalitha Ramabhotla QA Business Analvst/Tester 0.00 0.00 0.00 0.00 0.00 0.00 0.00 95.00 168.00 176.00 176.00 40.00 60.00 160.00 160.00 184.00 144.00
Cindy Slankard QA Business Analyst/Tester 0.00 0.00 0.00 0.00 0.00 0.00 20.00 117.00 288.00 160.00 47.00 86.00 24.00 32.00 32.00 32.00 32.00
Nithva Chereddy QA Business Analvst/Tester 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 168.00 124.00 172.00 0.00 0.00 0.00 40.00 184.00 160.00
TBD QA BA/Tester QA Business Analyst/Tester 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 202.44 836.00 800.00 922.00 1.424.00 | 1.095.56
Technical
Don Coffev QA Technical Manager 0.00 0.00 0.00 0.00 0.00 0.00 0.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 182.00 168.00
Puneetha Bharat QA Technical Lead 0.00 0.00 0.00 0.00 0.00 0.00 0.00 160.00 168.00 176.00 176.00 160.00 0.00 0.00 0.00 0.00 0.00
John Pope QA Technical Lead 0.00 0.00 0.00 0.00 0.00 0.00 44.00 144.00 168.00 176.00 130.00 156.00 14.00 0.00 0.00 0.00 0.00
Thomas W. QA Technical Lead 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 176.00 160.00 160.00 184.00 168.00
Harry Lavman QA Technical Lead 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 176.00 160.00 160.00 184.00 168.00
Richard Bach QA Technical Lead 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 176.00 160.00 160.00 184.00 168.00
TBD QA Tech Lead | QA Technical Lead 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 80.00 184.00 184.00
TBD OA Tech Lead Il QA Technical Lead 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 24.00
TBD QA Securitv Tech Lead QA Technical Lead 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 150.00
TBD OA Tech Lead QA Technical Lead 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 60.00 474.00 474.00 546.00 526.00 460.00
QA M&E Tech Lead QA Technical Lead 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 144.00 144.00
QA Infrastructure Tech Analvst QA Technical Analyst 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
TBD QA Technical Analvst QA Technical Analvst 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 168.00
OCAT
Grea FitzGerald QA Specialist Il 0.00 0.00 0.00 0.00 0.00 0.00 0.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00
Total 0.00 0.00 0.00 0.00 434.50 427.50 816.00 3650.00 | 424600  4230.00 | 4037.00 397644 | 5581.00 530800 | 585000 7,730.00 | 7,318.80
Summary by QA Role
QA Executive 0.00 0.00 0.00 0.00 0.00 0.00 0.00 244.00 244.00 248.00 244.00 244.00 244.00 244.00 244.00 244.00 244.00
QA Project Manager 0.00 0.00 0.00 0.00 0.00 0.00 0.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00
QA PMO Lead 0.00 0.00 0.00 0.00 0.00 0.00 0.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00
QA PMO Specialist 0.00 0.00 0.00 0.00 0.00 0.00 0.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00
QA Sr. Administrative Assistant 0.00 0.00 0.00 0.00 0.00 0.00 0.00 68.00 68.00 68.00 68.00 68.00 68.00 68.00 68.00 68.00 60.24
QA Functional/Test Manager 0.00 0.00 0.00 0.00 0.00 0.00 0.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00
QA Cross-Functional Lead 0.00 0.00 0.00 0.00 0.00 0.00 0.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00
QA Specialist | 0.00 0.00 0.00 0.00 0.00 9.00 80.00 400.00 416.00 432.00 392.00 520.00 579.00 520.00 596.00 964.00 924.00
QA Specialist Il 0.00 0.00 0.00 0.00 0.00 0.00 0.00 182.00 206.00 206.00 168.00 200.00 290.00 290.00 451.00 650.00 673.00
QA Business Analyst/Tester 0.00 0.00 0.00 0.00 434.50 41850 692.00 1,492.00 | 1,968.00 1,868.00 | 1,803.00 160844 | 232800 | 227200 | 243400 | 329600 | 277556
QA Technical Manager 0.00 0.00 0.00 0.00 0.00 0.00 0.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 182.00 168.00
QA Technical Lead 0.00 0.00 0.00 0.00 0.00 0.00 44.00 304.00 336.00 352.00 306.00 376.00 1,016.00 954.00 1,106.00 1,406.00 | 1,466.00
QA Technical Analyst 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 168.00
Total 0.00 0.00 0.00 0.00 434.50 42750 816.00 3650.00 424600  4230.00  4,037.00 397644  5581.00 530800 | 585000 7,730.00 | 7,318.80
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144,00 152.00 32.00 32.00 32.00 32.00 47.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 879.00 | $124.00  $108.996.00
300.00 288.00 476.00 456.00 S2000 272.00 240.00 208.00 600 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 600 0.00 600 600 0.00 0.00 0.00 0.00 000 | 326300 | $124.00  $404,612.00
160.00 166.73 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00 160.00 168.00 160.00 168.00 176.00 160.00 176.00 176.00 168.00 168.00 17600 | 15200 | 16800 | 16127 | 6.040.00 | $134.00  $809.360.08
160.00 168.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00 160.00 168.00 160.00 168.00 176.00 160.00 176.00 176.00 168.00 168.00 17600 | 15200 | 168.00 | 160.00 | 6,040.00 | $134.00  $809.360.00
91.00 105.00 100.00 155.00 73.82 40.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 146482 | $134.00  $196.286.00
136.00 144.00 240.00 248.00 176.00 176.00 160.00 160.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 179200 | $134.00  $240.128.00
64.00 112.00 22400 208.00 190.00 87.00 80.00 80.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.077.00 | $134.00,  $144318.00
0.00 0.00 160.00 168.00 176.00 176.00 160.00 160.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.00000 | $134.00  $134.000.00
160.00 168.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00 160.00 168.00 160.00 168.00 176.00 160.00 176.00 176.00 168.00 168.00 17600 | 15200 | 168.00 | 160.00 | 6.040.00 | $124.00  $748.960.00
160.00 168.00 160.00 168.00 176.00 176.00 160.00 176.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 219200 | $124.00 $271,808.00
160.00 168.00 160.00 168.00 176.00 176.00 160.00 160.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 1,760.00 | $134.00  $235840.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 160.00 160.00 184.00 168.00 160.00 168.00 160.00 168.00 176.00 160.00 176.00 176.00 168.00 168.00 17600 | 15200 | 168.00 | 160.00 | 3.648.00 | $124.00  $477.152.00
160.00 168.00 160.00 168.00 176.00 176.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 238500 | $124.00  $295.740.00
160.00 168.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00 160.00 168.00 160.00 168.00 176.00 160.00 176.00 176.00 168.00 168.00 17600 | 15200 | 168.00 | 160.00 | 6.040.00 | $114.00  $688.560.00
160.00 168.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00 160.00 168.00 160.00 168.00 176.00 160.00 176.00 176.00 168.00 168.00 17600 | 15200 | 168.00 | 16000 | 6.040.00 | $114.00  $688.560.00
160.00 168.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00 160.00 168.00 160.00 168.00 176.00 160.00 176.00 176.00 168.00 168.00 17600 | 15200 | 168.00 | 160.00 | 6.040.00 | $114.00  $688.560.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 218400 | $114.00  $248.976.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 218400 | $114.00  $248.976.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 207700 | $114.00  $236.778.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.832.00 | $114.00  $208.848.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.686.00 | §114.00  $192.432.00
168.00 176.00 152.00 168.00 176.00 168.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 237100 | $114.00  $270.294.00
52.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 922.00 | $114.00  $105.108.00
72.00 64.00 232.00 240.00 240.00 224.00 224.00 224.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 236800 | $114.00  $269.952.00
774.00 108200 | 147300 | 172500 | 756.00 293.00 96.00 80.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 11.250.00 | $114.00  $1.283.526.00
158.00 166.00 160.00 168.00 176.00 176.00 160.00 178.00 160.00 168.00 184.00 168.00 160.00 168.00 160.00 168.00 176.00 128,00 176.00 176.00 136.00 168.00 17600 | 12000 | 168.00 | 16000 | 594800 | $144.00  $856.512.00
0.00 77.36 160.00 168.00 176.00 176.00 162.00 176.00 160.00 160.00 186.50 168.00 160.00 168.00 160.00 168.00 176.00 128,00 176.00 176.00 136.00 168.00 17600 | 12000 | 168.00 | 160.00 | 4.849.86 | $139.00  $674.130.18
0.00 78.00 98.00 130.00 130.00 98.00 136.00 130.00 98.00 138.00 130,00 98.00 130.00 130.00 98.00 130.00 130,00 98.00 130,00 130.00 98.00 130.00 130,00 9800 | 130.00 | 130.00 | 3.788.00 | $139.00  $526.532.00
160.00 168.00 160.00 168.00 176.00 176.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 80.00 80.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 361600 | $139.00  $502.624.00
160.00 168.00 160.00 168.00 176.00 176.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 80.00 80.00 80.00 80.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 345600 | $139.00  $480.384.00
160.00 168.00 160.00 168.00 176.00 176.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1.856.00 | $139.00  $257.984.00
216.00 160.00 96.00 176.00 176.00 160.00 160.00 112.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 170400 | $139.00  $236.856.00
72.00 56.00 120.00 176.00 272.00 280.00 184.00 160.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 134400 | $139.00  $186.816.00
150.00 111.47 24.00 72.00 48.00 48.00 48.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 65147 | $139.00  $90.554.40
439.00 356.00 220.00 287.00 179.00 88.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | 410900 | $139.00  $571.151.00
120.00 128.00 20000 208.00 176.00 184.00 160.00 56.60 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 1522.60 | $139.00  $211.642.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 000 | $124.00 50.00
160.00 168.00 160.00 184.00 184.00 160.00 160.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 134400 | $124.00  $166.656.00
160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 | 160.00 | 160.00 | 160.00 | 5760.00 | $134.00  $771.840.00
597400 | 640455 692000 | 7,08200 679382 507900 | 4747.00 451860 282900  2,879.00 35350 | 292400 | 2,863.00 295900 | 275100  2879.00  2011.00  2611.00 | 2751.00  2,751.00 | 2,555.00 2,651.00 | 2,747.00  2,351.00  2651.00 2538.77  152,688.50 $19,464,098.03
244,00 244.00 244,00 244.00 248.00 244.00 244,00 244.00 244,00 244.00 244,00 244.00 244,00 244.00 244,00 244.00 248.00 248.00 248.00 248.00 248.00 248.00 24800 | 24800 | 24800 | 248.00 | 883200 | $154.00 $1,360,128.00
160.00 168.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00 160.00 168.00 160.00 168.00 176.00 160.00 176.00 176.00 168.00 168.00 17600 | 15200 | 168.00 | 160.00 | 6,040.00 | $154.00  $930.160.00
160.00 168.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00 160.00 168.00 160.00 168.00 176.00 160.00 176.00 176.00 168.00 168.00 17600 | 15200 | 168.00 | 160.00 | 6,040.00 | $134.00  $809.360.00
160.00 168.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00 160.00 168.00 160.00 168.00 176.00 160.00 176.00 176.00 168.00 168.00 17600 | 15200 | 168.00 | 160.00 | 6,040.00 | $114.00  $688,560.00
54.00 58.00 89.00 89.00 89.00 97.00 101.00 101.00 87.00 89.00 89.00 86.00 89.00 89.00 89.00 89.00 101.00 89.00 101.00 101.00 97.00 97.00 97.00 8500 | 97.00 | 7950 | 300174 | $45.00  $135078.38
160.00 166.73 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00 160.00 168.00 160.00 168.00 176.00 160.00 176.00 176.00 168.00 168.00 17600 | 15200 | 168.00 | 16127 | 6,040.00 | $134.00  $809.360.08
160.00 168.00 160.00 168.00 176.00 176.00 160.00 176.00 160.00 160.00 184.00 168.00 160.00 168.00 160.00 168.00 176.00 160.00 176.00 176.00 168.00 168.00 17600 | 15200 | 168.00 | 160.00 | 6,040.00 | $134.00  $809.360.00
924.00 944.00 988.00 992.00 880.00 832.00 592.00 607.00 32000 320.00 368.00 336.00 32000 336.00 32000 336.00 352.00 320.00 352.00 352.00 336.00 336.00 35200 | 30400 | 336.00 | 320.00 | 18,607.00 | $124.00 $2,307.268.00
611.00 689.00 104400 | 110700 | 95182 815.00 720.00 720.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 160.00 | 160.00 | 160.00 | 160.00 | 12.853.82 | $134.00 $1.722.412.00
154600 | 182600 | 2,037.00 | 2637.00 | 1,700.00 | 121300 | 800.00 832.00 480.00 480.00 552.00 504.00 480.00 504.00 480.00 504.00 526.00 480.00 5268.00 528.00 504.00 504.00 52800 | 456.00 | 50400 | 480.00 | 4500500 | $114.00 $5130.570.00
158.00 166.00 160.00 168.00 176.00 176.00 160.00 178.00 160.00 168.00 184.00 168.00 160.00 168.00 160.00 168.00 176.00 128.00 176.00 176.00 136.00 168.00 17600 | 12000 | 168.00 | 160.00 | 594800 | $144.00  $856.512.00
147700 | 147083 | 1,39800 | 1,721.00 | 1,685.00 | 156200 | 1,170.00 956.60 578.00 618.00 636.50 586.00 610.00 618.00 498.00 538.00 466.00 386.00 306.00 306.00 234.00 298.00 30600 | 21800 | 298.00 | 290.00 | 2689693 | $139.00 $3,738,673.58
160.00 168.00 160.00 184.00 184.00 160.00 160.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 134400 | $124.00  $166.656.00

5,974.00 6,404.55 6,920.00 7,982.00 6,793.82 5,979.00 4,747.00 4,518.60 2,829.00 2,879.00 3,153.50 2,924.00 2,863.00 2,959.00 2,751.00 2,879.00 2,911.00 2,611.00 2,751.00 2,751.00 2,555.00 2,651.00 2,747.00 2,351.00 2,651.00 2,538.77 152,688.50 $19,464,098.03



Costs and Dates by Deliverable

Table 1 - CalSAWS Deliverables
largetea

Advance
Request

largeted
Targeted Payment
Invoice Date Date

Actual /
Projected

Fixed Deliverable
Total Price

Extension
CO-WO # Year

Budget

Deliverable Category

Change Order 8 - QA M&O Extension

CO08-Del 65 DEL #65 - QA Status Report (Monthly) $ 1,739,120.88 Mixed Monthly
CO8-Del 65 1 DEL #65.01 - QA Status Report - February 2024 $ 144,926.74 Actual 03/05/24 04/12/24 04/30/24 M&O
CO8-Del 65 1 DEL #65.02 - QA Status Report - March 2024 $ 144,926.74 Actual 04/05/24 05/12/24 05/31/24 M&O
CO8-Del 65 1 DEL #65.03 - QA Status Report - April 2024 $ 144,926.74 Actual 05/05/24 06/12/24 06/28/24 M&O
CO8-Del 65 1 DEL #65.04 - QA Status Report - May 2024 $ 144,926.74 Actual 05/05/24 06/12/24 06/28/24 M&O
CO8-Del 65 1 DEL #65.05 - QA Status Report - June 2024 $ 144,926.74 Actual 07/05/24 08/12/24 08/31/24 M&O
CO8-Del 65 1 DEL #65.06 - QA Status Report - July 2024 $ 144,926.74 Actual 08/05/24 09/12/24 09/30/24 M&O
CO8-Del 65 1 DEL #65.07 - QA Status Report - August 2024 $ 144,926.74 Actual 09/05/24 10/12/24 10/31/24 M&O
CO8-Del 65 1 DEL #65.08 - QA Status Report - September 2024 $ 144,926.74 Actual 10/05/24 11/12/24 11/29/24 M&O
CO8-Del 65 1 DEL #65.09 - QA Status Report - October 2024 $ 144,926.74 Actual 11/05/24 12/12/24 12/31/24 M&O
CO8-Del 65 1 DEL #65.10 - QA Status Report - November 2024 $ 144,926.74 Actual 12/05/24 01/12/25 01/31/25 M&O
CO8-Del 65 1 DEL #65.11 - QA Status Report - December 2024 $ 144,926.74 | Projected 01/05/25 02/12/25 02/28/25 M&O
CO8-Del 65 1 DEL #65.12 - QA Status Report - January 2025 $ 144,926.74 | Projected 02/05/25 03/12/25 03/29/25 M&O
|C08-Del 66 DEL #66 - QA Test Report (Monthly) $ 1,453,845.36 Mixed Monthly
CO08-Del 66 1 DEL #66.01 - QA Test Report - February 2024 $ 121,153.78 Actual 03/05/24 04/12/24 04/30/24 M&O
CO08-Del 66 1 DEL #66.02 - QA Test Report - March 2024 $ 121,153.78 Actual 04/05/24 05/12/24 05/31/24 M&O
CO08-Del 66 1 DEL #66.03 - QA Test Report - April 2024 $ 121,153.78 Actual 05/05/24 06/12/24 06/28/24 M&O
CO08-Del 66 1 DEL #66.04 - QA Test Report - May 2024 $ 121,153.78 Actual 05/05/24 06/12/24 06/28/24 M&O
CO08-Del 66 1 DEL #66.05 - QA Test Report - June 2024 $ 121,153.78 Actual 07/05/24 08/12/24 08/31/24 M&O
CO08-Del 66 1 DEL #66.06 - QA Test Report - July 2024 $ 121,153.78 Actual 08/05/24 09/12/24 09/30/24 M&O
CO08-Del 66 1 DEL #66.07 - QA Test Report - August 2024 $ 121,153.78 Actual 09/05/24 10/12/24 10/31/24 M&O
CO08-Del 66 1 DEL #66.08 - QA Test Report - September 2024 $ 121,153.78 Actual 10/05/24 11/12/24 11/29/24 M&O
CO08-Del 66 1 DEL #66.09 - QA Test Report - October 2024 $ 121,153.78 Actual 11/05/24 12/12/24 12/31/24 M&O
CO08-Del 66 1 DEL #66.10 - QA Test Report - November 2024 $ 121,153.78 Actual 12/05/24 01/12/25 01/31/25 M&O
CO08-Del 66 1 DEL #66.11 - QA Test Report - December 2024 $ 121,153.78 | Projected 01/05/25 02/12/25 02/28/25 M&O
CO8-Del 66 1 DEL #66.12 - QA Test Report - January 2025 $ 121,153.78 | Projected 02/05/25 03/12/25 03/29/25 M&O
|CO8-Del 67 DEL #67 - Quarterly QA Security Report (Quarterly) $ 112,162.68 Mixed Quarterly
CO8-Del 67 1 DEL #67.01 - Quarterly QA Security Report 1 $ 28,040.67 Actual 05/05/24 06/12/24 06/28/24 M&O
CO8-Del 67 1 DEL #67.02 - Quarterly QA Security Report 2 $ 28,040.67 Actual 08/05/24 09/12/24 09/30/24 M&O
CO8-Del 67 1 DEL #67.03 - Quarterly QA Security Report 3 $ 28,040.67 Actual 11/05/24 12/12/24 12/31/24 M&O
CO8-Del 67 1 DEL #67.04 - Quarterly QA Security Report 4 $ 28,040.67 | Projected 02/05/25 03/12/25 03/29/25 M&O
CO8-Del 68 DEL #68 - QA SLA and Performance Review Report $ 121,536.00 Mixed Monthly

(Monthly)
CO8-Del 68 1 DEL #68.01 - QA SLA and Performance Review Report - $ 10,128.00 Actual 03/05/24 04/12/24 04/30/24 M&O

February 2024
CO8-Del 68 1 DEL #68.02 - QA SLA and Performance Review Report - March | $ 10,128.00 Actual 04/05/24 05/12/24 05/31/24 M&O

2024




Extension Fixed Deliverable Actual / Advance Targeted Payment Budget
CO-WO # Year Deliverable Total Price Projected Request | Invoice Date Date Category

CO8-Del 68 DEL #68.03 - QA SLA and Performance Review Report - April 10,128.00 Actual 05/05/24 06/12/24 06/28/24 M&O
2024

CO8-Del 68 1 DEL #68.04 - QA SLA and Performance Review Report - May | $ 10,128.00 Actual 05/05/24 06/12/24 06/28/24 M&O
2024

CO8-Del 68 1 DEL #68.05 - QA SLA and Performance Review Report - June | $ 10,128.00 Actual 07/05/24 08/12/24 08/31/24 M&O
2024

CO8-Del 68 1 DEL #68.06 - QA SLA and Performance Review Report - July $ 10,128.00 Actual 08/05/24 09/12/24 09/30/24 M&O
2024

CO8-Del 68 1 DEL #68.07 - QA SLA and Performance Review Report - $ 10,128.00 Actual 09/05/24 10/12/24 10/31/24 M&O
August 2024

CO8-Del 68 1 DEL #68.08 - QA SLA and Performance Review Report - $ 10,128.00 Actual 10/05/24 11/12/24 11/29/24 M&O
September 2024

CO8-Del 68 1 DEL #68.09 - QA SLA and Performance Review Report - $ 10,128.00 Actual 11/05/24 12/12/24 12/31/24 M&O
October 2024

CO8-Del 68 1 DEL #68.10 - QA SLA and Performance Review Report - $ 10,128.00 Actual 12/05/24 01/12/25 01/31/25 M&O
November 2024

CO8-Del 68 1 DEL #68.11 - QA SLA and Performance Review Report - $ 10,128.00 | Projected 01/05/25 02/12/25 02/28/25 M&O
December 2024

CO8-Del 68 1 DEL #68.12 - QA SLA and Performance Review Report - $ 10,128.00 | Projected 02/05/25 03/12/25 03/29/25 M&O
January 2025

CO08-Del 69 DEL #69 - QA M&O Monthly Status Report (OCAT) $ 257,280.00 Mixed Monthly

CO8-Del 69 1 DEL #69.01 - QA Monthly Status Report (OCAT) - February $ 21,440.00 Actual 03/05/24 04/12/24 04/30/24 OCAT
2024

CO8-Del 69 1 DEL #69.02 - QA Monthly Status Report (OCAT) - March 2024 | $ 21,440.00 Actual 04/05/24 05/12/24 05/31/24 OCAT

CO8-Del 69 1 DEL #69.03 - QA Monthly Status Report (OCAT) - April 2024 $ 21,440.00 Actual 05/05/24 06/12/24 06/28/24 OCAT

CO8-Del 69 1 DEL #69.04 - QA Monthly Status Report (OCAT) - May 2024 $ 21,440.00 Actual 06/05/24 07/12/24 07/31/24 OCAT

CO8-Del 69 1 DEL #69.05 - QA Monthly Status Report (OCAT) - June 2024 $ 21,440.00 Actual 07/05/24 08/12/24 08/31/24 OCAT

CO8-Del 69 1 DEL #69.06 - QA Monthly Status Report (OCAT) - July 2024 $ 21,440.00 Actual 08/05/24 09/12/24 09/30/24 OCAT

CO8-Del 69 1 DEL #69.07 - QA Monthly Status Report (OCAT) - August 2024 | $ 21,440.00 Actual 09/05/24 10/12/24 10/31/24 OCAT

CO8-Del 69 1 DEL #69.08 - QA Monthly Status Report (OCAT) - September $ 21,440.00 Actual 10/05/24 11/12/24 11/29/24 OCAT
2024

CO8-Del 69 1 DEL #69.09 - QA Monthly Status Report (OCAT) - October 2024 | $ 21,440.00 Actual 11/05/24 12/12/24 12/31/24 OCAT

CO8-Del 69 1 DEL #69.10 - QA Monthly Status Report (OCAT) - November $ 21,440.00 Actual 12/05/24 01/12/25 01/31/25 OCAT
2024

CO8-Del 69 1 DEL #69.11 - QA Monthly Status Report (OCAT) - December $ 21,440.00 | Projected 01/05/25 02/12/25 02/28/25 OCAT
2024

CO8-Del 69 1 DEL #69.12 - QA Monthly Status Report (OCAT) - January 2025 | $ 21,440.00 | Projected | 02/05/25 03/12/25 03/29/25 OCAT

CO08-WO01 CO08-WO1 - QA Client Correspondence Services $ 1,294,128.00 Mixed Monthly

CO8-WO1 1 CO8-WO1 - QA Client Correspondence Services - February $ 296,946.00 Actual 03/05/24 04/12/24 04/30/24 CcC
2024

C0O8-WO1 1 CO8-WO1 - QA Client Correspondence Services - March 2024 | $ 107,102.00 Actual 04/05/24 05/12/24 05/31/24 CC



Extension Fixed Deliverable Actual / Advance Targeted Payment Budget
CO-WO # Year Deliverable Total Price Projected Request | Invoice Date Date Category

C0O8-WO1 CO8-WO1 - QA Client Correspondence Services - April 2024 $ 127,214.00 Actual 05/05/24 06/12/24 06/28/24

C0O8-WO1 1 CO8-WO1 - QA Client Correspondence Services - May 2024 $ 138,839.00 Actual 05/05/24 06/12/24 06/28/24

C0O8-WO1 1 CO8-WO1 - QA Client Correspondence Services - June 2024 $ 131,784.00 Actual 07/05/24 08/12/24 08/31/24 CC

C0O8-WO1 1 CO8-WO1 - QA Client Correspondence Services - July 2024 $ 79,116.00 Actual 08/05/24 09/12/24 09/30/24 CC

C0O8-WO1 1 CO8-WO1 - QA Client Correspondence Services - August 2024 | $ 94,734.00 Actual 09/05/24 10/12/24 10/31/24 CC

CO8-WO1 1 CO8-WO1 - QA Client Correspondence Services - September | $ 82,080.00 Actual 10/05/24 11/12/24 11/29/24 CcC
2024

CO8-W01 1 CO08-WO1 - QA Client Correspondence Services - October 2024| $ 94,164.00 Actual 11/05/24 12/12/24 12/31/24 cC

C0O8-WO1 1 CO8-WO1 - QA Client Correspondence Services - November $ 32,762.00 Actual 12/05/24 01/12/25 01/31/25 CcC
2024

C0O8-WO1 1 CO8-WO1 - QA Client Correspondence Services - December $ 43,839.26 | Projected 01/05/25 02/12/25 02/28/25 CcC
2024

C0O8-WO1 1 CO8-WO1 - QA Client Correspondence Services - January 2025 $ 65,547.74 | Projected 02/05/25 03/12/25 03/29/25 CcC

CO8-w02 CO8-WO02 - FCED/CARES $ 56,823.00 Actual Monthly

CO08-W02 1 CO8-WO2 - FCED/CARES - February 2024 $ 26,861.00 Actual 03/05/24 04/12/24 04/30/24 Premise

CO08-W02 1 CO8-WO2 - FCED/CARES - March 2024 $ 9,574.00 Actual 04/05/24 05/12/24 05/31/24 Premise

CO08-W02 1 CO8-WO2 - FCED/CARES - April 2024 $ 12,700.00 Actual 05/05/24 06/12/24 06/28/24 Premise

CO8-W02 1 CO8-WO2 - FCED/CARES - May 2024 $ 7,688.00 Actual 05/05/24 06/12/24 06/28/24 Premise

CO8-w02 C0O8-WO02 - CFAP Expansion $ 14,658.00 Actual Monthly

CO08-W02 1 CO8-WO2 - CFAP Expansion - February 2024 $ 7,761.00 Actual 03/05/24 04/12/24 04/30/24 Premise

CO08-W02 1 CO8-WO2 - CFAP Expansion - March 2024 $ 1,596.00 Actual 04/05/24 05/12/24 05/31/24 Premise

CO08-Ww02 1 CO8-WO2 - CFAP Expansion - April 2024 $ 4,902.00 Actual 05/05/24 06/12/24 06/28/24 Premise

CO8-W02 1 CO8-WO2 - CFAP Expansion - May 2024 $ 399.00 Actual 05/05/24 06/12/24 06/28/24 Premise

C08-W02 C0O8-WO02 - Child Support Passthrough $ - Actual Monthly

CO8-W02 1 CO8-WO2 - Child Support Passthrough - February - May 2024 | $ - Actual Premise

CO8-Ww02 CO08-WO02 - Family Reunification AB 135 $ =

C0O8-Ww02 1 CO8-WO02 - Family Reunification AB 135 - October 2024 $ - Premise

CO8-W02 1 CO8-WO02 - Family Reunification AB 135 - November 2024 $ - Premise

CO8-Ww02 CO8-WO02 - HAP Eviction $ 40,416.00 Actual Monthly

CO08-W02 1 CO8-WO2 - HAP Eviction - February 2024 $ 3,090.00 Actual 03/05/24 04/12/24 04/30/24 Premise

CO08-W02 1 CO8-WO2 - HAP Eviction - March 2024 $ 9,760.00 Actual 04/05/24 05/12/24 05/31/24 Premise

CO08-Ww02 1 CO8-WO2 - HAP Eviction - April 2024 $ 21,050.00 Actual 05/05/24 06/12/24 06/28/24 Premise

CO8-W02 1 CO08-WO2 - HAP Eviction - May 2024 $ 6,516.00 Actual 05/05/24 06/12/24 06/28/24 Premise

C08-W02 CO8-WO02 - CalFresh Notice of Denial or Pending Status $ - Actual Monthly

C0O8-Ww02 1 CO8-WO2 - CalFresh Notice of Denial or Pending Status - June Premise
2024

C0O8-Ww02 1 CO8-WO2 - CalFresh Notice of Denial or Pending Status - July Premise
2024

C08-WO03 C08-WO03 - QA Project Management Services $ 339,262.00 Actual Monthly

C0O8-WO03 1 CO8-WO3 - QA Project Management Services - February 2024 | $ 19,404.00 Actual 03/05/24 04/12/24 04/30/24 M&O

C0O8-WO03 1 CO8-WO3 - QA Project Management Services - March 2024 $ 17,787.00 Actual 04/05/24 05/12/24 05/31/24 M&O



Extension Fixed Deliverable Actual / Advance Targeted Payment Budget
CO-WO # Year Deliverable Total Price Projected Request | Invoice Date Date Category

C0O8-WO03 CO8-WO3 - QA Project Management Services - April 2024 $ 24,871.00 Actual 05/05/24 06/12/24 06/28/24 M&O

C0O8-WO03 1 CO8-WO3 - QA Project Management Services - May 2024 $ 30,800.00 Actual 06/05/24 07/12/24 07/31/24 M&O

C0O8-WO03 1 CO8-WO03 - QA Project Management Services - June 2024 $ 18,557.00 Actual 07/05/24 08/12/24 08/31/24 M&O

C0O8-WO03 1 CO8-WO3 - QA Project Management Services - July 2024 $ 52,052.00 Actual 08/05/24 09/12/24 09/30/24 M&O

C0O8-WO03 1 CO8-WO3 - QA Project Management Services - August 2024 $ 86,471.00 Actual 09/05/24 10/12/24 10/31/24 M&O

C0O8-WO03 1 CO8-WO03 - QA Project Management Services - September $ 73,227.00 Actual 10/05/24 11/12/24 11/29/24 M&O
2024

CO8-WO03 1 CO8-WO3 - QA Project Management Services - October 2024 | $ 16,093.00 Actual 11/05/24 12/12/24 12/31/24 M&O

C08-W03 CO8-WO03 - QA ESI Services (Consortium Personnel Staff $ 10,780.00 Mixed Monthly
Auq)

C0O8-WO03 1 CO8-WO3 - QA Services - ESI - October 2024 $ 308.00 Actual 11/05/24 12/12/24 12/31/24 M&O

C0O8-WO03 1 CO8-WO3 - QA Services - ESI - November 2024 $ 1,848.00 Actual 12/05/24 01/12/25 01/31/25 M&O

C0O8-WO03 1 CO8-WO3 - QA Services - ESI - December 2024 $ 1,540.00 | Projected 01/05/25 02/12/25 02/28/25 M&O

C0O8-WO03 1 CO8-WO3 - QA Services - ESI - January 2025 $ 1,540.00 | Projected 02/05/25 03/12/25 03/29/25 M&O

C0O8-WO03 2 CO8-WO3 - QA Services - ESI - February 2025 $ 1,540.00 | Projected 03/05/25 04/12/25 04/30/25 M&O

C0O8-WO03 2 CO8-WO3 - QA Services - ESI - March 2025 $ 1,540.00 | Projected 04/05/25 05/12/25 05/31/25 M&O

CO8-WO03 2 CO8-WO3 - QA Services - ESI - April 2025 $ 2,464.00 | Projected 05/05/25 06/12/25 06/28/25 M&O

C08-W04 C08-WO04 - ABAWDs Fiscal Responsibility Act of 2023 for $ 48,820.00 Mixed Monthly
SFY 24/25

CO8-WO0O4 1 CO8-WO04 - ABAWDs Fiscal Responsibility Act of 2023 for SFY | § 11,722.00 Actual 08/05/24 09/12/24 09/30/24 Premise
24/25 - July 2024

CO8-WO0O4 1 CO8-WO04 - ABAWDs Fiscal Responsibility Act of 2023 for SFY | § 12,495.00 Actual 09/05/24 10/12/24 10/31/24 Premise
24/25 - August 2024

CO8-WO0O4 1 CO8-WO04 - ABAWDs Fiscal Responsibility Act of 2023 for SFY | § 8,505.00 Actual 10/05/24 11/12/24 11/29/24 Premise
24/25 - September 2024

CO8-WO0O4 1 CO8-WO04 - ABAWDs Fiscal Responsibility Act of 2023 for SFY | § 5,094.00 Actual 11/05/24 12/12/24 12/31/24 Premise
24/25 - October 2024

CO8-W0O4 1 CO8-WO04 - ABAWDs Fiscal Responsibility Act of 2023 for SFY | § 10,032.00 Actual 12/05/24 01/12/25 01/31/25 Premise
24/25 - November 2024

CO8-W0O4 1 CO08-W04 - ABAWDs Fiscal Responsibility Act of 2023 for SFY | $ 972.00 | Projected 01/05/25 02/12/25 02/28/25 Premise
24/25 - December 2024

C0O8-W0O4 1 CO08-W04 - ABAWDs Fiscal Responsibility Act of 2023 for SFY | $ - Projected 02/05/25 03/12/25 03/29/25 Premise
24/25 - January 2025

C08-WO04 CO8-WO04 - CalWORKs Overpayments - Revised CA 812 $ 11,233.00 Actual Monthly
Report (SB 726) for SFY 24/25

CO8-W0O4 1 CO8-WO04 - CalWORKs Overpayments - Revised CA 812 $ 6,851.00 Actual 06/05/24 07/12/24 07/31/24 Premise
Report (SB 726) for SFY 24/25 - June 2024

C0O8-W0O4 1 CO8-WO04 - CalWORKs Overpayments - Revised CA 812 $ 1,368.00 Actual 07/05/24 08/12/24 08/31/24 Premise
Report (SB 726) for SFY 24/25 - June 2024

C0O8-W0O4 1 CO8-WO04 - CalWORKs Overpayments - Revised CA 812 $ 3,014.00 Actual 08/05/24 09/12/24 09/30/24 Premise
Report (SB 726) for SFY 24/25 - July 2024

C08-W04 CO08-WO04 - CARES (FCED) Additional Scope for SFY 24/25 @ $ 821,701.00 Mixed Monthly

CO8-W0O4 1 CO8-WO04 - CARES (FCED) Additional Scope for SFY 24/25- | § 39,824.00 Actual 07/05/24 08/12/24 08/31/24 Premise

June 2024



Extension Fixed Deliverable Actual / Advance Targeted Payment Budget
CO-WO # Year Deliverable Total Price Projected Request | Invoice Date Date Category

CO8-WO0O4 CO8-WO04 - CARES (FCED) Additional Scope for SFY 24/25- | § 51,104.00 Actual 08/05/24 09/12/24 09/30/24 Premise
July 2024

CO8-W0O4 1 CO8-WO04 - CARES (FCED) Additional Scope for SFY 24/25- | § 40,920.00 Actual 09/05/24 10/12/24 10/31/24 Premise
August 2024

CO8-WO0O4 1 CO8-WO04 - CARES (FCED) Additional Scope for SFY 24/25- | § 51,968.00 Actual 10/05/24 11/12/24 11/29/24 Premise
September 2024

CO8-WO0O4 1 CO8-WO04 - CARES (FCED) Additional Scope for SFY 24/25- | § 60,534.00 Actual 11/05/24 12/12/24 12/31/24 Premise
October 2024

CO8-WO0O4 1 CO8-WO04 - CARES (FCED) Additional Scope for SFY 24/25- | § 61,991.00 Actual 12/05/24 01/12/25 01/31/25 Premise
November 2024

CO8-WO0O4 1 CO8-WO04 - CARES (FCED) Additional Scope for SFY 24/25- | § 66,618.00 | Projected 01/05/25 02/12/25 02/28/25 Premise
December 2024

CO8-WO0O4 1 CO8-WO04 - CARES (FCED) Additional Scope for SFY 24/25- | § 94,006.00 | Projected 02/05/25 03/12/25 03/29/25 Premise
January 2025

CO8-W0O4 2 CO8-WO04 - CARES (FCED) Additional Scope for SFY 24/25- | § 96,218.00 | Projected 03/05/25 04/12/25 04/30/25 Premise
February 2025

CO8-WO0O4 2 CO8-WO04 - CARES (FCED) Additional Scope for SFY 24/25- | § 101,850.00 | Projected 04/05/25 05/12/25 05/31/25 Premise
March 2025

CO8-WO0O4 2 CO8-WO04 - CARES (FCED) Additional Scope for SFY 24/25- | § 104,666.00 | Projected 05/05/25 06/12/25 06/28/25 Premise
April 2025

CO8-WO0O4 2 CO8-WO04 - CARES (FCED) Additional Scope for SFY 24/25- | § 52,002.00 | Projected 05/05/25 06/12/25 06/28/25 Premise
May 2025

C08-W04 CO8-WO04 - CalFresh Simplification for SFY 24/25 $ - Mixed Monthly

C0O8-W0O4 1 CO8-WO04 - CalFresh Simpliflcation for SFY 24/25 - August $ - Actual 09/05/24 10/12/24 10/31/24 Premise
2024

C0O8-Ww0O4 1 CO08-W04 - CalFresh Simpliflcation for SFY 24/25 - September | $ - Actual 10/05/24 11/12/24 11/29/24 Premise
2024

CO8-W0O4 1 CO8-WO04 - CalFresh Simpliflcation for SFY 24/25 - October $ - Actual 11/05/24 12/12/24 12/31/24 Premise
2024

CO8-W0O4 1 CO08-W04 - CalFresh Simpliflcation for SFY 24/25 - November | $ - Actual 12/05/24 01/12/25 01/31/25 Premise
2024

C0O8-W0O4 1 CO08-W04 - CalFresh Simpliflcation for SFY 24/25 - December | $ - Projected 01/05/25 02/12/25 02/28/25 Premise
2024

C0O8-Ww0O4 1 CO8-WO04 - CalFresh Simpliflcation for SFY 24/25 - January $ - Projected 02/05/25 03/12/25 03/29/25 Premise
2025

CO8-W0O4 2 CO8-WO04 - CalFresh Simpliflcation for SFY 24/25 - February $ - Projected 03/05/25 04/12/25 04/30/25 Premise
2025

CO8-W0O4 2 CO08-W04 - CalFresh Simpliflcation for SFY 24/25 - March 2025 | $ - Projected 04/05/25 05/12/25 05/31/25 Premise

CO8-W0O4 2 CO8-WO04 - CalFresh Simpliflcation for SFY 24/25 - April 2025 | $ - Projected 05/05/25 06/12/25 06/28/25 Premise

CO8-W0O4 2 CO8-WO04 - CalFresh Simpliflcation for SFY 24/25 - May 2025 | $ - Projected 05/05/25 06/12/25 06/28/25 Premise

C08-W04 CO08-WO4 - CalWORKs Work Requirements (AB 2300) for $ 30,133.00 Actual Monthly

SFY 24/25



Extension Fixed Deliverable Actual / Advance Targeted Payment Budget
CO-WO # Year Deliverable Total Price Projected Request | Invoice Date Date Category

CO8-W0O4 CO08-W04 - CalWORKs Work Requirements (AB 2300) for SFY | $ 2,280.00 Actual 06/05/24 07/12/24 07/31/24 Premise
24/25 - May 2024

CO8-W0O4 1 CO08-W04 - CalWORKs Work Requirements (AB 2300) for SFY | $ 1,368.00 Actual 07/05/24 08/12/24 08/31/24 Premise
24/25 - June 2024

CO8-W0O4 1 CO08-W04 - CalWORKs Work Requirements (AB 2300) for SFY | $ 1,140.00 Actual 09/05/24 10/12/24 10/31/24 Premise
24/25 - July 2024

CO8-W0O4 1 CO08-W04 - CalWORKs Work Requirements (AB 2300) for SFY | $ 912.00 Actual 09/05/24 10/12/24 10/31/24 Premise
24/25 - August 2024

C0O8-W0O4 1 CO08-W04 - CalWORKs Work Requirements (AB 2300) for SFY | $ 9,065.00 Actual 10/05/24 11/12/24 11/29/24 Premise
24/25 - September 2024

CO8-W0O4 1 CO08-W04 - CalWORKs Work Requirements (AB 2300) for SFY | $ 11,534.00 Actual 11/05/24 12/12/24 12/31/24 Premise
24/25 - October 2024

C0O8-W0O4 1 CO08-W04 - CalWORKs Work Requirements (AB 2300) for SFY | $ 3,834.00 Actual 12/05/24 01/12/25 01/31/25 Premise
24/25 - November 2024

C08-W04 CO8-WO04 - Family Reunification (AB 135) for SFY 24/25 $ 109,106.00 Mixed Monthly

CO8-WO0O4 1 CO8-WO04 - Family Reunification (AB 135) for SFY 24/25 - July | $ 10,020.00 Actual 08/05/24 09/12/24 09/30/24 Premise
2024

CO8-WO0O4 1 CO8-WO04 - Family Reunification (AB 135) for SFY 24/25 - $ 14,580.00 Actual 09/05/24 10/12/24 10/31/24 Premise
August 2024

CO8-WO0O4 1 CO8-WO04 - Family Reunification (AB 135) for SFY 24/25 - $ 24,601.00 Actual 10/05/24 11/12/24 11/29/24 Premise
September 2024

CO8-WO0O4 1 CO8-WO04 - Family Reunification (AB 135) for SFY 24/25 - $ 37,209.00 Actual 11/05/24 12/12/24 12/31/24 Premise
October 2024

CO8-WO0O4 1 CO8-WO04 - Family Reunification (AB 135) for SFY 24/25 - $ 10,589.00 Actual 12/05/24 01/12/25 01/31/25 Premise
November 2024

C0O8-Ww0O4 1 CO8-WO04 - Family Reunification (AB 135) for SFY 24/25 - $ - Projected 01/05/25 02/12/25 02/28/25 Premise
December 2024

CO8-W0O4 1 CO8-WO04 - Family Reunification (AB 135) for SFY 24/25 - $ 12,107.00 | Projected 02/05/25 03/12/25 03/29/25 Premise
January 2025

C08-W04 CO8-WO04 - HAP Eviction (SB 1083) for SFY 24/25 $ 12,426.00 Mixed Monthly

CO8-WO0O4 1 CO8-WO4 - HAP Eviction (SB 1083) for SFY 24/25 - July 2024 | $ 6,384.00 Actual 08/05/24 09/12/24 09/30/24 Premise

CO8-W0O4 1 CO8-WO04 - HAP Eviction (SB 1083) for SFY 24/25 - August $ 456.00 Actual 09/05/24 10/12/24 10/31/24 Premise
2024

CO8-WO0O4 1 CO8-WO04 - HAP Eviction (SB 1083) for SFY 24/25 - September | $ 2,736.00 Actual 10/05/24 11/12/24 11/29/24 Premise
2024

CO8-WO0O4 1 CO8-WO04 - HAP Eviction (SB 1083) for SFY 24/25 - October $ 570.00 Actual 11/05/24 12/12/24 12/31/24 Premise
2024

CO8-WO0O4 1 CO8-WO04 - HAP Eviction (SB 1083) for SFY 24/25 - November | $ - Actual 12/05/24 01/12/25 01/31/25 Premise
2024

CO8-WO0O4 CO8-WO04 - HAP Eviction (SB 1083) for SFY 24/25 - December | $ 2,280.00 | Projected 01/05/25 02/12/25 02/28/25 Premise
2024

C08-W04 CO08-WO04 - Work Registration CalFresh Disqualification $ 12,426.00 Mixed Monthly

Notice for SFY 24/25



Extension Fixed Deliverable Actual / Advance Targeted Payment Budget
CO-WO # Year Deliverable Total Price Projected Request | Invoice Date Date Category

CO8-W0O4 CO8-WO04 - Work Registration CalFresh Disqualification Notice $734.00 Actual 06/05/24 07/12/24 07/31/24 Premise
for SFY 24/25 - Feb-May 2024

CO8-W0O4 1 CO8-WO04 - Work Registration CalFresh Disqualification Notice $456.00 Actual 07/05/24 08/12/24 08/31/24 Premise
for SFY 24/25 - Feb 2024

CO8-W0O4 1 CO8-WO04 - Work Registration CalFresh Disqualification Notice $912.00 Actual 07/05/24 08/12/24 08/31/24 Premise
for SFY 24/25 - June 2024

CO8-W0O4 1 CO08-WO04 - Work Registration CalFresh Disqualification Notice | $ 228.00 Actual 09/05/24 10/12/24 10/31/24 Premise
for SFY 24/25 - July 2024

C0O8-W0O4 1 CO08-W04 - Work Registration CalFresh Disqualification Notice | $ 2,302.00 Actual 09/05/24 10/12/24 10/31/24 Premise
for SFY 24/25 - August 2024

CO8-W0O4 1 CO08-WO04 - Work Registration CalFresh Disqualification Notice | $ 973.00 Actual 10/05/24 11/12/24 11/29/24 Premise
for SFY 24/25 - September 2024

C0O8-W0O4 1 CO08-W04 - Work Registration CalFresh Disqualification Notice | $ 1,390.00 Actual 11/05/24 12/12/24 12/31/24 Premise
for SFY 24/25 - October 2024

C0O8-W0O4 1 CO08-W04 - Work Registration CalFresh Disqualification Notice | $ - Actual 12/05/24 01/12/25 01/31/25 Premise
for SFY 24/25 - November 2024

C0O8-W0O4 1 CO08-W04 - Work Registration CalFresh Disqualification Notice | $ 2,280.00 | Projected 01/05/25 02/12/25 02/28/25 Premise
for SFY 24/25 - December 2024

CO8-W0O4 1 CO08-W04 - Work Registration CalFresh Disqualification Notice | $ - Projected 02/05/25 03/12/25 03/29/25 Premise
for SFY 24/25 - January 2025

C0O8-W0O4 2 CO8-WO04 - Work Registration CalFresh Disqualification Notice $3,151.00| Projected 03/05/25 04/12/25 04/30/25 Premise
for SFY 24/25 - February 2025

C08-W04 CO08-WO04 - CalFresh Notice of Provider Determination for $ 25,049.00 Mixed Monthly
SFY 24/25

CO8-WO0O4 1 CO8-WO04 - CalFresh Notice of Provider Determination for SFY | § 1,824.00 Actual 09/05/24 10/12/24 10/31/24 Premise
24/25 - August 2024

CO8-WO0O4 1 CO8-WO04 - CalFresh Notice of Provider Determination for SFY | § 1,824.00 Actual 10/05/24 11/12/24 11/29/24 Premise
24/25 - September 2024

CO8-W0O4 1 CO8-WO04 - CalFresh Notice of Provider Determination for SFY | § 912.00 Actual 11/05/24 12/12/24 12/31/24 Premise
24/25 - October 2024

CO8-WO0O4 1 CO8-WO04 - CalFresh Notice of Provider Determination for SFY | $ 5,016.00 Actual 12/05/24 01/12/25 01/31/25 Premise
24/25 - November 2024

C0O8-W0O4 1 CO08-W04 - CalFresh Notice of Provider Determination for SFY | $ 10,349.00 | Projected 01/05/25 02/12/25 02/28/25 Premise
24/25 - December 2024

C0O8-W0O4 1 CO08-WO04 - CalFresh Notice of Provider Determination for SFY | $ 2,864.00 | Projected 02/05/25 03/12/25 03/29/25 Premise
24/25 - January 2025

CO8-W0O4 2 CO08-WO04 - CalFresh Notice of Provider Determination for SFY | $ 2,260.00 | Projected 05/05/25 06/12/25 06/28/25 Premise
24/25 - April 2025

C08-WO04 CO8-WO04 - Transitional Housing Supplement (THS) $ 7,292.00 Actual Monthly

CO8-W0O4 1 CO8-WO4 - Transitional Housing Supplement (THS) - July 2024 | $ 7,292.00 Actual 08/05/24 09/12/24 09/30/24 Premise

C08-W04 CO8-WO4 - Telephone Consumer Protection Act - Text $ 298,278.00 Mixed Monthly
Messaging Consent for SFY 24/25

C0O8-W0O4 1 CO8-WO04 - Telephone Consumer Protection Act - Text $ 30,784.00 Actual 08/05/24 09/12/24 09/30/24 Premise

Messaging Consent for SFY 24/25 - July 2024



Extension Fixed Deliverable Actual / Advance Targeted Payment Budget
CO-WO # Year Deliverable Total Price Projected Request | Invoice Date Date Category

CO8-W0O4 CO8-WO04 - Telephone Consumer Protection Act - Text $ 25,424.00 Actual 09/05/24 10/12/24 10/31/24 Premise
Messaging Consent for SFY 24/25 - August 2024

CO8-W0O4 1 CO8-WO04 - Telephone Consumer Protection Act - Text $ 24,672.00 Actual 10/05/24 11/12/24 11/29/24 Premise
Messaging Consent for SFY 24/25 - September 2024

CO8-W0O4 1 CO8-WO04 - Telephone Consumer Protection Act - Text $ 27,408.00 Actual 11/05/24 12/12/24 12/31/24 Premise
Messaging Consent for SFY 24/25 - October 2024

CO8-W0O4 1 CO8-WO04 - Telephone Consumer Protection Act - Text $ 23,016.00 Actual 12/05/24 01/12/25 01/31/25 Premise
Messaging Consent for SFY 24/25 - November 2024

C0O8-W0O4 1 CO8-WO04 - Telephone Consumer Protection Act - Text $ 16,464.00 | Projected 01/05/25 02/12/25 02/28/25 Premise
Messaging Consent for SFY 24/25 - December 2024

CO8-W0O4 1 CO8-WO04 - Telephone Consumer Protection Act - Text $ 31,656.00 | Projected 02/05/25 03/12/25 03/29/25 Premise
Messaging Consent for SFY 24/25 - January 2025

C0O8-W0O4 2 CO8-WO04 - Telephone Consumer Protection Act - Text $ 31,100.00 | Projected 03/05/25 04/12/25 04/30/25 Premise
Messaging Consent for SFY 24/25 - February 2025

C0O8-W0O4 2 CO8-WO04 - Telephone Consumer Protection Act - Text $ 34,064.00 | Projected 04/05/25 05/12/25 05/31/25 Premise
Messaging Consent for SFY 24/25 - March 2025

C0O8-W0O4 2 CO8-WO04 - Telephone Consumer Protection Act - Text $ 29,5646.00 | Projected 05/05/25 06/12/25 06/28/25 Premise
Messaging Consent for SFY 24/25 - April 2025

CO8-W0O4 2 CO8-WO04 - Telephone Consumer Protection Act - Text $ 24,244.00 | Projected 05/05/25 06/12/25 06/28/25 Premise
Messaging Consent for SFY 24/25 - May 2025

CO08-WO05 CO8-WOS5 - QA NIST/Zero-Trust/ProdOps Upgrades Services $ 1,267,680.00 Mixed

CO8-WO05 1 CO8-WOS5 - DEL #76.00 - QA NIST/Zero-Trust/ProdOps $ 72,785.45 Actual 08/05/24 09/12/24 09/30/24 M&O
Upgrades Status Report- July 2024

CO8-WO05 1 CO8-WOS5 - DEL #76.01 - QA NIST/Zero-Trust/ProdOps $ 72,785.45 Actual 09/05/24 10/12/24 10/31/24 M&O
Upgrades Status Report - August 2024

CO8-WO05 1 CO8-WOS5 - DEL #76.02 - QA NIST/Zero-Trust/ProdOps $ 72,785.45 Actual 10/05/24 11/12/24 11/29/24 M&O
Upgrades Status Report - September 2024

CO8-WO05 1 CO8-WOS5 - DEL #76.03 - QA NIST/Zero-Trust/ProdOps $ 72,785.45 Actual 11/05/24 12/12/24 12/31/24 M&O
Upgrades Status Report - October 2024

CO8-WO05 1 CO8-WOS5 - DEL #76.04 - QA NIST/Zero-Trust/ProdOps $ 72,785.45 Actual 12/05/24 01/12/25 01/31/25 M&O
Upgrades Status Report - November 2024

CO8-WO05 1 CO8-WOS5 - DEL #76.05 - QA NIST/Zero-Trust/ProdOps $ 72,785.45 | Projected 01/05/25 02/12/25 02/28/25 M&O
Upgrades Status Report - December 2024

CO8-WO05 1 CO8-WOS5 - DEL #76.06 - QA NIST/Zero-Trust/ProdOps $ 72,785.45 | Projected 02/05/25 03/12/25 03/29/25 M&O
Upgrades Status Report - January 2025

CO8-WO05 2 CO8-WOS5 - DEL #76.07 - QA NIST/Zero-Trust/ProdOps $ 72,785.45 | Projected 03/05/25 04/12/25 04/30/25 M&O
Upgrades Status Report - February 2025

CO8-WO05 2 CO8-WOS5 - DEL #76.08 - QA NIST/Zero-Trust/ProdOps $ 72,785.45 | Projected 04/05/25 05/12/25 05/31/25 M&O
Upgrades Status Report - March 2025

CO8-WO05 2 CO8-WOS5 - DEL #76.09 - QA NIST/Zero-Trust/ProdOps $ 72,785.45 | Projected 05/05/25 06/12/25 06/28/25 M&O
Upgrades Status Report - April 2025

CO8-WO05 2 CO8-WOS5 - DEL #76.10 - QA NIST/Zero-Trust/ProdOps $ 72,785.50 | Projected 05/05/25 06/12/25 06/28/25 M&O

Upgrades Status Report - May 2025



Extension Fixed Deliverable Actual / Advance Targeted Payment Budget
CO-WO # Year Deliverable Total Price Projected Request | Invoice Date Date Category

CO8-WO05 CO8-WOS5 - DEL #76.11 - QA NIST/Zero-Trust/ProdOps $ 38,920.00 | Projected 07/05/25 08/12/25 08/31/25 M&O
Upgrades Status Report - June 2025

CO8-WO05 2 CO8-WOS5 - DEL #76.12 - QA NIST/Zero-Trust/ProdOps $ 38,920.00 | Projected 08/05/25 09/12/25 09/30/25 M&O
Upgrades Status Report - July 2025

CO8-WO05 2 CO8-WOS5 - DEL #76.13 - QA NIST/Zero-Trust/ProdOps $ 38,920.00 | Projected 09/05/25 10/12/25 10/31/25 M&O
Upgrades Status Report - August 2025

CO8-WO05 2 CO8-WOS5 - DEL #76.14 - QA NIST/Zero-Trust/ProdOps $ 38,920.00 | Projected 10/05/25 11/12/25 11/29/25 M&O
Upgrades Status Report - September 2025

CO8-WO05 2 CO8-WOS5 - DEL #76.15 - QA NIST/Zero-Trust/ProdOps $ 38,920.00 | Projected 11/05/25 12/12/25 12/31/25 M&O
Upgrades Status Report - October 2025

CO8-WO05 2 CO8-WOS5 - DEL #76.16 - QA NIST/Zero-Trust/ProdOps $ 38,920.00 | Projected 12/05/25 01/12/26 01/31/26 M&O
Upgrades Status Report - November 2025

CO8-WO05 2 CO8-WOS5 - DEL #76.17 - QA NIST/Zero-Trust/ProdOps $ 38,920.00 | Projected 01/05/26 02/12/26 02/28/26 M&O
Upgrades Status Report - December 2025

CO8-WO05 2 CO8-WOS5 - DEL #76.18 - QA NIST/Zero-Trust/ProdOps $ 38,920.00 | Projected 02/05/26 03/12/26 03/29/26 M&O
Upgrades Status Report - January 2026

CO8-WO05 3 CO8-WOS5 - DEL #76.19 - QA NIST/Zero-Trust/ProdOps $ 38,920.00 | Projected 03/05/26 04/12/26 04/30/26 M&O
Upgrades Status Report - February 2026

CO8-WO05 3 CO8-WOS5 - DEL #76.20 - QA NIST/Zero-Trust/ProdOps $ 38,920.00 | Projected 04/05/26 05/12/26 05/31/26 M&O
Upgrades Status Report - March 2026

CO8-WO05 3 CO8-WOS5 - DEL #76.21 - QA NIST/Zero-Trust/ProdOps $ 38,920.00 | Projected 05/05/26 06/12/26 06/28/26 M&O
Upgrades Status Report - April 2026

CO8-WO05 3 CO8-WOS5 - DEL #76.22 - QA NIST/Zero-Trust/ProdOps $ 38,920.00 | Projected 05/05/26 06/12/26 06/28/26 M&O
Upgrades Status Report - May 2026

CO8-WO06 CO08-WO06 - CalFresh Eligibility Disqualifications for Certain | $ 66,903.00 Mixed Monthly
Convicted Felons for SFY 24/25

CO8-WO06 1 CO8-WO6 - CalFresh Eligibility Disqualifications for Certain $ - Actual 12/05/24 01/12/25 01/31/25 Premise
Convicted Felons for SFY 24/25 - November 2024

CO8-WO06 1 CO8-WO6 - CalFresh Eligibility Disqualifications for Certain $ 4,560.00 | Projected 01/05/25 02/12/25 02/28/25 Premise
Convicted Felons for SFY 24/25 - December 2024

CO8-WO06 1 CO8-WO6 - CalFresh Eligibility Disqualifications for Certain $ 13,461.00 | Projected 02/05/25 03/12/25 03/29/25 Premise
Convicted Felons for SFY 24/25 - January 2025

CO8-WO06 2 CO8-WO6 - CalFresh Eligibility Disqualifications for Certain $ 10,020.00 | Projected 03/05/25 04/12/25 04/30/25 Premise
Convicted Felons for SFY 24/25 - February 2025

CO8-WO06 2 CO8-WO6 - CalFresh Eligibility Disqualifications for Certain $ 22,104.00 | Projected 04/05/25 05/12/25 05/31/25 Premise
Convicted Felons for SFY 24/25 - March 2025

CO8-WO06 2 CO8-WO6 - CalFresh Eligibility Disqualifications for Certain $ 9,120.00 | Projected 05/05/25 06/12/25 06/28/25 Premise
Convicted Felons for SFY 24/25 - April 2025

CO8-WO06 2 CO8-WO6 - CalFresh Eligibility Disqualifications for Certain $ 7,638.00 | Projected 05/05/25 06/12/25 06/28/25 Premise
Convicted Felons for SFY 24/25 - May 2025

C08-W0O6 CO8-WOG6 - CalFresh Restaurant Meals for SFY 24/25 $ 42,318.00 Mixed Monthly

C0O8-WO06 1 CO8-WOE6 - CalFresh Restaurant Meals for SFY 24/25 - $ 912.00 Actual 10/05/24 11/12/24 11/29/24 Premise

September 2024



Extension Fixed Deliverable Actual / Advance Targeted Payment Budget
CO-WO # Year Deliverable Total Price Projected Request | Invoice Date Date Category

CO8-WO06 CO8-WO6 - CalFresh Restaurant Meals for SFY 24/25 - October| $ 3,648.00 Actual 11/05/24 12/12/24 12/31/24 Premise
2024

CO8-WO06 1 CO8-WOE6 - CalFresh Restaurant Meals for SFY 24/25 - $ 2,736.00 Actual 12/05/24 01/12/25 01/31/25 Premise
November 2024

CO8-WO06 1 CO8-WO6 - CalFresh Restaurant Meals for SFY 24/25 - $ 912.00 | Projected 01/05/25 02/12/25 02/28/25 Premise
December 2024

CO8-WO06 1 CO8-WO6 - CalFresh Restaurant Meals for SFY 24/25 - January| $ 10,032.00 | Projected 02/05/25 03/12/25 03/29/25 Premise
2025

CO8-WO06 2 CO8-WO6 - CalFresh Restaurant Meals for SFY 24/25 - $ 20,350.00 | Projected 03/05/25 04/12/25 04/30/25 Premise
February 2025

CO8-WO06 2 CO8-WO6 - CalFresh Restaurant Meals for SFY 24/25 - March | $ 3,728.00 | Projected 04/05/25 05/12/25 05/31/25 Premise
2025

CO8-WO06 CO8-WO6 - Restoration Notices Updates - SFY 24/25 $ 35,094.00 Mixed Monthly

CO8-WO06 1 CO08-WO6 - Restoration Notices Updates - SFY 24/25 - August | $ - Actual 09/05/24 10/12/24 10/31/24 Premise
2024

CO8-WO06 1 CO8-WO6 - Restoration Notices Updates - SFY 24/25 - $ 456.00 Actual 10/05/24 11/12/24 11/29/24 Premise
September 2024

CO8-WO06 1 COB8-WO6 - Restoration Notices Updates - SFY 24/25 - October | $ 1,824.00 Actual 11/05/24 12/12/24 12/31/24 Premise
2024

CO8-WO06 1 CO8-WO6 - Restoration Notices Updates - SFY 24/25 - $ - Actual 12/05/24 01/12/25 01/31/25 Premise
November 2024

CO8-WO06 2 COB8-WO6 - Restoration Notices Updates - SFY 24/25 - January | $ 7,638.00 | Projected 02/05/25 03/12/25 03/29/25 Premise
2025

CO8-WO06 2 CO8-WO6 - Restoration Notices Updates - SFY 24/25 - $ 11,514.00 | Projected 03/05/25 04/12/25 04/30/25 Premise
February 2025

CO8-WO06 2 COB8-WO6 - Restoration Notices Updates - SFY 24/25 - March | $ 4,871.00 | Projected 04/05/25 05/12/25 05/31/25 Premise
2025

CO8-WO06 2 CO8-WO6 - Restoration Notices Updates - SFY 24/25 - April $ 8,791.00 | Projected 05/05/25 06/12/25 06/28/25 Premise
2025

C0O8-WO06 CO8-WO06 - Inclusion of IRT Language - SFY 24/25 $ 48,813.00 Mixed Monthly

CO8-WO06 1 CO8-WO6 - CF Reinstatement Approval & Denial Notice $ 11,597.00 Actual 08/05/24 09/12/24 09/30/24 Premise
Revisions for SFY 24/25 - January - March 2024

CO8-WO06 1 CO08-WO6 - Inclusion of IRT Language - SFY 24/25 - September| $ 912.00 Actual 10/05/24 11/12/24 11/29/24 Premise
2024

CO8-WO06 1 CO8-WO6 - Inclusion of IRT Language - SFY 24/25 - October $ 4,560.00 Actual 11/05/24 12/12/24 12/31/24 Premise
2024

CO8-WO06 1 CO08-WO6 - Inclusion of IRT Language - SFY 24/25 - November | $ - Actual 12/05/24 01/12/25 01/31/25 Premise
2024

CO8-WO06 1 CO08-WO6 - Inclusion of IRT Language - SFY 24/25 - December | $ 2,280.00 | Projected 01/05/25 02/12/25 02/28/25 Premise
2024

CO8-WO06 2 CO8-WO6 - Inclusion of IRT Language - SFY 24/25 - March $ 22,800.00 | Projected 04/05/25 05/12/25 05/31/25 Premise
2025

CO8-WO06 2 CO8-WO6 - Inclusion of IRT Language - SFY 24/25 - April 2025 | $ 6,664.00 | Projected 05/05/25 06/12/25 06/28/25 Premise



Extension Fixed Deliverable Actual / Advance Targeted Payment Budget
CO-WO # Year Deliverable Total Price Projected Request | Invoice Date Date Category

CO8-WO06 CO08-WO06 - Update CF Discontinuance of Gambling Wins $ 5,130.00 Mixed Monthly
for SFY 24/25

CO8-WO06 1 CO8-WO6 - Update CF Discontinuance of Gambling Wins for $ - Actual 09/05/24 10/12/24 10/31/24 Premise
SFY 24/25 - August 2024

CO8-WO06 1 CO8-WO6 - Update CF Discontinuance of Gambling Wins for $ 684.00 Actual 10/05/24 11/12/24 11/29/24 Premise
SFY 24/25 - September 2024

CO8-WO06 1 CO8-WO6 - Update CF Discontinuance of Gambling Wins for $ 684.00 Actual 11/05/24 12/12/24 12/31/24 Premise
SFY 24/25 - October 2024

CO8-WO06 1 CO8-WO06 - Update CF Discontinuance of Gambling Wins for $ 570.00 Actual 12/05/24 01/12/25 01/31/25 Premise
SFY 24/25 - November 2024

CO8-WO06 1 CO8-WO6 - Update CF Discontinuance of Gambling Wins for $ 3,192.00 | Projected 02/05/25 03/12/25 03/29/25 Premise
SFY 24/25 - January 2025

C0O8-WO06 CO8-WO06 - CF/CW New Forms and CDSS Rights Contact $ 18,234.00 Mixed Monthly
Information Update for SFY 24/25

CO8-WO06 1 CO8-WO06 - CF/CW New Forms and CDSS Rights Contact $ 912.00 Actual 10/05/24 11/12/24 11/29/24 Premise
Information Update for SFY 24/25 - September 2024

CO8-WO06 1 CO8-WO06 - CF/CW New Forms and CDSS Rights Contact $ 1,824.00 Actual 11/05/24 12/12/24 12/31/24 Premise
Information Update for SFY 24/25 - October 2024

C0O8-WO06 1 CO8-WO06 - CF/CW New Forms and CDSS Rights Contact $ 2,166.00 Actual 12/05/24 01/12/25 01/31/25 Premise
Information Update for SFY 24/25 - November 2024

CO8-WO06 1 CO8-WO06 - CF/CW New Forms and CDSS Rights Contact $ 7,752.00 | Projected 02/05/25 03/12/25 03/29/25 Premise
Information Update for SFY 24/25 - January 2025

CO8-WO06 2 CO8-WO06 - CF/CW New Forms and CDSS Rights Contact $ 5,010.00 | Projected 03/05/25 04/12/25 04/30/25 Premise
Information Update for SFY 24/25 - February 2025

CO8-WO06 2 CO8-WO06 - CF/CW New Forms and CDSS Rights Contact $ 570.00 | Projected 04/05/25 05/12/25 05/31/25 Premise
Information Update for SFY 24/25 - March 2025

C0O8-WO06 CO08-WO06 - Resume Pre-Pandemic Medi-Cal Operations for | $ 43,230.00 Mixed Monthly
SFY 24/25

CO8-WO06 1 CO8-WO06 - Resume Pre-Pandemic Medi-Cal Operations for $ 1,824.00 Actual 10/05/24 11/12/24 11/29/24 Premise
SFY 24/25 - September 2024

CO8-WO06 1 CO8-WO06 - Resume Pre-Pandemic Medi-Cal Operations for $ 2,976.00 Actual 11/05/24 12/12/24 12/31/24 Premise
SFY 24/25 - October 2024

CO8-WO06 1 CO8-WO06 - Resume Pre-Pandemic Medi-Cal Operations for $ - Actual 12/05/24 01/12/25 01/31/25 Premise
SFY 24/25 - November 2024

CO8-WO06 1 CO8-WO06 - Resume Pre-Pandemic Medi-Cal Operations for $ 7,296.00 | Projected 01/05/25 02/12/25 02/28/25 Premise
SFY 24/25 - December 2024

CO8-WO06 1 CO8-WO06 - Resume Pre-Pandemic Medi-Cal Operations for $ 5,016.00 | Projected 02/05/25 03/12/25 03/29/25 Premise
SFY 24/25 - January 2025

CO8-WO06 2 CO8-WO06 - Resume Pre-Pandemic Medi-Cal Operations for $ 4,560.00 | Projected 03/05/25 04/12/25 04/30/25 Premise
SFY 24/25 - February 2025

CO8-WO06 2 CO8-WO06 - Resume Pre-Pandemic Medi-Cal Operations for $ 10,020.00 | Projected 04/05/25 05/12/25 05/31/25 Premise
SFY 24/25 - March 2025

CO8-WO06 2 CO8-WO06 - Resume Pre-Pandemic Medi-Cal Operations for $ 11,538.00 | Projected 05/05/25 06/12/25 06/28/25 Premise

SFY 24/25 - April 2025



Extension Fixed Deliverable Actual / Advance Targeted Payment Budget
CO-WO # Year Deliverable Total Price Projected Request | Invoice Date Date Category

C08-WO7 CO8-WO7 - QA Transition Services - Infrastructure $ 817,906.40 Mixed
C08-WO7 CO08-WO7 - DEL #77 - QA Transition Monthly Status Report | $ 484,515.20 Mixed
CO8-Wo7 1 CO8-WO7 - DEL #77.01 - QA Transition MSR - October 2024 $ 121,128.80 Actual 11/05/24 12/12/24 12/31/24 Transition
CO8-Wo7 1 CO8-WO7 - DEL #77.02 - QA Transition MSR - November 2024 | $ 121,128.80 Actual 12/05/24 01/12/25 01/31/25 Transition
CO8-Wo7 1 CO8-WO7 - DEL #77.03 - QA Transition MSR - December 2024 | $ 121,128.80 | Projected 01/05/25 02/12/25 02/28/25 | Transition
CO8-Wo7 1 CO8-WO7 - DEL #77.04 - QA Transition MSR - January 2025 $ 121,128.80 | Projected 02/05/25 03/12/25 03/29/25 | Transition
CO8-WOo7 CO8-WO7 - DEL #78 - QA Assessment of Infrastructure $ 11,632.00 Actual
Transition-In Master Plan (ITIMP)
CO8-WO7 1 CO8-WOT7 - DEL #78 - QA Assessment of Infrastructure $ 11,632.00 Actual 11/05/24 12/12/24 12/31/24 Transition
Transition-In Master Plan (ITIMP)
C08-wOo7 CO08-WO7 - DEL #79 - QA Assessment of Infrastructure $ 50,924.00 | Projected

Services Plan and Operational Working Documents
(Incoming Contractor)

CO8-WOo7 1 CO8-WO7 - DEL #79 - QA Assessment of Infrastructure $ 50,924.00 | Projected 02/05/25 03/12/25 03/29/25 | Transition
Services Plan and Operational Working Documents (Incoming
Contractor)

CO8-WwOo7 CO8-WO7 - DEL #80 - QA Assessment of Infrastructure $ 8,416.00 Actual
Transition-In Work Schedule

CcOo8-wo7 1 CO08-WO7 - DEL #80 - QA Assessment of Infrastructure $ 8,416.00 Actual 11/05/24 12/12/24 12/31/24 Transition
Transition-In Work Schedule

CO8-WwOo7 CO8-WO7 - DEL #81 - QA Assessment of Infrastructure $ 18,016.00 Actual
Transition-In Test and Validation Plan

CcOo8-wo7 1 CO08-WO7 - DEL #81 - QA Assessment of Infrastructure $ 18,016.00 Actual 11/05/24 12/12/24 12/31/24 Transition
Transition-In Test and Validation Plan

CO8-WwOo7 CO8-WO7 - DEL #82 - QA Assessment of Infrastructure $ 25,600.00 Actual
Project Control Document

CO8-WO7 1 CO8-WOQ7 - DEL #82 - QA Assessment of Infrastructure Project | $ 25,600.00 Actual 12/05/24 01/12/25 01/31/25 Transition
Control Document

CO8-WwOo7 CO8-WO7 - DEL #83 - QA Assessment of Infrastructure $ 11,699.20 Mixed
Work Schedule - October 2024

CO8-WO7 1 CO8-WO7 - DEL #83.01 - QA Assessment of Infrastructure $ 2,924.80 Actual 10/05/24 11/05/24 11/30/24 Transition
Work Schedule - December 2024

CO8-WO7 1 CO8-WO7 - DEL #83.02 - QA Assessment of Infrastructure $ 2,924.80 Actual 11/05/24 12/05/24 12/30/24 Transition
Work Schedule - January 2025

CO8-Wo7 1 CO8-WOT7 - DEL #83.03 - QA Assessment of Infrastructure $ 2,924.80 | Projected 12/05/24 01/05/25 01/30/24 Transition
Work Schedule - February 2025

CcO8-Wo7 1 CO8-WOT7 - DEL #83.04 - QA Assessment of Infrastructure $ 2,924.80 | Projected 01/05/25 02/05/25 02/28/25 Transition
Work Schedule - March 2025

C08-wOo7 CO08-WO7 - DEL #84 - QA Assessment of Infrastructure $ 12,624.00 Projected
Technology Refresh Plan (Annual)

CO8-WO7 1 CO8-WOT7 - DEL #84 - QA Assessment of Infrastructure $ 12,624.00 A Projected 02/05/25 03/12/25 03/29/25 Transition

Technology Refresh Plan (Annual)



P T - S
CO-WO # Year Deliverable Total Price Projected Request | Invoice Date Date Category
C08-wo7 CO8-WO7 - DEL #85 - QA Assessment of Infrastructure 8,006.40 Mixed
Managed Hardware and Software Inventory — Infrastructure
Adreement Monthly Update
CO8-WO7 1 CO8-WOT7 - DEL #85.01 - QA Assessment of Infrastructure $ 2,001.60 Actual 10/05/24 11/05/24 11/30/24 Transition
Managed Hardware and Software Inventory — Infrastructure
Agreement Monthly Update - December 2024
CO8-WOo7 1 CO8-WO7 - DEL #85.02 - QA Assessment of Infrastructure $ 2,001.60 Actual 11/05/24 12/05/24 12/30/24 | Transition
Managed Hardware and Software Inventory — Infrastructure
Agreement Monthly Update - January 2025
CO8-WO7 1 CO8-WOT7 - DEL #85.03 - QA Assessment of Infrastructure $ 2,001.60 | Projected 12/05/24 01/05/25 01/30/24 Transition
Managed Hardware and Software Inventory — Infrastructure
Agreement Monthly Update - February 2025
C0O8-wO7 1 CO8-WO?7 - DEL #85.04 - QA Assessment of Infrastructure $ 2,001.60 | Projected 01/05/25 02/05/25 02/28/25 | Transition
Managed Hardware and Software Inventory — Infrastructure
Agreement Monthly Update - March 2025

C08-wo7 CO08-WO7 - DEL #86 - QA Assessment of Infrastructure $ 13,344.00 Projected
Technical Design Document

CO8-WO7 1 CO8-WOT7 - DEL #86 - QA Assessment of Infrastructure $ 13,344.00 | Projected 02/05/25 03/12/25 03/29/25 Transition
Technical Design Document

C08-wo7 CO08-WO7 - DEL #87 - QA Assessment of Infrastructure $ 13,344.00 Projected
Network Design Plan

CO8-WO7 1 CO8-WOT7 - DEL #87 - QA Assessment of Infrastructure $ 13,344.00 | Projected 02/05/25 03/12/25 03/29/25 Transition
Network Design Plan

C08-wo7 CO08-WO7 - DEL #88 - QA Assessment of Infrastructure $ 10,008.00 Projected

Technical Asset Configuration Report for Development,
Test, Staaina, Performance, and Production Environments
C0O8-wOo7 2 CO8-WO?7 - DEL #88 - QA Assessment of Infrastructure $ 10,008.00 | Projected 02/05/25 03/12/25 03/29/25 | Transition
Technical Asset Configuration Report for Development, Test,
Staging, Performance, and Production Environments

CO8-WwOo7 CO8-WO7 - DEL #90 - QA Assessment of Infrastructure $ 5,337.60 Mixed
Monthly Operations Report

CO8-WO7 1 CO8-WO7 - DEL #90.01 - QA Assessment of Infrastructure $ 1,334.40 Actual 10/05/24 11/05/24 11/30/24 Transition
Monthly Operations Report - December 2024

CO8-WO7 1 CO8-WO7 - DEL #90.02 - QA Assessment of Infrastructure $ 1,334.40 Actual 11/05/24 12/05/24 12/30/24 Transition
Monthly Operations Report - January 2025

CO8-WO7 1 CO8-WO7 - DEL #90.03 - QA Assessment of Infrastructure $ 1,334.40 | Projected 12/05/24 01/05/25 01/30/24 Transition
Monthly Operations Report - February 2025

CO8-WO7 1 CO8-WOT7 - DEL #90.04 - QA Assessment of Infrastructure $ 1,334.40 | Projected 01/05/25 02/05/25 02/28/25 Transition
Monthly Operations Report - March 2025

C08-wo7 CO08-WO7 - DEL #91 - QA Assessment of Infrastructure $ 22,272.00 @ Projected
Technology Recovery Plan

CO8-WO7 1 CO8-WO7 - DEL #91 - QA Assessment of Infrastructure $ 22,272.00 | Projected 02/05/25 03/12/25 03/29/25 Transition

Technology Recovery Plan



Extension Fixed Deliverable Actual / Advance Targeted Payment Budget
CO-WO # Year Deliverable Total Price Projected Request | Invoice Date Date Category

C08-WOo7 CO8-WO7 - DEL #92 - QA Assessment of Infrastructure 70,232.00 | Projected
System Security Plan

C0O8-WOo7 1 CO8-WQ7 - DEL #92 - QA Assessment of Infrastructure System | $ 70,232.00 | Projected 02/05/25 03/12/25 03/29/25 | Transition
Security Plan

C08-WO7 CO8-WO7 - DEL #106 - QA Assessment of Infrastructure $ 13,344.00 Actual
Transition-Out Master Plan (ITOMP) - Accenture

CO8-wO7 1 CO8-WO7 - DEL #106 - QA Assessment of Infrastructure $ 13,344.00 Actual 12/05/24 01/12/25 01/31/25 | Transition
Transition-Out Master Plan (ITOMP) - Accenture

C08-WO7 CO8-WO7 - DEL #107 - QA Assessment of Infrastructure $ 15,240.00 Actual
Transition-Out Work Schedule - Accenture

CO8-wO7 1 CO8-WO7 - DEL #107 - QA Assessment of Infrastructure $ 15,240.00 Actual 12/05/24 01/12/25 01/31/25 | Transition
Transition-Out Work Schedule - Accenture

C08-WO7 CO8-WO7 - DEL #108 - QA Assessment of Infrastructure $ 10,008.00 @ Projected
Agreement Closeout Plan (Outgoing Contractor) - Accenture

C0O8-wOo7 1 CO8-WO7 - DEL #108 - QA Assessment of Infrastructure $ 10,008.00 | Projected 02/05/25 03/12/25 03/29/25 | Transition
Agreement Closeout Plan (Outgoing Contractor) - Accenture

C08-WO7 CO8-WO7 - DEL #109 - QA Assessment of Infrastructure $ 13,344.00 @ Projected
Final Project Closeout Report (Outgoing Contractor) -
Accenture

CO8-WO7 1 CO8-WO7 - DEL #109 - QA Assessment of Infrastructure Final | $ 13,344.00 | Projected 02/05/25 03/12/25 03/29/25 Transition
Project Closeout Report (Outgoing Contractor) - Accenture

C08-w08 CO8-WO08 - Additional Premise Scope - SFY 24/25 $ 389,238.00 Mixed

C08-w08 CO8-WO08 - GetCalFresh Parity Items - SFY 24/25 $ 306,497.00 Mixed

C0O8-WO08 1 CO8-WO08 - GetCalFresh Parity ltems - SFY 24/25 - November | $ 20,052.00 Actual 12/05/24 01/12/25 01/31/25 Premise
2024

C0O8-Ww08 1 CO8-WO08 - GetCalFresh Parity Items - SFY 24/25 - December | $ 40,116.00 | Projected 01/05/25 02/12/25 02/28/25 Premise
2024

CO8-Ww08 1 CO8-WO08 - GetCalFresh Parity Items - SFY 24/25 - January $ 61,136.00 | Projected 02/05/25 03/12/25 03/31/25 Premise
2025

C0O8-Ww08 2 CO8-WO08 - GetCalFresh Parity Items - SFY 24/25 - February | $ 61,136.00 | Projected 03/05/25 04/12/25 04/30/25 Premise
2025

C0O8-WO08 2 CO8-WO08 - GetCalFresh Parity Iltems - SFY 24/25 - March $ 61,136.00 | Projected 04/05/25 05/12/25 05/31/25 Premise
2025

C0O8-Ww08 2 CO8-WO8 - GetCalFresh Parity Items - SFY 24/25 - April 2025 | $ 40,116.00 | Projected 05/05/25 06/12/25 06/30/25 Premise

CO8-Ww08 2 CO8-WO8 - GetCalFresh Parity Items - SFY 24/25 - May 2025 | $ 22,805.00 | Projected 05/05/25 06/12/25 06/30/25 Premise

C0O8-Ww08 CO8-WO08 - Able Bodied Adults Without Dependents $ 74,761.00 Mixed
(ABAWD) - SFY 24/25

C0O8-W08 1 CO8-WO08 - Able Bodied Adults Without Dependents (ABAWD) - $ 1,824.00 Actual 12/05/24 01/12/25 01/31/25 Premise
SFY 24/25 - November 2024

C0O8-Ww08 2 CO08-WO08 - Able Bodied Adults Without Dependents (ABAWD) -| $ 25,824.00 | Projected 01/05/25 02/12/25 02/28/25 Premise
SFY 24/25 - December 2024

C0O8-Ww08 2 CO08-WO08 - Able Bodied Adults Without Dependents (ABAWD) | $ 25,824.00 | Projected 02/05/25 03/12/25 03/31/25 Premise

SFY 24/25 - January 2025
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C0O8-W08 2 CO08-WO08 - Able Bodied Adults Without Dependents (ABAWD) | $ 21,289.00 | Projected 03/05/25 04/12/25 04/30/25 Premise
SFY 24/25 - February 2025
CO8-W08 CO8-WO08 - Family Reunification (AB 135) - SFY 24/25 $ 7,980.00 @ Projected
C08-W0s8 1 CO8-WO08 - Family Reunification (AB 135) - SFY 24/25 - $ 7,980.00 | Projected 02/05/25 03/12/25 03/31/25 Premise
January 2025
|C08-W09 CO8-WO09 - Additional Premise Scope - SFY 24/25 $ 55,284.00 | Projected
C08-wW09 CO08-WO09 - CalFRESH/CalWORKS Recertification Packets - | $ 55,284.00 = Projected
SFY 24/25
C08-W09 1 CO8-WO09 - CalFRESH/CalWORKS Recertification Packets - $ 2,280.00 | Projected 02/05/25 03/12/25 03/31/25 Premise
SFY 24/25 - December 2024
C08-W09 1 CO8-WO09 - CalFRESH/CalWORKS Recertification Packets - $ 8,928.00 | Projected 02/05/25 03/12/25 03/31/25 Premise
SFY 24/25 - January 2025
C08-W09 2 CO8-WO09 - CalFRESH/CalWORKS Recertification Packets - $ 17,040.00 | Projected 03/05/25 04/12/25 04/30/25 Premise
C0O8-W09 2 CO8-WO09 - CalFRESH/CalWORKS Recertification Packets - $ 17,040.00 | Projected 04/05/25 05/12/25 05/31/25 Premise
C08-W09 2 CO8-WO09 - CalFRESH/CalWORKS Recertification Packets - $ 9,996.00 | Projected 05/05/25 06/12/25 06/30/25 Premise
Change Order 9 - QA M&O Extension
CO09-Del 65 DEL #65 - QA Status Report (Monthly) $ 3,478,241.50 | Projected Monthly
CO09-Del 65 2 DEL #65.13 - QA Status Report - February 2025 $ 144,926.74 | Projected 03/05/25 04/12/25 04/30/25 M&O
CO09-Del 65 2 DEL #65.14 - QA Status Report - March 2025 $ 144,926.74 | Projected 04/05/25 05/12/25 05/31/25 M&O
CO09-Del 65 2 DEL #65.15 - QA Status Report - April 2025 $ 144,926.74 | Projected 05/05/25 06/12/25 06/28/25 M&O
CO09-Del 65 2 DEL #65.16 - QA Status Report - May 2025 $ 144,926.74 | Projected 05/05/25 06/12/25 06/28/25 M&O
CO09-Del 65 2 DEL #65.17 - QA Status Report - June 2025 $ 144,926.74 | Projected 07/05/25 08/12/25 08/31/25 M&O
CO09-Del 65 2 DEL #65.18 - QA Status Report - July 2025 $ 144,926.74 | Projected 08/05/25 09/12/25 09/30/25 M&O
CO09-Del 65 2 DEL #65.19 - QA Status Report - August 2025 $ 144,926.74 | Projected 09/05/25 10/12/25 10/31/25 M&O
CO09-Del 65 2 DEL #65.20 - QA Status Report - September 2025 $ 144,926.74 | Projected 10/05/25 11/12/25 11/29/25 M&O
CO09-Del 65 2 DEL #65.21 - QA Status Report - October 2025 $ 144,926.74 | Projected 11/05/25 12/12/25 12/31/25 M&O
CO09-Del 65 2 DEL #65.22 - QA Status Report - November 2025 $ 144,926.74 | Projected 12/05/25 01/12/26 01/31/26 M&O
CO09-Del 65 2 DEL #65.23 - QA Status Report - December 2025 $ 144,926.74 | Projected 01/05/26 02/12/26 02/28/26 M&O
CO09-Del 65 2 DEL #65.24 - QA Status Report - January 2026 $ 144,926.74 | Projected 02/05/26 03/12/26 03/29/26 M&O
CO09-Del 65 3 DEL #65.25 - QA Status Report - February 2026 $ 144,926.74 | Projected 03/05/26 04/12/26 04/30/26 M&O
CO09-Del 65 3 DEL #65.26 - QA Status Report - March 2026 $ 144,926.74 | Projected 04/05/26 05/12/26 05/31/26 M&O
CO09-Del 65 3 DEL #65.27 - QA Status Report - April 2026 $ 144,926.74 | Projected 05/05/26 06/12/26 06/28/26 M&O
CO09-Del 65 3 DEL #65.28 - QA Status Report - May 2026 $ 144,926.74 | Projected 06/05/26 07/12/26 07/31/26 M&O
CO09-Del 65 3 DEL #65.29 - QA Status Report - June 2026 $ 144,926.74 | Projected 07/05/26 08/12/26 08/31/26 M&O
CO09-Del 65 3 DEL #65.30 - QA Status Report - July 2026 $ 144,926.74 | Projected 08/05/26 09/12/26 09/30/26 M&O
CO09-Del 65 3 DEL #65.31 - QA Status Report - August 2026 $ 144,926.74 | Projected 09/05/26 10/12/26 10/31/26 M&O
C09-Del 65 3 DEL #65.32 - QA Status Report - September 2026 $ 144,926.74 | Projected 10/05/26 11/12/26 11/29/26 M&O
CO09-Del 65 3 DEL #65.33 - QA Status Report - October 2026 $ 144,926.74 | Projected 11/05/26 12/12/26 12/31/26 M&O
CO09-Del 65 3 DEL #65.34 - QA Status Report - November 2026 $ 144,926.74 | Projected 12/05/26 01/12/27 01/31/27 M&O
CO09-Del 65 3 DEL #65.35 - QA Status Report - December 2026 $ 144,926.74 | Projected 01/05/27 02/12/27 02/28/27 M&O




Extension Fixed Deliverable Actual / Advance Targeted Payment Budget
CO-WO # Year Deliverable Total Price Projected Request | Invoice Date Date Category

CO9-Del 65 DEL #65.36 - QA Status Report - January 2027 $ 144,926.48 | Projected 02/05/27 03/12/27 03/31/27 M&O
C09-Del 66 DEL #66 - QA Test Report (Monthly) $ 2,907,690.72 @ Projected Monthly
CO09-Del 66 2 DEL #66.13 - QA Test Report - February 2025 $ 121,153.78 | Projected 03/05/25 04/12/25 04/30/25 M&O
CO09-Del 66 2 DEL #66.14 - QA Test Report - March 2025 $ 121,153.78 | Projected 04/05/25 05/12/25 05/31/25 M&O
CO09-Del 66 2 DEL #66.15 - QA Test Report - April 2025 $ 121,153.78 | Projected 05/05/25 06/12/25 06/28/25 M&O
CO09-Del 66 2 DEL #66.16 - QA Test Report - May 2025 $ 121,153.78 | Projected 05/05/25 06/12/25 06/28/25 M&O
CO09-Del 66 2 DEL #66.17 - QA Test Report - June 2025 $ 121,153.78 | Projected 07/05/25 08/12/25 08/31/25 M&O
CO09-Del 66 2 DEL #66.18 - QA Test Report - July 2025 $ 121,153.78 | Projected 08/05/25 09/12/25 09/30/25 M&O
CO09-Del 66 2 DEL #66.19 - QA Test Report - August 2025 $ 121,153.78 | Projected 09/05/25 10/12/25 10/31/25 M&O
CO09-Del 66 2 DEL #66.20 - QA Test Report - September 2025 $ 121,153.78 | Projected 10/05/25 11/12/25 11/29/25 M&O
CO09-Del 66 2 DEL #66.21 - QA Test Report - October 2025 $ 121,153.78 | Projected 11/05/25 12/12/25 12/31/25 M&O
CO09-Del 66 2 DEL #66.22 - QA Test Report - November 2025 $ 121,153.78 | Projected 12/05/25 01/12/26 01/31/26 M&O
CO09-Del 66 2 DEL #66.23 - QA Test Report - December 2025 $ 121,153.78 | Projected 01/05/26 02/12/26 02/28/26 M&O
CO09-Del 66 2 DEL #66.24 - QA Test Report - January 2025 $ 121,153.78 | Projected 02/05/26 03/12/26 03/29/26 M&O
CO09-Del 66 3 DEL #66.25 - QA Test Report - February 2026 $ 121,153.78 | Projected 03/05/26 04/12/26 04/30/26 M&O
CO09-Del 66 3 DEL #66.26 - QA Test Report - March 2026 $ 121,153.78 | Projected 04/05/26 05/12/26 05/31/26 M&O
CO09-Del 66 3 DEL #66.27 - QA Test Report - April 2026 $ 121,153.78 | Projected 05/05/26 06/12/26 06/28/26 M&O
CO09-Del 66 3 DEL #66.28 - QA Test Report - May 2026 $ 121,153.78 | Projected 06/05/26 07/12/26 07/31/26 M&O
CO09-Del 66 3 DEL #66.29 - QA Test Report - June 2026 $ 121,153.78 | Projected 07/05/26 08/12/26 08/31/26 M&O
CO09-Del 66 3 DEL #66.30 - QA Test Report - July 2026 $ 121,153.78 | Projected 08/05/26 09/12/26 09/30/26 M&O
CO09-Del 66 3 DEL #66.31 - QA Test Report - August 2026 $ 121,153.78 | Projected 09/05/26 10/12/26 10/31/26 M&O
CO09-Del 66 3 DEL #66.32 - QA Test Report - September 2026 $ 121,153.78 | Projected 10/05/26 11/12/26 11/29/26 M&O
CO09-Del 66 3 DEL #66.33 - QA Test Report - October 2026 $ 121,153.78 | Projected 11/05/26 12/12/26 12/31/26 M&O
CO09-Del 66 3 DEL #66.34 - QA Test Report - November 2026 $ 121,153.78 | Projected 12/05/26 01/12/27 01/31/27 M&O
CO09-Del 66 3 DEL #66.35 - QA Test Report - December 2026 $ 121,153.78 | Projected 01/05/27 02/12/27 02/28/27 M&O
CO09-Del 66 3 DEL #66.36 - QA Test Report - January 2027 $ 121,153.78 | Projected 02/05/27 03/12/27 03/31/27 M&O
C09-Del 67 DEL #67 - Quarterly QA Security Report (Quarterly) $ 224,325.50 Projected Quarterly
CO0-Del 67 2 DEL #67.05 - Quarterly QA Security Report 5 $ 28,040.67 | Projected 05/05/25 06/12/25 06/28/25 M&O
CO0-Del 67 2 DEL #67.06 - Quarterly QA Security Report 6 $ 28,040.67 | Projected 08/05/25 09/12/25 09/30/25 M&O
CO0-Del 67 2 DEL #67.07 - Quarterly QA Security Report 7 $ 28,040.67 | Projected 11/05/25 12/12/25 12/31/25 M&O
CO0-Del 67 2 DEL #67.08 - Quarterly QA Security Report 8 $ 28,040.67 | Projected 02/05/26 03/12/26 03/29/26 M&O
CO0-Del 67 3 DEL #67.09 - Quarterly QA Security Report 9 $ 28,040.67 | Projected 06/05/26 07/12/26 07/31/26 M&O
CO0-Del 67 3 DEL #67.10 - Quarterly QA Security Report 10 $ 28,040.67 | Projected 08/05/26 09/12/26 09/30/26 M&O
CO0-Del 67 3 DEL #67.11 - Quarterly QA Security Report 11 $ 28,040.67 | Projected 11/05/26 12/12/26 12/31/26 M&O
CO0-Del 67 3 DEL #67.12 - Quarterly QA Security Report 12 $ 28,040.81 | Projected 02/05/27 03/12/27 03/31/27 M&O
C09-Del 68 DEL #68 - QA SLA and Performance Review Report $ 243,072.00 Projected Monthly

(Monthly)
CO9-Del 68 2 DEL #68.13 - QA SLA and Performance Review Report - $ 10,128.00 | Projected 03/05/25 04/12/25 04/30/25 M&O

February 2025
CO9-Del 68 2 DEL #68.14 - QA SLA and Performance Review Report - March | $ 10,128.00 | Projected 04/05/25 05/12/25 05/31/25 M&O

2025
CO9-Del 68 2 DEL #68.15 - QA SLA and Performance Review Report - April $ 10,128.00 | Projected 05/05/25 06/12/25 06/28/25 M&O

2025



Extension Fixed Deliverable Actual / Advance Targeted Payment Budget
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CO9-Del 68 DEL #68.16 - QA SLA and Performance Review Report - May $ 10,128.00 | Projected 05/05/25 06/12/25 06/28/25 M&O
2025

CO9-Del 68 2 DEL #68.17 - QA SLA and Performance Review Report - June | $ 10,128.00 | Projected 07/05/25 08/12/25 08/31/25 M&O
2025

CO9-Del 68 2 DEL #68.18 - QA SLA and Performance Review Report - July $ 10,128.00 | Projected 08/05/25 09/12/25 09/30/25 M&O
2025

CO9-Del 68 2 DEL #68.19 - QA SLA and Performance Review Report - August| $ 10,128.00 | Projected 09/05/25 10/12/25 10/31/25 M&O
2025

CO9-Del 68 2 DEL #68.20 - QA SLA and Performance Review Report - $ 10,128.00 | Projected 10/05/25 11/12/25 11/29/25 M&O
September 2025

CO9-Del 68 2 DEL #68.21 - QA SLA and Performance Review Report - $ 10,128.00 | Projected 11/05/25 12/12/25 12/31/25 M&O
October 2025

CO9-Del 68 2 DEL #68.22 - QA SLA and Performance Review Report - $ 10,128.00 | Projected 12/05/25 01/12/26 01/31/26 M&O
November 2025

CO9-Del 68 2 DEL #68.23 - QA SLA and Performance Review Report - $ 10,128.00 | Projected 01/05/26 02/12/26 02/28/26 M&O
December 2025

CO9-Del 68 2 DEL #68.24 - QA SLA and Performance Review Report - $ 10,128.00 | Projected 02/05/26 03/12/26 03/29/26 M&O
January 2026

CO9-Del 68 3 DEL #68.25 - QA SLA and Performance Review Report - $ 10,128.00 | Projected 03/05/26 04/12/26 04/30/26 M&O
February 2026

CO9-Del 68 3 DEL #68.26 - QA SLA and Performance Review Report - March | $ 10,128.00 | Projected 04/05/26 05/12/26 05/31/26 M&O
2026

CO9-Del 68 3 DEL #68.27 - QA SLA and Performance Review Report - April | $ 10,128.00 | Projected 05/05/26 06/12/26 06/28/26 M&O
2026

CO9-Del 68 3 DEL #68.28 - QA SLA and Performance Review Report - May $ 10,128.00 | Projected 06/05/26 07/12/26 07/31/26 M&O
2026

CO9-Del 68 3 DEL #68.29 - QA SLA and Performance Review Report - June | $ 10,128.00 | Projected 07/05/26 08/12/26 08/31/26 M&O
2026

CO9-Del 68 3 DEL #68.30 - QA SLA and Performance Review Report - July $ 10,128.00 | Projected 08/05/26 09/12/26 09/30/26 M&O
2026

CO9-Del 68 3 DEL #68.31 - QA SLA and Performance Review Report - $ 10,128.00 | Projected 09/05/26 10/12/26 10/31/26 M&O
August 2026

CO9-Del 68 3 DEL #68.32 - QA SLA and Performance Review Report - $ 10,128.00 | Projected 10/05/26 11/12/26 11/29/26 M&O
September 2026

CO9-Del 68 3 DEL #68.33 - QA SLA and Performance Review Report - $ 10,128.00 | Projected 11/05/26 12/12/26 12/31/26 M&O
October 2026

CO9-Del 68 3 DEL #68.34 - QA SLA and Performance Review Report - $ 10,128.00 | Projected 12/05/26 01/12/27 01/31/27 M&O
November 2026

CO9-Del 68 3 DEL #68.35 - QA SLA and Performance Review Report - $ 10,128.00 | Projected 01/05/27 02/12/27 02/28/27 M&O
December 2026

CO9-Del 68 3 DEL #68.36 - QA SLA and Performance Review Report - $ 10,128.00 | Projected 02/05/27 03/12/27 03/31/27 M&O
January 2027

CO09-Del 69 DEL #69 - QA M&O Monthly Status Report (OCAT) $ 514,560.00 @ Projected Monthly



Extension Fixed Deliverable Actual / Advance Targeted Payment Budget
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CO09-Del 69 DEL #69.13 - QA Monthly Status Report (OCAT) - February $ 21,440.00 | Projected | 03/05/25 04/12/25 04/30/25 OCAT
2025

CO9-Del 69 2 DEL #69.14 - QA Monthly Status Report (OCAT) - March 2025 | $ 21,440.00 | Projected | 04/05/25 05/12/25 05/31/25 OCAT

CO9-Del 69 2 DEL #69.15 - QA Monthly Status Report (OCAT) - April 2025 $ 21,440.00 | Projected | 05/05/25 06/12/25 06/28/25 OCAT

CO09-Del 69 2 DEL #69.16 - QA Monthly Status Report (OCAT) - May 2025 $ 21,440.00 | Projected | 06/05/25 07/12/25 07/31/25 OCAT

CO9-Del 69 2 DEL #69.17 - QA Monthly Status Report (OCAT) - June 2025 $ 21,440.00 | Projected | 07/05/25 08/12/25 08/31/25 OCAT

CO9-Del 69 2 DEL #69.18 - QA Monthly Status Report (OCAT) - July 2025 $ 21,440.00 | Projected | 08/05/25 09/12/25 09/30/25 OCAT

CO9-Del 69 2 DEL #69.19 - QA Monthly Status Report (OCAT) - August 2025 | $ 21,440.00 | Projected | 09/05/25 10/12/25 10/31/25 OCAT

CO9-Del 69 2 DEL #69.20 - QA Monthly Status Report (OCAT) - September $ 21,440.00 | Projected 10/05/25 11/12/25 11/29/25 OCAT
2025

CO9-Del 69 2 DEL #69.21 - QA Monthly Status Report (OCAT) - October 2025 | $ 21,440.00 | Projected 11/05/25 12/12/25 12/31/25 OCAT

CO09-Del 69 2 DEL #69.22 - QA Monthly Status Report (OCAT) - November $ 21,440.00 | Projected 12/05/25 01/12/26 01/31/26 OCAT
2025

CO9-Del 69 2 DEL #69.23 - QA Monthly Status Report (OCAT) - December $ 21,440.00 | Projected | 01/05/26 02/12/26 02/28/26 OCAT
2025

CO9-Del 69 2 DEL #69.24 - QA Monthly Status Report (OCAT) - January 2026 | $ 21,440.00 | Projected | 02/05/26 03/12/26 03/29/26 OCAT

CO9-Del 69 3 DEL #69.25 - QA Monthly Status Report (OCAT) - February $ 21,440.00 | Projected | 03/05/26 04/12/26 04/30/26 OCAT
2026

CO9-Del 69 3 DEL #69.26 - QA Monthly Status Report (OCAT) - March 2026 | $ 21,440.00 | Projected | 04/05/26 05/12/26 05/31/26 OCAT

CO9-Del 69 3 DEL #69.27 - QA Monthly Status Report (OCAT) - April 2026 $ 21,440.00 | Projected | 05/05/26 06/12/26 06/28/26 OCAT

CO9-Del 69 3 DEL #69.28 - QA Monthly Status Report (OCAT) - May 2026 $ 21,440.00 | Projected | 06/05/26 07/12/26 07/31/26 OCAT

CO9-Del 69 3 DEL #69.29 - QA Monthly Status Report (OCAT) - June 2026 $ 21,440.00 | Projected | 07/05/26 08/12/26 08/31/26 OCAT

CO9-Del 69 3 DEL #69.30 - QA Monthly Status Report (OCAT) - July 2026 $ 21,440.00 | Projected | 08/05/26 09/12/26 09/30/26 OCAT

CO9-Del 69 3 DEL #69.31 - QA Monthly Status Report (OCAT) - August 2026 | $ 21,440.00 | Projected | 09/05/26 10/12/26 10/31/26 OCAT

CO9-Del 69 3 DEL #69.32 - QA Monthly Status Report (OCAT) - September $ 21,440.00 | Projected 10/05/26 11/12/26 11/29/26 OCAT
2026

CO9-Del 69 3 DEL #69.33 - QA Monthly Status Report (OCAT) - October 2026 | $ 21,440.00 | Projected 11/05/26 12/12/26 12/31/26 OCAT

CO09-Del 69 3 DEL #69.34 - QA Monthly Status Report (OCAT) - November $ 21,440.00 | Projected 12/05/26 01/12/27 01/31/27 OCAT
2026

CO09-Del 69 3 DEL #69.35 - QA Monthly Status Report (OCAT) - December $ 21,440.00 | Projected | 01/05/27 02/12/27 02/28/27 OCAT
2026

CO9-Del 69 3 DEL #69.36 - QA Monthly Status Report (OCAT) - January 2027 | $ 21,440.00 | Projected | 02/05/27 03/12/27 03/31/27 OCAT

PENDING C08-WO03 - QA Project Management Services - PENDING $ 739,200.00 Projected Monthly

PENDING 2 CO8-WO3 - QA Project Management Services - February 2025 | $ 30,800.00 | Projected 03/05/25 04/12/25 04/30/25 M&O

PENDING 2 CO8-WO3 - QA Project Management Services - March 2025 $ 30,800.00 | Projected 04/05/25 05/12/25 05/31/25 M&O

PENDING 2 CO8-WO3 - QA Project Management Services - April 2025 $ 30,800.00 | Projected 05/05/25 06/12/25 06/28/25 M&O

PENDING 2 CO8-WO3 - QA Project Management Services - May 2025 $ 30,800.00 | Projected 06/05/25 07/12/25 07/31/25 M&O

PENDING 2 CO8-WO03 - QA Project Management Services - June 2025 $ 30,800.00 | Projected 07/05/25 08/12/25 08/31/25 M&O

PENDING 2 CO8-WO3 - QA Project Management Services - July 2025 $ 30,800.00 | Projected 08/05/25 09/12/25 09/30/25 M&O



Extension Fixed Deliverable Actual / Advance Targeted Payment Budget

CO-WO # Year Deliverable Total Price Projected Request | Invoice Date Date Category
PENDING 2 CO8-WO3 - QA Project Management Services - August 2025 $ 30,800.00 | Projected 09/05/25 10/12/25 10/31/25 M&O
PENDING 2 CO8-WO03 - QA Project Management Services - September $ 30,800.00 | Projected 10/05/25 11/12/25 11/29/25 M&O

2025
PENDING 2 CO8-WO3 - QA Project Management Services - October 2025 | $ 30,800.00 | Projected 11/05/25 12/12/25 12/31/25 M&O
PENDING 2 CO8-WO03 - QA Project Management Services - November 2025, $ 30,800.00 | Projected 12/05/25 01/12/26 01/31/26 M&O
PENDING 2 CO8-WO03 - QA Project Management Services - December 2025, $ 30,800.00 | Projected 01/05/26 02/12/26 02/28/26 M&O
PENDING 2 CO8-WO3 - QA Project Management Services - January 2026 | $ 30,800.00 | Projected | 02/05/26 03/12/26 03/29/26 M&O
PENDING 3 CO8-WO03 - QA Project Management Services - February 2026 | $ 30,800.00 | Projected 03/05/26 04/12/26 04/30/26 M&O
PENDING 3 CO8-WO3 - QA Project Management Services - March 2026 $ 30,800.00 | Projected 04/05/26 05/12/26 05/31/26 M&O
PENDING 3 CO8-WO3 - QA Project Management Services - April 2026 $ 30,800.00 | Projected 05/05/26 06/12/26 06/28/26 M&O
PENDING 3 CO8-WO03 - QA Project Management Services - May 2026 $ 30,800.00 | Projected 06/05/26 07/12/26 07/31/26 M&O
PENDING 3 CO8-WO03 - QA Project Management Services - June 2026 $ 30,800.00 | Projected 07/05/26 08/12/26 08/31/26 M&O
PENDING 3 CO8-WO3 - QA Project Management Services - July 2026 $ 30,800.00 | Projected | 08/05/26 09/12/26 09/30/26 M&O
PENDING 3 CO8-WO03 - QA Project Management Services - August 2026 $ 30,800.00 | Projected 09/05/26 10/12/26 10/31/26 M&O
PENDING 3 CO8-WO03 - QA Project Management Services - September $ 30,800.00 | Projected 10/05/26 11/12/26 11/29/26 M&O
2026

PENDING 3 CO8-WO3 - QA Project Management Services - October 2026 | $ 30,800.00 | Projected 11/05/26 12/12/26 12/31/26 M&O
PENDING 3 CO8-WO03 - QA Project Management Services - November 2026 $ 30,800.00 | Projected 12/05/26 01/12/27 01/31/27 M&O
PENDING 3 CO8-WO03 - QA Project Management Services - December 2026 $ 30,800.00 | Projected | 01/05/27 02/12/27 02/28/27 M&O
PENDING 3 CO8-WO3 - QA Project Management Services - January 2027 | $ 30,800.00 | Projected 02/05/27 03/12/27 03/31/27 M&O
|PENDING 2 M&E and Other Transition Deliverables - PENDING $ 1,543,680.00 | Projected Transition

1 QA Professional Services (CO 8) Remaining $ 180,891.60 Projected TBD TBD TBD Premise

2 QA Professional Services (CO 8) Remaining $ 498,069.00 Projected TBD TBD TBD Premise

3 QA Professional Services (CO 8) Remaining $ 2,304,000.00 Projected TBD TBD TBD Premise

Total Change Order 8 - Extension Year 1| $ 8,062,941.07
Total Future Change Order - Extension Year 2| $ 7,661,590.77
Total Future Change Order - Extension Year 3| $ 6,513,224.80

Total| $§ 22,237,756.64

Total| $§ 22,240,036.64




QA Rate Card

+*

Hourly
QA Role Rate

1 QA Executive $154
2 QA Executive/Specialist $154
3 QA Project Manager $154
4 QA Technical Manager $144
5 QA Technical Lead $139
6 QA Functional/Test Manager $134
7 QA Implementation Manager $134
8 QA PMO Lead $134
9 QA Cross-Functional Lead $134
10 QA Specialist Il $134
11 QA Specialist | $124
12 QA Technical Analyst $124
13 QA Implementation Lead $124
14 QA PMO Specialist $114
15 QA Business Analyst/Tester $114
16 QA Independent Tester $99
17 QA Sr. Project Administrator $45




QA Cost Schedule Assumptions

# Cost Assumptions
1
2
3
4
5
6
7
8
9
10
11

12
13
14
15



