CalSAWS

DATE

Thursday, December 19, 2024

TIME 1:30 PM
LOCATION Teams Virtual Meeting
SUBJECT Change Control Board (CCB) Meeting
INVITEES Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management

NEXT CCB MEETING DATE

Thursday, January 23, 2025

RELEASE SCHEDULE LOCATION

https://www.calsaws.org/system-updates/

System Change Requests (SCRs)
Release ST SCR # DESIGN APPROVAL Hours Funding Source Emergency Team Responsible Committee Review Non-Committee Review X- Ref SCR
Release Approval
" - . . . . Reviewed/approved Gingko Luna
RWR 25.01.xx CA-249474 | Add Time Limit NOA in threshold languages 3857 Premise Start Build Client Correspondence Correspondence 11/13/2024
Update Postpartum NOA snippets in English . . Medi-Cal Non-committee approval by Nina
RWR 25.01.x1 CA-254391 1525 Oth Start Build Client C d
X and Threshold languages er artsul lent Lorrespondence Correspondence Butler on 11/12/2024
Generate and Populate NOMI with Correct Date Production
RWR 24.11.x2 CA-275793 After 30 Days from App Date and CF is Still 81 CalSAWS M&E Deplovment Client Correspondence Correspondence
Pending ploy!
Approved 11/08/2024 Maria
RWR 24.11.x2 CA-278393 Add CW 2200 in Threshold Languages 524 Other Start Build Client Correspondence Correspondence Arceo. Sent to Correspondence
committee as FYI.
RWR | 25.03xx | cA-278502 | UPdate IPV verbiagein the template repository | )0 | 1o\ s gk | start Build | Client Correspondence Correspondence Approved by Cathy Vaisau on
o version of CF 377.4 SAR P P 11/13/24
24.09 24.11.07 CA-282273 Fresno Gen Al Call Summary Assist - Release 300 County Production GenAl IVR & Contact Center Approved by Mike Tombakian on
24.11.07 (Release 5) Purchase Deployment 9/30/2024
Training: Update Eligibility Medi-Cal WBTs f Producti Al d by D Rotert
2409 | 241122 |ca-28289g| '2MNe: Update Hgloiiity Medi-Lal WBTs tor 85 | calsaws mge | - oduction Training Other pproved by Deanna Rotert on
the 24.09 App Dev Changes Deployment 9/25/2024
Add a GA Clerical to Santa Clara Contact Producti
2409 | 241122 | cA-284774 |Add @ GAClerical Queue to Santa Clara Contac 16 |calsawsmgo | ooueton Contact Center GA/GR
Center Deployment
CalWORKs/CalFresh/Fost
2025 Social Security Title Il and Title XVI Cost of Production . er Care/Kin
24.11 24.12.08 CA-257070 542 CalSAWS M&E Medi-Cal/CalHEERS
Living Adjustments (SSA COLA) a Deployment i-Cal/ GAP/AAP/Medi-
Cal/CMSP
CalWORKs/CalFresh/Fost
Batch EDBC to apply 2025 SSA Cost of Living Production . er Care/Kin
24.11 24.12.14 CA-257071 611 CalSAWS M&E Medi-Cal/CalHEERS
Adjustments (COLA) a Deployment i-Cal/ GAP/AAP/Medi-
Cal/CMSP
. I Approved by Dennis Kong on
24.11 25.01.09 CA-257176 ACIN |-61-24 2025 CAPI COLA 198 CalSAWS M&E | Start Build Eligibility CAPI 12/09/2024
Update the ICT termination batch job to .
24.11 25.01.09 CA-272696 . 180 CalSAWS M&E | Start Build Batch/Interfaces ICT/MEDS
terminate when ICT approved.
2025 MEDS R I, R Schedule, RE Producti Sheryl Eppler - A d -
2411 | 24.12.05 |CA-274537 enewal, Recon Schedule, 101 | calsaws m&E | | roeueton Batch Operations Other erylEppier - Approve
Packets and Release dates Deployment 11/21/2024
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Online Help: Update the Reports Overview for Production . Approved by Jayna Longstreet
24.11 CA-274735 30 CalSAWS M&E Trainin Other
the 24.11 Baseline Release Deployment ining 8/26/2024
2411 | 241212 |ca27s180 | 1099 Reconciliation Report- Update Service 203 | CalSAWS M&E | Start Build Reports State/Fiscal Reports
) o Type Code Mapping for CalWIN Counties P P
2411 CA-275497 Online Help: Update JA Office - Manage CA- 12 CalSAWS M&E Production Training Other Approved by Elizabeth Palm on
272875 Deployment 08/14/2024
2411 241218 CA-278807 Voice bots statewide rollout: Humboldt County: 110 CalSAWS M&O Production Voice Bots / RPA IVR & Contact Center Approved by Yogesh Patel,
Welcome Bot Only Deployment 11/14/2024
2411 | 241220 |caazsger| Voice botsstatewiderollout: Monterey 110 | calsaws mgo | Production Voice Bots / RPA IVR & Contact Center Approved by Yogesh Patel,
County: Welcome Bot Only Deployment 11/19/2024
Functi | Design D t (FDD) for R ts Producti
2411 | 241130 |ca-2794s7 |Functional Design Document (FDD) for Reports | oo | o joa\ys g | Production Reports State/Fiscal Reports
Group 4 (Documentation Only) Deployment
Investigate San Bernardino Call Flow to
Producti A d by Y h Patel
24.11 24.12.12 CA-281021 | improve declining push notification success 5 CalSAWS M&0 rocuction Contact Center IVR & Contact Center pprovec by Yogesh Fatel,
Deployment 11/14/2024
rate
Update LA Only Batch Jobs PB19E466,
24.11 24.12.17 CA-282533 | PB19E467,PB19E468 to Allow 30 Day Absence 495 Premise Start Build Batch/Interfaces CalWORKs/CalFresh
After Removal by CWS
Approved by Dennis Kong on
24.11 25.01.18 CA-282588 ACIN 1-61-24 2025 CAPI COLA - Batch EDBC 451 CalSAWS M&E | Start Build Eligibility CAPI pprov 12/\89/20;4 g CA-257176
Corea roduction migration to TFC - Testin Shifting 280 hours from CA-274944
2411 | 25.01.10 |CA-283045 pp-p Eﬁfrt &1 280 Other No Tech Ops Tech to CA-283045 approved by Grady
Howe on 11/7/2024
2411 | 241210 |cA-283047 Update the MC 239 TMC-1 31 | CalSAWS M&E | StartBuild |  Client Correspondence Medi-Cal Non-committee approval by Nina
) T P P Correspondence Butler on 11/07/2024.
Update FTP Password for Interfaces - (QCIS,
IEVS, CalOAR, HORIZONTAL INTG Production
24.11 24.11.26 CA-283743 4 ! ! CalSAWS M&O Batch O ti Oth
UPLOADCALSAWS, CBO REPORT) December a Deployment atch Operations er
2024
Training: Update Eligibility CalWORKs WBTs for . L Approved by Karen Rapponotti on
24.11 25.01.24 CA-284382 90 CalSAWS M&E | Start Build T Oth
24.09 App Dev Changes a artsul raining er 11/13/2024
2411 | 241205 |ca2sas3g| UPdateHomelessssuance HMIS Inbound 153 | calsaws Mg | Production Fiscal Fiscal
reader job PI19F426 Deployment
CalSAWS Case Data Removal 2025 Run Cases . Non-committee approval provided
24.11 25.01.09 | CA-284677 262 CalSAWS M&E | Start Build Batch/Interfaces Other
Identification & Validation ul / by Grady on 12/02/2024
Update 2025 - 10 Day Cut Off Batch Schedule Production . . Sheryl Eppler - Approved -
24.11 25.01. CA-285066 6 CalSAWS M&E Batch Operations Fiscal
> Changes - Code Detail for Reports Deployment ch Operatl s¢ 12/06/2024
Solano County - Update County Holidays for Production . . . .
24.11 24.12.05 CA-285132 10 CalSAWS M&E Batch O t F | Kat Dill d 11/22/24 CA-285204
2024 -BICSuite Scheduler a Deployment atch Operations sca atrina Diflon approve 122/
Enhance eHIT Inbound Logic that Assigns MAGI . X . X
25.01 CA-217069 483 Premise Start Build Medi-Cal/CalHEERS Medi-Cal/CMSP CH-248899
Referral Type
Online Help: Create New JA MEDS - Task Admin . L Approved by Elizabeth Palm on
25.01 CA-256258 15 CalSAWS M&E | Start Build T Oth
CA-223832 a artul raining er 04/29/2024
Add Functionality to Associate Staff to an X . .
25.01 CA-264017 209 CalSAWS M&E | Start Build Online Usability

External Agency




Update the reports to monitor external

25.01 25.03.06 CA-264044 328 CalSAWS M&E | Start Build Reports Internal Securit Vaisau, T 11/12/2024
agencies usage of CalSAWS u! P curtty sau /12/
Approved by Jayna Longstreet
25.01 CA-264782 Online Help: Update JA Direct Deposit 12 | calsaws M&E | start Build Training Other pproved by Jay &
10/30/2024
SCR approved by David Bruhn on
12/10/2024. Data Management
25.01 25.01.30 | CA-267867 DHCS CalSAWS PROD EDR Access Request 240 CalSAWS M&E No DBA Other Board approved DHCS access to
CalSAWS data on or before
6/25/2024.
Update the DHCS Renewals Master Request Approved by Araceli Gallardo on
2501 | 25.02xx |cA-268774| P Report t(‘;VVZ.S rRequ 960 Premise | Start Build Reports State/Fiscal Reports pprov ‘1’ 12 /2'4
Online Help: Update JA - Medi-Cal MAGI Soft X - Approved by Elizabeth Palm on
25.01 CA-274100 12 CalSAWS M&E | Start Build Training Other
Pause 05/23/2024
2501 CA-276716 Add Export Button to Employment Services 90 CalSAWS M&E | start Build online GA/GR/Usability/Welfare
Workload Inventory to Work/WPR
25.01 CA-277258 | Identify Provider eligible for CCPU deduction 242 CalSAWS M&E | Start Build Online Child Care
Functional Design Document (FDD) for Reports -
25.01 CcA-279458 | "¢ ign Document (FDD) P 500 | CalSAWS M&E | Start Build Reports State/Fiscal Reports
Group 5 (Documentation Only)
25.01 CA-279707 | UPdate CalSAWS Text Messaging Functionality | ) Premise | Start Build Online Other
To Allow Opt-In By Program - Phase 2
ACL 22-72 - Add WIC code 388f to FC NMD Re- . X . . Approved by Ignacio.Lazaro
25.01 CA-280971 46 Premise Start Build Online Foster Care/Kin GAP/AAP
Entry page 10/15/2024
2501 CA-281873 Online Help: Update JA for CW/CF RE and SAR7 1 CalSAWS M&E | start Build Training Other Approved 11/4/2024 by Samantha
for Late Reports- CA-264217 Varney
Online Help: Update JA Imaging Drawers and
D t P ties, | ing Single C
ocumen roper ies, ‘m?gmg ingle -ase ‘ N Approved by Jayna Longstreet
25.01 CA-282009 Capture and Virtual Printing, and Imaging 26 CalSAWS M&E | Start Build Training Other 9.13.2024
Workflow Queues and Exceptions per CA- o
275751
2501 | 250130 |ca-2s2200| SuPPOrtMonthlySecond Cut Database only 280 | CalSAWS M&E No DBA Tech
environment
Sonarqube Code Standardization for R25.01 - X .
25.01 CA-282335 . CalSAWS M&O | Start Build Online Other
No Functional Impact
Online Help: Create JA - Family Reunification . L Approved by Jayna Longstreet
25.01 CA-282680 15 CalSAWS M&E | Start Build T Oth
(FR) for CA-233160 a artsul raining er 10/30/2024
25.01 CA-282764 Online Help: Update JA Self Service Portal (SSP) | 12 CalSAWS M&E | Start Build Trainin Other Approved by Elizabeth Palm on
’ e-Applications CA-270693 8 10/22/2024
Online Help: Create the new Dashboard . L Approved by Elizabeth Palm on
25.01 CA-282844 45 CalSAWS M&E | Start Build T Oth
Overview for the 25.01 Baseline Release a artsul raining er 09/25/2024
Online Help - Update Ski d | for EBT Al d by J L treet
25.01 CA-284711 | "'M€ NEIP - Update Skipped fssuances for 12 | CalSAWS M&E | Start Build Training Other pproved by Jayna tongsiree
issuances JA 11/8/2024
N tSCRt id toC ti Al d - K R tti -
25.01 cA-285016 | ~UPPO" O provide responsesto Lonsortia | 150 | CalsAWS M&E | Start Build | Client Correspondence Other pproved - faren Rapponottl
queries 11/20/2024
Online Help: Update the Forms Overview for X -
25.01 CA-285163 . 30 CalSAWS M&E | Start Build Training Other
the 25.01 Baseline Release
Turn on Automatic MAGI Case Search
25.02 CA-282201 urn on Automatl e e 166 Premise | Start Build Medi-Cal/CalHEERS Medi-Cal/CMSP CH-287405
Functionality for MAGI Referral Linking Flow
2502 | 250228 |ca-28asip | Migration of EC2sfrom Amazon Linux2toRed | 0y | i caws g0 | tart Build Tech Forge Rock Tech Approved by Grady Hoe on
i o Hat 8 (ForgeRock) 8 11/5/2024
Update EDBC Summary Page Mapping for . N
25.03 CA-228307 ABAWD Fields 42 Premise No Eligibility CalWORKs/CalFresh
MC NOA Update Craig vs. Bonta Discontinuance X X Medi-Cal Non-committee review by Nina
25.03 CA-228965 1003 CalSAWS M&E | Start Build Client Correspondence CIV-9386

NOA generation logic

Correspondence

Butler on 08/22/2024.




Update the Afghani Language with Pashto from

25.03 CA-240869 . . 86 CalSAWS M&E No Online Other Approved 12/02/2024 Maria Arceo
the Language field Option
FC/KG a€“ Allow Funeral Costs Payment Fiscal/Foster Care/Kin
25.03 CA-247990 Requests to be issuable to RDB non-FC 154 CalSAWS M&E | Start Build Fiscal GAP/AAP
Resources
Create Non-State All County version of the . . .
25.03 CA-255940 DCES 1725.1 and ADM 102 DCES 2322 199 CalSAWS M&E | Start Build Client Correspondence Foster Care/Kin GAP/AAP
Update Refund Transactions to not allow to be X . X
25.03 CA-261827 edited 76 CalSAWS M&E | Start Build Fiscal Collections
Approved by Angelica Ruiz (San
25.03 CA-262973 | San Bernardino - Update Regions and Districts | 160 | CalSAWS M&E | Start Build Online Usability ’;‘;m‘;rdin‘;) 0581'1/2072'3(24
Update the trigger(EDBC_SOLCT_CF) to not
d the CF 285A Packet to Individual Kin- CalWORKs/CalFresh/C
25.03 cA-269157 | N9 the ackettolndividualson Bin | 47 | caisaWs M&E No Eligibility 8 s/CalFresh/Corr
GAP, Incarcerated or 'Pending' CalFresh on espondence
another case
Update MC RE Packets Variable Population X X Medi-Cal
25.03 CA-275013 K 487 CalSAWS M&E | Start Build Client Correspondence CSPM-76213
Logic - Phase 2 Correspondence
25.03 CA-275523 Add MEDS Alert Link to Task 297 CalSAWS M&E | Start Build Task Management Task Management
25.03 CA-276532 | Add Submit Month to GetNext Functionality 194 CalSAWS M&E No Task Management Task Management
25.03 CA-278315 | Update JA School Attendance from CA-241626 15 CalSAWS M&E | Start Build Training Other Approved 9/13/24 by Sami Varney
Update the Journal for the Medi-Cal Auto-
25.03 CA-279386 | Discontinuance Batch for Failure to Complete 23 CalSAWS M&E | Start Build Medi-Cal/CalHEERS Medi-Cal/CMSP
RE
25.03 CA-280001 Online Help: Update JA Inter-County Transfers 15 CalSAWS M&E No Trainin Trainin Approved by Sami Varney
: to Remove CF 215-CA-276615 8 s 11/14/24
25.03 CA-281935 Update Suspend Logic for Cw Overpayment 127 CalSAWS M&E Production Fiscal Collections Marlene Rangel approved CA-205172
Threshold Policy Deployment 11/4/2024
Santa C t ting-in to E2lite interf: Al d by: Victor N
25.03 CA-284337 | ~2N'a LTuz county opting-in to B2Ntentertace | g5 | coisaws M&E | Start Build Batch/Interfaces Other pproved by: Victor Runez
automation functionality 11/5/24
2025 Medicare Catastrophic Coverage Act X . X
25.03 CA-284973 . 73 CalSAWS M&E | Start Build Medi-Cal/CalHEERS Medi-Cal/CMSP Laura Alba 11/27/2024
Spousal Impoverishment Caps
N tSCRt id toC ti Al d - K R tti -
25.03 CcA-285017 | ~UPPO" O provide responsesto Lonsortia |50 | calsAWS M&E No Client Correspondence Other pproved - faren Rapponott
queries 11/20/2024
Automated Regression Test - Execution and X .
25.03 25.05.14 CA-285058 R 1160 CalSAWS M&E | Start Build Automated Test Other Michele Peterson - 11/21/24
Maintenance - 25.03 Release Cycle
LA County DCFS: When all children in a CPS
X i . Approved by Los Angeles
25.05 CA-51903 Program have been Discontinued, CalSAWS 290 CalSAWS M&E No Batch/Interfaces Foster Care/Kin GAP/AAP 8/29/2024
should Discontinue the CPS Program.
Support SCR t id to Consorti A d - Karen R tti -
25.05 cA-285018 | ~UPPO" O provide responsesto Lonsortia |50 | calsAWS M&E No Client Correspondence Other pproved - faren Rapponott
queries 11/20/2024
Support SCR to provide responses to Consortia X Approved - Karen Rapponotti -
25.07 CA-285019 . 1000 CalSAWS M&E No Client Correspondence Other
queries 11/20/2024
S tSCRt id toC ti Al d - K R tti -
25.09 CA-285059 | ~UPPOT O provide responsesto Lonsortia |50 | calsAWS M&E No Client Correspondence Other pproved - faren Rapponott
queries 11/20/2024
Support SCR to provide responses to Consortia X Approved - Karen Rapponotti -
25.11 CA-285060 . 1000 CalSAWS M&E No Client Correspondence Other
queries 11/20/2024
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SUBJECT Change Control Board (CCB) Meeting
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Content Revisions (CRs)

Release Sl SCR # DESIGN APPROVAL Hours Rl Gy Team Responsible Committee Review Non-Committee Review CR Change Type X-Ref SCR
Release Source Approval
CA- Case List of Exempt Time Clocks CalSAWS i § . .
RWR 277892 Counting due to Converted Data 104 M&E No Fiscal Time Limits Recommendation
CA SF 4€“ CAAP GA/GR COLA Change CalSAWS non-committee approved by E.
24.07 24.08.29 280073 Effective 10/01/2024 g 121 ME&E Start Build Eligibility Other Vargas from SFO and A. Mendoza Funding Source
on 8/15/24
CA- Add Live Monitoring and Change Agent CalSAWS Production
24.09 25.xx. 800 Contact Cent IVR & Contact Cent Rel N/A
o 252858 | Status to the Supervisor panel in eCCP M&E Deployment ontact tenter ontact Lenter clease /
A Voice Bots Statewide Rollout: Welcome Change
24.09 25.XX.XX Bot, Authentication Bot and Push 320 'g Start Build Voice Bots / RPA IVR & Contact Center Release
255969 e Notice
Notifications
24.09 28120 CA- SCR - Humboldt County Site Changes - 200 County No Network Tech Approved by Pete Q on behalf of Release
: T 256714 Project 2 & 3 Purchase Laura Chavez on 9/19/2023
CA Santa Clara County Purchase: Robotic Count Approved by Inez Finnigan
24.09 24.09.27 Process Automation (RPA) - Program 1356 4 No Voice Bots / RPA Other PP Y - Estimate
262186 R Purchase 07/17/2024
Worker Assignment
RPA - Automated EBT Replacement . .
24.09 24.12.xx A Implementation: San Bernardino 54 CharA\ge Production Voice Bots / RPA | IVR & Contact Center Approved by Karen Rapponotti, Release
262340 Notice Deployment 1/27/23
County
CA- LA-01-2024 - Customer First CCB County . Approved by Mike Tombakian on
A 12, N/A
24.09 24.12.xx 273791 Solution 3206 purchase Start Build Contact Center IVR & Contact Center 04/01/2024 Release /
24.09 24.11.25 CA- Solano IVR Request a€“ Verbiage 10 CalSAWS Production Contact Center IVR & Contact Center Expedite Approval - Yogesh Patel Release
i T 276212 Update M&O Deployment 10/9/2024
CA- . CalSAWS X Approved by Laura C. on X
24.09 24.12.12 277381 Design - Contact Center 2.0 Prototype 680 M&E Start Build Contact Center Tech 5/23/2024 Estimate
A CalSAWS non-committee approval by SD
24.09 24.10.03 San Diego - GR COLA October 2024 128 Start Build Eligibility Other Raul Soriano and AMendoza Funding Source
277446 M&E
9/04/24
CalWORKs/CalFresh/C
CA- ACWDL 6-28-24 - Extension of Eligibility CalSAWS i . API/Foster Care/Kin )
24.09 269 Start Build Eligibilit R dat
278104 | for Ukrainian Humanitarian Parolees M&E art Bul 1Bioity GAP/AAP/GA/GR/Me ecommendation
di-Cal/CMSP
CA- Voice bots statewide rollout: Tulare CalSAWS Production X Approved by Yogesh Patel on
24.09 25.01.XX 110 Vi Bots /RPA | IVR & Contact Cent Rel
278879 | County: Welcome Bot Re-enablement M&O Deployment oice Bots / ontactL.enter 9/27/24 elease
20,00 25.01.24 CA- Training: Create WBT for Inter-County 210 CalSAWS Start Build Trainin Other Approved by Karen Rapponotti on Release
: o 279852 Transfers M&E g 7/15/2024
.t non-committee approved by E.
24.09 24.09.27 A SF a€A CAAP GA/GR COLA Change 343 CalsAws Start Build Eligibility Other Vargas from SFO and A. Mendoza Release
280398 Effective 10/01/2024 - Batch EDBC M&E on 8/15/24
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CA- San Diego - GR COLA October 2024 - CalSAWS : . non-committee approve by Raul .
24.09 24.10.11 282 Start Build Eligibilit Oth Estimat
280400 Batch EDBC M&E art Bul Bty er Soriano and AMendoza 9/4/24 stmate
24,00 24.12.10 CA- Sacramento County New Queue € 3 CalSAWS Production Contact Center IVR & Contact Center Expedited Approval - Yogesh Release
i T 280524 Disaster CalFresh M&O Deployment Patel - 10/21/2024
CA- Client
24.09 24.11.06 Update the CCP 7 to the 5/2024 Version 97 Other Start Build en Correspondence Approved Gingko Luna 9/26/24 Funding Source
281111 Correspondence
24.09 25.01.24 CA- Training: Update Eligibility General 85 CalSAWS Start Build Trainin Other Approved by Karen Rapponotti on Estimate
i o 282118 WABTs for 24.11 App Dev Changes M&E g 9/5/2024
CA- Training: Update Eligibility CalFresh CalSAWS . . Approved by Karen Rapponotti on
24.09 25.01.24 282122 WBTS for 24.11 App Dev Changes 135 M&E Start Build Training Other 9/5/2024 Release
24.09 24.11.22 CA- Training: Update General Relief WBTs 95 CalSAWS Start Build Trainin Other Approved by Karen Rapponotti on Recommendation
) T 282161 for 24.11 App Dev Changes M&E g 9/5/2024
CA- Training: Update CAPI WBTs for 24.11 CalSAWS . . Approved by Karen Rapponotti on
24.09 25.01.24 282167 App Dev Changes 85 M&E Start Build Training Other 9/5/2024 Release
24.09 24.11.06 A Update Spanish and Chinese AAP3 90 Other Start Build Client Foster Care/Kin Michelle Ramos 10/01/24 Funding Source
: T 283039 Form to New Revision Correspondence GAP/AAP g
Add Translations of Revised Forms to . )
2411 | 24.12.10 |CA-58236|CalSAWS: ABP SSI 1, ABP SSI 3, and ABP 403 CalSAWS | o\t Build Client Correspondence Non Committee Approved Estimate LA County Forms for
ssia M&E Correspondence 10/07/2024 by Dena DeLapp General Relief
CA- Lobby Device: Change wording on Kiosk CalSAWS X . X
. ClV-11962
24.11 222130 screen 187 M&E Start Build Online Lobby Management Estimate
2411 CA- Deprecate CalSAWS Core Password 120 CalSAWS Start Build Online Security/Usabilit Approved by Dymas Pena on Estimate
' 232192 Functionalities M&E v v 7/11/2024
CA- ACL 23-94 - Family Reunification Production
. i igibili i N/A
24.11 233160 Funding 7383 Premise Deployment Eligibility CalWORKs/CalFresh Estimate /.
24.11 oA Add Foster Care RDB Placement Type 291 Premise Start Build Online Foster Care/Kin 9/3/2024 iLazaro Estimate
i 261042 Lic Residential Sub Abuse Trmt Fac GAP/AAP
CA- Update ForgeRock to limit the CalSAWS . Approved by Grady Howe on
24.11 25.01.31 262846 Username to 40 characters. 55 M&E Start Build Tech Forge Rock Tech 10/24/2024 Release
24.11 A Add a Duplicate Person Indicator and 657 Calsaws Start Build Online Security/Usabilit Estimate
i 265665 Update Duplicate Person List page M&E ¥ ¥
CA- Case Flag for HCBS Sl individuals CalSAWS X . . X
24.11 24.12.19 269294 provided by DHCS 52 M&E Start Build Online Medi-Cal/CMSP Estimate
CA- Update the Lobby pages and CalSAWS CalSAWS . . Lobby . .
24.11 475 Start Build Onl Erick A. 9/17/24 Estimat
271797 Dashboard to have error handling M&E artbul niine Management/Other ne /17/ stimate
2411 25.01.31 CA- Change ForgeRock AuthID Storage from 60 CalSAWS Production Tech Forae Rock Tech Approved by Grady Howe on Release
i o 273736 Server-Side to Client-Side M&O Deployment g 02/07/2024
24.11 25.01.xx A Migrate DCFS Contact Center to the LA 132 CalsAwS Start Build Contact Center IVR & Contact Center Approved by Logan Pratt on Release N/A
274824 County Contact Center AWS account M&O 06/07/2024
Update Outbound WIS Interface for late
24.11 CA- 2024 & 2025 STS Calendar Cycle 58 Calsaws Start Build Fiscal Tax Intercept Sheryl Eppler - Approved - Estimate CA-256883
274972 M&E 04/22/2024
Numbers
(TLM-19) Upgrade Authorizer Lambda
2411 24.12.08 CA- for CalSAWS APIs and Operational 1490 Other Start Build Tech Arch Tech Approved by Grady H. on behalf Recommendation CSPM-74565
274983 i ) of Laura C. on 6//15
Lambdas to latest Nodejs version
CA- WIAM-18 Identity - Password . Approved by Laura Chavez on
24.11 25.01.31 275491 Authentication 768 Other Start Build Tech Forge Rock Tech 05/16/2024 Release
2411 24.12.xx CA County Readiness Discovery Sessions 500 CalSAWS Start Build Release Other Michele Peterson - 4/8/24 Release
' 4| 276267 v v M&E Communication
. Approved 10/08/2024 Maria
24.11 24.12.10 CA- ACL 22-71 Add threshold languages for 125 CalsAws Start Build Client Correspondence Arceo. Sent to Correspondence Recommendation
277423 | ICT NOAs M40-195B for RCA Program M&E Correspondence

committee as FYI.




CA- Update Integrated Payroll Foster Care CalSAWS : ) ) )
24.11 24.12.19 850 Start Build R t State/Fiscal Report R dation/Estimat
279461 | Reports to display Unclaimed Issuances M&E artbul eports ate/Fiscal Reports ecommendation/Estimate
2011 25.01.31 CA- MFA delivery choice at Login Journey - 300 CalSAWS Start Build Tech Forae Rock Tech Approved by Grady Howe on Release
i o 281708 Implementation M&E g 8/28/2024
CA- . . County . ;
24.11 24.11.25 281984 San Diego PBDS OEPA Solution 204 purchase Start Build Analytics Tech Release
24.11 25.01.16 A Virtual Assistant Expansion- Release 920 Calsaws Start Build Virtual Assistant Other Approved by Lucy Her, 11/5/24 Recommendation
' o 282222 25.1.16 (Release 26) M&E PP vueyRen
i . . Karen Rapponotti and Michele
24.11 25.01.17 28C2A7_50 Testlngl::tjr\:\éi Iéov:i:i::iggnment 669 Call/lsg\é\ls ;goiuﬂz:t Tech Ops Tech Peterson expedited deployment Estimate
P ploy! approval received on 9/30/2024
CA- Configuration and Tuning of IG - CalSAWS . Approved by Grady Howe on
24.11 25.01.31 283486 ForgeRock 40 M&O Start Build Tech Forge Rock Tech 10/10/2024 Release
CalWORKs/CalFresh/F
Track EDBC Authorizations and CalSAWS oster Care/Kin
25.01 CA-55990 571 N Eligibilit R dation/Estimat
Rejections M&E © 1BIoity GAP/AAP/Medi- ecommendation/Estimate
Cal/CMSP
CA- Update CalFresh Earned Income CalSAWS i _— Recommendation/Estimate/Re
25.01 274 Start Build Eligibilit CalWORKs/CalFresh CIV-825
228414 | Exemption Rules for Student Under 18 M&E artsul Igloiity 3 s/CalFres lease
25.01 CA- Lassen Opt Out of DDID 87 104 Calsaws No Fiscal Collections Gingko Luna 6/12/24 Estimate
' 245772 P M&E &
CA- . . X CalSAWS X Approval by Laura Chavez on
25.01 25.02.28 253184 ForgeRock-ServiceNow integration 121 M&E Start Build Tech Forge Rock Tech 12/15/2022 Release
5.01 CA- Online Help- Create Job Aid for GAGR 15 CalSAWS No Trainin Other Approved by TMuresan Release
) 260889 Automated Solution Timelimit M&E g 11.09.2023
25.01 25.01.xx CA- Implement Test Data Slicer Tool 4394 Other Start Build POD-Data Growth Other Marlene Rangel - Approved - Release
: P 265032 P 9/19/23
A Enhance Child Placement Verification CalSAWS Foster Care/Kin
25.01 267940 page to not require CMS/CWS Vendor 181 ME&E No Fiscal GAP/AAP Recommendation
Number
CalWORKs/CalFresh/S
CA- . " - . I § elf Service X
25.01 BenefitsCal ABAWD Time Limits API 1949 Premise Start Build BenefitsCal Recommendation CSPM-67652
270693 Portal/Welfare to
Work/WPR
25.01 CA- Create County Duplicate Impact List 1251 Calsaws No Online Usabilit Recommendation
' 272652 pages M&E v
CA- CSAC-46 Strong Authentication for R Approved by Grady H. on behalf
. CSPM-74567
25.01 274778 internal APIs 2280 Other Start Build Tech Arch Tech of Laura C. on 6/3/2024. Release
25.01 25.01.15 CA- IADPU DMDP-23 AWS Macie 3440 Other Start Build Securit: Tech Approved by Laura Chavez on Release
) o 275750 Y 5/31/2024
CA- Update the Living Arrangement Detail CalSAWS A Medi- A
25.01 page to allow a departure date one day 135 No Online Recommendation
278547 . M&E Cal/CMSP/MEDS
in the future
CA- Review of Page Mapping for 25.01 CalSAWS Production ' Approved by Gloria Williams - .
2501 283691 release - Fiscal 105 M&E Deployment Fiscal Other 10/25/20024 Estimate
CA- BREfS #5 High | t Busi
25.02 Ig, mlpac usiness 827 Premise Start Build Medi-Cal/CalHEERS Medi-Cal/CMSP Estimate CH-220303
251613 Validations
Restrict CalSAWS Project Staff with a Help
25.03 CA- County Code of 19 from being displayed 120 CalsAws Start Build Online Desk/Security/Usabilit Approved by Dymas Pena on Release
248742 M&E 11/05/2024
for Los Angeles y
CA- Validate E-mail Addresses Added into CalSAWS . .
25.05 253124 CalSAWS 1949 M&E No Online Usability Release




CalSAWS

DATE Thursday, December 19, 2024
TIME 1:30 PM
LOCATION Teams Virtual Meeting
SUBJECT Change Control Board (CCB) Meeting
INVITEES Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management

NEXT CCB MEETING DATE

Thursday, January 23, 2025

RELEASE SCHEDULE LOCATION

https://www.calsaws.org/system-updates
== = =

These SCRS do not have a change to the CalSAWS System
Informational Only

Release G SCR # DESIGN APPROVAL Hours Funding Source Emergency Team Responsible Comn.uttee Non-Committee Review X-Ref SCR
Release Approval Review
TBD OCAT-9 Disposition OCAT Special Characters Change
BenefitsCAL SCRs
SCR # Summary Person Responsible CR
CSPM-75708 ForgeRock New Password Policy Constraints Juhi Bansal
CSPM-75418 Spanish language translatlo_n changes: AFB - Your Saravanan'
Information Balasubramaniam
CSPM-75415 Cantonese fTradltlonal Fhlnese)_language Saravanan'
translation changes in BenefitsCal. Balasubramaniam
CSPM-68268 Collaboration Model: Update the language Arun Kumar J

options in BenefitsCal to include Mandarin



https://www.calsaws.org/system-updates/
https://www.calsaws.org/system-updates/
https://www.calsaws.org/system-updates/
https://www.calsaws.org/system-updates/
https://www.calsaws.org/system-updates/
https://www.calsaws.org/system-updates/
https://www.calsaws.org/system-updates/

CalSAWS CCB Meeting Minutes for December 19, 2024

The following questions were received

SCR #

County/Region

Question

Response

277892

Los Angeles

Will this SCR listing only be created for former CalWIN
counties?

Yes, this is correct. This listing will only
be for former CalWIN counties.

270693

Los Angeles

What is the impact to WTW program participants, if
any? Is the CW & TANF time clock information
currently available in the SSP?

For CA 270693 BenefitsCal ABAWD Time Limits
API; any impact to a participant is the ability to
electronically submit the CF 377.11E form alongj
with their e-Application through the Self Service
Portal. Anindicator has been added to the e-
Application Summary page which notifies the
county of the electronic submission With
this update, BenefitsCal will display the
CalFresh ABAWD time limitinformation
available from the ABAWD section on the Time
Limits Summary page in CalSAWS, which is the
beginning month, end month, the total
countable months used and the months left
available. The customer also has the option of
requesting a correction or an exemption
through their Self Service Portal Account. The
CW & TANF time clock information is currently
not available in the SSP.

281935

Los Angeles

Is this SCR impacting the currently suppressed state
form WTW 11 & WTW 132

SCR CA-281935 should not have any impact on
any current overpayment notifications. The
SCR s only updating the current suspend logic
(CA-205172) already implemented in CalSAWS
to suspend recovery accounts with closed
programs as part of the criteria for suspension.

Approvals Received

Region Approved
1 X
2 X
3 X
4 X
5 X
6 X

Notes

All Regions provided approvals by email so
cancelled meeting
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