CalSAWS

DATE

Thursday, February 6, 2025

NEXT CCB MEETING DATE

TIME 1:30 PM.
LOCATION Teams Virtual Meeting
SUBJECT Change Control Board (CCB) Meeting
INVITEES

Thursday, February 20, 2025

RELEASE SCHEDULE LOCATION

Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management

Ditps://www.calsaws org/system-updates/

System Change Requests (SCRs)

Release ::I::;: SCR# DESIGN APPROVAL Hours Funding Source Emergency Approval Team Responsible Committee Review Non-Committee Review Other Agency Cross Reference
RWR _|25.01x2_|CA-51493 ACL 16-25 - Add missing Restoration NOAS for Semi-Annual Report (SAR 7) 775 Other Start Build Client Correspondence Correspondence CIV-4402
RWR__|25.03XX___|CA-271153 Update Cover Letters in Redetermination Packets 1120 CalSAWS M&E Start Build Client Correspondence Correspondence.

RWR _[25.01x1__|CA-275010 Add E-Sign/Telephonic Signature Functionality to Additional Forms 338 Other Start Build Client Correspondence GA/GR Approved by Paul Robertson on 01/08/2025
RWR__|25.03xx___|CA-281898 ‘Add Threshold Languages for CF 211 561 Premise Start Build Client Correspondence Correspondence. ‘Approved by Cathy Vaisau on 1/9/25
RWR _[25.01x1__|CA-284826 Add CCP 7 (5/24) in Template Repository in additional Threshold Languages 268 CalSAWS M&E Production Deployment Client Correspondence Correspondence Reviewed/Approved Gingko Luna 11/27/2024
2411 [25.01.15 _ |CA-245395 SolarWinds - Email Notification & Alerting 380 CalSAWS M&O Production Deployment Network Tech
2411 250124 |CA-282917 Training: Update Clerical Support WBTs for the 25.01 App Dev Changes 90 CalSAWS M&E Start Build Training Other Approved by Deanna Rotert on 9/25/2024
2411 250121 |CA-286385 Documentation: Provide the CAPI Discontinuance Monthly Case List for Nov 2024, Dec 2024 and 10 CalSAWS M&E Production Deployment Client Correspondence Other non-committee approval by Adelaide Mendoza on 1/02/25
CA-286496; CA-286511; CA-286512;
2411 [25.01.08  |cA-286525 Update County Holiday Calendars for Butte, Calaveras, Imperial, Los Angeles, Madera, Merced, |24 CalSAWS M&E Production Deployment Batch Operations Fiscal Sheryl Eppler - Approved - 01/07/2025 CA-286514; CA-286541; CA-286565
2411 250116 |CA-286726 Phase 1 (TLM-18) Contact Center - Upgrade Nodejs lambdas to latest version Other Production Deployment Contact Center Tech
2501 |25.01.30 _ |CA-274987 Phase 2 - (TLM-18) Contact Center - Upgrade Nodejs lambdas to latest version 1285 Other Production Deployment Contact Center Tech
2501 250130 |CA-285192 Los Angeles County - One-time DCR to add Alternative Name Value to Staff Detail 69 CalSAWS M&E Production Deployment Online Usability Approved by: Los Angeles County Sergio Andrade 01/13/2025
2501 [25.01.31 | CA-286462 Update ForgeRock message to customers who create an account to include new language - Mar|40 CalSAWS M&E Start Build Tech Forge Rock Tech ‘Approved by Grady Howe and Adriana Lamar on 1/9/2025
2501 250206 |CA-286506 Fresno Gen Al Call Summary Assist - 25.2.06 (Release 7) 300 County Purchase | Start Build GenAl IVR & Contact Center Approved by Mike Tombakian on 1/09/2025
2501 [25.01.31 _ |CA-286524 Training: Update CAPI WBT for CA-255285 35 CalSAWS M&E Start Build Training Other ‘Approved by Karen Rapponotti on 1/9/2025
2501 250206 |CA-286612 Update 2024 and 2025 - County Holidays for Reports 92 CalSAWS M&E Production Deployment Batch Operations Other Sheryl Eppler - Approved - 1/27/2025
2502 [25.02.13 | CA-260611 |Reduce Outbound Call Attempts for Outbound IVR and Courtesy Callback 280 CalSAWS M&E Production Deployment Contact Center IVR & Contact Center Danielle Benoit 12/13/24
2502 250213 |CA-272505 Spell Out Voice ID on the eCCP s CalSAWS M&E Production Deployment Contact Center IVR & Contact Center
2502 |25.0321 | CA-282305 Training: Maintenance of 005-Clerical Support WBTs for 24.11 App Dev Changes 85 CalSAWS M&E Start Build Training Other ‘Approved by Karen Rapponotti on 9/5/2024
2502 250227 |CA-283396 Update Several Reports to Include the FFY Packet 707 CalSAWS M&E Start Build Reports Management Reports
2502 |25.02.27 __|CA-284209 Merced, Sonoma and Stanislaus Counties - Update Auto Schedule RE Batch PBXXC908. 86 CalSAWS M&E Start Build Batch/Interfaces CalWORKs/CalFresh Sarah Rich
2502 250227 |CA-284538 |Vlnua\ Assistant Expansion- Release 25.02.27 (Release 27) 600 CalSAWS M&E Start Build Virtual Assistant Other |Appruved by Lucy Her on 01/16/2025
2502 [25.02.13 _ |CA-284577 |Remove EBT Printers - LA, Riverside, Stanislaus and San Diego 56 CalSAWS M&E Production Deployment Fiscal Fiscal | Marlene Rangel approved 12/4/2024
2502 250220 |CA-284720 Update manually Discharged GA/GR recovery accounts to Active status 56 CalSAWS M&E Production Deployment Fiscal Collections Marlene Rangel approved 12/13/2024
2502 |25.02.28 | CA-285386 ForgeRock Identity Gateway (IG) Upgrade. 160 CalSAWS M&O Start Build Tech Forge Rock. Tech ‘Approved by Grady Howe on 12/9/2024
2502 250321 |CA-286523 Training: Update Medi-Cal WBTs for CA-255285 55 CalSAWS M&E Start Build Training Other Approved by Karen Rapponotti on 1/9/2025
2502 |25.02.27 __|CA-286698 Spanish Fresno GenAl Call Summary Assist - 25.2.27 (Release 51) 1800 County Purchase | Start Build GenAl IVR & Contact Center ‘Approved by Mike Tombakian on 1/15/2025
25.03 CA-213225 |Ellmmanon of ABP 4038, 6-Month Reminder Notice Pending T and U Visa for General Relief Par| 185 CalSAWS M&E Start Build Client Correspondence Correspondence Non-Committee Approval Provided - Dena Delapp 01/27/2025
25.03 CA-237792 | MEDIL 2131 - Alternate Formats Request Process for Visually Impaired Applicants and Benefid 7025 CalSAWS M&E Start Build Client Correspondence | Medi-cal Correspondence CalHEERS CR-206195/ CSPM-74963
25.03 CA-270758 Update CAPI, CW batch EDBC sweep job to trigger CF program 159 CalSAWS M&E Start Build Batch/Interfaces CalWORKs/CalFresh
25.03 CA-276016 ‘Alameda Deregister Conversion GA/GR ES and CFET records 298 CalSAWS M&E Start Build Online GA/GR Approved by Alameda: Jose Argueta on 01/07/2025
25.03 CA-282057 Update Eligibility for Compacts of Free Association (COFA) citizens Federated States of Microng 179 CalSAWS M&E Start Build Eligibility CalWORKs/CalFresh
25.03 CA-282408 'Add Sortable Columns feature to Person Search Results 274 CalSAWS M&E Start Build Online Usability
25.03 CA-282601 Update the Imaging Store AP! to Validate for Active Form Names 70 CalSAWS M&E Production Deployment Imaging Imaging Rhiannon Chin 12/16/24
25.03 CA-282926 Duplicate Person Indicator to additional pages 300 CalSAWS M&E Start Build Online Usability ‘Approved By: - Dymas Pena 01/28/2025
25.03 CA-282929 Update the FFY Packet Batch EDBC (Phase I1l) 288 CalSAWS M&E Start Build Batch/Interfaces Medi-Cal/CMSP
25.03 CA-283189 Enhance Imaging Appending to Consider Barcodes 45 CalSAWS M&E Production Deployment Imaging |imaging
25.05 CA-274189 |Workload Management Information Gathering 1050 CalSAWS M&E Start Build Online Other
25.05 CA-276760 Jsanta Clara County - Update Pay Codes 56 CalSAWS M&E No Fiscal Fiscal Jessica Bunting approved 8/19/24 CA-276427 CA-247812
25.05 CA-283209 Update Report Tasks to Auto Close 745 CalSAWS M&E No Task Management Task Management
25.05 CA-283215 Update Task History/Export to Indicate Get Next 191 CalSAWS M&E Start Build Task Management Task Management
25.05 CA-284022 MEDS: Update Title and Description for MEDS Alerts 9598 and 9600 73 CalSAWS M&E No Batch/Interfaces MEDS Teresa Magnuson 12/05/2024
25.05 CA-284675 Update Distribution List for Daily Automated Email Batch Jobs 45 CalSAWS M&E No Batch/Interfaces | meDS Teresa Magnuson 01/21/2025
CH-233034; CH-273150; CH-216717;
25.06 CA-279551 CalHEERS Interface Testing Support R25.6 1200 Premise No Medi-Cal/CalHEERS Other CH-114946
25.07 CA-278996 LA Only - Update PA 6078, PA 6079, PA 6080 Forms to Latest (07/22) Versions 95 CalSAWS M&E No Client Correspondence Medi-Cal Correspondence, Medi-Cal/CMSP
2507 |25.07.31 | CA-283531 2240 CalSAWS M&E No | Tech ‘Approved by Karen J. Rapponotti on 1/15/2025.

[ Monthly support for Adhoc Reporting solution - January 2025 - July 2025
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TIME 1:30 PM
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SUBJECT Change Control Board (CCB) Meeting
INVITEES Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management

NEXT CCB MEETING DATE

Thursday, February 20, 2025

RELEASE SCHEDULE LOCATION https://www.calsaws.org/system-updates;
Content Revisions (CRs
Release ::I::;: SCR# DESIGN APPROVAL Hours Funding Source Emergency Approval Team Responsible Committee Review Non-Committee Review | CR Change Type X-Ref SCR

RWR 25.01.x2 CA-261385 | Update Time Limit NOA Generation for Discontinued Persons/ Re-Evaluate Status Reason|397 Premise No Client Correspondence Correspondence, Time Limits [Estimate]

TBD 21.10.14  |CA-231930 |Splunk Cloud ingestion of County site servers and network equipment logs 630 CalSAWS M&E [No |security Ad Hoc

TBD CA-283078 | No Functional Impact - IAPDU CSAC-36 DevSecOps -Phase 4-Snyk& Invicti One Time Defe| 120 Change Notice |Start Build Security Security Approved by Adriana Lamar on 10/1/2024; attached is approval email [Release]

24.09 24.10.17 | CA-279629 IReIease the daily discharge notices that were held and stop holding the discharge notices|85 CalSAWS M&E |Production Deployment Client Correspondence | Correspondence, Fiscal | Marlene Rangel approved 10/11/2024 [Estimate]

2411 25.02.06 CA-272696 | Update the ICT termination batch job to terminate when ICT approved 180 CalSAWS M&E |Start Build Batch/Interfaces ICT, MEDS [Release]

24.11 25.01.29 CA-277381 | Design - Contact Center 2.0 Prototype 680 CalSAWS M&E |Start Build Contact Center Tech Approved by Laura C. on 5/23/2024 [Release]

2411 25.01.13 CA-278393 |Add CW 2200 in Threshold Languages 524 Other Start Build Client Correspondence Correspondence Approved 11/08/2024 Maria Arceo. Sent to Correspondence committee as FYI [Recommendation]

24.11 24.12.18 CA-282533 |Update LA Only Batch Jobs PB19E466, PB19E467,PB19EA468 to Allow 30 Day Absence AﬂsAQS Premise Start Build Batch/Interfaces CalWORKs/CalFresh [Estimate]

2411 25.03.21 CA-282853 |Training: Update Quiz slides for all WBTs 375 CalSAWS M&E |Start Build Training Other Approved by Deanna Rotert on 9/25/2024 [Release]

25.01 CA-272652 |Create County Duplicate Impact List pages 1404 CalSAWS M&E |Start Build Online Usability [Recommendation]

25.01 25.03.09  |CA-274991 |(TLM-68) Upgrade ODM (Operational Decision Manager) Rules Engine to latest version |8865 Other. Start Build Tech Arch Tech Approved by Grady H. on behalf of Laura C on 6/24/2024 [Release]

25.01 25.01.31 CA-275491 | WIAM-18 Identity - Password Authentication 768 Other Start Build Tech Forge Rock Tech Approve by Laura Chavez on 05/16/2024 [Estimate]

25.01 25.03.10 |CA-276974 |Upgrade Oracle Apex to 24.1 420 CalSAWS M&O |No Tech Ops Tech Approved by Grady Howe 4/23/2024 [Release, Funding Source]

25.01 25.01.30 CA-282512 | Optimize DW_DELETE_TRK in RDS for Adhoc Reporting workloads CalSAWS M&E |No DBA Tech Approve by David Bruhn on behalf of Laura Chavez on 05-20-2024. [Release]

25.01 25.03.19 CA-282811 | Automated Regression Test - Execution and Maintenance - 25.01 Release Cycle 1160 CalSAWS M&E |Start Build Automated Test Other Michele Peterson - 9/18/24 [Release]

25.01 CA-283074 | No Functional Impact - IAPDU CSAC-36 DevSecOps - Phase 2- Snyk Code Fixes 1988 Change Notice |Start Build Security Other Approved by Adriana Lamar on 10/1/2024; attached is approval email [Estimate]

25.02 25.01.13 CA-253184 | ForgeRock-ServiceNow integration - Implementation Postponed See Recommendation S¢ 121 CalSAWS M&E |Start Build 'mliorge Rock Tech Approval by Laura Chavez on 12/15/2022 [Release]

25.02 CA-261924 |Allow additional COR Changes and Case Linkage Updates 283 Premise Start Build Medi-Cal/CalHEERS |Med Cal/CMSP [Estimate] CH-171387
CH-252586; CH-253304;
CH-253663; CH-257849;
CH-262000; CH-252575;

25.02 CA-278075 | CalHEERS Interface Testing Support R25.2 800 Premise Start Build System Test Other [Estimate] CH-220303

25.03 CA-264983 |Add Date to CalWIN Interface File Names and Sending/Receiving notifications 704 CalSAWS M&E |No Fiscal Fiscal [Recommendation, Estimate, Release] CA-263158

25.03 CA-281107 | No Functional Impact - IAPDU CSAC-36 DevSecOps -Phase 3- Snyk & Invicti One Time Defd 120 Other. Start Build Security Security Approved by Adriana Lamar on 10/1/2024; attached is approval email [Release]

25.03 CA-284337_|Santa Cruz county opting:in to E2lite interface automation functionality 97 CalSAWS M&E |Start Build Batch/Interfaces Other Approved by: Victor Nunez 11/5/24 I[Release]
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TIMIE 1:30 PM
LOCATION Teams Virtual Meeting
SUBJECT Change Control Board (CCB) Meeting
INVITEES Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management

NEXT CCB MEETING DATE

Thursday, February 20, 2025

RELEASE SCHEDULE LOCATION

https://www.calsaws.org/system-updates,

Conversion: System Change Requests (SCRs)

Release LT SCR# DESIGN APPROVAL Hours Eunding Emergency Approval Team Responsible Committee Review Non-Committee Review X- Ref SCR
Release Source
None
Conversion: Content Revisions (CRs)
Priority Funding q p g o N
Release Release SCR# DESIGN APPROVAL Hours Source Emergency Approval Team Responsible Committee Review Non-Committee Review CR Change Type X- Ref SCR
None
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DATE Thursday, February 6, 2025
TIME 1:30 PM
LOCATION Teams Virtual Meeting
Ca IsAWs SUBJECT Change Control Board (CCB) Meeting
INVITEES Regional Managers, Design Leads, Tech Leads, Release Management Leads, Quality Assurance, State Partners, Consortium Management
NEXT CCB MEETING DATE Thursday, February 20, 2025
RELEASE SCHEDULE LOCATION https://www.calsaws.org/system-updates/
These SCRS do not have a change to the CalSAWS System
Informational Only
Release ::I';::‘e' SCR# DESIGN APPROVAL Hours Fs‘;"udr'c": E;":;rg:‘:':l" Team Committee Review Non-Committee Review X-Ref SCR

Release 24.11.26 CSPM-75417  |Spanish language translation changes: AFB - Before We Begin 120 Approved Joel Acevedo 11/14/2024
Release 24.11.26 CSPM-75364 Update CW 2186A to newest State version 1/24 in downloadable forms 40 Approved Joel Acevedo 9/20/2024
Release 24.12.06 CSPM-75858 | Try Another Way for CBOs & Admin Users Login MFA (Part Il of CSPM-71750) 120 Approved Joel Acevedo 11/14/2024
Release 24.12.06 CSPM-75416 Spanish language translation changes in BenefitsCal - Across the Portal 240 Approved Joel Acevedo 11/14/2024
Release 25.01.26 CSPM-67652 I nt ABAWD Time Limits screening flow and allow for verification ission 6160 Approved Joel Acevedo 11/21/2024
Release 25.02.27 CSPM-75754  |Add Mandarin Forms to BenefitsCal List of Forms 120 Approved Joel Acevedo 12/23/24
Release 25.02.27 CSPM-75161  |SSA: Citizenship Screen Text update 120 Approved Joel Acevedo 10/3/2024
Release 25.02.27 CSPM-75160 SSA: Housing Expenses: Remove "Member Housing Expenses" for SSA flow for multi meml{ 570 Approved Joel Acevedo 10/3/2024
Release 25.02.27 CSPM-74593  |SSA : Before We Begin : Add a tool tip about fields that are not marked as mandatory 60 Approved Joel Acevedo 10/3/2024
Release 25.02.27 CSPM-74216 SSA: Review and Submit Text Update - Interview Preferences 80 Approved Joel Acevedo 10/23/2024
Release 25.02.27 CSPM-74213  |SSA: Your Information - Remove Disability and Student screens 330 Approved Joel Acevedo 10/23/2024
Release 25.02.27 CSPM-74212 SSA: Update the Preferred Language dropdown in Your Information 330 Approved Joel Acevedo 10/23/2024
Release 25.02.27 CSPM-74211  |SSA: Income - Does anyone get money from these government sources? - Update Text 160 Approved Joel Acevedo 10/3/2024
Release 25.02.27 CSPM-74209 SSA: Update page title for the "Are you a student experiencing homelessness?" question i 260 Approved Joel Acevedo 10/23/2024
Release 25.02.27 CSPM-74208  |SSA : Preliminary Overview: Update SNAP acronym 80 Approved Joel Acevedo 10/3/2024
Release 25.02.27 CSPM-74207 SSA: Allow multiple people to be selected while adding disability 570 Approved Joel Acevedo 10/3/2024
Release 25.02.27 CSPM-74205  |SSA: Add page numbers on the Application Summary PDF 420 Approved Joel Acevedo 10/3/2024
Release 25.02.27 CSPM-74202 SSA: Update the Application Summary page in the Review and Submit section to include e|420 Approved Joel Acevedo 10/23/2024
Release 25.02.27 CSPM-74201  |SSA: Include the Mailing Address on the Application Summary Screen 330 Approved Joel Acevedo 10/3/2024
Release 25.02.27 CSPM-74200 SSA: Modify the Navigation for the Employment Change Screen 330 Approved Joel Acevedo 10/3/2024
Release 25.01.31 CSPM-78325  |Update to Chinese (Cantonese) Language Translation in the BenefitsCal Workflow 729 Approved Joel Acevedo 1/6/2025
Release 25.01.31 CSPM-76496 Security questions, email & OTP templates values to be translated and received in Mandar| 100 Approved Joel Acevedo 1/10/25
Release 25.01.31 CSPM-75422  |Spanish language translation changes: AFB - Review & Submit 440 Approved Joel Acevedo 1/6/2025
Release 25.01.31 CSPM-75421 Spanish language translation changes: AFB - Other Situations & Doc Upload 98 Approved Joel Acevedo 1/6/2025
Release 25.01.31 CSPM-75420  |Spanish language translation changes: AFB - Income, Expenses & Assets 511 Approved Joel Acevedo 1/6/2025
Release 25.01.31 CSPM-75419 Spanish language translation changes: AFB - People & Household Details 120 Approved Joel Acevedo 1/6/2025
Release 25.01.31 CSPM-75194 | GCF Parity Enhancement: GCF #34 - CBO Report QLIK 849 Approved Joel Acevedo 1/6/2025
Release 25.01.31 CSPM-75192 GCF Parity Enhancements: GCF #44 - Immigrant changes 356 Approved Joel Acevedo 1/6/2025
Release 25.01.31 CSPM-75191 | GCF Parity Enhancements: GCF #22 - Immigrant changes 400 Approved Joel Acevedo 12/27/24

CSPM-76644 Modify the Count API to Invoke 10 Staff Members at a Time 400

CSPM-75273 | Collaboration Model: Document Upload - Multiple Docs 750

CSPM-38633 GCF Parity #55: Update Document Upload tooltip and "Recommended Document Upload"| 1280 Approved Joel Acevedo 1/6/25

CSPM-38570  |Add a link to the "Keep for Your Records" section on the MC Renewal Forms. 800
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SCR Number County/Region Question Answer Team
CA-2711563 |Stanislaus County CA-271153 Update Cover Letters in Redetermination Packets JIRA has been updated for SCR CA-271153 Eligibility
The JIRA SCR does not match the Design Doc for the Recommendation.
CA-213225 |Stanislaus County CA-213225 Elimination of ABP 4038, 6-Month Reminder Notice Pending T and U Visa for JIRA has been updated for SCR CA-213225 GA/GR Correspondence

General Relief Participants
The JIRA SCR does not match the Design Doc for Current Design & Recommendation.




CalSAWS CCB Meeting Minutes for 02/06/2025

The following questions were received

SCR # County/Region Question Response
CA-2711563 Stanislaus County CA-271153 Update Cover Letters in Redetermination Packets JIRA has been updated for SCR CA-271153
The JIRA SCR does not match the Design Doc for the Recommendation.
CA-213225 Stanislaus County CA-213225 Elimination of ABP 4038, 6-Month Reminder Notice Pending T and U Visa for General Relief [JIRA has been updated for SCR CA-213225
Participants
The JIRA SCR does not match the Design Doc for Current Design & Recommendation.
Approvals Received Notes
CR for SCR CA-231930 to update the Fix version from TBD to 21.09. However, the fix version was
! X updated to 21.07 due to CalSAWS didn't have 21.09 release due to C-IV miaration.
2 X SCR CA-281107 was rejected due to the effort will be combined with SCR CA-283074.
3 X All 6 regions provided the CCB approval via email
4 X
5 X
6 X
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