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Bi-Weekly Status – County Purchase Order 

(“CPO”)  

1 EXECUTIVE SUMMARY 

Table 1:  Bi-Weekly Status Agenda Topics 

STATUS REPORT SECTION STATUS AGENDA TOPIC 

County Purchases Summary ▪ No updates for the reporting period 

The following table outlines approved CalSAWS County Purchases for the reporting 

period ending January 26, 2025 

Table 2:  Overall Summary of County Purchase Status for Current Reporting Period  

CPO ID COUNTY DESCRIPTION STATUS 

REGION 1 

SC-02-2022 Santa Clara Ancillary System Enhanced Support On Time 

SC-04-2023 Santa Clara Request for Purpose-Built, Curated Data Set (“PBDS”) 

Access in CalSAWS Amazon Simple Storage Solution 

(“S3”) Location 

On Time 

SC-01-2024 Santa Clara Worker Assignment Robotic Process Automation (“RPA”) 

Bot 

Completed 

on 

September 

29, 2024 

SF-02-2023 San 

Francisco 

Ancillary System Enhanced Support On Time 

REGION 2 

None    

REGION 3 

None    

REGION 4 

FR-01-2024 Fresno Generative Artificial Intelligence (“GenAI”) for Post-Call 

Summarization 

On Time 

FR-02-2024 Fresno Request for Purpose-Built, Curated Data Set (“PBDS”) 

Access in Amazon Simple Storage Solution (“S3”) 

Location 

On Time 
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CPO ID COUNTY DESCRIPTION STATUS 

FR-04-2024 Fresno Request for Generative Artificial Intelligence (“GenAI”) 

for Post-Call Summarization in Spanish 

On Time 

REGION 5 

SB-02-2024 San 

Bernardino 

Request to Implement the New General 

Assistance/General Relief (“GA/GR”) Automated 

Solution County-Specific Program 

On Time 

SD-02-2023 San Diego Request for County Data Pipeline in CalSAWS Amazon 

Web Services (“AWS”) Account 

On Time 

SD-01-2024 San Diego Request for Purpose-Built, Curated Data Set (“PBDS”) 

Access in CalSAWS Amazon Simple Storage Solution 

(“Amazon S3”) Location 

Completed 

on 

November 

25, 2024 

REGION 6 

LA-01-2024 Los Angeles Custom Courtesy Callback Solution and New Afterhours 

Interactive Voice Response (“IVR”) Flow 

Behind 

2 HIGHLIGHTS OF THE REPORTING PERIOD 

2.1 Region 1 

(Alameda, Contra Costa, Marin, Monterey, Napa, San Benito, Santa Clara, San Mateo, 

San Francisco, Santa Cruz, Solano, Sonoma Counties) 

◼ San Francisco County  

• SF-02-2023 – Ancillary System Enhanced Support  

 Began work on Consolidated Fiscal Ad Hoc Report 

◼ San Mateo County  

• SM-01-2024 – Additional Reporting Support 

 County Purchase documentation with County for approval  

◼ Santa Clara County  

• SC-02-2022 – Ancillary System Enhanced Support 

 No updates for the reporting period 

• SC-04-2023 – Request for Purpose-Built, Curated Data Set (“PBDS”) Access in 

CalSAWS Amazon Simple Storage Solution (“S3”) Location 

 Revision 1 to County Purchase SC-04-2023 with County for approval  

 Completed system testing and performance testing 

 Production environment has been created and code deployed 

 Historical job runs are in progress 
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 Establishing network connectivity between CalSAWS and County for Amazon 

Relational Database Service (“RDS”) access 

• SC-01-2024 – Worker Assignment Robotic Process Automation (“RPA”) Bot 

 Completed work effort on September 29, 2024 

 Team will continue to monitor bot performance and to make adjustments as 

needed 

◼ Information Requests/Items in Research:  

• No updates for the reporting period 

2.2 Region 2 

(Alpine, Amador, Calaveras, El Dorado, Mono, Nevada, Placer, Sacramento, Sierra, 

Sutter, Tuolumne, Yolo, Yuba Counties) 

◼ No updates for the reporting period 

◼ Information Requests/Items in Research:  

• Continued working on Yuba County’s request to migrate the County’s Customer 

Service Center (“CSC”) from a Managed model to a Point of Presence (“PoP”) 

model  

2.3 Region 3 

(Butte, Colusa, Del Norte, Glenn, Humboldt, Lake, Lassen, Mendocino, Modoc, Plumas, 

Shasta, Siskiyou, Tehama, Trinity Counties) 

◼ Shasta County  

• SH-01-2024 – Request to Implement the New General Assistance/General Relief 

(“GA/GR”) Automated Solution 

 County Purchase documentation with County for approval 

◼ Information Requests/Items in Research:  

• No updates for the reporting period 

2.4 Region 4 

(Fresno, Inyo, Kern, Kings, Madera, Mariposa, Merced, San Joaquin, San Luis Obispo, 

Stanislaus, Tulare Counties) 

◼ Fresno County  

• FR-01-2024 – Request for Generative Artificial Intelligence (“GenAI”) for Post-Call 

Summarization 

 Completed Release 7 build and began Release 7 testing, targeted to be 

completed on January 28, 2025 

 Conducted status call on January 15, 2025 
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• FR-02-2024 – Request for Purpose-Built, Curated Data Set (“PBDS”) Access in 

Amazon Simple Storage Solution (“S3”) Location 

 Revision 1 to County Purchase FR-02-2024 with County for approval 

 Completed system testing and performance testing 

 Production environment has been created and code deployed  

 Historical job runs are in progress 

 Establishing network connectivity between CalSAWS and County for Amazon 

Relational Database Service (“RDS”) access  

• FR-04-2024 – Request for Generative Artificial Intelligence (“GenAI”) for Post-Call 

Summarization in Spanish 

 Completed kickoff meeting on January 15, 2025 

 Began configuration and development of solution  

◼ Information Requests/Items in Research:  

• Continued working on Kern County’s request to migrate the County’s non-call 

center locations from a Managed model to a Point of Presence (“PoP”) model 

• Continued working on Stanislaus County’s request for accessing the Customer 

Service Center (“CSC”) through a non-Managed network  

2.5 Region 5 

(Imperial, Orange, Riverside, San Bernardino, San Diego, Santa Barbara, Ventura 

Counties) 

◼ San Bernardino County  

• SB-02-2024 – Request to Implement the New General Assistance/General Relief 

(“GA/GR”) Automated Solution County-Specific Program 

 Completed design review sessions with County and sent the updated final 

design documents for County approval 

 Received expedited build approval for the System Change Request (“SCR”). 

Started development work on January 20, 2025. 

◼ San Diego County  

• SD-02-2023 – Request for County Data Pipeline in CalSAWS Amazon Web Services 

(“AWS”) Account 

 Revision 2 to County Purchase SD-02-2023 with County for approval 

 Deployed Release 24.11 to Production for all the recent changes to Analytics 

• SD-01-2024 – Request for Purpose-Built, Curated Data Set (“PBDS”) Access in 

CalSAWS Amazon Simple Storage Solution (“S3”) Location 

 One-time activities completed November 25, 2024 for the Office of 

Evaluation, Performance, and Analytics (“OEPA”) Solution and validated 

connectivity with the County 

 Scheduled monthly recurring touchpoint with County 

◼ Information Requests/Items in Research:  

• Continued working on Riverside County’s request for a site decommission  
• Continued working on Riverside County’s request for the implementation and 

maintenance of a data lake in Amazon Web Services (“AWS”) to replace the 

County’s existing on-premise data warehouse  
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2.6 Region 6 

(Los Angeles County) 

◼ Los Angeles County  

• LA-01-2024 – Request for Custom Courtesy Callback and New Afterhours 

Interactive Voice Response (“IVR”) Flow  

 County continued User Acceptance Testing  

• LA-05-2023 – Request for Changes from General Relief Opportunities for Work 

(“GROW”) to Skills and Training to Achieve Readiness for Tomorrow (“START”) 

County-Specific Program 

 County Purchase documentation with County for approval 

 Met with County on January 23, 2025 to discuss County feedback  

• LA-06-2024 – Request for Changes to the General Relief (“GR”) County-Specific 

Program 

 County Purchase documentation with County for approval 

 Met with County on January 23, 2025 to discuss County feedback 

◼ Information Requests/Items in Research:  

• Continued working on County Purchase documentation for Los Angeles 

County’s request for Contact Center enhancements 

 Continued developing County Purchase documentation 

• Continued working on Los Angeles County’s request for the automated 

processing of Payment Verification System (“PVS”) abstract data  

 Continued developing County Purchase documentation 
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APPENDIX A – CALSAWS COUNTY PURCHASE ORDER (“CPO”) 

AGING REPORT 

 

  


