ClearBest Agreement and Change Order Summary

MO Optional | M80 Optional | M1&0 OPtional
Extension Extension (e oneamonth Contract Value

Agreement / Change Order Year 2 Year 3 increments) Comments as of CO 9 Variance
Baseline CalSAWS QA Services 15,641,140 | § - 15,641,140 | Included in D 15,641,140 -
CO 1 - OCAT QA Services 501,194 | § 135,272 636,466  Included in D 636,466 -
CO 2 - Project Management Services (Jan - Jun 2020) 178,728 178,728 |Included in D 178,728 -
CO 3 - Schedule Adjustment & Professional Services 8,068,899 8,068,899 | Included in D 8,068,899 -

- Schedule Adjt 2,555,436 2,555,436 | Included in D 2,555,436 -

-QA i Services $ 5,513,463 5,513,463 |Included in Attachment D 5,513,463 -
Change Order 6 - QA Professional Services $ 4,000,000 4,000,000 Included in D 4,000,000 -
Change Order 7 - QA Professional Services $ 3,600,000 3,600,000 Included in D 3,600,000 -
Change Order 8 - M&O Extension Year 1 $ 9,320,979 | § - $ - 9,320,979  Included in D-1 9,320,979 -

- M&O Deliverables* $ 3,683,945 $ 3,683,945 |Included in D-1 $ 3,683,945 | § -

- Client Correspondence (CO8) - T&M $ 1,294,128 $ - $ 1,294,128 | Included in D-1 $ 1,294,128 | § -

- QA M&O/M&E Transition Services (CO8) $ 817,906 $ - $ 817,906 |Included in D-1 $ 817,906 | $ -

- QA Professional Services (CO8) - T&M $ 3,525,000 $ 3,525,000 |Included in D-1 $ 3,525,000 | $ -
Change Order 9 - M&O Extension Years 2 and 3 $ - $ 8,227,627 | $ 5,987,945 $ 14,215,572 $ 14,215,572 | $ -

- M&O Deliverables $ 3,683,945 | § 3,683,945 $ 7,367,890 |Included in D-1 3 7,367,890 | § -

- QA M&O/M&E Transition Services (CO9) $ 1,543,682 | § - $ 1,543,682 |Included in D-1 $ 1,543,682 | § -

- QA Professional Services (CO9) - T&M $ 3,000,000 | $ 2,304,000 5,304,000 |Included in D-1 $ 5,304,000 | $ -
Change Order 10 - QA M&O and QA Professional Services $ 6,000,000 | $ 920,986 6,920,986 | Included in D-1 $ 6,920,986

-QA i Services (CO10) - T&M 3 6,000,000 6,000,000 | Included in D-1 3 6,000,000

- QA M&O Extension (C010) - Optional $ 920,986 920,986 | Included in D-1 3 920,986

Total Baseline Plus Change Orders 31,989,961 9,456,251 8,227,627 11,987,945 920,986 62,582,770

Total Attachment D 31,989,961 135,272 - - - 32,125,233
Total Attachment D.1 $ 9,320,979 8,227,627 11,987,945 920,986 30,457,537

Combined Total 31,989,961 9,456,251 8,227,627 11,987,945 920,986 62,582,770

Contract Value as of CO 8 (with M&O Year 1) 41,446,213
Contract Value as of CO 9 (with M&0O Years 2 & 3) 49,673,840 55,661,784
Contract Value as of CO 10 (with PS and M&O Extension) 61,661,784 62,582,770

*Note: The Optional 1 Year M&O total of $3,426,664 was shifted from Attachment D to D.1 with Change Order 8.



Client Correspondence

CARES/FCED

CFAP Expansion

CalWORKSs Child Support Pass-through to Families

Family Reunification AB 135

Housing Assistance Payments (HAP) Eviction (SB 1083)
CalFresh Notice of Denial or Pending Status

QA PM Services

ABAWDs Fiscal Responsibility Act of 2023 for SFY 24/25
CalWORKs Overpayments - Revised CA 812 Report (SB 726)
CARES (FCED) Additional Scope for SFY 24/25

CalFresh Simpliflcation for SFY 24/25

CalWORKs Work Requirements (AB 2300) for SFY 24/25
Family Reunification (AB 135) for SFY 24/25

HAP Eviction (SB 1083) for SFY 24/25

Work Registration CalFresh Disqualification Notice for SFY 24/
CalFresh Notice of Provider Determination for SFY 24/25
Transitional Housing Supplement (THS) for SFY 24/25
Telephone Consumer Protection Act - Text Messaging Consen
NIST/Zero-Trust/Upgrades

CalFresh Eligibility Disqualifications for Certain Convicted Feloi
CalFresh Restaurant Meals for SFY 24/25

Restoration Notices Updates - SFY 24/25

Inclusion of IRT Language - SFY 24/25

Update CF Discontinuance of Gambling Wins for SFY 24/25
CF/CW New Forms and CDSS Rights Contact Information Upc
Resume Pre-Pandemic Medi-Cal Operations for SFY 24/25
QA Infrastructure Transition Services

GetCalFresh Parity ltems - SFY 24/25

Able Bodied Adults Without Dependents (ABAWD) - SFY 24/2!
Family Reunification (AB 135) - SFY 24/25
CalFRESH/CalWORKS Recertification Packets - SFY 24/25
QA Ongoing Transition Services

Alternate Formats in SAWS - FY 24/25

CalFresh Minimum Nutrition Benefit Pilot Program - FY 24/25
CF Simplifications - FY 24/25

ABAWD Automation - FY 25/26

CARES/FCED (CalSAWS Interface)

CF Notice of Provider Determination - FY 25/26

CF/CW Recertification Packets - FY 25/26

WDTIP Upgrade - FY 25/26

Work Registration CalFresh Disqualification Notice Update - F*
Inclusion of IRT Language - FY 25/26

Alternate Formats in SAWS (Shift from 24/25)

CalFresh Minimum Nutrition Benefit Pilot Program - FY 25/26

Professional

Services

$64,644.00
$14,652.00
$18,406.00
$17,394.00
$54,056.00
$27,382.00
$396,600.00
$48,820.00
$11,286.00
$821,701.00
$109,843.00
$30,170.00
$109,106.00
$12,426.00
$12,426.00
$25,049.00
$7,296.00
$298,278.00
$1,267,680.00
$66,903.00
$42,318.00
$35,094.00
$48,813.00
$5,130.00
$18,234.00
$43,230.00

$306,497.00
$74,761.00
$7,980.00
$55,284.00

$222,967.00
$12,948.00
$86,157.00
$79,906.00
$1,199,962.00
$17,556.00
$41,911.00
$267,970.00
$11,970.00
$19,950.00
$139,995.00
$55,938.00

Client

Correspondence

$1,294,128.00



QA Professional Services

Automation of CDCRs Incarceration Reporting to Counties
Security Support Services

FCED/CARES — Additional Scope for 25/26

CallLearn Pregnancy or Parenting (SB 521) - FY 25/26
BenefitsCal Transition - FYs 25/26 & 26/27

Data Analytics and Automation - FY 25/26

National Accuracy Clearinghouse (NAC) Automation - FY 25/2¢
Refugee Cash Assistance Eligibility Change - FY 25/26
Elimination of Comparable Disqualification Automation - FY 25,
CFAP Expansion - FY 25/26

$766,596.00
$131,997.00
$272,996.00
$599,936.00

$38,224.00

$273,452.00
$38,944.00
$38,606.00
$18,450.00
$147,336.00



Transition

X CO/WO Number
Services

CO8-WO1
C0O8-W02
CO8-W02
C0O8-W02
C0O8-W02
CO8-W02
C0O8-W02
CO8-W03
CO8-W0O4
CO8-W0O4
CO8-W0O4
CO8-W0O4
CO8-W0O4
CO8-W0O4
CO8-W0O4
CO8-W0O4
CO8-W0O4
CO8-W0O4
CO8-W0O4
CO8-W05
CO8-WO6
CO8-WO6
CO8-WO6
CO8-WO6
CO8-WO6
CO8-WO6
CO8-WO6
$817,906.40 CO8-WO7
CO8-W08
CO8-W08
CO8-W08
CO8-W09
$1,543,680.00 CO9-WO1
C09-W02
C09-W02
C09-W02
CO9-W03
CO9-W03
CO9-WO03
CO9-WO03
CO9-WO03
CO9-WO03
CO9-WO03
CO9-W03
CO9-WO03



$293,760.00

CO9-WO4
CO9-WO5
CO9-WO6
CO9-WO6
CO9-WO7
CO9-WO8
CO9-WO9
CO9-WO10
CO9-WO10
CO9-WO10
CO9-WO10



QA Staff Loading and Deliverables

e Nominal Month
- ey

s
_DELVERASLE ot

STAFF NAME QA ROLE

DEL #65 - QA Status Report
Task 1 - Project Management (Staff Management, Risk, Issue, Contracts, Budgets, Schedule, Qual

Dan Dean QA Project Manager CO-8
Wendy Battermann QA Executive CO-8
Frank Ono/Gretchen Williams |QA Executive CO-8

Task 2 - PMO Support (Work Plan Maintenance and Reviews, Contracts, Budgets, Deliverable/Wo!

Matt Coffin QA PMO Lead CO-8
Timothy King QA PMO Specialist CO-8
Charlotte Quider QA Sr. Administrative Assistant CO-8

Task 3 - SCR Reviews, including Analysis and Monitoring, Design Review, Policy Review, Analytic

Emmeil Davis QA Functional/Test Manager CO-8
Don Coffey QA Technical Manager CO-8
Pandu Gupta QA Specialist | CO-8
Denise Barajas QA Specialist | CO-8

Task 4 - Technical Assessments, Architecture Reviews, Cloud Services Reviews, Tech CAB Revie

Don Coffey QA Technical Manager CO-8
Puneetha Bharat QA Technical Lead CO-8
TBD QA Technical Lead QA Technical Lead CO-8
John Pope QA Technical Lead CO-8
TBD QA Technical Lead QA Technical Lead CO-8

DEL #66 - QA Test Report
Task 5 - Test Management and Reporting
Emmeil Davis QA Functional/Test Manager CO-8

Task 6 - SCR and Test Support, SCR Analysis, Design Review, Policy Review, Training/Release R«

Rachel Hernandez QA Cross-Functional Lead CO-8
Donna Wilson QA Specialist | CO-8
Tamara Williams QA Business Analyst/Tester CO-8
Emily Hiller QA Business Analyst/Tester CO-8
Carlos Albances QA Business Analyst/Tester CO-8

DEL #67 - Quarterly QA Security Report

Task 7 - Security Incident Reviews, ForgeRock Reviews, POAM Reviews, SSP Reviews, Policy ant
Don Coffey QA Technical Manager CO-8
Puneetha Bharat QA Technical Lead CO-8
TBD QA Technical Lead QA Technical Lead CO-8



John Pope QA Technical Lead CO-8
TBD QA Technical Lead QA Technical Lead CO-8

DEL #68 - QA SLA and Performance Review Report
Task 8 - Monitoring of system performance and service level agreements for CalSAWS, batch, im:

Don Coffey QA Technical Manager CO-8
Puneetha Bharat QA Technical Lead CO-8
TBD QA Technical Lead QA Technical Lead CO-8
John Pope QA Technical Lead CO-8

DEL #69 - QA M&O Monthly Status Report (OCAT)
Task 9 - OCAT Deliverable/Work Product Reviews, Performance Reviews, SLA Reviews, Security
Greg FitzGerald QA Specialist I CO-8

Change Order 8 Subtotal

CO8-WO01 - Client Correspondence

Sona Yadav-Giri QA Business Analyst/Tester CO-8
Shafali Kapoor QA Business Analyst/Tester CO-8
Susette Gee QA Business Analyst/Tester CO-8
Kinjal Shah QA Business Analyst/Tester CO-8
Barbara Schwartz QA Business Analyst/Tester CO-8
Lalitha Ramabhotla QA Business Analyst/Tester CO-8
Cindy Slankard QA Business Analyst/Tester CO-8
Nithya Chereddy QA Business Analyst/Tester CO-8

CO8-WO2 - FCED/CARES

Susette Gee QA Business Analyst/Tester CO-8
Kristi Rodriguez QA Specialist | CO-8
John Pope QA Technical Lead CO-8

CO8-WO02 - CFAP Expansion

Nithya Chereddy QA Business Analyst/Tester CO-8
Nue Nelson QA Specialist Il CO-8
John Pope QA Technical Lead CO-8

CO8-WO02 - Child Support Passthrough

TBD QA BA/Tester QA Business Analyst/Tester CO-8
John Pope QA Technical Lead CO-8

CO8-WO02 - Family Reunification AB 135

TBD QA BA/Tester QA Business Analyst/Tester CO-8
TBD QA Technical Lead QA Technical Lead CO-8

CO8-WO02 - HAP Eviction

Cindy Slankard QA Business Analyst/Tester CO-8
Nue Nelson QA Specialist Il CO-8
John Pope QA Technical Lead CO-8



CO8-WO02 - CalFresh Notice of Denial or Pending Status

Nithya Chereddy QA Business Analyst/Tester
John Pope QA Technical Lead

CO8-WO03 - QA Project Management Services
Wendy Battermann QA Executive
Frank Ono/Gretchen Williams |QA Executive

CO8-WO04 - ABAWDs Fiscal Responsibility Act of 2023 for SFY 24/25

TBD QA BA/Tester QA Business Analyst/Tester
Nue Nelson QA Specialist Il
TBD QA Technical Lead QA Technical Lead

CO8-WO04 - CalWORKs Overpayments - Revised CA 812 Report (SB 726) for SFY 24/25
TBD QA BA/Tester QA Business Analyst/Tester

CO8-WO04 - CARES (FCED) Additional Scope for SFY 24/25

Kristi Rodriguez QA Specialist |

TBD QA Specialist | QA Specialist |

Nue Nelson QA Specialist Il

Lalitha Ramabhotla QA Business Analyst/Tester
TBD QA BA/Tester QA Business Analyst/Tester
TBD QA Technical Lead QA Technical Lead

CO8-WO04 - CalFresh Simpliflcation for SFY 24/25

TBD QA BA/Tester QA Business Analyst/Tester
Nue Nelson QA Specialist Il
TBD QA Technical Lead QA Technical Lead

CO8-WO04 - CalWORKs Work Requirements (AB 2300) for SFY 24/25

TBD QA BA/Tester QA Business Analyst/Tester
Nue Nelson QA Specialist Il
TBD QA Technical Lead QA Technical Lead

CO8-WO04 - Family Reunification (AB 135) for SFY 24/25

TBD QA BA/Tester QA Business Analyst/Tester
Nue Nelson QA Specialist Il
TBD QA Technical Lead QA Technical Lead

CO8-WO4 - HAP Eviction (SB 1083) for SFY 24/25
TBD QA BA/Tester QA Business Analyst/Tester

CO8-WO04 - Work Registration CalFresh Disqualification Notice for SFY 24/25
TBD QA BA/Tester QA Business Analyst/Tester

CO8-WO04 - CalFresh Notice of Provider Determination for SFY 24/25
TBD QA BA/Tester QA Business Analyst/Tester
Nue Nelson QA Specialist Il

CO-8
CO-8

CO-8
CO-8

CO-8
CO-8
CO-8

CO-8

CO-8
CO-8
CO-8
CO-8
CO-8
CO-8

CO-8
CO-8
CO-8

CO-8
CO-8
CO-8

CO-8
CO-8
CO-8

CO-8

CO-8

CO-8
CO-8



TBD QA Technical Lead QA Technical Lead CO-8

CO8-WO04 - Transitional Housing Supplement (THS) for SFY 24/25
TBD QA BA/Tester QA Business Analyst/Tester CO-8

CO8-WO04 - Telephone Consumer Protection Act - Text Messaging Consent for SFY 24/25

TBD QA BA/Tester QA Business Analyst/Tester CO-8
Nue Nelson QA Specialist I CO-8
TBD QA Technical Lead QA Technical Lead CO-8

CO8-WOS5 - NIST/Zero-Trust/Upgrades
DEL #76 - QA NIST/Zero-Trust/Upgrades Status Report

Thomas Weitzel QA Technical Lead CO-8
Harry Layman QA Technical Lead CO-8
Richard Bach QA Technical Lead CO-8
Lata Vedula QA Technical Lead CO-8
TBD QA Technical Lead QA Technical Lead CO-8

CO8-WO0E6 - CalFresh Eligibility Disqualifications for Certain Convicted Felons for SFY 24/25

TBD QA BA/Tester QA Business Analyst/Tester CO-8
Nue Nelson QA Specialist I CO-8
TBD QA Technical Lead QA Technical Lead CO-8

C08-WO06 - CalFresh Restaurant Meals for SFY 24/25

TBD QA BA/Tester QA Business Analyst/Tester CO-8
TBD QA Specialist | QA Specialist | CO-8
Nue Nelson QA Specialist I CO-8
TBD QA Technical Lead QA Technical Lead CO-8

CO8-WO6 - Restoration Notices Updates - SFY 24/25

TBD QA BA/Tester QA Business Analyst/Tester CO-8
Nue Nelson QA Specialist I CO-8
TBD QA Technical Lead QA Technical Lead CO-8

CO8-WOE6 - Inclusion of IRT Language - SFY 24/25

TBD QA BA/Tester QA Business Analyst/Tester CO-8
TBD QA Specialist | QA Specialist | CO-8
Nue Nelson QA Specialist I CO-8
TBD QA Technical Lead QA Technical Lead CO-8

CO8-WO6 - Update CF Discontinuance of Gambling Wins for SFY 24/25
TBD QA BA/Tester QA Business Analyst/Tester CO-8

CO8-WO06 - CF/CW New Forms and CDSS Rights Contact Information Update for SFY 24/25

TBD QA BA/Tester QA Business Analyst/Tester CO-8
Nue Nelson QA Specialist I CO-8
TBD QA Technical Lead QA Technical Lead CO-8

CO8-WO06 - Resume Pre-Pandemic Medi-Cal Operations for SFY 24/25
TBD QA BA/Tester QA Business Analyst/Tester CO-8



Nue Nelson QA Specialist I CO-8
TBD QA Technical Lead QA Technical Lead CO-8

CO08-WO7 - QA Transition Services
DEL #77 - QA Transition Services Status Report

Pandu Gupta (Transition) QA Specialist 11 CO-8
TBD QA Specialist | QA Specialist | CO-8
Connie Buzbee QA Specialist I CO-8
Maya Bolanos QA Specialist | CO-8
TBD QA Specialist | QA Specialist | CO-8
Nithya Chereddy QA Business Analyst/Tester CO-8
Chris Whipple QA Technical Lead CO-8
Richard Bach QA Technical Lead CO-8
Chris Whipple QA Technical Lead CO-8
Randhir Singh QA Technical Analyst CO-8
TBD QA BA/Tester QA Business Analyst/Tester CO-8
TBD QA Security Tech Lead | QA Technical Lead CO-8

DEL #78 - QA Assessment of Infrastructure Transition-In Master Plan (ITIMP)
Maya Bolanos QA Specialist | CO-8
Chris Whipple QA Technical Lead CO-8

DEL #79 - QA Assessment of Infrastructure Services Plan and Operational Working Documents (It

Nithya Chereddy QA Business Analyst/Tester CO-8
TBD QA Technical Lead QA Technical Lead CO-8

DEL #80 - QA Assessment of Infrastructure Transition-In Work Schedule
Maya Bolanos QA Specialist | CO-8
Chris Whipple QA Technical Lead CO-8

DEL #81 - QA Assessment of Infrastructure Transition-In Test and Validation Plan
Nithya Chereddy QA Business Analyst/Tester CO-8
Chris Whipple QA Technical Lead CO-8

DEL #82 - QA Assessment of Infrastructure Project Control Document
Maya Bolanos QA Specialist | CO-8
Connie Buzbee QA Specialist I CO-8

DEL #83 - QA Assessment of Infrastructure Work Schedule (Monthly)
Maya Bolanos QA Specialist | CO-8
Richard Bach QA Technical Lead CO-8

DEL #84 - QA Assessment of Infrastructure Technology Refresh Plan (Annual)

Richard Bach QA Technical Lead CO-8
Maya Bolanos QA Specialist |

DEL #85 - QA Assessment of Infrastructure Managed Hardware and Software Inventory — Infrastn

Richard Bach QA Technical Lead CO-8
Connie Buzbee QA Specialist I CO-8



DEL #86 - QA Assessment of Infrastructure Technical Design Document
Chris Whipple QA Technical Lead CO-8

DEL #87 - QA Assessment of Infrastructure Network Design Plan
Richard Bach QA Technical Lead CO-8

DEL #88 - QA Assessment of Infrastructure Technical Asset Configuration Report for Developmer
TBD QA Technical Lead QA Technical Lead CO-8

DEL #90 - QA Assessment of Infrastructure Monthly Operations Report (Monthly)
Chris Whipple QA Technical Lead CO-8

DEL #91 - QA Assessment of Infrastructure Technology Recovery Plan

Richard Bach QA Technical Lead CO-8
Randhir Singh QA Technical Analyst CO-8

DEL #92 - QA Assessment of Infrastructure System Security Plan
Lata Vedula QA Technical Lead CO-8
Randhir Singh QA Technical Analyst CO-8

DEL #106 - QA Assessment of Infrastructure Transition-Out Master Plan (ITOMP) - Accenture
Chris Whipple QA Technical Lead CO-8

DEL #107 - QA Assessment of Infrastructure Transition-Out Work Schedule - Accenture
Maya Bolanos QA Specialist | CO-8
Chris Whipple QA Technical Lead CO-8

DEL #108 - QA Assessment of Infrastructure Agreement Closeout Plan (Outgoing Contractor) - Ac
Chris Whipple QA Technical Lead CO-8

DEL #109 - QA Assessment of Infrastructure Final Project Closeout Report (Outgoing Contractor)
Chris Whipple QA Technical Lead CO-8

CO8-WO0S8 - GetCalFresh Parity Items - FY 24/25

TBD QA BA/Tester QA Business Analyst/Tester CO-8
TBD QA Specialist | QA Specialist | CO-8
TBD QA Specialist Il QA Specialist Il CO-8
TBD QA Technical Lead QA Technical Lead CO-8

CO8-WOS8 - Able Bodied Adults Without Dependents (ABAWD) - SFY 24/25

TBD QA BA/Tester QA Business Analyst/Tester CO-8
TBD QA Specialist Il QA Specialist Il CO-8
TBD QA Technical Lead QA Technical Lead CO-8

CO8-WO08 - Family Reunification (AB 135) - SFY 24/25
TBD QA BA/Tester QA Business Analyst/Tester CO-8

C08-WO09 - CalFresh/CalWORKS Recertification Packets - FY 24/25



TBD QA BA/Tester QA Business Analyst/Tester CO-9
TBD QA Specialist Il QA Specialist Il CO0-9
TBD QA Technical Lead QA Technical Lead CO-9

drder 8 Work Orders Subtotal

DEL #65 - QA Status Report
Task 1 - Project Management (Staff Management, Risk, Issue, Contracts, Budgets, Schedule, Qual

Dan Dean QA Project Manager CO-9
Wendy Battermann QA Executive CO-9
Frank Ono/Gretchen Williams |QA Executive CO-9

Task 2 - PMO Support (Work Plan Maintenance and Reviews, Contracts, Budgets, Deliverable/Wo!

Matt Coffin QA PMO Lead CO-9
Timothy King QA PMO Specialist CO-9
Charlotte Quider QA Sr. Administrative Assistant CcO0-9

Task 3 - SCR Reviews, including Analysis and Monitoring, Design Review, Policy Review, Analytic

Emmeil Davis QA Functional/Test Manager CO-9
Don Coffey QA Technical Manager CO-9
Pandu Gupta QA Specialist | CO-9
Denise Barajas QA Specialist | CO-9

Task 4 - Technical Assessments, Architecture Reviews, Cloud Services Reviews, Tech CAB Revie

Don Coffey QA Technical Manager CO-9
Puneetha Bharat QA Technical Lead CO-9
John Pope QA Technical Lead CO-9
TBD QA Technical Lead QA Technical Lead CO-9

DEL #66 - QA Test Report
Task 5 - Test Management and Reporting
Emmeil Davis QA Functional/Test Manager CO-9

Task 6 - SCR and Test Support, SCR Analysis, Design Review, Policy Review, Training/Release R«

Rachel Hernandez QA Cross-Functional Lead CO-9
Donna Wilson QA Specialist | CO-9
Tamara Williams QA Business Analyst/Tester CO-9
Emily Hiller QA Business Analyst/Tester CO-9
TBD QA BA/Tester QA Business Analyst/Tester CO-9
Carlos Albances QA Business Analyst/Tester CO-9

DEL #67 - Quarterly QA Security Report

Task 7 - Security Incident Reviews, ForgeRock Reviews, POAM Reviews, SSP Reviews, Policy ant
Don Coffey QA Technical Manager CO-9
Puneetha Bharat QA Technical Lead CO-9
John Pope QA Technical Lead CO-9



DEL #68 - QA SLA and Performance Review Report
Task 8 - Monitoring of system performance and service level agreements for CalSAWS, batch, im:

Don Coffey QA Technical Manager CO-9
Puneetha Bharat QA Technical Lead CO-9
John Pope QA Technical Lead CO-9

DEL #69 - QA M&O Monthly Status Report (OCAT)
Task 9 - OCAT Deliverable/Work Product Reviews, Performance Reviews, SLA Reviews, Security
Greg FitzGerald QA Specialist I CO-9

Change Order 9 Subtotal

C09-WO01 - QA Transition Services - M&E and Other Transition Deliverables
DEL #114 QA M&E Monthly Status Report

Pandu Gupta (Transition) QA Specialist 11 CO-9
Hilina Mohammed QA Specialist 11 CO-9
Connie Buzbee QA Specialist I CO-9
Maya Bolanos QA Specialist | CO-9
Nithya Chereddy QA Business Analyst/Tester CO-9
Richard Bach QA Technical Lead CO-9
Chris Whipple QA Technical Lead CO-9
TBD QA Specialist Il QA Specialist Il CO0-9
TBD QA BA/Tester QA Business Analyst/Tester CO-9

DEL #89 - QA Assessment of Infrastructure Approach to Automation, Artificial Intelligence and Mz
Richard Bach QA Technical Lead CO-9

DEL #93 - QA Assessment of Infrastructure Penetration Test Report (Semi-Annual)
Richard Bach QA Technical Lead CO-9

DEL #94 - QA Assessment of M&E Project Control Document

Connie Buzbee QA Specialist I CO-9
Maya Bolanos QA Specialist | CO-9
TBD QA Specialist | QA Specialist | CO-9
Chris Whipple QA Technical Lead CO-9

DEL #95 - QA Assessment of M&E Work Schedule (Monthly)
Maya Bolanos QA Specialist | CO-9

DEL #96 - QA Assessment of M&E CalSAWS Annual Strategic Plan

Richard Bach QA Technical Lead CO-9
Connie Buzbee QA Specialist 11 CO-9

DEL #97 - QA Assessment of M&E Transition-In Master Plan (M&E TIMP)

Maya Bolanos QA Specialist | CO-9
Connie Buzbee QA Specialist 11 CO-9
Richard Bach QA Technical Lead CO-9



DEL #98 - QA Assessment of M&E Services Plan and Operational Working Documents (Incoming

Nithya Chereddy QA Business Analyst/Tester CO-9
Connie Buzbee QA Specialist 11 CO-9
Hilina Mohammed QA Specialist 11 CO-9
Chris Whipple QA Technical Lead CO-9

DEL #99 - QA Assessment of M&E Transition-In Work Schedule
Maya Bolanos QA Specialist | CO-9

DEL #100 - QA Assessment of M&E Transition-In Test and Validation Plan

Connie Buzbee QA Specialist 11 CO-9
Richard Bach QA Technical Lead CO-9
Nithya Chereddy QA Business Analyst/Tester CO-9

DEL #102 - QA Assessment of M&E Approach to Application and Architecture Evolution
Richard Bach QA Technical Lead CO-9

DEL #103 - QA Assessment of M&E Approach to Automation, Artification Intelligence and Machin«
Richard Bach QA Technical Lead CO0-9

DEL #104 - QA Assessment of M&E Core System Application Recovery Plan
Chris Whipple QA Technical Lead CO-9

DEL #105 - QA Assessment of M&E System Security Plan

Chris Whipple QA Technical Lead CO-9
Randhir Singh QA Technical Analyst CO-9

DEL #110 - QA Assessment of M&E Transition-Out Master Plan (M&E TOMP) - Accenture

Maya Bolanos QA Specialist | CO-9
TBD QA Specialist | QA Specialist | CO0-9

DEL #111 - QA Assessment of M&E Transition-Out Work Schedule - Accenture

Maya Bolanos QA Specialist | CO-9
TBD QA Specialist | QA Specialist | CO0-9

DEL #112 - QA Assessment of M&E Agreement Closeout Plan (Outgoing Contractor) - Accenture
Connie Buzbee QA Specialist 11 CO-9

DEL #113 - QA Assessment of M&E Final Project Closeout Report (Outgoing Contractor) - Accenti
Connie Buzbee QA Specialist 11 CO-9

DEL #115 - QA In-Flight Projects Transition efforts
Maya Bolanos QA Specialist | CO-9

DEL #116 - QA Assessment of Contact Center Transition
Richard Bach QA Technical Lead CO-9

DEL #117 - QA Assessment of Imaging Transition



Richard Bach QA Technical Lead

C09-WO2 - Alternate Formats in SAWS - FY 24/25

Sona Yadav-Giri QA Business Analyst/Tester
Shafali Kapoor QA Business Analyst/Tester
Susette Gee QA Business Analyst/Tester
TBD QA Specialist | QA Specialist |

TBD QA Specialist 1l QA Specialist 11

TBD QA Technical Lead QA Technical Lead

C09-WO2 - CalFresh Minimum Nutrition Benefit Pilot Program - FY 24/25

Cindy Slankard QA Business Analyst/Tester
TBD QA Technical Lead QA Technical Lead

CO09-WO02 - CF Simplifications - FY 24/25

Kinjal Shah QA Business Analyst/Tester
Cindy Slankard QA Business Analyst/Tester
TBD QA Specialist | QA Specialist |

TBD QA Technical Lead QA Technical Lead

C09-WO3 - ABAWDS - FY 25/26

Carlos Albances QA Business Analyst/Tester
James Dorame QA Business Analyst/Tester
Shafali Kapoor QA Business Analyst/Tester
Susette Gee QA Business Analyst/Tester
Nithya Chereddy QA Business Analyst/Tester
Sona Yadav-Giri QA Business Analyst/Tester
John Pope QA Technical Lead

CO9-WO3 - CARES (FCED) Additional Scope - SFY 25/26

Emily Hiller QA Business Analyst/Tester
TBD QA BA/Tester QA Business Analyst/Tester
Kristi Rodriguez QA Specialist |

Lalitha Ramabhotla QA Business Analyst/Tester
Mani Gopalsamy QA Business Analyst/Tester
TBD QA Specialist Il QA Specialist 11

Brittany Alvarez QA Sr. Administrative Assistant
Hilina Mohammed QA Specialist Il

Maya Bolanos QA Specialist |

TBD QA Specialist | QA Specialist |

Chris Whipple QA Technical Lead

C09-WO3 - CF Notice of Provider Determination - FY 25/26

Carlos Albances QA Business Analyst/Tester
Nithya Chereddy QA Business Analyst/Tester
Susette Gee QA Business Analyst/Tester

C09-WO3 - CalFresh/CalWORKS Recertification Packets - FY 25/26

Carlos Albances QA Business Analyst/Tester

CO-9

CO-9
CO-9
CO-9
CO-9
CO-9
CO-9

CO-9
CO-9

CO-9
CO-9
CO-9
CO-9

CO-9
CO-9
CO-9
CO-9
CO-9
CO-9
CO-9

CO-9
CO-9
CO-9
CO-9
CO-9
CO-9
CO-9
CO-9
CO-9
CO-9
CO-9

CO-9
CO-9
CO-9

CO-9



Nithya Chereddy
TBD QA BA/Tester
Brittany Alvarez

CO9-WO3 - WDTIP - FY 25/26
Carlos Albances

Sona Yadav-Giri

John Pope

Brittany Alvarez

Nue Nelson

TBD QA Specialist Il

TBD QA Technical Lead

TBD QA BA/Tester

CO9-WO3 - Work Registration CalFresh Disqualification Notice - FY 25/26

Carlos Albances
Sona Yadav-Giri

QA Business Analyst/Tester
QA Business Analyst/Tester
QA Sr. Administrative Assistant

QA Business Analyst/Tester
QA Business Analyst/Tester
QA Technical Lead

QA Sr. Administrative Assistant
QA Specialist Il

QA Specialist Il

QA Technical Lead

QA Business Analyst/Tester

QA Business Analyst/Tester
QA Business Analyst/Tester

C0O9-WO3 - Inclusion of IRT Language - FY 25/26

Cindy Slankard

QA Business Analyst/Tester

C09-WO3 - Alternate Formats in SAWS - FY 25/26

Hilina Mohammed
Kinjal Shah

Mani Gopalsamy
Nue Nelson

Maya Bolanos

TBD QA Specialist |
John Pope

C0O9-WO3 - CalFresh Minimum Nutrition Benefits Program - FY 25/26

Denise Barajas
Shafali Kapoor
Brittany Alvarez

QA Specialist Il

QA Business Analyst/Tester
QA Business Analyst/Tester
QA Specialist Il

QA Specialist |

QA Specialist |

QA Technical Lead

QA Specialist |
QA Business Analyst/Tester
QA Sr. Administrative Assistant

C0O9-WO4 - QA Project Management Services

Wendy Battermann

Frank Ono/Gretchen Williams
Nick Sherrell

Chris Whipple

Matt Coffin

TBD QA Specialist 1l

TBD QA Specialist |

Maya Bolanos

C0O9-WOS5 - Automation of CDCRs Incarceration Reporting to Counties FY 25/26.

Connie Buzbee
Emily Hiller
Richard Bach

QA Executive

QA Executive

QA Executive

QA Technical Lead
QA PMO Lead

QA Specialist Il
QA Specialist |

QA Specialist |

QA Specialist Il
QA Business Analyst/Tester
QA Technical Lead

CO-9
CO-9
CO-9

CO-9
CO-9
CO-9
CO-9
CO-9
CO-9
CO-9
CO-9

CO-9
CO-9

CO-9

CO-9
CO-9
CO-9
CO-9
CO-9
CO-9
CO-9

CO-9
CO-9
CO-9

CO-9
CO-9
CO-9
CO-9
CO-9
CO-9
CO-9
CO-9

CO-9
CO-9
CO-9



CO9-WO6 - Security Support Services
TBD QA Technical Lead QA Technical Lead CO-9

C09-WO6 - CARES/FCED Additional Scope FY 25/26.

TBD QA Specialist Il QA Specialist Il CO-9
TBD QA Specialist | QA Specialist | CO-9
TBD QA BA/Tester QA Business Analyst/Tester CO-9
TBD QA Technical Lead QA Technical Lead CO-9

CO9-WO7 - CalLearn Pregnancy or Parenting (SB521) SFY 25/26

TBD QA Specialist Il QA Specialist Il CO-9
TBD QA Specialist | QA Specialist | CO-9
TBD QA BA/Tester QA Business Analyst/Tester CO-9
TBD QA Technical Lead QA Technical Lead CO-9

CO9-WO08 - QA Transition Services - BenefitsCal Transition Deliverables

CO9-WO08 - DEL #118 - BenefitsCal Monthly Status Report

Pandu Gupta (Transition) QA Specialist 1 CO-9
Connie Buzbee QA Specialist Il CO-9

CO9-WO8 - DEL #119 - QA Assessment of BenefitsCal Transition-In Master Plan (BC TIMP)

Pandu Gupta (Transition) QA Specialist 1 CO-9
Connie Buzbee QA Specialist Il CO-9
TBD QA Technical Lead QA Technical Lead CO-9

C09-WO0S8 - DEL #120 - QA Assessment of BenefitsCal Transition-In Work Schedule
Pandu Gupta (Transition) QA Specialist 1 CO-9
Connie Buzbee QA Specialist Il CO-9

CO09-WO08 - DEL #121 - QA Assessment of BenefitsCal Transition-In Test and Validation Plan

Pandu Gupta (Transition) QA Specialist 1 CO-9
Connie Buzbee QA Specialist Il CO-9
TBD QA BA/Tester QA Business Analyst/Tester CO-9

CO9-WOS8 - DEL #122 - QA Assessment of BenefitsCal Services Plan and Operational Working Do

Pandu Gupta (Transition) QA Specialist Il CO0-9
Connie Buzbee QA Specialist Il CO-9
TBD QA Technical Lead QA Technical Lead CO-9
TBD QA Technical Analyst QA Technical Analyst CO-9

CO9-WO8 - DEL #123 - QA Assessment of BenefitsCal Project Control Document
Pandu Gupta (Transition) QA Specialist 1 CO-9
Connie Buzbee QA Specialist Il CO-9

C09-WO08 - DEL #124 - QA Assessment of BenefitsCal Work Schedule
Pandu Gupta (Transition) QA Specialist 1 CO-9
Connie Buzbee QA Specialist Il CO-9



CO9-WO8 - DEL #125 - QA Assessment of BenefitsCal User Centered Design Plan and Customer [

Pandu Gupta (Transition) QA Specialist I CO-9
Connie Buzbee QA Specialist I CO-9
TBD QA Technical Lead QA Technical Lead CO-9

CO9-WOS8 - DEL #126 - QA Assessment of BenefitsCal Marketing and Public Communications Plai
Connie Buzbee QA Specialist I CO-9

CO9-WO08 - DEL #127 - QA Assessment of BenefitsCal Approach to Automation, Al and Machine L
TBD QA Technical Lead QA Technical Lead CO-9
TBD QA Technical Analyst QA Technical Analyst CO-9

CO9-WOS8 - DEL #128 - QA Assessment of BenefitsCal Monthly Service Level Agreement Performe
TBD QA Technical Lead QA Technical Lead CO-9
TBD QA Technical Analyst QA Technical Analyst CO-9

CO9-WO08 - DEL #129 - QA Assessment of BenefitsCal Application Recovery Plan

Pandu Gupta (Transition) QA Specialist I CO-9
Connie Buzbee QA Specialist I CO-9
TBD QA Technical Lead QA Technical Lead CO-9
TBD QA Technical Analyst QA Technical Analyst CO-9

CO9-WO8 - DEL #130 - QA Assessment of BenefitsCal System Security Plan

Pandu Gupta (Transition) QA Specialist I CO-9
TBD QA Technical Lead QA Technical Lead CO0-9
TBD QA Technical Analyst QA Technical Analyst CO-9

CO9-WO09 - Data Analytics and Automation FY 25/26.

TBD QA Specialist Il QA Specialist Il CO-9
TBD QA Specialist | QA Specialist | CO-9
TBD QA BA/Tester QA Business Analyst/Tester CO-9
Philip Arabambi QA Technical Lead CO-9
Luke Dunne QA Technical Analyst CO-9

C0O9-W10 - National Accuracy Clearinghouse (NAC) Automation FY 25/26.

TBD QA Specialist Il QA Specialist Il CO-9
TBD QA Specialist | QA Specialist | CO-9
TBD QA BA/Tester QA Business Analyst/Tester CO-9
Philip Arabambi QA Technical Lead CO-9

C0O9-W10 - Refugee Cash Assistance Eligibility Change FY 25/26.

TBD QA Specialist Il QA Specialist Il CO0-9
TBD QA Specialist | QA Specialist | CO-9
Shafali Kapoor QA Business Analyst/Tester CO-9
Philip Arabambi QA Technical Lead CO-9

CO9-W10 - Elimination of Comparable Disqualification Automation FY 25/26.
TBD QA Specialist Il QA Specialist 11 CO-9
TBD QA Specialist | QA Specialist | CO-9



TBD QA BA/Tester
Philip Arabambi

QA Business Analyst/Tester
QA Technical Lead

CO9-W10 - CFAP Expansion FY 25/26.

TBD QA Specialist Il
TBD QA Specialist |
TBD QA BA/Tester
Philip Arabambi
Luke Dunne

drder 9 Work Orders Subtotal

QA Specialist Il

QA Specialist |

QA Business Analyst/Tester
QA Technical Lead

QA Technical Analyst

CO-9
CO-9

CO-9
CO-9
CO-9
CO-9
CO-9

- |

Summary by Staff Name

Project Management/Executive

Wendy Battermann

Frank Ono/Gretchen Williams

Dan Dean

PMO

Matt Coffin

Timothy King
Charlotte Quider
Maya Bolanos
Brittany Alvarez
Nick Sherrell

TBD QA Specialist |

Functional/Test
Emmeil Davis
Rachel Hernandez
Nue Nelson
Connie Buzbee
TBD QA Specialist 11
Hilina Mohammed
Donna Wilson
Denise Barajas
Pandu Gupta (Transition)
Pandu Gupta

Kristi Rodriguez
James Dorame
Tamara Williams
Carlos Albances
Emily Hiller

Sona Yadav-Giri
Shafali Kapoor
Susette Gee

Kinjal Shah
Barbara Schwartz
Lalitha Ramabhotla
Cindy Slankard

QA Executive
QA Executive
QA Project Manager

QA PMO Lead
QA PMO Specialist

QA Sr. Administrative Assistant

QA Specialist |

QA Sr. Administrative Assistant

QA Executive
QA Specialist |

QA Functional/Test Manager
QA Cross-Functional Lead
QA Specialist I

QA Specialist I

QA Specialist I

QA Specialist I

QA Specialist |

QA Specialist |

QA Specialist I

QA Specialist |

QA Specialist |

QA Business Analyst/Tester
QA Business Analyst/Tester
QA Business Analyst/Tester
QA Business Analyst/Tester
QA Business Analyst/Tester
QA Business Analyst/Tester
QA Business Analyst/Tester
QA Business Analyst/Tester
QA Business Analyst/Tester
QA Business Analyst/Tester
QA Business Analyst/Tester



Nithya Chereddy

QA Business Analyst/Tester

Mani Gopalsamy

QA Business Analyst/Tester

TBD QA BA/Tester QA Business Analyst/Tester
Technical

Don Coffey QA Technical Manager
Puneetha Bharat QA Technical Lead

John Pope QA Technical Lead
Thomas Weitzel QA Technical Lead

Harry Layman QA Technical Lead

Richard Bach

QA Technical Lead

TBD QA Security Tech Lead

QA Technical Lead

TBD QA Technical Lead

QA Technical Lead

TBD QA Technical Analyst

QA Technical Analyst

Lata Vedula

QA Technical Lead

Chris Whipple QA Technical Lead
Luke Dunne QA Technical Analyst
Philip Arabambi QA Technical Lead
Randhir Singh QA Technical Analyst
OCAT
Greg FitzGerald QA Specialist Il
Total

Summary by QA Role

QA Executive

QA Project Manager

QA PMO Lead

QA PMO Specialist

QA Sr. Administrative Assistant

QA Functional/Test Manager

QA Cross-Functional Lead

QA Specialist |

QA Specialist I

QA Business Analyst/Tester

QA Technical Manager

QA Technical Lead

QA Technical Analyst

Total




50
23
23/24
Jul-23

51 52 53 54 55 56
23 23 24 24 24 24
23/24 23/24 23/24 23/24 23/24 23/24

Aug-23 Sep-23 Oct-23 Nov-23 Dec-23 Jan-24

lity, Estimate Reviews, Metrics Tracking, Reporting, and Communications)

rk Product Review and Preparation, WACs, Processes, Procedures, and Reporting)

s Reviews, and Committee Advisory (based on 8,000 - 10,000 dev hours per release)

'ws, RCA Reviews, DBCR and CTCR Reviews, FinOps Reviews, Defect Reviews, POC Reviews, Serv

aviews, Committee Advisory, Test Planning, Preparation, Execution, and Defect Monitoring/Re-Testi

1 Compliance

Reviews, Security Audit Support, Incident Management Support, and Security Deliver:




1ging, contact center, lobby management, managed counties, Voice Assistance/Virtual Bots, RPA, ai

Reviews (SSP, Incidents, and POAMSs), Technical Assessments, Architecture Reviews, Tech CAB Re

160.00 160.00 176.00
160.00 160.00 176.00
114.50 84.50 156.00
144.00
20.00

14.00 20.00
9.00 80.00
20.00

24.00







0.00

0.00

0.00




1coming Contractor) |

ucture Agreement Monthly Update (Monthly)




it, Test, Staging, Performance, and Production Environments

ccenture | | | |

- Accenture | | | |




. 000 000 | 000 | 0.00 43450 42750

. 792.00

lity, Estimate Reviews, Metrics Tracking, Reporting, and Communications)

rk Product Review and Preparation, WACs, Processes, Procedures, and Reporting)

s Reviews, and Committee Advisory (based on 8,000 - 10,000 dev hours per release)

'ws, RCA Reviews, DBCR and CTCR Reviews, FinOps Reviews, Defect Reviews, POC

Reviews, Serv

aviews, Committee Advisory, Test Planning, Preparation, Execution, and Defect Monitoring/Re-Testi

1 Compliance Reviews, Security Audit Support, Incident Management Support, and Security Deliver:




1ging, contact center, lobby management, managed counties, Voice Assistance/Virtual Bots, RPA, ai

Reviews (SSP, Incidents, and POAMSs), Technical Assessments, Architecture Reviews, Tech CAB Re

=3
o
=
=3
o
S
=3
o
=
=3
o
=3
=3
o
=
=3
o
=
=3
o
S

ichine Learning (Annual)




Contractor)

2 Learning

dre










cuments




Ixperience Report Plan

=

earning

ince Report




0.00

0.00

0.00

0.00

0.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 9.00 80.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 160.00 160.00 176.00
0.00 0.00 0.00 0.00 160.00 160.00 176.00
0.00 0.00 0.00 0.00 114.50 98.50 176.00
0.00 0.00 0.00 0.00 0.00 0.00 144.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 20.00




0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 44.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 434.50 427.50 816.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 9.00 80.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 434.50 418.50 692.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 44.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 434.50 427.50 816.00




23/24 23/24 23/24 23/24 23/24 24/25 24/25
Feb-24 | Mar24 | Apr24 | May-24 Jul2d | Aug2d |

1,114.00 1,098.00 1,150.00 1,210.00 1,036.00 1,066.00 1,040.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
24.00 24.00 24.00 24.00 24.00 24.00 24.00
20.00 20.00 24.00 20.00 20.00 20.00 20.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
68.00 68.00 68.00 68.00 68.00 68.00 68.00
16.00 16.00 16.00 16.00 16.00 16.00 16.00
34.00 28.00 30.00 38.00 24.00 29.00 34.00
160.00 168.00 176.00 176.00 160.00

176.00 160.00

iceNow Reviews, Deliverable/Work Product Reviews, BCP/DR Reviews, M&O Plan/OWD Reviews, Ar

102.00 84.00 90.00 114.00 72.00 85.00 102.00
136.00 112.00 120.00 152.00 98.00

120.00 136.00
74.00 74.00 74.00 74.00 74.00
944.00 992.00 1,040.00 1,040.00 944.00 1,040.00 944.00
144.00 152.00 160.00 160.00 144.00 160.00 144.00

ng (based on 8,000 - 10,000 dev hours per release)

160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
0.00 96.00 96.00 0.00 116.00 102.00 0.00
able/Work Product Reviews

0.00 32.00 32.00 0.00 40.00 38.00 0.00
0.00 32.00 32.00 0.00 38.00

32.00 0.00



0.00 32.00 32.00 0.00 38.00
32.00 0.00
72.00 72.00 72.00 72.00 72.00 48.00 48.00
nd Central Print
24.00 24.00 24.00 24.00 24.00 24.00 24.00
24.00 24.00 24.00 24.00 24.00
24.00 24.00
24.00 24.00 24.00 24.00 24.00
160.00 160.00 160.00 160.00 160.00 160.00 160.00
sviews, FinOps Reviews, BCP/DR Reviews, M&O Plan/OWD Reviews, and Analytics Reviews
160.00 160.00 160.00 160.00 160.00 160.00 160.00
2,290.00 2,418.00 2,518.00 2,482.00 2,328.00 2,416.00 2,192.00
980.00 1,176.00 1,096.00 1,259.00 886.00 904.00 832.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
95.00 168.00 176.00 176.00
85.00 168.00 40.00 31.00 86.00 24.00 32.00
172.00
104.00 104.00 100.00 60.00 0.00 0.00 0.00
0.00 0.00 0.00
80.00 80.00 80.00 40.00
24.00 24.00 20.00 20.00
10.00 70.00 14.00 0.00 0.00 0.00 0.00
60.00 4.00
10.00 10.00 10.00
0.00 0.00 0.00 0.00 116.00 38.00 0.00
96.00 24.00
20.00 14.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
66.00 166.00 176.00 36.00 0.00 0.00 0.00
32.00 120.00 120.00 16.00
12.00 36.00 36.00 8.00
22.00 10.00 20.00 12.00




0.00 112.00 126.00 0.00 0.00 0.00 0.00
108.00 120.00
4.00 6.00
200.00 200.00 200.00 200.00 200.00 200.00 200.00
88.00 88.00 88.00 88.00 88.00 88.00 88.00
112.00 112.00 112.00 112.00 112.00 112.00 112.00
0.00 0.00 0.00 0.00 0.00 106.00 186.00
80.00 160.00
20.00 20.00
6.00 6.00
0.00 0.00 0.00 0.00 0.00 99.00 0.00
99.00
0.00 0.00 0.00 0.00 420.00 456.00 540.00
160.00 176.00 160.00
40.00 40.00 40.00
40.00 40.00 40.00
40.00 60.00 160.00
80.00 80.00 80.00
60.00 60.00 60.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 20.00 0.00 0.00
20.00
0.00 0.00 0.00 0.00 0.00 94.00 200.00
54.00 160.00
20.00 20.00
20.00 20.00
0.00 0.00 0.00 0.00 0.00 29.00 80.00
29.00 80.00
0.00 0.00 0.00 0.00 6.44 4.00 0.00
6.44 4.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00




64.00

352.00 320.00
50.00 50.00
50.00 50.00

0.00 0.00 0.00 0.00 0.00 528.00 560.00
176.00 160.00

176.00 160.00

176.00 160.00

80.00

50.00

11.00

32.00










. 1,360.00

1,828.00

1,712.00

1,555.00

1,648.44

3,067.00

3,018.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

iceNow Reviews, Deliverable/Work Product Reviews, BCP/DR Reviews,

M&O Plan/OWD Reviews, Ar

0.00 0.00 0.00 0.00 0.00 0.00 0.00
ng (based on 8,000 - 10,000 dev hours per release)
0.00 0.00 0.00 0.00 0.00 0.00 0.00

able/Work Product Reviews




nd Central Print

sviews, FinOps Reviews, BCP/DR Reviews, M&O Plan/OWD Reviews, and Analytics Reviews
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3,650.00 4,246.00 4,230.00 4,037.00 3,976.44 5,483.00 5,210.00

112.00 112.00 112.00 112.00 112.00 112.00 112.00
132.00 132.00 136.00 132.00 132.00 132.00 132.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
68.00 68.00 68.00 68.00 68.00 68.00 68.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 40.00 51.00 40.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
22.00 46.00 46.00 8.00 40.00 130.00 130.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
0.00 0.00 0.00 0.00 0.00 176.00 160.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
160.00 168.00 176.00 176.00 160.00 0.00 0.00
80.00 80.00 80.00 40.00 160.00 176.00 160.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
95.00 168.00 176.00 176.00 40.00 60.00 160.00
117.00 288.00 160.00 47.00 86.00 24.00 32.00




0.00 168.00 124.00 172.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 202.44 836.00 800.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 0.00 0.00
144.00 168.00 176.00 130.00 156.00 14.00 0.00
0.00 0.00 0.00 0.00 0.00 176.00 160.00
0.00 0.00 0.00 0.00 0.00 176.00 160.00
0.00 0.00 0.00 0.00 0.00 176.00 160.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 60.00 376.00 376.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
160.00 160.00 160.00 160.00 160.00 160.00 160.00
3,650.00 4,246.00 4,230.00 4,037.00 3,976.44 5,483.00 5,210.00
244.00 244.00 248.00 244.00 244.00 244.00 244.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
68.00 68.00 68.00 68.00 68.00 68.00 68.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
400.00 416.00 432.00 392.00 520.00 579.00 520.00
182.00 206.00 206.00 168.00 200.00 290.00 290.00
1,492.00 1,968.00 1,868.00 1,803.00 1,608.44 2,328.00 2,272.00
160.00 168.00 176.00 176.00 160.00 176.00 160.00
304.00 336.00 352.00 306.00 376.00 918.00 856.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00

3,650.00 4,246.00 4,230.00 4,037.00 3,976.44 5,483.00 5,210.00



64
24
24/25
Sep-24

968.00

65
25
24/25
Oct-24

66
25
24/25
Nov-24

67
25
24/25

Dec-24

68
25
24/25
Jan-25

69
25

24/25
Feb-25

70
25
24/25

Mar-25

1,118.00 1,080.24 962.00 1,038.00 0.00 0.00
160.00 184.00 168.00 160.00 168.00
24.00 20.00 20.00 24.00 24.00
20.00 24.00 24.00 20.00 20.00
160.00 184.00 168.00 160.00 168.00
160.00 184.00 168.00 160.00 168.00
68.00 68.00 60.24 54.00 58.00
16.00 16.00 16.00 16.00 16.00
26.00 32.00 36.00 26.00 28.00
160.00 184.00 168.00 160.00 168.00

ralytics Reviews, Performance-related Defect Reviews, and supporting

Production Operations (syste

78.00 94.00 108.00 78.00 84.00
24.00
96.00 128.00 144.00 104.00 88.00
24.00
944.00 1,088.00 992.00 944.00 990.73 0.00 0.00
144.00 168.00 152.00 144.00 150.73
160.00 184.00 168.00 160.00 168.00
160.00 184.00 168.00 160.00 168.00
160.00 184.00 168.00 160.00 168.00
160.00 184.00 168.00 160.00 168.00
160.00 184.00 168.00 160.00 168.00
112.00 96.00 0.00 90.00 89.36 0.00 0.00
32.00 32.00 0.00 30.00 30.00
29.36
40.00 32.00 0.00 30.00




30.00

40.00 32.00 0.00 30.00
48.00 48.00 48.00 48.00 72.00 0.00 0.00
24.00 24.00 24.00 24.00 24.00
24.00
24.00 24.00 24.00 24.00
24.00
160.00 160.00 160.00 160.00 160.00 0.00 0.00
160.00 160.00 160.00 160.00 160.00
2,232.00 2,510.00 2,280.24 2,204.00 2,350.08 0.00 0.00
832.00 952.00 872.00 52.00 0.00 0.00 0.00
160.00 184.00 168.00
160.00 184.00 168.00
160.00 184.00 168.00
160.00 184.00 168.00
160.00 184.00 168.00
32.00 32.00 32.00 52.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 112.00 34.00 0.00 0.00 0.00 0.00
96.00 20.00
16.00 14.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00




0.00

200.00
88.00
112.00

123.00
104.00
13.00
6.00

0.00

580.00
160.00
60.00
40.00
160.00
100.00
60.00

102.00
62.00
20.00
20.00

40.00
16.00
12.00
12.00

200.00
160.00
20.00
20.00

0.00

0.00

0.00

0.00

200.00
88.00
112.00

0.00

0.00

668.00
184.00
60.00
60.00
184.00
120.00
60.00

224.00
184.00
20.00
20.00

106.00
80.00
12.00
14.00

224.00
184.00
20.00
20.00
0.00
80.00

80.00

0.00

0.00

200.00

88.00

112.00

0.00

0.00

612.00
168.00
60.00
60.00
144.00
120.00
60.00

208.00
168.00
20.00
20.00

84.00
60.00
12.00
12.00

201.00

168.00
17.00
16.00
0.00
18.56

18.56

0.00

0.00

200.00

88.00

112.00

0.00

0.00

628.00
160.00
60.00
60.00
168.00
120.00
60.00

200.00
160.00
20.00
20.00

0.00

0.00

0.00

0.00

124.00
100.00

11.00

0.00

200.00
88.00
112.00

0.00

0.00

591.00
168.00
40.00
60.00
176.00
87.00
60.00

193.00

168.00
12.00
13.00

0.00

0.00

0.00

0.00

87.00
67.00
10.00

0.00

0.00

0.00

0.00

552.00
160.00
40.00
60.00
152.00
80.00
60.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

562.00
168.00
40.00
46.00
168.00
80.00
60.00

0.00

0.00

0.00

0.00

0.00

0.00



13.00 |  10.00 |
0.00 0.00 0.00 0.00 0.00 0.00 0.00
580.00 652.00 413.00 0.00 0.00 0.00 0.00
480.00 552.00 309.00
50.00 50.00 52.00
50.00 50.00 52.00
560.00 584.00 504.00 480.00 504.00 480.00 504.00
560.00 584.00 504.00 480.00 504.00 480.00 504.00
160.00 184.00 168.00 160.00 168.00 160.00 168.00
160.00 184.00 168.00 160.00 168.00 160.00 168.00
160.00 184.00 88.00
80.00 160.00 168.00 160.00 168.00
80.00 32.00
0.00 0.00 0.00 0.00 214.00 200.00 148.00
168.00 160.00 108.00
23.00 20.00 20.00
23.00 20.00 20.00
0.00 0.00 0.00 0.00 0.00 200.00 157.00
160.00 125.00
20.00 16.00
20.00 16.00
0.00 0.00 0.00 0.00 0.00 0.00 194.00
160.00
17.00
17.00
0.00 0.00 0.00 0.00 0.00 0.00 186.00
160.00
20.00
6.00
0.00 0.00 0.00 0.00 0.00 0.00 45.00
45.00
0.00 0.00 0.00 0.00 0.00 0.00 151.00
107.00
16.00
28.00
0.00 0.00 0.00 0.00 0.00 0.00 200.00

160.00




20.00

20.00
312.00 1,320.00 1,622.00 1,574.00 1,511.47 0.00 0.00
136.00 806.00 936.00 918.00 971.47 0.00 0.00
80.00 184.00 168.00 160.00 168.00
184.00 168.00 160.00 168.00
56.00 104.00 112.00 136.00 144.00
0.00 0.00 112.00 120.00
0.00 0.00 40.00 40.00
74.00 90.00 0.00 0.00
0.00 0.00 0.00
36.00 48.00 0.00 8.00
96.00 96.00 72.00 80.00
12.00 4.00 12.00
128.00 152.00 144.00 152.00
90.00 90.00 79.47
48.00 40.00 0.00 0.00 0.00 0.00 0.00
24.00 16.00
24.00 24.00
0.00 110.00 130.00 104.00 72.00 0.00 0.00
70.00 70.00 72.00 64.00
40.00 60.00 32.00 8.00
32.00 32.00 0.00 0.00 0.00 0.00 0.00
16.00 16.00
16.00 16.00
64.00 80.00 0.00 0.00 0.00 0.00 0.00
40.00 40.00
24.00 40.00
0.00 88.00 112.00 0.00 0.00 0.00 0.00
48.00 72.00
40.00 40.00
32.00 56.00 16.00 16.00 16.00 0.00 0.00
16.00 40.00 16.00 16.00 16.00
16.00 16.00
0.00 0.00 16.00 40.00 40.00 0.00 0.00
24.00 24.00
16.00 16.00 16.00
0.00 0.00 16.00 16.00 16.00 0.00 0.00

16.00 16.00 16.00



0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

48.00
48.00

60.00

48.00

12.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

24.00

24.00

24.00
24.00

0.00

48.00

24.00

24.00

192.00

60.00

132.00

48.00
48.00

60.00
48.00
12.00

0.00

0.00

172.00
80.00
40.00
32.00
20.00

0.00

0.00

0.00

48.00
48.00

48.00
48.00

24.00
24.00

0.00

72.00

48.00

24.00

192.00

60.00

132.00

0.00

0.00

48.00
48.00

48.00
48.00

324.00
160.00
40.00
64.00
60.00

0.00

70.00
70.00

20.00

48.00
48.00

24.00
24.00

24.00
24.00

16.00
16.00

48.00
24.00
24.00

164.00
32.00
132.00

0.00

0.00

24.00
24.00

48.00
48.00

504.00
320.00
40.00
64.00
80.00

128.00
80.00
32.00
16.00

0.00

72.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

504.00
320.00
40.00
64.00
80.00

216.00
160.00
40.00
16.00

0.00

140.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

504.00
320.00
40.00
64.00
80.00

216.00
160.00
40.00
16.00

0.00

140.00



20.00 40.00 92.00 92.00
16.00 24.00 24.00
16.00 24.00 24.00
| 3,529.00 512200 | 4,940.56 @ 3,672.00 @ 4,004.47  2,292.00 = 3,007.00
0.00 0.00 0.00 0.00 0.00 1,135.00 1,119.00
160.00 168.00
24.00 24.00
20.00 20.00
160.00 168.00
160.00 168.00
89.00 89.00
16.00 16.00
34.00 28.00
160.00 168.00

ralytics Reviews, Performance-related Defect Reviews, and supporting

Production Operations (syste

102.00 84.00
136.00 112.00
74.00 74.00
0.00 0.00 0.00 0.00 0.00 944.00 992.00
144.00 152.00
160.00 168.00
160.00 168.00
160.00 168.00
160.00 168.00
160.00 168.00
0.00 0.00 0.00 0.00 0.00 0.00 96.00
0.00 32.00
0.00 32.00
0.00 32.00




0.00 0.00 0.00 0.00 0.00 72.00 72.00
24.00 24.00
24.00 24.00
24.00 24.00
0.00 0.00 0.00 0.00 0.00 160.00 160.00
160.00 160.00

. 000 000 | 000 | 000 | 0.00  2311.00 = 2,439.00

0.00 0.00 0.00 0.00 0.00 1,100.00 1,220.00
0.00 0.00 0.00 0.00 0.00 612.00 420.00
160.00 160.00
128.00 128.00
96.00 76.00
40.00
74.00 56.00
114.00
120.00
20.00
20.00
80.00
12.00 12.00
12.00 12.00
56.00 56.00
24.00 24.00
16.00 16.00
16.00 16.00




168.00 168.00
80.00 80.00
24.00 24.00
32.00 32.00
32.00 32.00
64.00 48.00
64.00 48.00
88.00 88.00
24.00 24.00
24.00 24.00
40.00 40.00

168.00
48.00
120.00
52.00 44.00
52.00 12.00
32.00
48.00
48.00
24.00 24.00
24.00 24.00
8.00 8.00
8.00 8.00
16.00 16.00




16.00

16.00













000 | 000 | 000 000 | 000 10000 | 1,220.00

5,761.00 7,632.00 7,220.80 5,876.00 6,354.55 5,703.00 6,666.00

112.00 108.00 108.00 112.00 112.00 24.00 24.00
132.00 136.00 136.00 132.00 132.00 20.00 20.00
160.00 184.00 168.00 160.00 168.00 160.00 168.00
160.00 184.00 168.00 160.00 168.00 160.00 168.00
160.00 184.00 168.00 160.00 168.00 160.00 168.00
68.00 68.00 60.24 54.00 58.00 89.00 89.00
56.00 168.00 152.00 144.00 152.00 176.00 168.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
60.00 244.00 268.00 300.00 288.00 80.00 132.00
160.00 184.00 168.00 160.00 166.73 160.00 168.00
160.00 184.00 168.00 160.00 168.00 160.00 168.00
155.00 162.00 161.00 91.00 105.00 100.00 155.00
56.00 144.00 152.00 136.00 144.00 160.00 160.00
0.00 0.00 32.00 64.00 112.00 128.00 128.00
0.00 0.00 0.00 0.00 0.00 160.00 160.00
160.00 184.00 168.00 160.00 168.00 160.00 168.00
160.00 184.00 168.00 160.00 168.00 160.00 168.00
80.00 184.00 168.00 160.00 168.00 160.00 160.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
160.00 184.00 168.00 160.00 168.00 160.00 168.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
160.00 184.00 168.00 160.00 168.00 160.00 168.00
160.00 184.00 168.00 160.00 168.00 160.00 168.00
160.00 184.00 168.00 160.00 168.00 160.00 168.00
160.00 184.00 168.00 0.00 0.00 0.00 0.00
160.00 184.00 168.00 0.00 0.00 0.00 0.00
160.00 184.00 168.00 0.00 0.00 0.00 0.00
160.00 184.00 168.00 0.00 0.00 0.00 0.00
160.00 184.00 168.00 0.00 0.00 0.00 0.00
160.00 184.00 144.00 168.00 176.00 152.00 168.00
32.00 32.00 32.00 52.00 0.00 0.00 0.00




40.00
0.00
922.00

160.00
0.00
0.00

160.00

160.00

176.00
0.00

448.00
0.00
0.00

64.00
0.00
0.00
0.00

160.00

5,761.00

244.00
160.00
160.00
160.00
68.00
160.00
160.00
596.00
451.00
2,434.00
160.00
1,008.00
0.00

5,761.00

184.00
0.00
1,424.00

182.00
0.00
0.00

184.00

184.00

236.00
0.00

468.00
0.00
0.00

236.00
0.00
0.00
0.00

160.00

7,632.00

244.00
184.00
184.00
184.00
68.00
184.00
184.00
964.00
650.00
3,296.00
182.00
1,308.00
0.00

7,632.00

160.00
0.00
1,095.56

168.00
0.00
0.00

168.00

168.00

200.00

90.00

446.00
0.00

140.00

156.00
0.00
0.00

168.00

160.00

7,220.80

244.00
168.00
168.00
168.00
60.24
168.00
168.00
924.00
673.00
2,775.56
168.00
1,368.00
168.00

7,220.80

72.00
0.00
774.00

158.00
0.00
0.00

160.00

160.00

136.00

90.00

397.00
0.00

220.00

216.00
0.00
0.00

160.00

160.00

5,876.00

244.00
160.00
160.00
160.00
54.00
160.00
160.00
924.00
611.00
1,546.00
158.00
1,379.00
160.00

5,876.00

64.00
0.00
1,082.00

166.00
77.36
78.00

168.00

168.00
96.00
79.47

338.00

0.00
200.00
216.00

0.00

0.00
168.00

160.00

6,354.55

244.00
168.00
168.00
168.00
58.00
166.73
168.00
944.00
689.00
1,826.00
166.00
1,420.83
168.00

6,354.55

160.00
0.00
972.00

160.00
160.00
98.00
160.00
160.00
138.00
0.00
220.00
0.00
160.00
146.00
0.00
0.00
0.00

160.00

5,703.00

44.00
160.00
160.00
160.00
89.00
160.00
160.00
736.00
868.00
1,764.00
160.00
1,242.00
0.00

5,703.00

120.00
0.00
1,517.00

168.00
168.00
130.00
168.00
168.00
120.00
0.00
287.00
0.00
168.00
160.00
0.00
0.00
120.00

160.00

6,666.00

44.00
168.00
168.00
168.00
89.00
168.00
168.00
804.00
923.00
2,309.00
168.00
1,369.00
120.00

6,666.00



73
25

24/25

Jun-25

74
25

25/26
Jul-25

75
25

25/26
Aug-25

76
25

25/26
Sep-25

77
26

25/26
Oct-25

I£:]
26

25/26
Nov-25

0.00 0.00 0.00 0.00 0.00 0.00 0.00
'm outages, broadcast reviews).

0.00 0.00 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00







176.00
26.00
40.00
168.00
80.00
53.00




528.00 320.00 320.00 320.00 320.00 320.00 320.00
176.00 160.00 160.00 160.00 160.00 160.00 160.00
176.00 160.00 160.00 160.00 160.00 160.00 160.00
176.00




0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00




0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
0.00 0.00 0.00
181.00 0.00 0.00 0.00 0.00 0.00 0.00
133.00
6.00
7.00
35.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00




0.00

0.00
0.00
| 1,252.00 | 32000 | 32000 32000 32000 32000 32000
1,239.00 1,069.00 1,173.00 1,133.00 995.00 1,185.00 1,132.00
176.00 160.00 176.00 160.00 160.00 184.00 168.00
24.00 24.00 24.00 24.00 24.00 20.00 20.00
20.00 20.00 20.00 20.00
176.00 160.00 176.00 160.00 144.00 144.00 144.00
176.00 160.00 176.00 160.00 160.00 184.00 168.00
97.00 101.00 101.00 87.00 89.00 89.00 86.00
16.00 16.00 16.00 16.00 16.00 16.00 16.00
38.00 24.00 29.00 34.00 26.00 32.00 36.00
160.00 160.00 184.00 168.00
176.00 160.00 176.00
'm outages, broadcast reviews).
114.00 72.00 85.00 102.00 78.00 94.00 108.00
152.00 98.00 120.00 136.00 96.00 128.00 144.00
74.00 74.00 74.00 74.00 42.00 110.00 74.00
1,040.00 944.00 864.00 899.00 924.00 1,088.00 992.00
160.00 144.00 160.00 144.00 144.00 168.00 152.00
176.00 160.00 176.00 160.00 160.00 184.00 168.00
176.00 160.00 176.00 160.00 160.00 184.00 168.00
176.00 160.00 176.00 160.00 160.00 184.00 168.00
176.00 0.00 0.00 0.00 0.00 0.00 0.00
160.00 176.00 160.00 160.00 184.00 168.00
176.00 160.00 0.00 115.00 140.00 184.00 168.00
0.00 118.00 104.00 0.00 120.00 100.50 0.00
0.00 40.00 40.00 0.00 40.00 34.00 0.00
0.00 40.00 32.00 0.00 40.00 34.50 0.00
0.00 38.00 32.00 0.00 40.00 32.00 0.00




72.00 72.00 72.00 72.00 72.00 72.00 72.00
24.00 24.00 24.00 24.00 24.00 24.00 24.00
24.00 24.00 24.00 24.00 24.00 24.00 24.00
24.00 24.00 24.00 24.00 24.00 24.00 24.00
160.00 160.00 160.00 160.00 160.00 160.00 160.00
160.00 160.00 160.00 160.00 160.00 160.00 160.00

| 2,511.00 | 2,363.00 | 2,373.00 @ 226400 @ 2271.00  2,60550 = 2,356.00

1,076.00 986.00 861.50 782.00 856.57 770.00 735.49
598.00 520.00 662.00 604.00 426.57 592.00 533.49
160.00 160.00 160.00 160.00 160.00 160.00 160.00
136.00 48.00 136.00 0.00 0.00 0.00 0.00
136.00 136.00 136.00 136.00 36.00 136.00 125.00
64.00 64.00 84.00 84.00 0.00 0.00 0.00

24.00 24.00 24.49
102.00 112.00 112.00 112.00 72.00 24.00
34.00 -48.00 0.00 0.00 0.00
160.00 102.57 100.00 100.00
104.00 100.00 100.00
72.00
72.00
24.00
24.00
12.00 10.00 10.00 10.00 10.00 10.00 10.00
12.00 10.00 10.00 10.00 10.00 10.00 10.00
180.00
72.00

108.00




160.00 160.00 160.00 160.00 160.00 160.00 160.00
80.00 80.00 80.00 80.00 80.00 80.00 80.00
24.00 24.00 24.00 24.00 24.00 24.00 24.00
24.00 24.00 24.00 24.00 24.00 24.00 24.00
32.00 32.00 32.00 32.00 32.00 32.00 32.00
96.00 96.00
96.00 96.00
168.00 168.00
48.00 48.00
120.00 120.00
24.00 24.00 21.50
24.00 24.00 21.50
8.00 8.00 8.00 8.00 8.00 8.00 8.00
8.00 8.00 8.00 8.00 8.00 8.00 8.00
10.00 0.00 0.00




10.00

903.00 0.00 0.00 0.00 0.00 0.00 0.00
160.00
160.00
156.00
122.00
148.00
157.00
51.00 0.00 0.00 0.00 0.00 0.00 0.00
37.00
14.00
353.00 0.00 0.00 0.00 0.00 0.00 0.00
160.00
53.00
95.00
45.00
0.00 260.00 130.00 156.00 123.79 0.00 0.00
0.00 60.00 20.00 20.00
72.00 0.00 0.00 0.00
168.00 70.00 40.00 17.79
20.00 0.00 0.00 0.00
0.00 0.00 20.00 0.00
0.00 0.00 20.00 0.00
0.00 0.00 56.00 86.00
0.00 673.50 889.00 946.00 945.00 1,014.00 886.00
166.50 176.00 168.00 168.00 184.00 46.00
16.00 16.00 0.00 0.00 0.00 170.00
166.00 176.00 168.00 168.00 184.00 136.00
168.00 176.00 168.00 168.00 184.00 136.00
80.00 80.00 80.00 80.00 80.00 80.00
77.00 100.00 40.00 40.00 40.00 80.00
0.00 80.00 0.00 0.00 0.00 0.00
0.00 0.00 168.00 168.00 184.00 136.00
0.00 0.00 58.00
0.00 0.00 0.00 70.00 70.00 70.00
0.00 85.00 96.00 83.00 88.00 32.00
0.00 88.00 40.00 26.00
20.00
88.00 26.00
20.00
0.00 0.00 192.00 187.36 0.00 0.00 0.00

16.00




0.00 0.00
176.00 168.00
19.36
0.00 168.00 120.00 629.00 627.75 720.37
0.00 80.00 0.00 0.00 0.00
168.00 0.00 148.00 168.00 184.00
0.00 0.00 0.00 0.00 0.00
0.00 0.00 45.00 44.00 44.00
0.00 0.00 44.00 44.00 48.00
0.00 0.00 128.00 128.00 144.00
0.00 40.00 96.00 75.75 116.37
0.00 0.00 168.00 168.00 184.00
0.00 0.00 80.00 25.00 0.00 0.00 0.00
0.00 25.00
80.00 0.00
0.00 0.00 175.00 0.00 0.00 0.00 0.00
175.00
0.00 500.00 416.00 212.35 0.00 0.00 0.00
88.00 0.00 0.00 0.00
156.00 176.00 80.00 0.00
88.00 0.00 0.00 0.00
168.00 176.00 76.00 0.00
0.00 40.00 30.00 0.00
0.00 24.00 26.35 0.00
0.00 0.00 0.00 0.00
80.00 168.00 199.00 53.00
80.00
168.00 184.00 41.00
15.00 12.00
654.00 603.50 600.00
80.00 63.50 60.00
80.00 80.00 80.00
160.00 160.00 160.00
45.00 40.00 40.00
53.00 40.00 40.00
60.00 44.00 44.00
176.00 176.00 176.00
0.00 0.00 125.00
11.00
90.00

24.00




44.00 640.00







2,383.00

2,675.50

2,903.50

3,043.70

3,375.11

3,350.87

3,039.49

6,146.00

5,358.50

5,596.50

5,627.70

5,966.11

6,276.37

5,715.49

24.00 24.00 24.00 24.00 104.00 83.50 80.00
20.00 20.00 20.00 20.00 80.00 80.00 80.00
176.00 160.00 176.00 160.00 160.00 184.00 168.00
176.00 160.00 176.00 160.00 197.00 184.00 184.00
176.00 160.00 176.00 160.00 160.00 184.00 168.00
97.00 101.00 101.00 87.00 89.00 89.00 86.00
100.00 98.00 155.50 182.00 186.00 186.00 186.00
0.00 0.00 80.00 64.36 44.00 59.00 12.00
0.00 0.00 0.00 0.00 160.00 160.00 160.00
249.00 0.00 24.00 26.35 70.00 70.00 70.00
176.00 160.00 176.00 160.00 160.00 184.00 168.00
176.00 160.00 176.00 160.00 160.00 184.00 168.00
40.00 168.00 176.00 120.00 44.00 48.00 0.00
160.00 160.00 160.00 160.00 168.00 160.00 160.00
155.00 77.00 100.00 328.00 330.57 328.00 224.00
160.00 160.00 160.00 192.00 192.00 208.00 160.00
176.00 160.00 176.00 160.00 160.00 184.00 168.00
176.00 160.00 176.00 80.00 0.00 0.00 0.00
160.00 160.00 160.00 160.00 160.00 160.00 160.00
0.00 0.00 0.00 160.00 160.00 184.00 168.00
176.00 166.00 176.00 168.00 168.00 184.00 136.00
0.00 72.00 0.00 0.00 0.00 0.00 0.00
176.00 160.00 176.00 160.00 160.00 184.00 168.00
176.00 160.00 176.00 160.00 160.00 184.00 168.00
176.00 166.50 176.00 168.00 168.00 184.00 136.00
160.00 168.00 80.00 168.00 168.00 184.00 0.00
160.00 168.00 70.00 40.00 185.79 184.00 41.00
156.00 20.00 20.00 0.00 0.00 0.00 0.00
160.00 156.00 176.00 80.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
168.00 168.00 176.00 168.00 168.00 184.00 136.00
90.00 0.00 175.00 0.00 0.00 0.00 0.00




80.00
0.00
213.00

176.00
176.00
98.00
176.00
176.00
120.00
0.00
304.00
0.00
176.00
176.00
0.00
0.00
120.00

160.00

6,146.00

44.00
176.00
176.00
176.00
97.00
176.00
176.00
877.00
835.00
1,715.00
176.00
1,402.00
120.00

6,146.00

168.00
168.00
176.00

160.00
162.00
136.00
160.00
160.00
120.00
0.00
0.00
0.00
0.00
176.00
0.00
0.00
120.00

160.00

5,358.50

44.00
160.00
160.00
160.00
101.00
160.00
160.00
584.00
885.00

1,750.50

160.00
914.00
120.00

5,358.50

80.00
80.00
368.00

178.00
176.00
130.00
160.00
160.00
120.00
0.00
40.00
0.00
0.00
151.00
0.00
0.00
0.00

160.00

5,596.50

44.00
176.00
176.00
176.00
181.00
176.00
176.00
707.50
916.00

1,753.00
178.00
937.00

0.00

5,596.50

126.00
80.00
496.00

160.00
160.00
154.00
160.00
160.00
120.00
0.00
96.00
0.00
0.00
80.00
0.00
0.00
0.00

160.00

5,627.70

44.00
160.00
160.00
160.00
151.36
160.00
160.00
776.35

1,120.00
1,646.00

160.00

930.00
0.00

5,627.70

104.00
80.00
432.00

168.00
160.00
192.00
160.00
160.00
152.00
0.00
75.75
0.00
0.00
160.00
0.00
0.00
0.00

160.00

5,966.11

344.00
160.00
197.00
160.00
133.00
160.00
160.00
744.00
1,054.57
1,625.79
168.00
1,059.75
0.00

5,966.11

104.00
80.00
468.00

184.00
186.50
166.00
160.00
160.00
80.00
0.00
160.37
0.00
0.00
160.00
0.00
0.00
0.00

160.00

6,276.37

323.50
184.00
184.00
184.00
148.00
184.00
184.00
808.00
1,064.00
1,756.00
184.00
1,072.87
0.00

6,276.37

104.49
80.00
438.00

168.00
168.00
98.00
160.00
160.00
80.00
0.00
640.00
0.00
0.00
104.00
0.00
0.00
0.00

160.00

5,715.49

320.00
168.00
184.00
168.00
98.00
168.00
168.00
728.00
864.00
1,271.49
168.00
1,410.00
0.00

5,715.49



0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00










320.00 320.00 240.00 240.00 160.00 160.00 0.00
160.00 160.00 160.00 160.00 80.00 80.00
160.00 160.00 80.00 80.00 80.00 80.00










| 320.00 = 320.00 | 240.00 = 240.00 16000 16000 0.00
1,019.00 1,059.00 1,083.00 1,059.00 1,111.00 1,043.00 1,153.34
160.00 168.00 160.00 168.00 176.00 160.00 176.00
24.00 24.00 24.00 24.00 24.00 24.00 24.00
144.00 144.00 144.00 144.00 144.00 152.00 170.34
160.00 168.00 160.00 168.00 176.00 160.00 176.00
89.00 89.00 89.00 89.00 101.00 89.00 101.00
16.00 16.00 16.00 16.00 16.00 16.00 16.00
26.00 28.00 34.00 28.00 30.00 22.00 30.00
160.00 168.00 160.00 168.00 176.00 160.00 176.00
78.00 84.00 102.00 84.00 90.00 82.00 90.00
104.00 112.00 136.00 112.00 120.00 104.00 120.00
58.00 58.00 58.00 58.00 58.00 74.00 74.00

0.00 0.00 0.00
944.00 992.00 944.00 992.00 1,040.00 944.00 1,040.00
144.00 152.00 144.00 152.00 160.00 144.00 160.00
160.00 168.00 160.00 168.00 176.00 160.00 176.00
160.00 168.00 160.00 168.00 176.00 160.00 176.00
160.00 168.00 160.00 168.00 176.00 160.00 176.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
160.00 168.00 160.00 168.00 176.00 160.00 176.00
160.00 168.00 160.00 168.00 176.00 160.00 176.00
96.00 96.00 0.00 96.00 96.00 0.00 96.00
32.00 32.00 0.00 32.00 32.00 0.00 32.00
32.00 32.00 0.00 32.00 32.00 0.00 32.00
32.00 32.00 0.00 32.00 32.00 0.00 32.00




72.00 72.00 72.00 72.00 72.00 72.00 72.00
24.00 24.00 24.00 24.00 24.00 24.00 24.00
24.00 24.00 24.00 24.00 24.00 24.00 24.00
24.00 24.00 24.00 24.00 24.00 24.00 24.00
160.00 160.00 160.00 160.00 160.00 160.00 160.00
160.00 160.00 160.00 160.00 160.00 160.00 160.00

| 2,291.00  2,379.00 | 2259.00 @ 2,379.00 @ 2,479.00  2,219.00 = 2,521.34
769.00 853.00 256.00 160.00 24.00 0.00
593.00 576.00
160.00 160.00
0.00 136.00
128.00 31.00
65.00
40.00 49.00
100.00 100.00
100.00 100.00

24.00
24.00
10.00 10.00
10.00 10.00




160.00 171.00
80.00 90.00
24.00 25.00
24.00 24.00
32.00 32.00
80.00 80.00
80.00 80.00
80.00 80.00
80.00 80.00
48.00 48.00
48.00 48.00
48.00 48.00
48.00 48.00
6.00

6.00




86.00 78.00 78.00 86.00 86.00 70.00
170.00 170.00 170.00 170.00 170.00 130.00
176.00 176.00 152.00 176.00 176.00 160.00
176.00 176.00 152.00 176.00 176.00 160.00
80.00 0.00 0.00 0.00 0.00 0.00
80.00 80.00 80.00 80.00 80.00 6.50
0.00 0.00 0.00 0.00 0.00 0.00
176.00 0.00 0.00 0.00 0.00 0.00
60.00 60.00 60.00
70.00 64.01 60.00 0.00 0.00 0.00
32.00 0.00 0.00 0.00 40.00 0.00




0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
597.00 594.00 594.00 594.00 590.00 590.00 0.00
60.00 60.00 60.00 60.00 60.00 60.00
80.00 80.00 80.00 80.00 80.00 80.00
160.00 160.00 160.00 160.00 160.00 160.00
40.00 40.00 40.00 40.00 40.00 40.00
40.00 40.00 40.00 40.00 40.00 40.00
44.00 44.00 44.00 44.00 40.00 40.00
62.00 62.00 62.00
173.00 170.00 170.00 108.00 108.00 108.00
122.00 122.00 122.00 122.00 122.00 122.00 122.00
8.00 8.00 8.00 8.00 8.00 8.00 8.00
90.00 90.00 90.00 90.00 90.00 90.00 90.00
24.00 24.00 24.00 24.00 24.00 24.00 24.00




640.00

640.00 0.00 0.00 0.00 0.00 0.00
640.00 640.00
689.00 828.00 828.00 828.00 828.00 828.00 0.00
159.00 180.00 180.00 180.00 180.00 180.00
100.00 160.00 160.00 160.00 160.00 160.00
300.00 360.00 360.00 360.00 360.00 360.00
130.00 128.00 128.00 128.00 128.00 128.00
0.00 0.00 144.00 162.19 0.00 0.00
25.00 27.00
55.00 55.00
40.00 56.00
24.00 24.19
216.00 329.81 304.22 414.09 578.23
131.00 243.00 174.68 0.00 1.00
115.00 123.00 115.46 0.00 1.00
16.00 120.00 59.22
85.00 86.81 0.00 0.00 0.00
45.00 45.00
40.00 40.00
1.81
0.00 0.00 114.54 0.00 0.00
60.54
54.00
0.00 0.00 15.00 88.00 29.53
40.00 10.00
15.00 25.00 10.00
23.00 9.53
0.00 0.00 0.00 124.00 66.00
70.00 40.00
45.00 15.00
9.00 11.00
0.00 0.00 0.00 112.00 23.46
60.00 15.00
52.00 8.46
0.00 0.00 0.00 0.00 120.24
60.00

60.24




0.00 0.00 0.00 90.09 0.00
40.00
40.00
10.09
0.00 0.00 0.00 0.00 40.00
40.00
0.00 0.00 0.00 0.00 32.00
24.00
8.00
0.00 0.00 0.00 0.00 76.00
28.00
48.00
0.00 0.00 0.00 0.00 86.00
24.00
24.00
24.00
14.00
0.00 0.00 0.00 0.00 104.00
16.00
40.00
48.00
99.88 140.00 140.00 140.00 200.00
20.00 20.00 20.00 80.00
39.88 60.00 60.00 60.00 60.00
60.00 60.00 60.00 60.00 60.00
0.00 80.00 110.00 116.00
20.00 30.00 30.00
21.00 30.00 30.00
19.00 30.00 30.00
20.00 20.00 26.00
0.00 157.00 147.00
41.00 41.00
40.00 36.00
44.00 40.00
32.00 30.00
74.00 72.01
20.00 15.00
20.00 18.00




20.00 24.00

14.00 15.01

0.00 355.00 355.00 454.00
85.00 85.00 80.00
80.00 80.00 130.00
80.00 80.00 132.00
80.00 80.00 68.00
30.00 30.00 44.00

3,863.00 3,781.01 2,951.88 3,750.00 3,480.23 3,250.59 900.23

6,474.00 6,480.01 5,450.88 6,369.00 mm 3,421.57

84.00 84.00 84.00 84.00 84.00 84.00 24.00
80.00 80.00 80.00 80.00 80.00 80.00 0.00
160.00 168.00 160.00 168.00 176.00 160.00 176.00
184.00 184.00 184.00 184.00 184.00 192.00 170.34
160.00 168.00 160.00 168.00 176.00 160.00 176.00
89.00 89.00 89.00 89.00 101.00 89.00 101.00
183.00 180.00 170.00 168.00 168.00 168.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
160.00 160.00 160.00 160.00 160.00 160.00 0.00
170.00 224.01 275.00 438.00 386.00 382.00 0.00
160.00 168.00 160.00 168.00 176.00 160.00 176.00
160.00 168.00 160.00 168.00 176.00 160.00 176.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
160.00 160.00 160.00 168.00 136.22 170.00 165.70
383.00 404.00 329.00 517.00 491.00 356.50 80.00
200.00 160.00 0.00 0.00 0.00 0.00 0.00
160.00 168.00 160.00 168.00 176.00 160.00 176.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
160.00 160.00 160.00 168.00 176.00 210.00 166.00
160.00 168.00 160.00 168.00 176.00 160.00 176.00
176.00 176.00 152.00 176.00 176.00 160.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
160.00 168.00 160.00 168.00 176.00 160.00 176.00
160.00 168.00 160.00 168.00 176.00 160.00 176.00
176.00 168.00 168.00 176.00 176.00 160.00 90.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 44.00 40.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
176.00 176.00 152.00 176.00 176.00 160.00 0.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00



80.00
80.00
730.00

160.00
160.00
114.00
160.00
160.00
95.00
0.00
770.00
0.00
0.00
144.00
0.00
0.00
0.00

160.00

6,474.00

324.00
160.00
184.00
160.00
89.00
160.00
160.00
849.00
1,063.00
1,562.00
160.00
1,603.00
0.00

6,474.00

90.00
0.00
798.00

168.00
168.00
114.00
160.00
160.00
24.00
0.00
768.00
0.00
0.00
121.00
0.00
0.00
0.00

160.00

6,480.01

324.00
168.00
184.00
168.00
89.00
168.00
168.00
916.01
1,044.00
1,568.00
168.00
1,515.00
0.00

6,480.01

0.00
0.00
730.00

160.00
160.00
82.00
160.00
80.00
184.00
0.00
152.00
0.00
0.00
40.00
60.00
39.88
0.00

160.00

5,450.88

324.00
160.00
184.00
160.00
89.00
160.00
160.00
917.00
809.00
1,370.00
160.00
897.88
60.00

5,450.88

0.00
0.00
873.00

168.00
168.00
114.00
160.00
80.00
184.00
0.00
154.00
0.00
0.00
40.00
90.00
206.00
0.00

160.00

6,369.00

324.00
168.00
184.00
168.00
89.00
168.00
168.00
1,118.00
1,013.00
1,605.00
168.00
1,106.00
90.00

6,369.00

0.00
0.00
840.00

176.00
176.00
114.00
80.00
80.00
48.00
0.00
128.00
0.00
0.00
80.00
90.00
205.01
0.00

160.00

6,119.23

324.00
176.00
184.00
176.00
101.00
176.00
176.00
1,082.00
963.22
1,584.00
176.00
911.01
90.00

6,119.23

0.00
0.00
835.00

128.00
128.00
98.00
80.00
80.00
24.00
0.00
147.09
0.00
0.00
40.00
104.00
154.00
0.00

160.00

5,629.59

324.00
160.00
192.00
160.00
89.00
160.00
160.00
1,030.00
896.50
1,475.00
128.00
751.09
104.00

5,629.59

0.00
0.00
185.53

176.00
176.00
130.00
0.00
0.00
24.00
0.00
127.00
118.00
0.00
0.00
60.00
60.00
0.00

160.00

3,421.57

24.00
176.00
170.34
176.00
101.00
176.00
176.00
352.00
571.70
627.53
176.00
517.00
178.00

3,421.57



86
26

26/27

Jul-26

87
26

26/27
Aug-26

88
26

26/27
Sep-26

89
27

26/27
Oct-26

90
27

26/27
Nov-26

91
27

26/27
Dec-26

92
27

26/27
Jan-27

0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00










0.00

0.00

0.00

0.00

0.00

0.00

0.00










0.00 0.00 0.00 0.00 0.00 0.00 0.00
1,257.00 1,197.00 1,197.00 1,253.00 1,089.00 1,197.00 1,131.50
176.00 168.00 168.00 176.00 152.00 168.00 160.00
24.00 24.00 24.00 24.00 24.00 24.00 24.00
24.00 24.00 24.00 24.00 24.00 24.00 24.00
176.00 168.00 168.00 176.00 152.00 168.00 160.00
176.00 168.00 168.00 176.00 152.00 168.00 160.00
101.00 97.00 97.00 97.00 85.00 97.00 79.50
16.00 8.00 8.00 16.00 8.00 8.00 8.00
30.00 22.00 22.00 30.00 22.00 22.00 22.00
176.00 168.00 168.00 176.00 152.00 168.00 160.00
90.00 90.00 90.00 90.00 74.00 90.00 82.00
120.00 112.00 112.00 120.00 96.00 112.00 104.00
74.00 74.00 74.00 74.00 74.00 74.00 74.00
74.00 74.00 74.00 74.00 74.00 74.00 74.00
1,040.00 1,000.00 1,000.00 1,040.00 904.00 1,000.00 953.27
160.00 160.00 160.00 160.00 144.00 160.00 153.27
176.00 168.00 168.00 176.00 152.00 168.00 160.00
176.00 168.00 168.00 176.00 152.00 168.00 160.00
176.00 168.00 168.00 176.00 152.00 168.00 160.00
176.00 168.00 168.00 176.00 152.00 168.00 160.00
176.00 168.00 168.00 176.00 152.00 168.00 160.00
96.00 0.00 96.00 96.00 0.00 96.00 96.00
32.00 0.00 32.00 32.00 0.00 32.00 32.00
32.00 0.00 32.00 32.00 0.00 32.00 32.00
32.00 0.00 32.00 32.00 0.00 32.00 32.00




72.00 72.00 72.00 72.00 72.00 72.00 72.00
24.00 24.00 24.00 24.00 24.00 24.00 24.00
24.00 24.00 24.00 24.00 24.00 24.00 24.00
24.00 24.00 24.00 24.00 24.00 24.00 24.00
160.00 160.00 160.00 160.00 160.00 160.00 160.00
160.00 160.00 160.00 160.00 160.00 160.00 160.00

| 2,625.00 @ 2,429.00 | 252500 @ 2,621.00 @ 222500 = 2,525.00 = 2,412.77










8.00
90.00
21.00




16.16
16.16

0.00

0.00

0.00

110.52
90.00
10.00

10.52

0.00

0.00




0.00

50.64

50.64

13.48

10.00

3.48

24.02

8.00

16.02

49.03

12.00

24.00

13.03

97.84

7.84

42.00

48.00

200.00

200.00

174.46

200.00

200.00

200.00

200.00

80.00

80.00

40.00

40.00

40.00

40.00

40.00

14.46

40.00

40.00

40.00

40.00

60.00

60.00

60.00

60.00

60.00

60.00

60.00

60.00

60.00

60.00

60.00

60.00

60.00

60.00




' 680.69 | 200.00 | 174.46 | 200.00 | 200.00 | 200.00 | 200.00 |

3,305.69 2,629.00 2,699.46 2,821.00 2,425.00 2,725.00 2,612.77

24.00 24.00 24.00 24.00 24.00 24.00 24.00
24.00 24.00 24.00 24.00 24.00 24.00 24.00
176.00 168.00 168.00 176.00 152.00 168.00 160.00
176.00 168.00 168.00 176.00 152.00 168.00 160.00
176.00 168.00 168.00 176.00 152.00 168.00 160.00
101.00 97.00 97.00 97.00 85.00 97.00 79.50
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
176.00 168.00 168.00 176.00 152.00 168.00 161.27
176.00 168.00 168.00 176.00 152.00 168.00 160.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
68.64 0.00 0.00 0.00 0.00 0.00 0.00
80.00 80.00 40.00 40.00 40.00 40.00 40.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
176.00 168.00 168.00 176.00 152.00 168.00 160.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
126.00 0.00 0.00 0.00 0.00 0.00 0.00
176.00 168.00 168.00 176.00 152.00 168.00 160.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
176.00 168.00 168.00 176.00 152.00 168.00 160.00
176.00 168.00 168.00 176.00 152.00 168.00 160.00
266.00 168.00 168.00 176.00 152.00 168.00 160.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00




0.00 0.00 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 14.46 40.00 40.00 40.00 40.00
176.00 136.00 168.00 176.00 120.00 168.00 160.00
176.00 136.00 168.00 176.00 120.00 168.00 160.00
130.00 98.00 130.00 130.00 98.00 130.00 130.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
21.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
158.00 74.00 74.00 74.00 74.00 74.00 74.00
91.06 0.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
60.00 60.00 60.00 60.00 60.00 60.00 60.00
60.00 60.00 60.00 60.00 60.00 60.00 60.00
0.00 0.00 0.00 0.00 0.00 0.00 0.00
160.00 160.00 160.00 160.00 160.00 160.00 160.00

3,305.69 2,629.00 2,699.46 2,821.00 2,425.00 2,725.00 2,612.77

48.00 48.00 48.00 48.00 48.00 48.00 48.00
176.00 168.00 168.00 176.00 152.00 168.00 160.00
176.00 168.00 168.00 176.00 152.00 168.00 160.00
176.00 168.00 168.00 176.00 152.00 168.00 160.00
101.00 97.00 97.00 97.00 85.00 97.00 79.50
176.00 168.00 168.00 176.00 152.00 168.00 161.27
176.00 168.00 168.00 176.00 152.00 168.00 160.00
352.00 336.00 336.00 352.00 304.00 336.00 320.00
434.64 240.00 200.00 200.00 200.00 200.00 200.00
618.00 504.00 518.46 568.00 496.00 544.00 520.00
176.00 136.00 168.00 176.00 120.00 168.00 160.00
545.00 368.00 432.00 440.00 352.00 432.00 424.00
151.06 60.00 60.00 60.00 60.00 60.00 60.00

3,305.69 2,629.00 2,699.46 2,821.00 2,425.00 2,725.00 2,612.77



93
27

26/27

Feb-27

94
27

26/27
Mar-27

12,880.24 $1,670,454.88
2,016.00 $154.00 $310,464.00
280.00 $154.00 $43,120.00
252.00 $154.00 $38,808.00
2,016.00 $134.00 $270,144.00
2,016.00 $114.00 $229,824.00
784.24 $45.00 $35,290.88
192.00 $134.00 $25,728.00
365.00 $144.00 $52,560.00
840.00 $124.00 $104,160.00
1,176.00 $124.00 $145,824.00
1,091.00 $144.00 $157,104.00
642.00 $139.00 $89,238.00
816.00 $139.00 $113,424.00
394.00 $139.00 $54,766.00

- $139.00 $0.00
11,902.73 $1,453,845.36
1,822.73 $134.00 $244,245.36
2,016.00 $134.00 $270,144.00
2,016.00 $124.00 $249,984.00
2,016.00 $114.00 $229,824.00
2,016.00 $114.00 $229,824.00
2,016.00 $114.00 $229,824.00
797.36 $112,162.68
266.00 $144.00 $38,304.00
131.36 $139.00 $18,258.68
134.00 $139.00 $18,626.00




132.00 $139.00 $18,348.00
134.00 $139.00 $18,626.00
720.00 $101,520.00
288.00 $144.00 $41,472.00
144.00 $139.00 $20,016.00
144.00 $139.00 $20,016.00
144.00 $139.00 $20,016.00
1,920.00 $257,280.00
1,920.00 $134.00 $257,280.00
28,220.33 $3,595,262.92
11,352.00 $1,294,128.00
2,184.00 $114.00 $248,976.00
2,184.00 $114.00 $248,976.00
2,043.00 $114.00 $232,902.00
1,832.00 $114.00 $208,848.00
1,688.00 $114.00 $192,432.00
615.00 $114.00 $70,110.00
634.00 $114.00 $72,276.00
172.00 $114.00 $19,608.00
511.00 $64,644.00
34.00 $114.00 $3,876.00
369.00 $124.00 $45,756.00
108.00 $139.00 $15,012.00
118.00 $14,652.00
64.00 $114.00 $7,296.00
30.00 $134.00 $4,020.00
24.00 $139.00 $3,336.00
154.00 $18,406.00
120.00 $114.00 $13,680.00
34.00 $139.00 $4,726.00
146.00 $17,394.00
116.00 $114.00 $13,224.00
30.00 $139.00 $4,170.00
444.00 $54,056.00
288.00 $114.00 $32,832.00
92.00 $134.00 $12,328.00
64.00 $139.00 $8,896.00




238.00 $27,382.00
228.00 $114.00 $25,992.00
10.00 $139.00 $1,390.00
2,400.00 $369,600.00
1,056.00 $154.00 $162,624.00
1,344.00 $154.00 $206,976.00
415.00 $48,820.00
344.00 $114.00 $39,216.00
53.00 $134.00 $7,102.00
18.00 $139.00 $2,502.00
99.00 $11,286.00
99.00 $114.00 $11,286.00
6,724.00 $821,701.00
2,016.00 $124.00 $249,984.00
546.00 $124.00 $67,704.00
586.00 $134.00 $78,524.00
1,756.00 $114.00 $200,184.00
1,107.00 $114.00 $126,198.00
713.00 $139.00 $99,107.00
927.00 $109,843.00
742.00 $114.00 $84,588.00
92.00 $134.00 $12,328.00
93.00 $139.00 $12,927.00
250.00 $30,170.00
176.00 $114.00 $20,064.00
36.00 $134.00 $4,824.00
38.00 $139.00 $5,282.00
919.00 $109,106.00
726.00 $114.00 $82,764.00
97.00 $134.00 $12,998.00
96.00 $139.00 $13,344.00
109.00 $12,426.00
109.00 $114.00 $12,426.00
109.00 $12,426.00
109.00 $114.00 $12,426.00
211.00 $25,049.00
167.00 $114.00 $19,038.00
21.00 $134.00 $2,814.00




[ | 23.00 | $139.00/ $3,197.00
64.00 $7,296.00
64.00 $114.00 $7,296.00

2,517.00 $298,278.00
2,013.00 $114.00 $229,482.00
252.00 $134.00 $33,768.00
252.00 $139.00 $35,028.00
9,120.00 $1,267,680.00
9,120.00 $1,267,680.00
3,616.00 $139.00 $502,624.00
3,456.00 $139.00 $480,384.00
768.00 $139.00 $106,752.00
1,088.00 $139.00 $151,232.00
192.00 $139.00 $26,688.00
562.00 $66,903.00
436.00 $114.00 $49,704.00
63.00 $134.00 $8,442.00
63.00 $139.00 $8,757.00
357.00 $42,318.00
285.00 $114.00 $32,490.00

- $124.00 $0.00
36.00 $134.00 $4,824.00
36.00 $139.00 $5,004.00
268.00 $31,767.00
214.00 $114.00 $24,396.00
27.00 $134.00 $3,618.00
27.00 $139.00 $3,753.00
380.82 $45,030.00
304.00 $114.00 $34,656.00
11.00 $124.00 $1,364.00
27.82 $134.00 $3,728.00
38.00 $139.00 $5,282.00
45.00 $5,130.00
45.00 $114.00 $5,130.00
151.00 $18,234.00
107.00 $114.00 $12,198.00
16.00 $134.00 $2,144.00
28.00 $139.00 $3,892.00
365.00 $43,230.00
293.00 $114.00 $33,402.00




36.00 $134.00 $4,824.00
36.00 $139.00 $5,004.00
6,339.47 $817,906.40
3,767.47 $483,318.40
760.00 $134.00 $101,840.00
680.00 $124.00 $84,320.00
552.00 $134.00 $73,968.00
232.00 $124.00 $28,768.00
80.00 $124.00 $9,920.00
164.00 $114.00 $18,696.00
- $139.00 $0.00
92.00 $139.00 $12,788.00
344.00 $139.00 $47,816.00
28.00 $124.00 $3,472.00
576.00 $114.00 $65,664.00
259.47 $139.00 $36,066.40
88.00 $11,632.00
40.00 $124.00 $4,960.00
48.00 $139.00 $6,672.00
416.00 $50,924.00
276.00 $114.00 $31,464.00
140.00 $139.00 $19,460.00
64.00 $8,416.00
32.00 $124.00 $3,968.00
32.00 $139.00 $4,448.00
144.00 $18,016.00
80.00 $114.00 $9,120.00
64.00 $139.00 $8,896.00
200.00 $25,600.00
120.00 $124.00 $14,880.00
80.00 $134.00 $10,720.00
136.00 $17,344.00
104.00 $124.00 $12,896.00
32.00 $139.00 $4,448.00
96.00 $12,624.00
48.00 $139.00 $6,672.00
48.00 $124.00 $5,952.00
48.00 $6,672.00
48.00 $139.00 $6,672.00

$0.00




| 96.00 $13,344.00
96.00 $139.00 $13,344.00

| 96.00 $13,344.00
96.00 $139.00 $13,344.00

| 72.00 $10,008.00
72.00 $139.00 $10,008.00

| 16.00 $2,224.00
16.00 $139.00 $2,224.00

| 168.00 $22,272.00
96.00 $139.00 $13,344.00

72.00 $124.00 $8,928.00

548.00 $70,232.00

152.00 $139.00 $21,128.00

396.00 $124.00 $49,104.00

| 96.00 $13,344.00
96.00 $139.00 $13,344.00

| 120.00 $15,240.00
96.00 $124.00 $11,904.00

24.00 $139.00 $3,336.00

| 72.00 $10,008.00
72.00 $139.00 $10,008.00

| 96.00 $13,344.00
96.00 $139.00 $13,344.00

2,513.00 $306,497.00

1,493.00 $114.00 $170,202.00

246.00 $124.00 $30,504.00

359.00 $134.00 $48,106.00

415.00 $139.00 $57,685.00

619.00 $74,761.00

424.00 $114.00 $48,336.00

136.00 $134.00 $18,224.00

59.00 $139.00 $8,201.00

70.00 $7,980.00

70.00 $114.00 $7,980.00

| | 451.00 $55,284.00




279.00 $114.00 $31,806.00
86.00 $134.00 $11,524.00
86.00 $139.00 $11,954.00

48,948.29 $6,129,383.40
27,199.84 $3,478,241.50
4,024.00 $154.00 $619,696.00
568.00 $154.00 $87,472.00
312.00 $154.00 $48,048.00
3,818.34 $134.00 $511,658.00
4,024.00 $114.00 $458,736.00
2,217.50 $45.00 $99,787.50
344.00 $134.00 $46,096.00
679.00 $144.00 $97,776.00
3,008.00 $124.00 $372,992.00
1,016.00 $124.00 $125,984.00
2,145.00 $144.00 $308,880.00
2,826.00 $139.00 $392,814.00
1,700.00 $139.00 $236,300.00
518.00 $139.00 $72,002.00
23,560.27 $2,880,216.72
3,681.27 $134.00 $493,290.72
4,024.00 $134.00 $539,216.00
4,024.00 $124.00 $498,976.00
4,024.00 $114.00 $458,736.00
1,848.00 $114.00 $210,672.00
2,176.00 $114.00 $248,064.00
3,783.00 $114.00 $431,262.00
1,594.50 $224,325.50

538.00 $144.00 $77,472.00

530.50 $139.00 $73,739.50

526.00 $139.00 $73,114.00




1,728.00 $243,072.00
576.00 $144.00 $82,944.00
576.00 $139.00 $80,064.00
576.00 $139.00 $80,064.00

3,840.00 $514,560.00

3,840.00 $134.00 $514,560.00

| | 57,922.62 $7,340,415.72

11,633.56 $1,523,382.00

6,645.06 $880,218.00

1,920.00 $134.00 $257,280.00
848.00 $134.00 $113,632.00

1,288.00 $134.00 $172,592.00
296.00 $124.00 $36,704.00
112.49 $114.00 $12,824.00
825.00 $139.00 $114,675.00
189.00 $139.00 $26,271.00
662.57 $134.00 $88,784.00
504.00 $114.00 $57,456.00

72.00 $10,008.00
72.00 $139.00 $10,008.00
48.00 6,672.00
48.00 $139.00 $6,672.00
360.00 $47,440.00
40.00 $134.00 $5,360.00
140.00 $124.00 $17,360.00
20.00 $124.00 $2,480.00
160.00 $139.00 $22,240.00
128.00 $15,872.00
128.00 $124.00 $15,872.00
180.00 $24,480.00
72.00 $139.00 $10,008.00
108.00 $134.00 $14,472.00
112.00 $14,688.00
48.00 $124.00 $5,952.00
32.00 $134.00 $4,288.00
32.00 $139.00 $4,448.00




1,947.00 $243,418.00
970.00 $114.00 $110,580.00
289.00 $134.00 $38,726.00
304.00 $134.00 $40,736.00
384.00 $139.00 $53,376.00
112.00 $13,888.00
112.00 $124.00 $13,888.00
176.00 $22,224.00

48.00 $134.00 $6,432.00
48.00 $139.00 $6,672.00
80.00 $114.00 $9,120.00
160.00 $22,240.00
160.00 $139.00 $22,240.00
160.00 $22,240.00
160.00 $139.00 $22,240.00
192.00 $26,688.00
192.00 $139.00 $26,688.00
672.00 $86,208.00
192.00 $139.00 $26,688.00
480.00 $124.00 $59,520.00
96.00 $11,904.00
64.00 $124.00 $7,936.00
32.00 $124.00 $3,968.00
96.00 $11,904.00
48.00 $124.00 $5,952.00
48.00 $124.00 $5,952.00
96.00 $12,864.00
96.00 $134.00 $12,864.00
96.00 $12,864.00
96.00 $134.00 $12,864.00
141.50 $17,546.00
141.50 $124.00 $17,546.00
86.00 $11,954.00
86.00 $139.00 $11,954.00
58.00 $8,062.00




58.00 $139.00 $8,062.00
1,813.00 $222,967.00
320.00 $114.00 $36,480.00
320.00 $114.00 $36,480.00
316.00 $114.00 $36,024.00
244.00 $124.00 $30,256.00
296.00 $134.00 $39,664.00
317.00 $139.00 $44,063.00
107.00 $12,948.00
77.00 $114.00 $8,778.00
30.00 $139.00 $4,170.00
713.00 $86,157.00
320.00 $114.00 $36,480.00
93.00 $114.00 $10,602.00
175.00 $124.00 $21,700.00
125.00 $139.00 $17,375.00
669.79 $79,906.00
100.00 $114.00 $11,400.00
72.00 $114.00 $8,208.00
295.79 $114.00 $33,720.00
20.00 $114.00 $2,280.00
20.00 $114.00 $2,280.00
20.00 $114.00 $2,280.00
142.00 $139.00 $19,738.00
9,958.01 $1,199,963.00
1,392.50 $114.00 $158,745.00
1,182.00 $114.00 $134,748.00
2,014.00 $124.00 $249,736.00
2,016.00 $114.00 $229,824.00
560.00 $114.00 $63,840.00
783.50 $134.00 $104,989.00
80.00 $45.00 $3,600.00
832.00 $134.00 $111,488.00
238.00 $124.00 $29,512.00
404.01 $124.00 $50,097.00
456.00 $139.00 $63,384.00
154.00 $17,556.00
20.00 $114.00 $2,280.00
114.00 $114.00 $12,996.00
20.00 $114.00 $2,280.00
379.36 $41,911.00
16.00 $114.00 $1,824.00




- $114.00 $0.00
344.00 $114.00 $39,216.00
19.36 $45.00 $871.00
2,265.12 $267,970.00
80.00 $114.00 $9,120.00
668.00 $114.00 $76,152.00
- $139.00 $0.00
133.00 $45.00 $5,985.00
136.00 $134.00 $18,224.00
400.00 $134.00 $53,600.00
328.12 $139.00 $45,609.00
520.00 $114.00 $59,280.00
105.00 $11,970.00
25.00 $114.00 $2,850.00
80.00 $114.00 $9,120.00
175.00 $19,950.00
175.00 $114.00 $19,950.00
1,128.35 $139,995.00
88.00 $134.00 $11,792.00
412.00 $114.00 $46,968.00
88.00 $114.00 $10,032.00
420.00 $134.00 $56,280.00
70.00 $124.00 $8,680.00
50.35 $124.00 $6,243.00

- $139.00 $0.00
500.00 $55,937.00
80.00 $124.00 $9,920.00
393.00 $114.00 $44,802.00
27.00 $45.00 $1,215.00
5,416.50 $766,596.00
563.50 $154.00 $86,779.00
720.00 $154.00 $110,880.00
1,440.00 $154.00 $221,760.00
365.00 $139.00 $50,735.00
373.00 $134.00 $49,982.00
404.00 $134.00 $54,136.00
186.00 $124.00 $23,064.00
1,365.00 $124.00 $169,260.00
1,098.00 $131,997.00
75.00 $134.00 $10,050.00
810.00 $114.00 $92,340.00
213.00 $139.00 $29,607.00




1,964.00 $272,996.00
1,964.00 $139.00 $272,996.00
4,829.00 $599,936.00
1,059.00 $134.00 $141,906.00
900.00 $124.00 $111,600.00
2,100.00 $114.00 $239,400.00
770.00 $139.00 $107,030.00
306.19 $38,250.00
52.00 $134.00 $6,968.00
110.00 $124.00 $13,640.00
96.00 $114.00 $10,944.00
48.19 $139.00 $6,698.00
2,204.04 $293,760.00
565.84 $75,823.00
370.62 $134.00 $49,663.08
195.22 $134.00 $26,159.92
171.81 $23,032.00
90.00 $134.00 $12,060.00
80.00 $134.00 $10,720.00
1.81 $139.00 $252.00
114.54 $15,348.00
60.54 $134.00 $8,112.00
54.00 $134.00 $7,236.00
132.53 $17,108.00
50.00 $134.00 $6,700.00
50.00 $134.00 $6,700.00
32.53 $114.00 $3,708.00
300.52 $40,265.00
200.00 $134.00 $26,800.00
70.00 $134.00 $9,380.00
20.00 $139.00 $2,780.00
10.52 $124.00 $1,305.00
135.46 $18,152.00
75.00 $134.00 $10,050.00
60.46 $134.00 $8,102.00
120.24 $16,112.00
60.00 $134.00 $8,040.00
60.24 $134.00 $8,072.00




90.09 $12,122.00
40.00 $134.00 $5,360.00
40.00 $134.00 $5,360.00
10.09 $139.00 $1,402.00
90.64 $12,146.00
90.64 $134.00 $12,146.00
45.48 $6,150.00
34.00 $139.00 $4,726.00
11.48 $124.00 $1,424.00
100.02 $12,942.00
36.00 $139.00 $5,004.00
64.02 $124.00 $7,938.00
135.03 $18,064.00
36.00 $134.00 $4,824.00
24.00 $134.00 $3,216.00
48.00 $139.00 $6,672.00
27.03 $124.00 $3,352.00
201.84 $26,496.00
23.84 $134.00 $3,194.00
82.00 $139.00 $11,398.00
96.00 $124.00 $11,904.00
2,094.34 $273,452.00
500.00 $134.00 $67,000.00
- $124.00 $0.00
174.46 $114.00 $19,888.00
699.88 $139.00 $97,284.00
720.00 $124.00 $89,280.00
306.00 $38,944.00
80.00 $134.00 $10,720.00
81.00 $124.00 $10,044.00
79.00 $114.00 $9,006.00
66.00 $139.00 $9,174.00
304.00 $38,606.00
82.00 $134.00 $10,988.00
76.00 $124.00 $9,424.00
84.00 $114.00 $9,576.00
62.00 $139.00 $8,618.00
146.01 $18,450.00
35.00 $134.00 $4,690.00
38.00 $124.00 $4,712.00




44.00 $114.00 $5,016.00

29.01 $139.00 $4,032.00
1,164.00 $147,336.00
250.00 $134.00 $33,500.00
290.00 $124.00 $35,960.00
292.00 $114.00 $33,288.00
228.00 $139.00 $31,692.00
104.00 $124.00 $12,896.00
000 | 000 | | 49,433.26 [ $6,300,935.00
2,467.50 $154.00 $379,995.00
2,628.00 $154.00 $404,712.00
6,040.00 $154.00 $930,160.00
6,207.34 $134.00 $831,784.00
6,040.00 $114.00 $688,560.00
3,001.74 $45.00 $135,078.38
3,322.50 $124.00 $411,990.00
259.36 $45.00 $11,671.00
1,440.00 $154.00 $221,760.00
4,217.35 $124.00 $522,952.01
6,040.00 $134.00 $809,360.08
6,040.00 $134.00 $809,360.00
2,020.82 $134.00 $270,790.00
3,428.57 $134.00 $459,427.92
5,185.07 $134.00 $694,799.00
2,072.00 $134.00 $277,648.00
6,040.00 $124.00 $748,960.00
2,272.00 $124.00 $281,728.00
3,685.99 $134.00 $493,923.08
3,848.00 $124.00 $477,152.00
4,399.00 $124.00 $545,476.00
72.00 $114.00 $8,208.00
6,040.00 $114.00 $688,560.00
6,040.00 $114.00 $688,560.00
6,066.50 $114.00 $691,581.00
3,272.00 $114.00 $373,008.00
3,276.79 $114.00 $373,554.00
2,433.00 $114.00 $277,362.00
2,564.00 $114.00 $292,296.00
1,688.00 $114.00 $192,432.00
4,387.00 $114.00 $500,118.00
1,267.00 $114.00 $144,438.00




2,280.49 $114.00 $259,976.00
648.00 $114.00 $73,872.00
17,961.98 $114.00 $2,047,665.99
5,948.00 $144.00 $856,512.00
4,849.86 $139.00 $674,130.18
3,854.00 $139.00 $535,706.00
3,616.00 $139.00 $502,624.00
3,456.00 $139.00 $480,384.00
2,954.00 $139.00 $410,606.00
259.47 $139.00 $36,066.40
8,015.21 $139.00 $1,114,114.00
209.06 $124.00 $25,923.00
1,240.00 $139.00 $172,360.00
2,826.00 $139.00 $392,814.00
824.00 $124.00 $102,176.00
1,084.89 $139.00 $150,800.00
976.00 $124.00 $121,024.00
5,760.00 $134.00 $771,840.00
184,524.49 $23,365,997.03
6,535.50 $154.00 $1,006,467.00
6,040.00 $154.00 $930,160.00
6,207.34 $134.00 $831,784.00
6,040.00 $114.00 $688,560.00
3,261.10 $45.00 $146,749.37
6,040.00 $134.00 $809,360.08
6,040.00 $134.00 $809,360.00
24,098.85 $124.00 $2,988,258.01
22,152.45 $134.00 $2,968,428.01
57,996.76 $114.00 $6,611,630.99
5,948.00 $144.00 $856,512.00
32,155.43 $139.00 $4,469,604.58
2,009.06 $124.00 $249,123.00
184,524.49 $23,365,997.03




Costs and Dates
Table 1 - CalSAWS Deliverable:

Extension

CO-WO # Year

Change Order 8 - QA M&
CO08-Del 65

CO8-Del 65
CO8-Del 65
CO8-Del 65
CO8-Del 65
CO8-Del 65
CO8-Del 65
CO8-Del 65
CO8-Del 65
CO8-Del 65
CO8-Del 65
CO8-Del 65
CO8-Del 65
'C08-Del 66
CO8-Del 66
CO8-Del 66
CO8-Del 66
CO8-Del 66
CO8-Del 66
CO8-Del 66
CO8-Del 66
CO8-Del 66
CO8-Del 66
CO8-Del 66
CO8-Del 66
CO8-Del 66
'CO8-Del 67
CO8-Del 67
CO8-Del 67
CO8-Del 67
CO8-Del 67
'CO8-Del 68

CO8-Del 68 1

=\ =) =\ =)\ =\ =\ =\ =\ =\ =\ = =
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CO8-Del 68 1

CO8-Del 68 1

CO8-Del 68 1

CO8-Del 68 1




CO8-Del 68
CO8-Del 68

CO8-Del 68

CO8-Del 68

CO8-Del 68

CO8-Del 68

CO8-Del 68

CO8-Del 69
CO8-Del 69
CO8-Del 69
CO8-Del 69
CO8-Del 69
CO8-Del 69
CO8-Del 69
CO8-Del 69
CO8-Del 69
CO8-Del 69
CO8-Del 69
CO8-Del 69
CO8-Del 69
C08-wO1
C0O8-WO1
CO8-WO1
CO8-WO1
CO8-WO1
C0O8-WO1
CO8-WO1
CO8-WO1

CO8-WO1

CO8-WO1
CO8-WO1
CO8-WO1
CO8-WO1
CO8-WO1
CO8-WO1
CO8-WO1
C0O8-WO1
C0O8-W02
CO8-WO2
CO8-WO2
CO8-WO2
CO8-WO2
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C0O8-W02
CO8-WO2
CO8-WO2
CO8-WO2
CO8-WO2
C0O8-W02
CO8-WO2
C08-W02
CO8-WO2
CO8-WO2
C0O8-W02
CO8-WO2
CO8-WO2
CO8-WO2
CO8-WO2

C0O8-W02

CO8-WO2

CO8-WO2

C08-WO3
CO8-WO3
CO8-WO3
CO8-WO3
CO8-WO3
CO8-WO3
CO8-WO3
CO8-WO3
CO8-WO3
CO8-WO3
C08-WO3
CO8-WO3
CO8-WO3
CO8-WO3
CO8-WO3
CO8-WO3
CO8-WO3
CO8-WQO3

C08-W0O4/W08

CO8-W0O4/W08

CO8-W0O4/W08

CO8-W0O4/W08

CO8-W0O4/W08
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N\ <\ =

e N Y Y e Y e Y e Y Y e Y Y

NN A



CO8-W0O4/W08

CO8-W0O4/W08

CO8-W0O4/W08

CO8-W0O4/W08

CO8-W0O4/W08

CO8-W0O4/W08

CO8-W0O4/W08

C08-wO4

CO8-WO4

CO8-WO4

CO8-WO4
C08-wO4
CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

C08-wO4
CO8-WO4



CO8-WO4
C0O8-WO4
CO8-WO4

CO8-WO4

CO8-WO4
C0O8-WO4
CO8-WO4
C0O8-WO4
CO8-WO4

C08-wO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

C08-W0O4/WO08

CO8-W0O4/W08

CO8-W0O4/W08

CO8-W0O4/W08

CO8-W0O4/W08

CO8-W0O4/W08

CO8-W0O4/W08

CO8-W0O4/W08

CO8-W0O4/W08

C08-wO4
CO8-WO4
CO8-WO4



CO8-WO4
C0O8-WO4
CO8-WO4
CO8-WO4
C08-wO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

C08-wO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

C08-wO4
CO8-WO4

C08-wO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4
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CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4

CO8-WO4
C0O8-WO5
CO8-WO5

CO8-WO5

CO8-WO5

CO8-WO5

CO8-WO5

CO8-WO5

CO8-WO5

CO8-WO5

CO8-WO5

CO8-WO5

CO8-WO5

CO8-WO5

CO8-WO5

CO8-WO5

CO8-WO5

CO8-WO5

CO8-WO5



CO8-WO5

CO8-WO5

CO8-WO5

CO8-WO5

CO8-WO5

CO8-WO5

C0O8-WO6

CO8-WO6

CO8-WO6

CO8-WO6
C0O8-WO6
CO8-WO6

CO8-WO6

CO8-WO6

CO8-WO6

CO8-WO6

CO8-WO6
CO8-WO6
C0O8-WO6

CO8-WO6

CO8-WO6

CO8-WO6

CO8-WO6

CO8-WO6

CO8-WO6

CO8-WO6
CO8-WO6
C0O8-WO6
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CO8-WO6

CO8-WO6
CO8-WO6
CO8-WO6

CO8-WO6
CO8-WO6

C0O8-WO6

CO8-WO6

CO8-WO6

CO8-WO6

CO8-WO6

CO8-WO6

C0O8-WO6

CO8-WO6

CO8-WO6

CO8-WO6

CO8-WO6

CO8-WO6

CO8-WO6

C0O8-WO6

CO8-WO6

CO8-WO6

CO8-WO6

CO8-WO6

CO8-WO6

CO8-WO6
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CO8-WO6

CO8-WO6

CO8-WO6

C08-wO7
C0O8-WwO7
CO8-WO7
CO8-WO7
CO8-WO7
CO8-WO7
CO8-WO7

C0O8-WwO7

CO8-WO7

C0O8-WwO7

CO8-WO7

C0O8-WwO7

CO8-WO7

C0O8-WwO7

CO8-WO7

C08-WwO7

CO8-WO7

C0O8-WwO7

CO8-WO7

CO8-WO7

CO8-WO7

CO8-WO7

C0O8-WwO7

CO8-WO7
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C0O8-WwO7

CO8-WO7

CO8-WO7

CO8-WO7

CO8-WO7

C0O8-WwO7

CO8-WO7

C0O8-WwO7

CO8-WO7

C0O8-WwO7

CO8-WO7

C0O8-WwO7

CO8-WO7

CO8-WO7

CO8-WO7

CO8-WO7

C0O8-WwO7

CO8-WO7

C08-WwO7

CO8-WO7



C0O8-WO7

CO8-WO7

C0O8-WwO7

CO8-WO7

C08-WwO7

CO8-WO7

C0O8-WwO7

CO8-WO7

C0O8-WwO08
CO8-WwO08

CO8-WO8

CO8-WO8
CO8-WO8
CO8-WO8

CO8-WO8
CO8-WO8
CO8-WO8

CO8-WO08

CO8-WO08
CO8-W09
CO8-W09

CO8-WO9

CO8-WO9

CO8-W0O9

CO9-Del 65

CO9-Del 65
CO9-Del 65
CO9-Del 65
CO9-Del 65
CO9-Del 65
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CO9-Del 65
CO9-Del 65
CO9-Del 65
CO9-Del 65
CO9-Del 65
CO9-Del 65
CO9-Del 65
CO9-Del 65
CO9-Del 65
CO9-Del 65
CO9-Del 65
CO9-Del 65
CO9-Del 65
CO9-Del 65
CO9-Del 65
CO9-Del 65
CO9-Del 65
CO9-Del 65
CO9-Del 65
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 66
CO9-Del 67
CO9-Del 67
CO9-Del 67
CO9-Del 67
CO9-Del 67
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CO9-Del 67
CO9-Del 67
CO9-Del 67
CO9-Del 67
CO9-Del 68

CO9-Del 68

CO9-Del 68

CO9-Del 68
CO9-Del 68
CO9-Del 68
CO9-Del 68

CO9-Del 68

CO9-Del 68

CO9-Del 68

CO9-Del 68

CO9-Del 68

CO9-Del 68

CO9-Del 68

CO9-Del 68

CO9-Del 68
CO9-Del 68
CO9-Del 68
CO9-Del 68

CO9-Del 68

CO9-Del 68

CO9-Del 68

CO9-Del 68

CO9-Del 68

CO9-Del 68

CO9-Del 69
CO9-Del 69
CO9-Del 69
CO9-Del 69
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CO9-Del 69
CO9-Del 69
CO9-Del 69
CO9-Del 69
CO9-Del 69
CO9-Del 69
CO9-Del 69
CO9-Del 69
CO9-Del 69
CO9-Del 69
CO9-Del 69
CO9-Del 69
CO9-Del 69
CO9-Del 69
CO9-Del 69
CO9-Del 69
CO9-Del 69
CO9-Del 69
CO9-Del 69
CO9-Del 69
CO9-Del 69
C09-WwO1

C09-WO1

CO9-WO1
CO9-WO1
CO9-WO1
CO9-WO1
CO9-WO1
CO9-WO1
CO9-WO1
CO9-WO1
CO9-WO1
CO9-WO1
CO9-WO1
CO9-WO1

C09-WO1

CO9-WO1

C09-WO1

CO9-WO1

CO9-WO1

C09-WO1
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CO9-WO1
C09-WO1
CO9-WO1

CO9-WO1

CO9-WO1

CO9-WO1

CO9-WO1

CO9-WO1

CO9-WO1

CO9-WO1

CO9-WO1

CO9-WO1

CO9-WO1

C09-WO1

CO9-WO1

C09-WO1

CO9-WO1

C09-WO1

CO9-WO1

CO9-WO1

CO9-WO1

C09-WO1

CO9-WO1

C09-WO1



CO9-WO1

C09-WO1

CO9-WO1

C09-WO1

CO9-WO1

C09-WO1

CO9-WO1

C09-WO1

CO9-WO1

C09-WO1

CO9-WO1

C09-WO1

CO9-WO1

C09-WO1

CO9-WO1

C09-WO1

CO9-WO1
C09-WO1
CO9-WO1

CO9-WO1

CO9-WO1

CO9-WO1

CO9-WO1

CO9-WO1



C09-WO1

CO9-WO1

CO9-WO1

CO9-WO1

CO9-WO1

CO9-WO1

CO9-WO1
C09-WO1
CO9-WO1

CO9-WO1

CO9-WO1

CO9-WO1

CO9-WO1

CO9-WO1

C09-WO02
C09-WO2
CO9-WO2
CO9-WO2

C09-WO2

CO9-WO2

CO9-WO2

C09-WO2
CO9-WO2
CO9-WO2
C09-WO3
C09-WO3
CO9-WO3
CO9-WO3
CO9-WO3
CO9-WO3
CO9-WO3
C09-WO3
CO9-WO3

N

NN

NNPNNDNDN

N



CO9-WQO3
CO9-WO3

CO9-WO3

CO9-WO3
CO9-WO3
CO9-WO3
CO9-WO3
CO9-WO3
CO9-WO3
CO9-WO3
CO9-WO3
C09-WO3

CO9-WO3

CO9-WO3

CO9-WO3

CO9-WO3

CO9-WO3

C09-WO3
CO9-WO3

CO9-WO3

CO9-WO3

CO9-WO3

CO9-WO3

C09-WO3
CO9-WO3
CO9-WO3
CO9-WO3
CO9-WO3
CO9-WO3
CO9-WO3
CO9-WO3
CO9-WO3
CO9-WO3
CO9-WO3
CO9-WO3
CO9-WO3

C09-WO3
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CO9-WO3

CO9-WO3

CO9-WO3

CO9-WO3

C09-WO3
CO9-WO3
CO9-WO3
C09-WO3
CO9-WO3
CO9-WO3

CO9-WO3

C09-WO3

CO9-WO3

CO9-WO3

CO9-WO3

CO9-WO3

CO9-WO3

C09-WwO4
CO9-WO4
CO9-WO4
CO9-WO4
CO9-WO4
CO9-WO4
CO9-WO4
CO9-WO4
CO9-WO4
CO9-WO4

C09-WO5

CO9-WO5

CO9-WO5

CO9-WO5

CO9-WO5
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CO9-WO5

CO9-WO5

CO9-WO5

C09-WO6
CO9-WO6
CO9-WO6
CO9-WO6
CO9-WO6
CO9-WO6
CO9-WO6
CO9-WO6
CO9-WO6
CO9-WO6

CO9-WO6
CO9-WO6
CO9-WO6

CO9-WO6

C09-WO7
C0O9-WO7
CO9-WO7
CO9-WO7
CO9-WO7
C09-WO8
C0O9-W08
CO9-WO8
CO9-WO8
CO9-WO8
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CO9-W08
CO9-WO8
CO9-W08
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C0O9-W0O8
CO9-W08
CO9-W08
CO9-W0O8
CO9-W08
CO9-W08
CO9-W08
CO9-W08
CO9-W08
C0O9-W08
C09-Ww09
C0O9-W09
C0O9-W09
C0O9-W09
C0O9-W09
C0O9-W09
C0O9-W09
C0O9-W09
C0O9-W09
C0O9-W09
C0O9-W09
C0O9-W09
C0O9-W09
C0O9-W09
C09-WO010
C09-W0O10
C09-WO010
C09-W010
C09-WO010
C0O9-WO010

CO9-WO10

CO9-WO10

C0O9-W010
C0O9-W010
C0O9-W010
C0O9-W010
C0O9-W010
C0O9-W010
C0O9-W010
Do Not Delete






, by Deliverable

Deliverable Total Price

DEL #65 - QA Status Report (Monthly)

DEL #65.01 - QA Status Report - February 2024
DEL #65.02 - QA Status Report - March 2024
DEL #65.03 - QA Status Report - April 2024

DEL #65.04 - QA Status Report - May 2024

DEL #65.05 - QA Status Report - June 2024

DEL #65.06 - QA Status Report - July 2024

DEL #65.07 - QA Status Report - August 2024
DEL #65.08 - QA Status Report - September 2024
DEL #65.09 - QA Status Report - October 2024
DEL #65.10 - QA Status Report - November 2024
DEL #65.11 - QA Status Report - December 2024
DEL #65.12 - QA Status Report - January 2025
DEL #66 - QA Test Report (Monthly)

DEL #66.01 - QA Test Report - February 2024
DEL #66.02 - QA Test Report - March 2024

DEL #66.03 - QA Test Report - April 2024 121,153.78
DEL #66.04 - QA Test Report - May 2024 121,153.78

$ 1,739,120.88
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
DEL #66.05 - QA Test Report - June 2024 $ 121,153.78
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
1,453,845.36
121,153.78
121,153.78

DEL #66.06 - QA Test Report - July 2024 121,153.78
DEL #66.07 - QA Test Report - August 2024 121,153.78
DEL #66.08 - QA Test Report - September 2024 121,153.78
DEL #66.09 - QA Test Report - October 2024 121,153.78
DEL #66.10 - QA Test Report - November 2024 121,153.78
DEL #66.11 - QA Test Report - December 2024 121,153.78
DEL #66.12 - QA Test Report - January 2025 121,153.78
DEL #67 - Quarterly QA Security Report (Quarterly) 112,162.68
DEL #67.01 - Quarterly QA Security Report 1 28,040.67
DEL #67.02 - Quarterly QA Security Report 2 28,040.67
DEL #67.03 - Quarterly QA Security Report 3 28,040.67
DEL #67.04 - Quarterly QA Security Report 4 28,040.67
DEL #68 - QA SLA and Performance Review Report (Monthly) 121,536.00
DEL #68.01 - QA SLA and Performance Review Report - February

2024 10,128.00

DEL #68.02 - QA SLA and Performance Review Report - March 2024 10,128.00

DEL #68.03 - QA SLA and Performance Review Report - April 2024 10,128.00
DEL #68.04 - QA SLA and Performance Review Report - May 2024 10,128.00

DEL #68.05 - QA SLA and Performance Review Report - June 2024 10,128.00



DEL #68.06 - QA SLA and Performance Review Report - July 2024
DEL #68.07 - QA SLA and Performance Review Report - August
2024

DEL #68.08 - QA SLA and Performance Review Report - September
2024

DEL #68.09 - QA SLA and Performance Review Report - October
2024

DEL #68.10 - QA SLA and Performance Review Report - November
2024

DEL #68.11 - QA SLA and Performance Review Report - December
2024

DEL #68.12 - QA SLA and Performance Review Report - January
2025

DEL #69 - QA M&O Monthly Status Report (OCAT)

DEL #69.01 - QA Monthly Status Report (OCAT) - February 2024
DEL #69.02 - QA Monthly Status Report (OCAT) - March 2024
DEL #69.03 - QA Monthly Status Report (OCAT) - April 2024

DEL #69.04 - QA Monthly Status Report (OCAT) - May 2024

DEL #69.05 - QA Monthly Status Report (OCAT) - June 2024

DEL #69.06 - QA Monthly Status Report (OCAT) - July 2024

DEL #69.07 - QA Monthly Status Report (OCAT) - August 2024
DEL #69.08 - QA Monthly Status Report (OCAT) - September 2024
DEL #69.09 - QA Monthly Status Report (OCAT) - October 2024
DEL #69.10 - QA Monthly Status Report (OCAT) - November 2024
DEL #69.11 - QA Monthly Status Report (OCAT) - December 2024
DEL #69.12 - QA Monthly Status Report (OCAT) - January 2025
CO8-WO1 - QA Client Correspondence Services

CO8-WO1 - QA Client Correspondence Services - February 2024
CO8-WO1 - QA Client Correspondence Services - March 2024
CO8-WO1 - QA Client Correspondence Services - April 2024
CO8-WO1 - QA Client Correspondence Services - May 2024
CO8-WO1 - QA Client Correspondence Services - June 2024
CO8-WO1 - QA Client Correspondence Services - July 2024
CO8-WO1 - QA Client Correspondence Services - August 2024

CO8-WO1 - QA Client Correspondence Services - September 2024

CO8-WO1 - QA Client Correspondence Services - October 2024
CO8-WO1 - QA Client Correspondence Services - November 2024
CO8-WO1 - QA Client Correspondence Services - December 2024
CO8-WO1 - QA Client Correspondence Services - January 2025
CO8-WO1 - QA Client Correspondence Services - February 2025
CO8-WO1 - QA Client Correspondence Services - March 2025
CO8-WO1 - QA Client Correspondence Services - April 2025
CO8-WO1 - QA Client Correspondence Services - May 2025
CO8-WO02 - FCED/CARES - CLOSED

CO8-WO2 - FCED/CARES - February 2024

CO8-WO2 - FCED/CARES - March 2024

CO8-WO2 - FCED/CARES - April 2024

CO8-WO2 - FCED/CARES - May 2024

o~ o~~~ o~~~ e~~~

©«

R

R

PP D PP DD DDD DD D P DDDD DD D P DD DD D DD DD DR R P &P

10,128.00
10,128.00

10,128.00
10,128.00
10,128.00
10,128.00

10,128.00

257,280.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00

1,294,106.50

296,946.00
107,102.00
127,214.00
138,826.50
131,784.00

79,116.00

90,174.00

86,640.00

94,164.00
32,762.00
46,448.00
15,504.00
18,753.00
6,840.00
9,918.00
11,915.00
56,823.00
26,861.00
9,574.00
12,700.00
7,688.00



CO8-WO2 - CFAP Expansion - CLOSED

CO8-WO2 - CFAP Expansion - February 2024

CO8-WO2 - CFAP Expansion - March 2024

CO8-WO2 - CFAP Expansion - April 2024

CO8-WO2 - CFAP Expansion - May 2024

CO8-WO02 - Child Support Passthrough - CLOSED
CO8-WO2 - Child Support Passthrough - February - May 2024
CO8-WO02 - Family Reunification AB 135 - CLOSED
CO8-WO2 - Family Reunification AB 135 - October 2024
CO8-WO2 - Family Reunification AB 135 - November 2024
CO8-WO2 - HAP Eviction - CLOSED

CO8-WO2 - HAP Eviction - February 2024

CO8-WO2 - HAP Eviction - March 2024

CO8-WO2 - HAP Eviction - April 2024

CO8-WO2 - HAP Eviction - May 2024

CO8-WO02 - CalFresh Notice of Denial or Pending Status -
CLOSED

CO8-WO2 - CalFresh Notice of Denial or Pending Status - June 2024

CO8-WO2 - CalFresh Notice of Denial or Pending Status - July 2024

CO8-WO03 - QA Project Management Services - CLOSED
CO8-WO3 - QA Project Management Services - February 2024
CO8-WO3 - QA Project Management Services - March 2024
CO8-WO3 - QA Project Management Services - April 2024
CO8-WO3 - QA Project Management Services - May 2024
CO8-WO3 - QA Project Management Services - June 2024
CO8-WO3 - QA Project Management Services - July 2024
CO8-WO3 - QA Project Management Services - August 2024
CO8-WO3 - QA Project Management Services - September 2024
CO8-WO3 - QA Project Management Services - October 2024
CO8-WO03 - QA ESI Services (Consortium Personnel Staff Aug)
CO8-WO3 - QA Services - ESI - October 2024

CO8-WO3 - QA Services - ESI - November 2024

CO8-WO3 - QA Services - ESI - December 2024

CO8-WO3 - QA Services - ESI - January 2025

CO8-WO3 - QA Services - ESI - February 2025

CO8-WO3 - QA Services - ESI - March 2025

CO8-WO3 - QA Services - ESI - April 2025

CO8-W0O4 & CO8-WO08 - ABAWDs Fiscal Responsibility Act of
2023

CO8-W0O4 & CO8-WO8 - ABAWDs Fiscal Responsibility Act of 2023
for SFY 24/25 - July 2024

CO8-W0O4 & CO8-WO8 - ABAWDs Fiscal Responsibility Act of 2023
for SFY 24/25 - August 2024

CO8-W0O4 & CO8-WO8 - ABAWDs Fiscal Responsibility Act of 2023
for SFY 24/25 - September 2024

CO8-W0O4 & CO8-WO8 - ABAWDs Fiscal Responsibility Act of 2023
for SFY 24/25 - October 2024
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14,658.00
7,761.00
1,596.00
4,902.00

399.00

40,416.00
3,090.00
9,760.00

21,050.00
6,516.00

339,262.00
19,404.00
17,787.00
24,871.00
30,800.00
18,557.00
52,052.00
86,471.00
73,227.00
16,093.00

8,008.00
308.00
1,848.00
2,464.00
1,848.00
308.00
924.00
308.00

123,550.50
11,722.00
12,495.00

8,505.00

5,094.00



CO8-W0O4 & CO8-WO8 - ABAWDs Fiscal Responsibility Act of 2023
for SFY 24/25 - November 2024

CO8-W0O4 & CO8-WO8 - ABAWDs Fiscal Responsibility Act of 2023
for SFY 24/25 - December 2024

CO8-W0O4 & CO8-WO8 - ABAWDs Fiscal Responsibility Act of 2023
for SFY 24/25 - January 2025

CO8-W0O4 & CO8-WO8 - ABAWDs Fiscal Responsibility Act of 2023
for SFY 24/25 - February 2025

CO8-W0O4 & CO8-WO8 - ABAWDs Fiscal Responsibility Act of 2023
for SFY 24/25 - March 2025

CO8-W0O4 & CO8-WO8 - ABAWDs Fiscal Responsibility Act of 2023
for SFY 24/25 - April 2025

CO8-W0O4 & CO8-WO8 - ABAWDs Fiscal Responsibility Act of 2023
for SFY 24/25 - May 2025

CO8-WO0O4 - CalWORKs Overpayments - Revised CA 812 Report
(SB 726) for SFY 24/25 - CLOSED

CO8-WO04 - CalWORKs Overpayments - Revised CA 812 Report (SB
726) for SFY 24/25 - June 2024

CO8-WO04 - CalWORKs Overpayments - Revised CA 812 Report (SB
726) for SFY 24/25 - June 2024

CO8-WO04 - CalWORKs Overpayments - Revised CA 812 Report (SB
726) for SFY 24/25 - July 2024

CO8-WO4 - CARES (FCED) Additional Scope for SFY 24/25
CO8-WO04 - CARES (FCED) Additional Scope for SFY 24/25 - June
2024

CO8-WO04 - CARES (FCED) Additional Scope for SFY 24/25 - July
2024

CO8-WO0O4 - CARES (FCED) Additional Scope for SFY 24/25 - August
2024

CO8-WO0O4 - CARES (FCED) Additional Scope for SFY 24/25 -
September 2024

CO8-WO04 - CARES (FCED) Additional Scope for SFY 24/25 -
October 2024

CO8-WO0O4 - CARES (FCED) Additional Scope for SFY 24/25 -
November 2024

CO8-WO04 - CARES (FCED) Additional Scope for SFY 24/25 -
December 2024

CO8-WO04 - CARES (FCED) Additional Scope for SFY 24/25 -
January 2025

CO8-WO04 - CARES (FCED) Additional Scope for SFY 24/25 -
February 2025

CO8-WO04 - CARES (FCED) Additional Scope for SFY 24/25 - March
2025

CO8-WO0O4 - CARES (FCED) Additional Scope for SFY 24/25 - April
2025

CO8-WO04 - CARES (FCED) Additional Scope for SFY 24/25 - May
2025

CO8-WO04 - CalFresh Simpliflcation for SFY 24/25 - CLOSED
CO8-WO04 - CalFresh Simpliflcation for SFY 24/25 - August 2024

&h

11,856.00
11,5632.00
5,700.00
2,280.00
9,690.00
7,877.00
36,799.50
11,233.00
6,851.00
1,368.00

3,014.00
821,597.00
39,824.00

51,104.00
40,920.00
51,968.00
60,534.00
61,991.00
73,721.00
84,403.00
87,560.00
86,351.00
85,059.00

98,162.00



CO8-WO04 - CalFresh Simpliflcation for SFY 24/25 - September 2024
CO8-WO04 - CalFresh Simplification for SFY 24/25 - October 2024
CO8-WO04 - CalFresh Simpliflcation for SFY 24/25 - November 2024

C0O8-WO04 - CalFresh Simpliflcation for SFY 24/25 - December 2024

CO8-WO0O4 - CalFresh Simpliflcation for SFY 24/25 - January 2025
CO8-WO0O4 - CalFresh Simpliflcation for SFY 24/25 - February 2025
CO8-WO4 - CalFresh Simpliflcation for SFY 24/25 - March 2025
CO8-WO4 - CalFresh Simpliflcation for SFY 24/25 - April 2025
CO8-WO0O4 - CalFresh Simpliflcation for SFY 24/25 - May 2025
CO8-WO04 - CalWORKs Work Requirements (AB 2300) for SFY
24/25 - CLOSED

CO8-WO04 - CalWORKs Work Requirements (AB 2300) for SFY 24/25
- May 2024

CO8-WO04 - CalWORKs Work Requirements (AB 2300) for SFY 24/25
- June 2024

CO8-WO04 - CalWORKs Work Requirements (AB 2300) for SFY 24/25
- July 2024

CO8-WO04 - CalWORKs Work Requirements (AB 2300) for SFY 24/25
- August 2024

CO8-WO04 - CalWORKs Work Requirements (AB 2300) for SFY 24/25
- September 2024

CO8-WO04 - CalWORKs Work Requirements (AB 2300) for SFY 24/25
- October 2024

CO8-WO04 - CalWORKs Work Requirements (AB 2300) for SFY 24/25
- November 2024

CO8-W0O4 & CO8-WO08 - Family Reunification (AB 135) for SFY
24/25

C0O8-WO04 - Family Reunification (AB 135) for SFY 24/25 - July 2024

CO8-WO04 - Family Reunification (AB 135) for SFY 24/25 - August
2024

CO8-WO04 - Family Reunification (AB 135) for SFY 24/25 - September
2024

CO8-WO04 - Family Reunification (AB 135) for SFY 24/25 - October
2024

CO8-WO04 - Family Reunification (AB 135) for SFY 24/25 - November
2024

CO8-WO04 - Family Reunification (AB 135) for SFY 24/25 - December
2024

CO8-W0O4 & CO8-WO8 - Family Reunification (AB 135) for SFY 24/25
- January 2025

CO8-W0O4 & CO8-WO8 - Family Reunification (AB 135) for SFY 24/25
- May 2025

CO8-WO4 - HAP Eviction (SB 1083) for SFY 24/25 - CLOSED
CO8-WO04 - HAP Eviction (SB 1083) for SFY 24/25 - July 2024
CO8-WO0O4 - HAP Eviction (SB 1083) for SFY 24/25 - August 2024
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30,133.00
2,280.00
1,368.00
1,140.00

912.00
9,065.00

11,534.00

3,834.00
117,063.00

10,020.00

14,580.00

24,601.00

37,209.00

10,589.00
7,866.00
4,104.00

8,094.00

10,146.00
6,384.00
456.00



CO8-WO04 - HAP Eviction (SB 1083) for SFY 24/25 - September 2024
CO8-WO0O4 - HAP Eviction (SB 1083) for SFY 24/25 - October 2024
CO8-WO04 - HAP Eviction (SB 1083) for SFY 24/25 - November 2024

CO8-WO4 - HAP Eviction (SB 1083) for SFY 24/25 - January 2025
CO8-WO04 - Work Registration CalFresh Disqualification Notice
for SFY 24/25 - CLOSED

CO8-WO04 - Work Registration CalFresh Disqualification Notice for
SFY 24/25 - Feb-May 2024

CO8-WO04 - Work Registration CalFresh Disqualification Notice for
SFY 24/25 - Feb 2024

CO8-WO04 - Work Registration CalFresh Disqualification Notice for
SFY 24/25 - June 2024

CO8-WO04 - Work Registration CalFresh Disqualification Notice for
SFY 24/25 - July 2024

CO8-WO04 - Work Registration CalFresh Disqualification Notice for
SFY 24/25 - August 2024

CO8-WO04 - Work Registration CalFresh Disqualification Notice for
SFY 24/25 - September 2024

CO8-WO04 - Work Registration CalFresh Disqualification Notice for
SFY 24/25 - October 2024

CO8-WO04 - CalFresh Notice of Provider Determination for SFY
24/25 - CLOSED

CO8-WO0O4 - CalFresh Notice of Provider Determination for SFY 24/25 -

August 2024

CO8-WO0O4 - CalFresh Notice of Provider Determination for SFY 24/25 -

September 2024

CO8-WO0O4 - CalFresh Notice of Provider Determination for SFY 24/25 -

October 2024

CO8-WO0O4 - CalFresh Notice of Provider Determination for SFY 24/25 -

November 2024

CO8-WO0O4 - CalFresh Notice of Provider Determination for SFY 24/25 -

December 2024

CO8-WO0O4 - CalFresh Notice of Provider Determination for SFY 24/25 -

January 2025

CO8-WO04 - Transitional Housing Supplement (THS) - CLOSED
CO8-WO04 - Transitional Housing Supplement (THS) - July 2024
CO8-WO04 - Telephone Consumer Protection Act - Text Messaging
Consent for SFY 24/25

CO8-WO04 - Telephone Consumer Protection Act - Text Messaging
Consent for SFY 24/25 - July 2024

CO8-WO04 - Telephone Consumer Protection Act - Text Messaging
Consent for SFY 24/25 - August 2024

CO8-WO04 - Telephone Consumer Protection Act - Text Messaging
Consent for SFY 24/25 - September 2024

CO8-WO04 - Telephone Consumer Protection Act - Text Messaging
Consent for SFY 24/25 - October 2024

$ 2,736.00
$ 570.00
$ -
$ -
$ 6,995.00
$734.00
$456.00
$912.00
$ 228.00
$ 2,302.00
$ 973.00
$ 1,390.00
$ 16,399.00
$ 1,824.00
$ 1,824.00
$ 912.00
$ 5,016.00
$ 6,823.00
$ -
$ 7,292.00
$ 7,292.00
$ 296,981.50
$ 30,784.00
$ 25,424.00
$ 24,672.00
$ 27,408.00




CO8-WO04 - Telephone Consumer Protection Act - Text Messaging
Consent for SFY 24/25 - November 2024

CO8-WO04 - Telephone Consumer Protection Act - Text Messaging
Consent for SFY 24/25 - December 2024

CO8-WO04 - Telephone Consumer Protection Act - Text Messaging
Consent for SFY 24/25 - January 2025

CO8-WO04 - Telephone Consumer Protection Act - Text Messaging
Consent for SFY 24/25 - February 2025

CO8-WO04 - Telephone Consumer Protection Act - Text Messaging
Consent for SFY 24/25 - March 2025

CO8-WO04 - Telephone Consumer Protection Act - Text Messaging
Consent for SFY 24/25 - April 2025

CO8-WO04 - Telephone Consumer Protection Act - Text Messaging
Consent for SFY 24/25 - May 2025

CO8-WO5 - QA NIST/Zero-Trust/ProdOps Upgrades Services
CO8-WOS5 - DEL #76.00 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report- July 2024

CO8-WOS5 - DEL #76.01 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - August 2024

CO8-WOS5 - DEL #76.02 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - September 2024

CO8-WOS5 - DEL #76.03 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - October 2024

CO8-WOS5 - DEL #76.04 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - November 2024

CO8-WOS5 - DEL #76.05 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - December 2024

CO8-WOS5 - DEL #76.06 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - January 2025

CO8-WOS5 - DEL #76.07 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - February 2025

CO8-WOS5 - DEL #76.08 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - March 2025

CO8-WOS5 - DEL #76.09 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - April 2025

CO8-WOS5 - DEL #76.10 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - May 2025

CO8-WOS5 - DEL #76.11 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - June 2025

CO8-WOS5 - DEL #76.12 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - July 2025

CO8-WOS5 - DEL #76.13 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - August 2025

CO8-WOS5 - DEL #76.14 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - September 2025

CO8-WOS5 - DEL #76.15 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - October 2025

CO8-WOS5 - DEL #76.16 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - November 2025

-

23,016.00
13,672.00
32,214.00
35,064.00
29,164.00
30,972.50

24,591.00

1,267,680.00

72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.50
38,920.00
38,920.00
38,920.00
38,920.00
38,920.00

38,920.00



CO8-WOS5 - DEL #76.17 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - December 2025

CO8-WOS5 - DEL #76.18 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - January 2026

CO8-WOS5 - DEL #76.19 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - February 2026

CO8-WOS5 - DEL #76.20 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - March 2026

CO8-WOS5 - DEL #76.21 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - April 2026

CO8-WOS5 - DEL #76.22 - QA NIST/Zero-Trust/ProdOps Upgrades
Status Report - May 2026

CO8-WO6 - CalFresh Eligibility Disqualifications for Certain
Convicted Felons for SFY 24/25 - CLOSED

CO8-WO6 - CalFresh Eligibility Disqualifications for Certain Convicted

Felons for SFY 24/25 - November 2024

CO8-WO6 - CalFresh Eligibility Disqualifications for Certain Convicted

Felons for SFY 24/25 - December 2024

CO8-WO6 - CalFresh Eligibility Disqualifications for Certain Convicted

Felons for SFY 24/25 - January 2025

CO8-WO6 - CalFresh Restaurant Meals for SFY 24/25

CO8-WOE6 - CalFresh Restaurant Meals for SFY 24/25 - September
2024

CO8-WOE6 - CalFresh Restaurant Meals for SFY 24/25 - October 2024

CO8-WOS6 - CalFresh Restaurant Meals for SFY 24/25 - November
2024
CO8-WOS6 - CalFresh Restaurant Meals for SFY 24/25 - December
2024

CO8-WOE6 - CalFresh Restaurant Meals for SFY 24/25 - March 2025

CO8-WO6 - CalFresh Restaurant Meals for SFY 24/25 - April 2025
CO8-WOG6 - CalFresh Restaurant Meals for SFY 24/25 - May 2025
CO8-WO6 - Restoration Notices Updates - SFY 24/25

CO8-WO6 - Restoration Notices Updates - SFY 24/25 - August 2024

CO8-WOE6 - Restoration Notices Updates - SFY 24/25 - September
2024

CO8-WO6 - Restoration Notices Updates - SFY 24/25 - October 2024

CO8-WOE6 - Restoration Notices Updates - SFY 24/25 - November
2024

CO8-WO6 - Restoration Notices Updates - SFY 24/25 - February
2025

CO8-WO6 - Restoration Notices Updates - SFY 24/25 - March 2025

CO8-WO6 - Restoration Notices Updates - SFY 24/25 - April 2025
CO8-WOG6 - Restoration Notices Updates - SFY 24/25 - May 2025
CO8-WO6 - Inclusion of IRT Language - SFY 24/25

R

R

38,920.00
38,920.00
38,920.00
38,920.00
38,920.00

38,920.00

42,294.00
912.00

3,648.00
2,736.00
912.00

15,903.00

16,644.00
1,539.00
24,619.00

456.00

1,824.00

11,792.00

3,584.00
6,963.00
17,069.00



CO8-WO6 - CF Reinstatement Approval & Denial Notice Revisions for
SFY 24/25 - January - March 2024

CO8-WO06 - Inclusion of IRT Language - SFY 24/25 - September 2024 | $ 912.00

$ 11,597.00

CO8-WO6 - Inclusion of IRT Language - SFY 24/25 - October 2024 $ 4,560.00
CO8-WO6 - Inclusion of IRT Language - SFY 24/25 - November 2024 | $ -
CO8-WO6 - Inclusion of IRT Language - SFY 24/25 - April 2025 $ -
CO8-WO6 - Inclusion of IRT Language - SFY 24/25 - May 2025 $ -
CO8-WO06 - Update CF Discontinuance of Gambling Wins for SFY

24/25 $ 5,130.00
CO8-WO6 - Update CF Discontinuance of Gambling Wins for SFY $

24/25 - August 2024 i
CO8-WO6 - Update CF Discontinuance of Gambling Wins for SFY $ 684.00
24/25 - September 2024 '
CO8-WO6 - Update CF Discontinuance of Gambling Wins for SFY $ 684.00
24/25 - October 2024 '
CO8-WO06 - Update CF Discontinuance of Gambling Wins for SFY $ 570.00
24/25 - November 2024 '
CO8-WO6 - Update CF Discontinuance of Gambling Wins for SFY $ 3.192.00
24/25 - May 2025 T
CO8-WO06 - CF/CW New Forms and CDSS Rights Contact $ 18.211.50
Information Update for SFY 24/25 o
CO8-WO6 - CF/CW New Forms and CDSS Rights Contact $ 912.00
Information Update for SFY 24/25 - September 2024 '
CO8-WO6 - CF/CW New Forms and CDSS Rights Contact $ 1.824.00
Information Update for SFY 24/25 - October 2024 ’ '
CO8-WO6 - CF/CW New Forms and CDSS Rights Contact $ 2 166.00
Information Update for SFY 24/25 - November 2024 ’ '
CO8-WO6 - CF/CW New Forms and CDSS Rights Contact $ 4.332.00
Information Update for SFY 24/25 - March 2025 o
CO8-WO6 - CF/CW New Forms and CDSS Rights Contact $ 6.640.50
Information Update for SFY 24/25 - April 2025 ’ '
CO8-WO6 - CF/CW New Forms and CDSS Rights Contact $ 33700
Information Update for SFY 24/25 - May 2025 o
(2:328;‘”06 - Resume Pre-Pandemic Medi-Cal Operations for SFY $ 43,214.00
CO8-WO6 - Resume Pre-Pandemic Medi-Cal Operations for SFY $ 1.824.00
24/25 - September 2024 ’ '
CO8-WO6 - Resume Pre-Pandemic Medi-Cal Operations for SFY $ 2 976.00
24/25 - October 2024 T
CO8-WO6 - Resume Pre-Pandemic Medi-Cal Operations for SFY $

24/25 - November 2024 i
CO8-WO6 - Resume Pre-Pandemic Medi-Cal Operations for SFY $ 2 976.00
24/25 - December 2024 T
CO8-WO6 - Resume Pre-Pandemic Medi-Cal Operations for SFY $ 4.332.00
24/25 - January 2025 T
CO8-WO6 - Resume Pre-Pandemic Medi-Cal Operations for SFY $ 13,458.00

24/25 - February 2025



CO8-WO6 - Resume Pre-Pandemic Medi-Cal Operations for SFY
24/25 - March 2025

CO8-WO6 - Resume Pre-Pandemic Medi-Cal Operations for SFY
24/25 - April 2025

CO8-WO6 - Resume Pre-Pandemic Medi-Cal Operations for SFY
24/25 - May 2025

CO8-WO7 - QA Transition Services - Infrastructure

CO8-WO7 - DEL #77 - QA Transition Monthly Status Report
CO8-WOQ7 - DEL #77.01 - QA Transition MSR - October 2024
CO8-WO7 - DEL #77.02 - QA Transition MSR - November 2024
CO8-WOQO7 - DEL #77.03 - QA Transition MSR - December 2024
CO8-WO7 - DEL #77.04 - QA Transition MSR - January 2025
CO8-WOQ7 - DEL #77.05 - QA Transition MSR - March 2025

C08-WO7 - DEL #78 - QA Assessment of Infrastructure Transition-

In Master Plan (ITIMP)

CO8-WO7 - DEL #78 - QA Assessment of Infrastructure Transition-In

Master Plan (ITIMP)

CO8-WO7 - DEL #79 - QA Assessment of Infrastructure Services
Plan and Operational Working Documents (Incoming Contractor)

CO8-WO7 - DEL #79 - QA Assessment of Infrastructure Services
Plan and Operational Working Documents (Incoming Contractor)

C08-WO7 - DEL #80 - QA Assessment of Infrastructure Transition-

In Work Schedule

CO8-WO7 - DEL #80 - QA Assessment of Infrastructure Transition-In

Work Schedule

C08-WO7 - DEL #81 - QA Assessment of Infrastructure Transition-

In Test and Validation Plan

CO8-WO7 - DEL #81 - QA Assessment of Infrastructure Transition-In

Test and Validation Plan

CO8-WO7 - DEL #82 - QA Assessment of Infrastructure Project

Control Document

CO8-WO7 - DEL #82 - QA Assessment of Infrastructure Project
Control Document

CO8-WO7 - DEL #83 - QA Assessment of Infrastructure Work
Schedule

CO8-WO7 - DEL #83.01 - QA Assessment of Infrastructure Work
Schedule - Janaury 2025

CO8-WO7 - DEL #83.02 - QA Assessment of Infrastructure Work
Schedule - February 2025

CO8-WO7 - DEL #83.03 - QA Assessment of Infrastructure Work
Schedule - March 2025

CO8-WO7 - DEL #83.04 - QA Assessment of Infrastructure Work
Schedule - April 2025

CO08-WO7 - DEL #84 - QA Assessment of Infrastructure
Technology Refresh Plan (Annual)

CO8-WOQ7 - DEL #84 - QA Assessment of Infrastructure Technology

Refresh Plan (Annual)
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5,586.00
4,104.00

7,958.00

747,674.40
550,713.00
121,128.80
121,128.80
149,712.80
144,480.80

14,261.80

11,632.00

11,632.00

50,924.00

50,924.00
8,416.00
8,416.00

18,016.00

18,016.00

25,600.00

25,600.00
2,924.80

2,924 .80

12,624.00

12,624.00



CO8-WO7 - DEL #85 - QA Assessment of Infrastructure Managed
Hardware and Software Inventory — Infrastructure Agreement $ 7,856.60
Monthly Update

CO8-WOQ7 - DEL #85.01 - QA Assessment of Infrastructure Managed

Hardware and Software Inventory — Infrastructure Agreement Monthly | $ 2,001.60
Update - February 2025

CO8-WOQ7 - DEL #85.02 - QA Assessment of Infrastructure Managed

Hardware and Software Inventory — Infrastructure Agreement Monthly | $ 2,001.60
Update - March 2025

CO8-WOQ7 - DEL #85.03 - QA Assessment of Infrastructure Managed

Hardware and Software Inventory — Infrastructure Agreement Monthly | $ 3,853.40
Update - April 2025

CO8-WOQ7 - DEL #85.04 - QA Assessment of Infrastructure Managed

Hardware and Software Inventory — Infrastructure Agreement Monthly | $ -
Update - May 2025

CO8-WO7 - DEL #86 - QA Assessment of Infrastructure Technical

Design Document $ LEHER U
CO§-WO7 - DEL #86 - QA Assessment of Infrastructure Technical $ 13,344.00
Design Document

C08.-W07 - DEL #87 - QA Assessment of Infrastructure Network $ 13,344.00
Design Plan

CO§-WO7 - DEL #87 - QA Assessment of Infrastructure Network $ 13,344.00
Design Plan

CO08-WO7 - DEL #88 - QA Assessment of Infrastructure Technical

Asset Configuration Report for Development, Test, Staging, $ 10,008.00

Performance, and Production Environments

CO8-WO7 - DEL #88 - QA Assessment of Infrastructure Technical
Asset Configuration Report for Development, Test, Staging, $ 10,008.00
Performance, and Production Environments

CO8-WO7 - DEL #90 - QA Assessment of Infrastructure Monthly

Operations Report $ i
CO8-WO7 - DEL #90.01 - QA Assessment of Infrastructure Monthly $

Operations Report - January 2025 )
CO8-WO7 - DEL #90.02 - QA Assessment of Infrastructure Monthly $

Operations Report - February 2025 )
CO8-WO7 - DEL #90.03 - QA Assessment of Infrastructure Monthly $

Operations Report - March 2025 )
CO8-WO7 - DEL #90.04 - QA Assessment of Infrastructure Monthly $

Operations Report - April 2025 )
CO8-WO7 - DEL #91 - QA Assessment of Infrastructure

Technology Recovery Plan $ 2Lz el
CO8-WOQ7 - DEL #91 - QA Assessment of Infrastructure Technology $ 22 979 00
Recovery Plan T
CO8-WO7 - DEL #92 - QA Assessment of Infrastructure System $ i

Security Plan

CO8-WO7-DEL#92 - QA-Assessment-of-Infrastructure-System-
Security-Plan



CO8-WO7 - DEL #106 - QA Assessment of Infrastructure
Transition-Out Master Plan (ITOMP) - Accenture

CO8-WOQ7 - DEL #106 - QA Assessment of Infrastructure Transition-
Out Master Plan (ITOMP) - Accenture

CO8-WO7 - DEL #107 - QA Assessment of Infrastructure
Transition-Out Work Schedule - Accenture

CO8-WO7 - DEL #107 - QA Assessment of Infrastructure Transition-
Out Work Schedule - Accenture

CO8-WO7 - DEL #108 - QA Assessment of Infrastructure
Agreement Closeout Plan (Outgoing Contractor) - Accenture
CO8-WO7 - DEL #108 - QA Assessment of Infrastructure Agreement
Closeout Plan (Outgoing Contractor) - Accenture

CO8-WO7 - DEL #109 - QA Assessment of Infrastructure Final
Project Closeout Report (Outgoing Contractor) - Accenture
CO8-WOQ7 - DEL #109 - QA Assessment of Infrastructure Final
Project Closeout Report (Outgoing Contractor) - Accenture
CO8-WO08 - Additional Premise Scope - SFY 24/25

CO8-WO8 - GetCalFresh Parity Iltems - SFY 24/25

CO8-WO8 - GetCalFresh Parity Iltems - SFY 24/25 - November 2024

CO8-WO8 - GetCalFresh Parity Items - SFY 24/25 - December 2024
CO8-WO8 - GetCalFresh Parity Items - SFY 24/25 - January 2025
CO8-WO8 - GetCalFresh Parity Items - SFY 24/25 - February 2025

CO8-WO8 - GetCalFresh Parity Iltems - SFY 24/25 - March 2025
CO8-WO8 - GetCalFresh Parity Iltems - SFY 24/25 - April 2025
CO8-WO8 - GetCalFresh Parity Iltems - SFY 24/25 - May 2025
CO8-WO08 - Able Bodied Adults Without Dependents (ABAWD) -
SFY 24/25 - COMBINED WITH CO8-W0O4 ABAWD

CO8-WO08 - Family Reunification (AB 135) - SFY 24/25-
COMBINED WITH CO8-W0O4 FAMILY REUNIFICATION

CO8-WO9 - Additional Premise Scope - SFY 24/25

CO8-WO09 - CalFRESH/CalWORKS Recertification Packets - SFY
24/25 - CLOSED

CO8-WO9 - CalFRESH/CalWORKS Recertification Packets - SFY
24/25 - January 2025

CO8-WO9 - CalFRESH/CalWORKS Recertification Packets - SFY
24/25 - March 2025

CO8-WO9 - CalFRESH/CalWORKS Recertification Packets - SFY
24/25 - April 2025

DEL #65 - QA Status Report (Monthly)

DEL #65.13 - QA Status Report - February 2025
DEL #65.14 - QA Status Report - March 2025
DEL #65.15 - QA Status Report - April 2025
DEL #65.16 - QA Status Report - May 2025
DEL #65.17 - QA Status Report - June 2025
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282,211.00
282,211.00

20,052.00

25,470.00
29,478.00
24,157.00

37,208.00
66,506.00
79,340.00

10,133.00
10,133.00

10,133.00

3,515,873.50

144,926.74
144,926.74
144,926.74
144,926.74
144,926.74



DEL #65.18 - QA Status Report - July 2025

DEL #65.19 - QA Status Report - August 2025
DEL #65.20 - QA Status Report - September 2025
DEL #65.21 - QA Status Report - October 2025
DEL #65.22 - QA Status Report - November 2025
DEL #65.23 - QA Status Report - December 2025
DEL #65.24 - QA Status Report - January 2026
DEL #65.25 - QA Status Report - February 2026
DEL #65.26 - QA Status Report - March 2026
DEL #65.27 - QA Status Report - April 2026

DEL #65.28 - QA Status Report - May 2026

DEL #65.29 - QA Status Report - June 2026

DEL #65.30 - QA Status Report - July 2026

DEL #65.31 - QA Status Report - August 2026
DEL #65.32 - QA Status Report - September 2026
DEL #65.33 - QA Status Report - October 2026
DEL #65.34 - QA Status Report - November 2026
DEL #65.35 - QA Status Report - December 2026
DEL #65.36 - QA Status Report - January 2027
DEL #66 - QA Test Report (Monthly)

DEL #66.13 - QA Test Report - February 2025
DEL #66.14 - QA Test Report - March 2025

DEL #66.15 - QA Test Report - April 2025

DEL #66.16 - QA Test Report - May 2025

DEL #66.17 - QA Test Report - June 2025

DEL #66.18 - QA Test Report - July 2025

DEL #66.19 - QA Test Report - August 2025

DEL #66.20 - QA Test Report - September 2025
DEL #66.21 - QA Test Report - October 2025
DEL #66.22 - QA Test Report - November 2025
DEL #66.23 - QA Test Report - December 2025
DEL #66.24 - QA Test Report - January 2026
DEL #66.25 - QA Test Report - February 2026
DEL #66.26 - QA Test Report - March 2026

DEL #66.27 - QA Test Report - April 2026

DEL #66.28 - QA Test Report - May 2026

DEL #66.29 - QA Test Report - June 2026

DEL #66.30 - QA Test Report - July 2026

DEL #66.31 - QA Test Report - August 2026

DEL #66.32 - QA Test Report - September 2026
DEL #66.33 - QA Test Report - October 2026
DEL #66.34 - QA Test Report - November 2026
DEL #66.35 - QA Test Report - December 2026
DEL #66.36 - QA Test Report - January 2027

DEL #67 - Quarterly QA Security Report (Quarterly)

DEL #67.05 - Quarterly QA Security Report 5
DEL #67.06 - Quarterly QA Security Report 6
DEL #67.07 - Quarterly QA Security Report 7
DEL #67.08 - Quarterly QA Security Report 8
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144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
182,558.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.48

2,907,690.72

121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
224,325.50

28,040.67

28,040.67

28,040.67

28,040.67



DEL #67.09 - Quarterly QA Security Report 9 $ 28,040.67
DEL #67.10 - Quarterly QA Security Report 10 $ 28,040.67
DEL #67.11 - Quarterly QA Security Report 11 $ 28,040.67
DEL #67.12 - Quarterly QA Security Report 12 $ 28,040.81
DEL #68 - QA SLA and Performance Review Report (Monthly) $ 243,072.00
DEL #68.13 - QA SLA and Performance Review Report - February $ 10,128.00

2025
DEL #68.14 - QA SLA and Performance Review Report - March 2025

DEL #68.15 - QA SLA and Performance Review Report - April 2025 10,128.00
DEL #68.16 - QA SLA and Performance Review Report - May 2025 10,128.00

$ 10,128.00
$
$

DEL #68.17 - QA SLA and Performance Review Report - June 2025 $ 10,128.00
$
$

DEL #68.18 - QA SLA and Performance Review Report - July 2025 10,128.00
DEL #68.19 - QA SLA and Performance Review Report - August 2025 10,128.00
DEL #68.20 - QA SLA and Performance Review Report - September

o $ 10,128.00
goEst#S&m - QA SLA and Performance Review Report - October $ 10,128.00
E)OEzLS#68.22 - QA SLA and Performance Review Report - November $ 10,128.00
E)OEzLS#GS.ZS - QA SLA and Performance Review Report - December $ 10,128.00
goEzLe#S&M - QA SLA and Performance Review Report - January $ 10,128.00
E)OEzLG#GS.ZS - QA SLA and Performance Review Report - February $ 10,128.00

DEL #68.26 - QA SLA and Performance Review Report - March 2026

DEL #68.27 - QA SLA and Performance Review Report - April 2026 10,128.00
DEL #68.28 - QA SLA and Performance Review Report - May 2026 10,128.00

$ 10,128.00
$
$

DEL #68.29 - QA SLA and Performance Review Report - June 2026 $ 10,128.00
$
$

DEL #68.30 - QA SLA and Performance Review Report - July 2026 10,128.00
DEL #68.31 - QA SLA and Performance Review Report - August 2026 10,128.00
DEL #68.32 - QA SLA and Performance Review Report - September

2026 $ 10,128.00
;)()EzL6#68.33 - QA SLA and Performance Review Report - October $ 10,128.00
E)OEzLG#68.34 - QA SLA and Performance Review Report - November $ 10,128.00
;)()EzL6#68.35 - QA SLA and Performance Review Report - December $ 10,128.00
E)OEzL7#68.36 - QA SLA and Performance Review Report - January $ 10,128.00
DEL #69 - QA M&O Monthly Status Report (OCAT) $ 514,560.00
DEL #69.13 - QA Monthly Status Report (OCAT) - February 2025 $ 21,440.00
DEL #69.14 - QA Monthly Status Report (OCAT) - March 2025 $ 21,440.00
DEL #69.15 - QA Monthly Status Report (OCAT) - April 2025 $ 21,440.00



DEL #69.16 - QA Monthly Status Report (OCAT) - May 2025
DEL #69.17 - QA Monthly Status Report (OCAT) - June 2025
DEL #69.18 - QA Monthly Status Report (OCAT) - July 2025
DEL #69.19 - QA Monthly Status Report (OCAT) - August 2025
DEL #69.20 - QA Monthly Status Report (OCAT) - September 2025
DEL #69.21 - QA Monthly Status Report (OCAT) - October 2025
DEL #69.22 - QA Monthly Status Report (OCAT) - November 2025
DEL #69.23 - QA Monthly Status Report (OCAT) - December 2025
DEL #69.24 - QA Monthly Status Report (OCAT) - January 2026
DEL #69.25 - QA Monthly Status Report (OCAT) - February 2026
DEL #69.26 - QA Monthly Status Report (OCAT) - March 2026
DEL #69.27 - QA Monthly Status Report (OCAT) - April 2026

DEL #69.28 - QA Monthly Status Report (OCAT) - May 2026

DEL #69.29 - QA Monthly Status Report (OCAT) - June 2026

DEL #69.30 - QA Monthly Status Report (OCAT) - July 2026

DEL #69.31 - QA Monthly Status Report (OCAT) - August 2026
DEL #69.32 - QA Monthly Status Report (OCAT) - September 2026
DEL #69.33 - QA Monthly Status Report (OCAT) - October 2026
DEL #69.34 - QA Monthly Status Report (OCAT) - November 2026
DEL #69.35 - QA Monthly Status Report (OCAT) - December 2026
DEL #69.36 - QA Monthly Status Report (OCAT) - January 2027
M&E and Other Transition Deliverables

CO9-WO1 - DEL #114 QA M&E Transition Monthly Status Report

CO9-WO1 - DEL #114.01 - QA M&E MSR - February 2025
CO9-WO1 - DEL #114.02 - QA M&E MSR - March 2025
CO9-WO1 - DEL #114.03 - QA M&E MSR - April 2025

CO9-WO1 - DEL #114.04 - QA M&E MSR - May 2025

CO9-WO1 - DEL #114.05 - QA M&E MSR - June 2025

CO9-WO1 - DEL #114.06 - QA M&E MSR - July 2025

CO9-WO1 - DEL #114.07 - QA M&E MSR - August 2025
CO9-WO1 - DEL #114.08 - QA M&E MSR - September 2025
CO9-WO1 - DEL #114.09 - QA M&E MSR - October 2025
CO9-WO1 - DEL #114.10 - QA M&E MSR - November 2025
CO9-WO1 - DEL #114.11 - QA M&E MSR - December 2025
CO9-WO1 - DEL #114.12 - QA M&E MSR - January 2026
CO9-WO1 - DEL #89 - QA Assessment of Infrastructure Approach
to Automation, Artificial Intelligence and Machine Learning
(Annual)

CO9-WO1 - DEL #89 - QA Assessment of Infrastructure Approach to
Automation, Artificial Intelligence and Machine Learning (Annual)
C0O9-WO1 - DEL #93 - QA Assessment of Infrastructure
Penetration Test Report (Semi-Annual)

CO9-WO1 - DEL #93.01 - QA Assessment of Infrastructure
Penetration Test Report (Semi-Annual)

CO9-WO1 - DEL #93.02 - QA Assessment of Infrastructure
Penetration Test Report (Semi-Annual)

C0O9-WO1 - DEL #94 - QA Assessment of M&E Project Control
Document
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21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00

1,504,725.37

900,516.00

75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00

10,008.00

10,008.00
6,672.00
3,336.00
3,336.00

47,440.00



CO9-WO1 - DEL #94 - QA Assessment of M&E Project Control
Document

CO9-WO1 - DEL #95 - QA Assessment of M&E Work Schedule
CO9-WO1 - DEL #95.01 - QA Assessment of M&E Work Schedule -
March 2025

CO9-WO1 - DEL #95.02 - QA Assessment of M&E Work Schedule -
April 2025

CO9-WO1 - DEL #95.03 - QA Assessment of M&E Work Schedule -
May 2025

CO9-WO1 - DEL #95.04 - QA Assessment of M&E Work Schedule -
June 2025

CO9-WO1 - DEL #95.05 - QA Assessment of M&E Work Schedule -
July 2025

CO9-WO1 - DEL #95.06 - QA Assessment of M&E Work Schedule -
August 2025

CO9-WO1 - DEL #95.07 - QA Assessment of M&E Work Schedule -
September 2025

CO9-WO1 - DEL #95.08 - QA Assessment of M&E Work Schedule -
October 2025

CO9-WO1 - DEL #95.09 - QA Assessment of M&E Work Schedule -
November 2025

CO9-WO1 - DEL #95.10 - QA Assessment of M&E Work Schedule -
December 2025

CO9-WO1 - DEL #95.11 - QA Assessment of M&E Work Schedule -
January 2026

CO09-WO1 - DEL #96 - QA Assessment of M&E CalSAWS Annual
Strategic Plan

CO9-WO1 - DEL #96 - QA Assessment of M&E CalSAWS Annual
Strategic Plan

CO09-WO1 - DEL #97 - QA Assessment of M&E Transition-In
Master Plan (M&E TIMP)

CO9-WO1 - DEL #97 - QA Assessment of M&E Transition-In Master
Plan (M&E TIMP)

CO9-WO1 - DEL #98 - QA Assessment of M&E Services Plan and
Operational Working Documents (Incoming Contractor) (Semi-
Annual)

CO9-WO1 - DEL #98.01 - QA Assessment of M&E Services Plan and
Operational Working Documents - Set 1

CO9-WO1 - DEL #98.02 - QA Assessment of M&E Services Plan and
Operational Working Documents - Set 2

CO9-WO1 - DEL #98.03 - QA Assessment of M&E Services Plan and
Operational Working Documents - Set 3

CO09-WO1 - DEL #99 - QA Assessment of M&E Transition-In Work
Schedule

CO9-WO1 - DEL #99 - QA Assessment of M&E Transition-In Work
Schedule

CO09-WO1 - DEL #100 - QA Assessment of M&E Transition-In Test
and Validation Plan

$

47,440.00
14,549.37
1,322.67

2,645.33

1,488.00
1,488.00
1,488.00
1,488.00
1,488.00
1,488.00
1,488.00
165.37
24,480.00
24,480.00
14,688.00

14,688.00

243,418.00

81,139.32
81,139.32
81,139.36
13,888.00
13,888.00

22,224.00



CO9-WO1 - DEL #100 - QA Assessment of M&E Transition-In Test
and Validation Plan

C0O9-WO1 - DEL #102 - QA Assessment of M&E Approach to
Application and Architecture Evolution

CO9-WO1 - DEL #102 - QA Assessment of M&E Approach to
Application and Architecture Evolution

C0O9-WO1 - DEL #103 - QA Assessment of M&E Approach to
Automation, Artificial Intelligence and Machine Learning
CO9-WO1 - DEL #103 - QA Assessment of M&E Approach to
Automation, Artificial Intelligence and Machine Learning

C0O9-WO1 - DEL #104 - QA Assessment of M&E Core System
Application Recovery Plan

CO9-WO1 - DEL #104 - QA Assessment of M&E Core System
Application Recovery Plan

C0O9-WO1 - DEL #105 - QA Assessment of M&E System Security
Plan

CO9-WO1 - DEL #105 - QA Assessment of M&E System Security
Plan

C0O9-WO1 - DEL #110 - QA Assessment of Accenture Transition
Readiness Plan (TRP)

CO9-WO1 - DEL #110 - QA Assessment of Accenture Transition
Readiness Plan (TRP)

C0O9-WO1 - DEL #111 - QA Assessment of M&E Transition-Out
Work Schedule - Accenture

CO9-WO1-DEL #1111 QA-Assessment-of M&E Transition-Out-Work-
Schedule - Accenture

C0O9-WO1 - DEL #112 - QA Assessment of M&E Agreement
Closeout Plan (Outgoing Contractor) - Accenture

o mant of ME& Ao

C0O9-WO1 - DEL #113 - QA Assessment of M&E Final Project
Closeout Report (Outgoing Contractor) - Accenture

CO9-WO 1 DEL #4143 - QA A £ M&E Einal Proi
Glesesut-Report{Outgoing-Contractor)—Acecenture

C0O9-WO1 - DEL #115 - QA In-Flight Projects Transition efforts
CO9-WO1 - DEL #115.01 - In-Flight Projects Transition efforts -
February 2025

CO9-WO1 - DEL #115.02 - In-Flight Projects Transition efforts -
March 2025

CO9-WO1 - DEL #115.03 - In-Flight Projects Transition efforts - April
2025

CO9-WO1 - DEL #115.04 -In-Flight Projects Transition efforts - May
2025

CO9-WO1 - DEL #115.05 - In-Flight Projects Transition efforts - June
2025

CO9-WO1 - DEL #115.06 - In-Flight Projects Transition efforts - July
2025

R

22,224.00
22,240.00
22,240.00
22,240.00
22,240.00
26,688.00
26,688.00
86,208.00
86,208.00
11,904.00

11,904.00

17,546.00
2,924 .34

2,924 .34
2,924 .34
2,924 .34
2,924 .34

2,924 .30



CO09-WO1 - DEL #116 - QA Assessment of Contact Center
Transition

CO9-WO1 - DEL #116.01 - QA Assessment of Contact Center
Transition - February 2025

CO9-WO1 - DEL #116.02 - QA Assessment of Contact Center
Transition - March 2025

CO9-WO1 - DEL #116.03 - QA Assessment of Contact Center
Transition - April 2025

CO9-WO1 - DEL #116.04 - QA Assessment of Contact Center
Transition - May 2025

CO9-WO1 - DEL #116.05 - QA Assessment of Contact Center
Transition - June 2025

CO9-WO1 - DEL #116.06 - QA Assessment of Contact Center
Transition - July 2025

C0O9-WO1 - DEL #117 - QA Assessment of Imaging Transition
CO9-WO1- DEL #117.01 - QA Assessment of Imaging Transition -

February 2025

CO9-WO1 - DEL #117.02 - QA Assessment of Imaging Transition -

March 2025

CO9-WO1 - DEL #117.03 - QA Assessment of Imaging Transition -

April 2025

CO9-WO1 - DEL #117.04 - QA Assessment of Imaging Transition -

May 2025

CO9-WO1 - DEL #117.05 - QA Assessment of Imaging Transition -

June 2025

CO9-WO1 - DEL #117.06 - QA Assessment of Imaging Transition -

July 2025

C0O9-WO2 - Additional Premise Items

CO9-WO2 - Alternate Formats in SAWS - FY 24/25
CO9-WO2 - Alternate Formats in SAWS - FY 24/25 - April 2025
CO9-WO?2 - Alternate Formats in SAWS - FY 24/25 - May 2025

CO9-WO02 - CalFresh Minimum Nutrition Benefit Pilot Program -

FY 24/25

CO9-WO?2 - CalFresh Minimum Nutrition Benefit Pilot Program - FY

24/25 - April 2025

CO9-WO?2 - CalFresh Minimum Nutrition Benefit Pilot Program - FY

24/25 - May 2025

CO09-WO2 - CF Simplifications - FY 24/25

CO9-WO2 - CF Simplifications - FY 24/25 - April 2025
CO9-WO2 - CF Simplifications - FY 24/25 - May 2025
C09-WO3 - Additional Premise Items

CO9-WO3 - ABAWD Automation - FY 25/26

CO9-WO3 - ABAWD Automation - FY 25/26 - June 2025
CO9-WO3 - ABAWD Automation - FY 25/26 - July 2025
CO9-WO3 - ABAWD Automation - FY 25/26 - August 2025
CO9-WO3 - ABAWD Automation - FY 25/26 - September 2025
CO9-WO3 - ABAWD Automation - FY 25/26 - October 2025
C09-WO3 - CARES/FCED (CalSAWS Interface) - FY 25/26
CO9-WO3 - CARES/FCED (CalSAWS Interface) - June 2025

«

9 PP PN &P N

R

AP PR R IR R P P PR AN &P

11,954.00
1,992.33
1,992.33
1,992.33
1,992.33
1,992.33

1,992.34
8,062.00
1,343.67

1,343.67
1,343.67
1,343.67
1,343.66

1,343.66

130,777.00
106,065.00
28,765.00
77,300.00

24,712.00
2,480.00
22,232.00
2,659,932.25
79,808.50
29,640.00
14,820.00
16,932.00
16,136.50
2,280.00
1,199,962.00
87,354.00



CO9-WO3 - CARES/FCED (CalSAWS Interface) - July 2025
CO9-WO3 - CARES/FCED (CalSAWS Interface) - August 2025

CO9-WO3 - CARES/FCED (CalSAWS Interface) - September 2025

CO9-WO3 - CARES/FCED (CalSAWS Interface) - October 2025
CO9-WO3 - CARES/FCED (CalSAWS Interface) - November 2025
CO9-WO3 - CARES/FCED (CalSAWS Interface) - December 2025
CO9-WO3 - CARES/FCED (CalSAWS Interface) - January 2026
CO9-WO3 - CARES/FCED (CalSAWS Interface) - February 2026
CO9-WO3 - CARES/FCED (CalSAWS Interface) - March 2026
CO9-WO3 - CARES/FCED (CalSAWS Interface) - April 2026
CO9-WO3 - CARES/FCED (CalSAWS Interface) - May 2026
CO9-WO3 - CF Notice of Provider Determination - FY 25/26
CO9-WO3 - CF Notice of Provider Determination - FY 25/26 - June
2025

CO9-WO3 - CF Notice of Provider Determination - FY 25/26 - July
2025

CO9-WO3 - CF Notice of Provider Determination - FY 25/26 - August

2025
C0O9-WO3 - CF Notice of Provider Determination - FY 25/26 -
September 2025

C0O9-WO3 - CF Notice of Provider Determination - FY 25/26 - October

2025
C09-WO03 - CF/CW Recertification Packets - FY 25/26
CO9-WO3 - CF/CW Recertification Packets - FY 25/26 - July 2025

CO9-WO3 - CF/CW Recertification Packets - FY 25/26 - August 2025

CO9-WO3 - CF/CW Recertification Packets - FY 25/26 - November
2025

CO9-WO3 - CF/CW Recertification Packets - FY 25/26 - December
2025

CO9-WO3 - CF/CW Recertification Packets - FY 25/26 - January
2026

C0O9-WO3 - WDTIP Upgrade FY 25/26

CO9-WO3 - WDTIP Upgrade - FY 25/26 - June 2025

CO9-WO3 - WDTIP Upgrade - FY 25/26 - July 2025

CO9-WO3 - WDTIP Upgrade - FY 25/26 - August 2025

CO9-WO3 - WDTIP Upgrade - FY 25/26 - September 2025
CO9-WO3 - WDTIP Upgrade - FY 25/26 - October 2025
CO9-WO3 - WDTIP Upgrade - FY 25/26 - November 2025
CO9-WO3 - WDTIP Upgrade - FY 25/26 - December 2025
CO9-WO3 - WDTIP Upgrade - FY 25/26 - January 2026
CO9-WO3 - WDTIP Upgrade - FY 25/26 - February 2026
CO9-WO3 - WDTIP Upgrade - FY 25/26 - March 2026

CO9-WO3 - WDTIP Upgrade - FY 25/26 - April 2026

CO9-WO3 - WDTIP Upgrade - FY 25/26 - May 2026

CO9-WO03 - Work Registration CalFresh Disqualification Notice
Update - FY 25/26

R
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101,019.50
127,070.00

109,406.50

106,172.50
84,399.50
107,096.50
131,590.00
75,168.00
81,792.00
87,352.00
101,541.50
16,416.00

10,032.00
4,104.00

2,280.00

41,564.25
20,292.00

14,546.25

4,446.00

2,280.00

267,970.00
19,152.00
14,680.00
62,699.00
56,125.50
57,635.00

9,135.00

7,113.00
7,113.00
7,113.00
27,204.50

11,970.00



CO9-WO3 - Work Registration CalFresh Disqualification Notice
Update - FY 25/26 - July 2025

CO9-WO3 - Work Registration CalFresh Disqualification Notice
Update - FY 25/26 - August 2025

CO9-WO3 - Work Registration CalFresh Disqualification Notice
Update - FY 25/26 - September 2025

CO9-WO3 - Work Registration CalFresh Disqualification Notice
Update - FY 25/26 - April 2026

C09-WO3 - Inclusion of IRT Language - FY 25/26

CO9-WO3 - Inclusion of IRT Language - FY 25/26 - July 2025
CO9-WO3 - Inclusion of IRT Language - FY 25/26 - August 2025
C0O9-WO3 - Alternate Formats in SAWS - FY 25/26

CO9-WO3 - Alternate Formats in SAWS - FY 25/26 - June 2025
CO9-WO3 - Alternate Formats in SAWS - FY 25/26 - July 2025
CO9-WO3 - Alternate Formats in SAWS - FY 25/26 - September
2025

CO9-WO03 - CalFresh Minimum Nutrition Benefit Pilot Program -

FY 25/26

CO9-WO3 - CalFresh Minimum Nutrition Benefit Pilot Program - FY

25/26 - August 2025

CO9-WO3 - CalFresh Minimum Nutrition Benefit Pilot Program - FY

25/26 - September 2025

CO9-WO3 - CalFresh Minimum Nutrition Benefit Pilot Program - FY

25/26 - October 2025

CO9-WO3 - CalFresh Minimum Nutrition Benefit Pilot Program - FY

25/26 - November 2025

CO9-WO3 - CalFresh Minimum Nutrition Benefit Pilot Program - FY

25/26 - December 2025

CO9-WO4 - QA Project Management Services - FY 25/26
CO9-WO4 - QA Project Management Services - September 2025
CO9-WO4 - QA Project Management Services - October 2025
CO9-WO4 - QA Project Management Services - November 2025
CO9-WO4 - QA Project Management Services - December 2025
CO9-WO4 - QA Project Management Services - January 2026
CO9-WO4 - QA Project Management Services - February 2026
CO9-WO4 - QA Project Management Services - March 2026
CO9-WO4 - QA Project Management Services - April 2026
CO9-WO4 - QA Project Management Services - May 2026
CO9-WO5 - Automation of CDCRs Incarceration Reporting to
Counties - FY 25/26

CO9-WOS5 - Automation of CDCRs Incarceration Reporting to
Counties - November 2025

CO9-WOS5 - Automation of CDCRs Incarceration Reporting to
Counties - December 2025

CO9-WOS5 - Automation of CDCRs Incarceration Reporting to
Counties - January 2026

CO9-WOS5 - Automation of CDCRs Incarceration Reporting to
Counties - February 2026
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9,120.00

2,166.00

684.00
19,608.00
19,608.00

68,150.00
68,150.00

55,890.50
9,920.00
15,846.00
18,582.00
9,319.50

2,223.00

766,596.00
55,557.00
72,690.00
53,418.00
57,188.00
68,966.00
84,096.00
84,096.00
83,560.00

207,025.00

131,997.00
3,448.00
5,862.00
7,176.00

14,668.00



CO9-WOS5 - Automation of CDCRs Incarceration Reporting to
Counties - March 2026

CO9-WOS5 - Automation of CDCRs Incarceration Reporting to
Counties - April 2026

CO9-WOS5 - Automation of CDCRs Incarceration Reporting to
Counties - May 2026

CO9-WO6 - QA Professional Services

CARES Additional Scope - FY 25/26

CARES Additional Scope - January 2026

CARES Additional Scope - February 2026

CARES Additional Scope - March 2026

CARES Additional Scope - April 2026

CARES Additional Scope - May 2026

Security Support Services - FY 25/26

Security Support Services - October 2025

Security Support Services - November 2025

Security Support Services - December 2025
Security Support Services - January 2026
Security Support Services - February 2026

Security Support Services - March 2026

CO9-WO7 - Additional Premise Scope

CalLearn Pregnancy or Parenting (SB521) SFY 25/26
CalLearn Pregnancy or Parenting (SB521) - January 2026
CalLearn Pregnancy or Parenting (SB521) - February 2026
CalLearn Pregnancy or Parenting (SB521) - March 2026
CO9-WO08 - QA Services for BenefitsCal Transition
CO9-WO08 - DEL #118 - BenefitsCal Monthly Status Report
CO9-WOS8 - DEL #118.01 - BenefitsCal Monthly Status Report - Februz $
CO9-WO8 - DEL #118.02 - BenefitsCal Monthly Status Report - March $
C0O9-WOS8 - DEL #118.03 - BenefitsCal Monthly Status Report - April 2 $
CO9-WOS8 - DEL #118.04 - BenefitsCal Monthly Status Report - May 2( $
CO9-WOS8 - DEL #118.05 - BenefitsCal Monthly Status Report - June 2 $
CO9-WOS8 - DEL #118.06 - BenefitsCal Monthly Status Report - July 2( $
C09-WO08 - DEL #119 - BenefitsCal Transition-In Master Plan (BC 1 $
CO9-WOS8 - DEL #119 - QA Assessment of BenefitsCal Transition-In vV $
C09-WO8 - DEL #120 - BenefitsCal Transition-In Work Schedule $
CO9-WOS8 - DEL #120 - QA Assessment of BenefitsCal Transition-In W\ $
C09-WO8 - DEL #121 - BenefitsCal Transition-In Test and Validatic $
CO9-WOS8 - DEL #121 - QA Assessment of BenefitsCal Transition-In T $
C09-WO08 - DEL #122 - BenefitsCal Services Plan and Operational $
CO9-WOS8 - DEL #122 - QA Assessment of BenefitsCal Services Plan: $
CO9-WO08 - DEL #123 - BenefitsCal Project Control Document $
CO9-WOS8 - DEL #123 - QA Assessment of BenefitsCal Project Contro $
C09-WO8 - DEL #124 - BenefitsCal Work Schedule $
CO9-WOS8 - DEL #124 QA Assessment of BenefitsCal Work Schedule $
CO9-WO0S8 - DEL #125 - BenefitsCal User Centered Design Plan $
CO9-WOS8 - DEL #125 - QA Assessment of BenefitsCal User Centered $
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14,668.00
24,668.00

61,507.00

872,932.00
599,936.00

119,987.00
119,987.00
119,987.00
239,975.00
272,996.00

22,240.00

74,712.50

86,180.00
88,404.00
1,459.50

38,224.00
38,224.00

18,066.00
20,158.00
293,760.00
75,823.00
12,637.00
12,637.00
12,637.00
12,637.00
12,637.00
12,638.00
23,032.00
23,032.00
15,348.00
15,348.00
17,108.00
17,108.00
40,265.00
40,265.00
18,152.00
18,152.00
16,112.00
16,112.00
12,122.00
12,122.00



C09-WO08 - DEL #126 - BenefitsCal Marketing and Public Commun $ 12,146.00

CO9-WOS8 - DEL #126 - QA Assessment of BenefitsCal Marketing and $ 12,146.00
C09-WO08 - DEL #127 - BenefitsCal Approach to Automation, Al an $ 6,150.00
CO9-WOS8 - DEL #127 - QA Assessment of BenefitsCal Approach to Ai $ 6,150.00
C09-WO08 - DEL #128 - BenefitsCal Monthly Service Level Agreem¢ $ 12,942.00
CO9-WOB8 - DEL #128 - QA Assessment of BenefitsCal Monthly Servic $ 12,942.00
C09-WO08 - DEL #129 - BenefitsCal System Application Recovery F $ 18,064.00
CO9-WOS8 - DEL #129 - QA Assessment of BenefitsCal System Applici $ 18,064.00
CO9-WO0S8 - DEL # 130 - BenefitsCal System Security Plan $ 26,496.00
CO9-WOS8 - DEL #130 - QA Assessment of BenefitsCal System Securi $ 26,496.00

CO9-WO0S9 - Data Analytics and Automation SFY 25/26 & 26/27
CO9-WO0S9 - Data Analytics and Automation SFY 25/26 & 26/27
CO9-WO9 - Data Analytics and Automation - February 2026
CO9-WQ9 - Data Analytics and Automation - March 2026
CO9-WQ9 - Data Analytics and Automation - April 2026
CO9-WO9 - Data Analytics and Automation - May 2026
CO9-WQ9 - Data Analytics and Automation - June 2026
CO9-WO9 - Data Analytics and Automation - July 2026
CO9-WO9 - Data Analytics and Automation - August 2026
CO9-WQ9 - Data Analytics and Automation - September 2026
CO9-WQ9 - Data Analytics and Automation - October 2026
CO9-WQO9 - Data Analytics and Automation - November 2026
CO9-WQ9 - Data Analytics and Automation - December 2026 22,787.00
CO9-WO9 - Data Analytics and Automation - January 2027 22,787.00

$ 273,452.00
$
$
$
$
$
$
$
$
$
$
$
$
$
CO09-WO010 - Additional Premise Scope $ 243,336.00
$
$
$
$
$
$
$
$
$
$
$
$
$
$

273,452.00
22,788.00
22,788.00
22,788.00
22,788.00
22,788.00
22,788.00
22,788.00
22,788.00
22,787.00
22,787.00

C0O9-W10 - National Accuracy Clearing (NCA) House - SFY 25/26 38,944.00
CO9-W10 - National Accuracy Clearing (NCA) House - March 2026 10,230.00
CO9-W10 - National Accuracy Clearing (NCA) House - April 2026 13,940.00
CO9-W10 - National Accuracy Clearing (NCA) House - May 2026 14,774.00
CO9-W10 - Refugee Cash Assistance Eligibility Change - SFY 25/2 38,606.00

CO9-W10 - Refugee Cash Assistance Eligibility Change - March 2026 19,918.00

CO9-W10 - Refugee Cash Assistance Eligibility Change - April 2026 18,688.00

18,450.00
9,386.00
9,064.00

147,336.00

45,270.00

45,270.00

56,796.00

Elimination of Comparable Disqualification Automation - SFY 25/2!
Elimination of Comparable Disqualification Automation - March 2026
Elimination of Comparable Disqualification Automation - April 2026
C09-W10 - CFAP Expansion - SFY 25/26

CO9-W10 - CFAP Expansion - March 2026

CO9-W10 - CFAP Expansion - April 2026

CO9-W10 - CFAP Expansion - May 2026

Total Change Order 8 - Extension Year 1/ $ 7,647,188.37
Total Future Change Order - Extension Year 2| $ 8,816,934.49

Total Future Change Order - Extension Year 3| $ 6,295,381.80
$ __ 22,759,504.66




Premise $ 5,941,825.75
OCAT §$ 771,840.00
M&O $ 12,205,572.64
CC $ 1,294,106.50
Transition $ 2,546,159.77

Check $ -

Diff $ -



Actual / Targeted Advance | Targeted Invoice Targeted
Projected Request Date Date Payment Date

Budget Category

Actual Monthly

Actual 03/05/24 04/12/24 04/30/24 M&O
Actual 04/05/24 05/12/24 05/31/24 M&O
Actual 05/05/24 06/12/24 06/30/24 M&O
Actual 05/05/24 06/12/24 06/30/24 M&O
Actual 07/05/24 08/12/24 08/31/24 M&O
Actual 08/05/24 09/12/24 09/30/24 M&O
Actual 09/05/24 10/12/24 10/31/24 M&O
Actual 10/05/24 11/12/24 11/30/24 M&O
Actual 11/05/24 12/12/24 12/31/24 M&O
Actual 12/05/24 01/12/25 01/31/25 M&O
Actual 01/05/25 02/12/25 02/28/25 M&O
Actual 02/05/25 03/12/25 03/31/25 M&O
Actual Monthly

Actual 03/05/24 04/12/24 04/30/24 M&O
Actual 04/05/24 05/12/24 05/31/24 M&O
Actual 05/05/24 06/12/24 06/30/24 M&O
Actual 05/05/24 06/12/24 06/30/24 M&O
Actual 07/05/24 08/12/24 08/31/24 M&O
Actual 08/05/24 09/12/24 09/30/24 M&O
Actual 09/05/24 10/12/24 10/31/24 M&O
Actual 10/05/24 11/12/24 11/30/24 M&O
Actual 11/05/24 12/12/24 12/31/24 M&O
Actual 12/05/24 01/12/25 01/31/25 M&O
Actual 01/05/25 02/12/25 02/28/25 M&O
Actual 02/05/25 03/12/25 03/31/25 M&O
Actual Quarterly

Actual 05/05/24 06/12/24 06/30/24 M&O
Actual 08/05/24 09/12/24 09/30/24 M&O
Actual 11/05/24 12/12/24 12/31/24 M&O
Actual 02/05/25 03/12/25 03/31/25 M&O
Actual Monthly

Actual 03/05/24 04/12/24 04/30/24 M&O
Actual 04/05/24 05/12/24 05/31/24 M&O
Actual 05/05/24 06/12/24 06/30/24 M&O
Actual 05/05/24 06/12/24 06/30/24 M&O
Actual 07/05/24 08/12/24 08/31/24 M&O




Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual

Actual

Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual

08/05/24
09/05/24

10/05/24

11/05/24

12/05/24

01/05/25

02/05/25

03/05/24
04/05/24
05/05/24
06/05/24
07/05/24
08/05/24
09/05/24
10/05/24
11/05/24
12/05/24
01/05/25
02/05/25

03/05/24
04/05/24
05/05/24
05/05/24
07/05/24
08/05/24
09/05/24

10/05/24

11/05/24
12/05/24
01/05/25
02/05/25
03/05/25
04/05/25
05/05/25
05/05/25

03/05/24
04/05/24
05/05/24
05/05/24

09/12/24
10/12/24

11/12/24

12/12/24

01/12/25

02/12/25

03/12/25

04/12/24
05/12/24
06/12/24
07/12/24
08/12/24
09/12/24
10/12/24
11/12/24
12/12/24
01/12/25
02/12/25
03/12/25

04/12/24
05/12/24
06/12/24
06/12/24
08/12/24
09/12/24
10/12/24

11/12/24

12/12/24
01/12/25
02/12/25
03/12/25
04/12/25
05/12/25
06/12/25
06/12/25

04/12/24
05/12/24
06/12/24
06/12/24

09/30/24
10/31/24

11/30/24
12/31/24
01/31/25
02/28/25

03/31/25

Monthly
04/30/24
05/31/24
06/30/24
07/31/24
08/31/24
09/30/24
10/31/24
11/30/24
12/31/24
01/31/25
02/28/25
03/31/25
Monthly
04/30/24
05/31/24
06/30/24
06/30/24
08/31/24
09/30/24
10/31/24

11/30/24

12/31/24
01/31/25
02/28/25
03/31/25
04/30/25
05/31/25
06/30/25
06/30/25
Monthly
04/30/24
05/31/24
06/30/24
06/30/24

M&O
M&O

M&O

M&O

M&O

M&O

M&O

OCAT
OCAT
OCAT
OCAT
OCAT
OCAT
OCAT
OCAT
OCAT
OCAT
OCAT
OCAT

CC
CC
CC
CC
CC
CC
CC

CC

CC
CC
CC
CC
CC
CC
CC
CC

Premise
Premise
Premise
Premise



Actual
Actual
Actual
Actual
Actual
Actual
Actual

Actual
Actual
Actual
Actual
Actual

Actual

Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual

Actual

Actual

Actual

Actual

Actual

03/05/24
04/05/24
05/05/24
05/05/24

03/05/24
04/05/24
05/05/24
05/05/24

03/05/24
04/05/24
05/05/24
06/05/24
07/05/24
08/05/24
09/05/24
10/05/24
11/05/24

11/05/24
12/05/24
01/05/25
02/05/25
03/05/25
04/05/25
05/05/25

08/05/24

09/05/24

10/05/24

11/05/24

04/12/24
05/12/24
06/12/24
06/12/24

04/12/24
05/12/24
06/12/24
06/12/24

04/12/24
05/12/24
06/12/24
07/12/24
08/12/24
09/12/24
10/12/24
11/12/24
12/12/24

12/12/24
01/12/25
02/12/25
03/12/25
04/12/25
05/12/25
06/12/25

09/12/24

10/12/24

11/12/24

12/12/24

Monthly
04/30/24
05/31/24
06/30/24
06/30/24
Monthly

Monthly
04/30/24
05/31/24
06/30/24
06/30/24

Monthly

Monthly
04/30/24
05/31/24
06/30/24
07/31/24
08/31/24
09/30/24
10/31/24
11/30/24
12/31/24
Monthly
12/31/24
01/31/25
02/28/25
03/31/25
04/30/25
05/31/25
06/30/25

Monthly
09/30/24
10/31/24
11/30/24

12/31/24

Premise
Premise
Premise
Premise

Premise

Premise
Premise

Premise
Premise
Premise
Premise

Premise

Premise

M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O

M&O
M&O
M&O
M&O
M&O
M&O
M&O

Premise

Premise

Premise

Premise



Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual
Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual
Actual

12/05/24

01/05/25

02/05/25

03/05/25

04/05/25

05/05/25

05/05/25

06/05/24

07/05/24

08/05/24

07/05/24

08/05/24

09/05/24

10/05/24

11/05/24

12/05/24

01/05/25

02/05/25

03/05/25

04/05/25

05/05/25

05/05/25

09/05/24

01/12/25

02/12/25

03/12/25

04/12/25

05/12/25

06/12/25

06/12/25

07/12/24

08/12/24

09/12/24

08/12/24

09/12/24

10/12/24

11/12/24

12/12/24

01/12/25

02/12/25

03/12/25

04/12/25

05/12/25

06/12/25

06/12/25

10/12/24

01/31/25
02/28/25
03/31/25
04/30/25
05/31/25
06/30/25
06/30/25
Monthly
07/31/24
08/31/24

09/30/24
Monthly
08/31/24

09/30/24
10/31/24
11/30/24
12/31/24
01/31/25
02/28/25
03/31/25
04/30/25
05/31/25
06/30/25

06/30/25

Monthly
10/31/24

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise



Actual
Actual

Actual

Actual

Actual
Actual
Actual
Actual
Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual
Actual
Actual

10/05/24
11/05/24
NA

NA

NA
NA
NA
NA
NA

06/05/24

07/05/24

09/05/24

09/05/24

10/05/24

11/05/24

12/05/24

08/05/24

09/05/24

10/05/24

11/05/24

12/05/24

01/05/25

02/05/25

05/05/25

08/05/24
09/05/24

11/12/24
12/12/24
NA

NA

NA
NA
NA
NA
NA

07/12/24

08/12/24

10/12/24

10/12/24

11/12/24

12/12/24

01/12/25

09/12/24

10/12/24

11/12/24

12/12/24

01/12/25

02/12/25

03/12/25

06/12/25

09/12/24
10/12/24

11/30/24
12/31/24
NA

NA

NA
NA
NA
NA
NA

Monthly
07/31/24
08/31/24
10/31/24
10/31/24
11/30/24
12/31/24
01/31/25
Monthly
09/30/24
10/31/24
11/30/24
12/31/24
01/31/25
02/28/25
03/31/25

06/30/25

Monthly
09/30/24
10/31/24

Premise
Premise

Premise

Premise

Premise
Premise
Premise
Premise
Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise
Premise



Actual
Actual
Actual
Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual
Actual

Actual

Actual

Actual

Actual

Actual

10/05/24
11/05/24
12/05/24
02/05/25

06/05/24

07/05/24

07/05/24

09/05/24

09/05/24

10/05/24

11/05/24

09/05/24

10/05/24

11/05/24

12/05/24

01/05/25

02/05/25

08/05/24

08/05/24

09/05/24

10/05/24

11/05/24

11/12/24
12/12/24
01/12/25
03/12/25

07/12/24

08/12/24

08/12/24

10/12/24

10/12/24

11/12/24

12/12/24

10/12/24

11/12/24

12/12/24

01/12/25

02/12/25

03/12/25

09/12/24

09/12/24

10/12/24

11/12/24

12/12/24

11/30/24
12/31/24
01/31/25
03/31/25
Monthly

07/31/24
08/31/24
08/31/24
10/31/24
10/31/24
11/30/24
12/31/24
Monthly
10/31/24
11/30/24
12/31/24
01/31/25
02/28/25

03/31/25

Monthly
09/30/24

Monthly
09/30/24
10/31/24
11/30/24

12/31/24

Premise
Premise
Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise



Actual

Actual

Actual

Actual

Actual

Actual

Actual
Mixed

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

12/05/24

01/05/25

02/05/25

03/05/25

04/05/25

05/05/25

05/05/25

08/05/24

09/05/24

10/05/24

11/05/24

12/05/24

01/05/25

02/05/25

03/05/25

04/05/25

05/05/25

05/05/25

07/05/25

08/05/25

09/05/25

10/05/25

11/05/25

12/05/25

01/12/25

02/12/25

03/12/25

04/12/25

05/12/25

06/12/25

06/12/25

09/12/24

10/12/24

11/12/24

12/12/24

01/12/25

02/12/25

03/12/25

04/12/25

05/12/25

06/12/25

06/12/25

08/12/25

09/12/25

10/12/25

11/12/25

12/12/25

01/12/26

01/31/25

02/28/25

03/31/25

04/30/25

05/31/25

06/30/25

06/30/25

09/30/24

10/31/24

11/30/24

12/31/24

01/31/25

02/28/25

03/31/25

04/30/25

05/31/25

06/30/25

06/30/25

08/31/25

09/30/25

10/31/25

11/30/25

12/31/25

01/31/26

Premise

Premise

Premise

Premise

Premise

Premise

Premise

M&O

M&O

M&O

M&O

M&O

M&O

M&O

M&O

M&O

M&O

M&O

M&O

M&O

M&O

M&O

M&O

M&O



Actual
Actual
Projected
Projected
Projected
Projected
Actual
Actual
Actual

Actual
Actual

Actual
Actual
Actual
Actual

Actual

Actual
Actual
Actual

Actual
Actual
Actual
Actual
Actual

Actual

Actual
Actual
Actual

01/05/26

02/05/26

03/05/26

04/05/26

05/05/26

05/05/26

12/05/24

01/05/25

02/05/25

10/05/24

11/05/24

12/05/24

01/05/25

04/05/25

05/05/25
05/05/25

09/05/24

10/05/24

11/05/24

12/05/24

03/05/25

04/05/25

05/05/25
05/05/25

02/12/26

03/12/26

04/12/26

05/12/26

06/12/26

06/12/26

01/12/25

02/12/25

03/12/25

11/12/24

12/12/24

01/12/25

02/12/25

05/12/25

06/12/25
06/12/25

10/12/24

11/12/24

12/12/24

01/12/25

04/12/25

05/12/25

06/12/25
06/12/25

02/28/26
03/31/26
04/30/26
05/31/26
06/30/26
06/30/26
Monthly
01/31/25
02/28/25

03/31/25
Monthly
11/30/24

12/31/24
01/31/25
02/28/25

05/31/25

06/30/25
06/30/25
Monthly

10/31/24
11/30/24
12/31/24
01/31/25
04/30/25

05/31/25

06/30/25
06/30/25
Monthly

M&O

M&O

M&O

M&O

M&O

M&O

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise
Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise
Premise



Actual

Actual
Actual
Actual

Actual
Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

08/05/24

10/05/24
11/05/24
12/05/24

05/05/25
05/05/25

09/05/24

10/05/24

11/05/24

12/05/24

05/05/25

10/05/24

11/05/24

12/05/24

04/05/25

05/05/25

05/05/25

10/05/24

11/05/24

12/05/24

01/05/25

02/05/25

03/05/25

09/12/24

11/12/24
12/12/24
01/12/25

06/12/25
06/12/25

10/12/24

11/12/24

12/12/24

01/12/25

06/12/25

11/12/24

12/12/24

01/12/25

05/12/25

06/12/25

06/12/25

11/12/24

12/12/24

01/12/25

02/12/25

03/12/25

04/12/25

09/30/24

11/30/24
12/31/24
01/31/25

06/30/25
06/30/25

Monthly
10/31/24
11/30/24
12/31/24
01/31/25
06/30/25
Monthly
11/30/24
12/31/24
01/31/25
05/31/25
06/30/25
06/30/25
Monthly
11/30/24
12/31/24
01/31/25
02/28/25
03/31/25

04/30/25

Premise

Premise
Premise
Premise

Premise
Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise



Actual

Actual

Actual

Mixed
Actual
Actual
Actual
Actual
Actual
Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual

NA

NA

NA

Actual

Actual

04/05/25

05/05/25

05/05/25

11/05/24
12/05/24
01/05/25
02/05/25
04/05/25

11/05/24

03/05/25

11/05/24

11/05/24

03/05/25

02/05/25

NA

NA

NA

03/05/25

05/12/25

06/12/25

06/12/25

12/12/24
01/12/25
02/12/25
03/12/25
05/12/25

12/12/24

04/12/25

12/12/24

12/12/24

04/12/25

03/12/25

NA

NA

NA

04/12/25

05/31/25

06/30/25

06/30/25

12/31/24
01/31/25
02/28/25
03/31/25
05/31/25

12/31/24

04/30/25

12/31/24

12/31/24

05/31/25

03/31/25

NA

NA

NA

04/30/25

Premise

Premise

Premise

Transition
Transition
Transition
Transition
Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition



Mixed

Actual

Actual

Actual

Projected

Actual
Actual
Actual

Actual

Actual

Actual

NA
NA
NA
NA
NA
Actual
Actual
Projected

Projected

03/05/25

05/05/25

05/05/25

03/05/25

02/05/25

03/05/25

NA

NA

NA

NA

05/05/25

04/05/26

04/12/25

06/12/25

05/12/25

04/12/25

03/12/25

04/12/25

NA

NA

NA

NA

06/12/25

05/12/26

04/30/25

06/30/25

05/31/25

04/30/25

03/31/25

04/30/25

NA

NA

NA

NA

06/30/25

05/31/26

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition



Actual

Actual NA NA NA Transition
Actual
Actual NA NA NA Transition
Actual
Actual NA NA NA Transition
Actual
Actual NA NA NA Transition
Actual
Actual
Actual 12/05/24 01/12/25 01/31/25 Premise
Actual 01/05/25 02/12/25 02/28/25 Premise
Actual 02/05/25 03/12/25 03/31/25 Premise
Actual 03/05/25 04/12/25 04/30/25 Premise
Actual 04/05/25 05/12/25 05/31/25 Premise
Actual 05/05/25 06/12/25 06/30/25 Premise
Actual 05/05/25 06/12/25 06/30/25 Premise
Actual
Actual
Actual
Actual
Actual 02/05/25 03/12/25 03/31/25 Premise
Actual 04/05/25 05/12/25 05/31/25 Premise
Actual 05/05/25 06/12/25 06/30/25 Premise

Mixed Monthly

Actual 03/05/25 04/12/25 04/30/25 M&O
Actual 04/05/25 05/12/25 05/31/25 M&O
Actual 05/05/25 06/12/25 06/30/25 M&O
Actual 05/05/25 06/12/25 06/30/25 M&O
Actual 07/05/25 08/12/25 08/31/25 M&O




Actual
Actual
Actual
Actual
Actual
Actual
Actual
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Mixed
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Mixed
Actual
Actual
Actual
Actual

08/05/25
09/05/25
10/05/25
11/05/25
12/05/25
01/05/26
02/05/26
03/05/26
04/05/26
05/05/26
05/05/26
07/05/26
08/05/26
09/05/26
10/05/26
11/05/26
12/05/26
01/05/27
02/05/27

03/05/25
04/05/25
05/05/25
05/05/25
07/05/25
08/05/25
09/05/25
10/05/25
11/05/25
12/05/25
01/05/26
02/05/26
03/05/26
04/05/26
05/05/26
05/05/26
07/05/26
08/05/26
09/05/26
10/05/26
11/05/26
12/05/26
01/05/27
02/05/27

05/05/25
08/05/25
11/05/25
02/05/26

09/12/25
10/12/25
11/12/25
12/12/25
01/12/26
02/12/26
03/12/26
04/12/26
05/12/26
06/12/26
06/12/26
08/12/26
09/12/26
10/12/26
11/12/26
12/12/26
01/12/27
02/12/27
03/12/27

04/12/25
05/12/25
06/12/25
06/12/25
08/12/25
09/12/25
10/12/25
11/12/25
12/12/25
01/12/26
02/12/26
03/12/26
04/12/26
05/12/26
06/12/26
06/12/26
08/12/26
09/12/26
10/12/26
11/12/26
12/12/26
01/12/27
02/12/27
03/12/27

06/12/25
09/12/25
12/12/25
03/12/26

09/30/25
10/31/25
11/30/25
12/31/25
01/31/26
02/28/26
03/31/26
04/30/26
05/31/26
06/30/26
06/30/26
08/31/26
09/30/26
10/31/26
11/30/26
12/31/26
01/31/27
02/28/27
03/31/27
Monthly
04/30/25
05/31/25
06/30/25
06/30/25
08/31/25
09/30/25
10/31/25
11/30/25
12/31/25
01/31/26
02/28/26
03/31/26
04/30/26
05/31/26
06/30/26
06/30/26
08/31/26
09/30/26
10/31/26
11/30/26
12/31/26
01/31/27
02/28/27
03/31/27
Quarterly
06/30/25
09/30/25
12/31/25
03/31/26

M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O

M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O
M&O

M&O
M&O
M&O
M&O



Projected
Projected
Projected
Projected
Mixed

Actual

Actual

Actual
Actual
Actual
Actual

Actual
Actual
Actual
Actual
Actual
Actual
Projected

Projected

Projected
Projected
Projected
Projected

Projected
Projected
Projected
Projected
Projected

Projected

Mixed
Actual
Actual
Actual

05/05/26
08/05/26
11/05/26
02/05/27

03/05/25

04/05/25

05/05/25
05/05/25
07/05/25
08/05/25

09/05/25

10/05/25

11/05/25

12/05/25

01/05/26

02/05/26

03/05/26

04/05/26

05/05/26
05/05/26
07/05/26
08/05/26

09/05/26

10/05/26

11/05/26

12/05/26

01/05/27

02/05/27

03/05/25
04/05/25
05/05/25

06/12/26
09/12/26
12/12/26
03/12/27

04/12/25

05/12/25

06/12/25
06/12/25
08/12/25
09/12/25

10/12/25

11/12/25

12/12/25

01/12/26

02/12/26

03/12/26

04/12/26

05/12/26

06/12/26
06/12/26
08/12/26
09/12/26

10/12/26

11/12/26

12/12/26

01/12/27

02/12/27

03/12/27

04/12/25
05/12/25
06/12/25

06/30/26
09/30/26
12/31/26
03/31/27
Monthly

04/30/25

05/31/25

06/30/25
06/30/25
08/31/25
09/30/25

10/31/25
11/30/25
12/31/25
01/31/26
02/28/26
03/31/26
04/30/26

05/31/26

06/30/26
06/30/26
08/31/26
09/30/26

10/31/26
11/30/26
12/31/26
01/31/27
02/28/27

03/31/27

Monthly
04/30/25
05/31/25
06/30/25

M&O
M&O
M&O
M&O

M&O

M&O

M&O
M&O
M&O
M&O

M&O

M&O

M&O

M&O

M&O

M&O

M&O

M&O

M&O
M&O
M&O
M&O

M&O

M&O

M&O

M&O

M&O

M&O

OCAT
OCAT
OCAT



Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Mixed

Mixed

Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual

Projected

Actual
Projected
Projected
Projected

Actual

06/05/25
07/05/25
08/05/25
09/05/25
10/05/25
11/05/25
12/05/25
01/05/26
02/05/26
03/05/26
04/05/26
05/05/26
06/05/26
07/05/26
08/05/26
09/05/26
10/05/26
11/05/26
12/05/26
01/05/27
02/05/27

03/05/25
04/05/25
05/05/25
05/05/25
07/05/25
08/05/25
09/05/25
10/05/25
11/05/25
12/05/25
01/05/26
02/05/26

01/05/26

03/05/26

05/05/26

07/12/25
08/12/25
09/12/25
10/12/25
11/12/25
12/12/25
01/12/26
02/12/26
03/12/26
04/12/26
05/12/26
06/12/26
07/12/26
08/12/26
09/12/26
10/12/26
11/12/26
12/12/26
01/12/27
02/12/27
03/12/27

04/12/25
05/12/25
06/12/25
06/12/25
08/12/25
09/12/25
10/12/25
11/12/25
12/12/25
01/12/26
02/12/26
03/12/26

02/12/26

04/12/26

05/12/26

07/31/25
08/31/25
09/30/25
10/31/25
11/30/25
12/31/25
01/31/26
02/28/26
03/31/26
04/30/26
05/31/26
06/30/26
07/31/26
08/31/26
09/30/26
10/31/26
11/30/26
12/31/26
01/31/27
02/28/27
03/31/27

04/30/25
05/31/25
06/30/25
06/30/25
08/31/25
09/30/25
10/31/25
11/30/25
12/31/25
01/31/26
02/28/26
03/31/26

02/28/26

04/30/26

05/31/26

OCAT
OCAT
OCAT
OCAT
OCAT
OCAT
OCAT
OCAT
OCAT
OCAT
OCAT
OCAT
OCAT
OCAT
OCAT
OCAT
OCAT
OCAT
OCAT
OCAT
OCAT

Transition
Transition
Transition
Transition
Transition
Transition
Transition
Transition
Transition
Transition
Transition
Transition

Transition

Transition

Transition



Actual
Mixed

Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Projected
Projected
Actual
Actual

Actual

Mixed

Actual
Actual
Actual
Actual
Actual

Actual

06/05/25

05/05/25

05/05/25

07/05/25

08/05/25

09/05/25

10/05/25

11/05/25

12/05/25

01/05/26

02/05/26

03/05/26

02/05/26

05/05/25

05/05/25

09/05/25

01/05/26

05/05/25

07/12/25

06/12/25

06/12/25

08/12/25

09/12/25

10/12/25

11/12/25

12/12/25

01/12/26

02/12/26

03/12/26

04/12/26

03/12/26

06/12/25

06/12/25

10/12/25

02/12/26

06/12/25

07/31/25

06/30/25

06/30/25

08/31/25

09/30/25

10/31/25

11/30/25

12/31/25

01/31/26

02/28/26

03/31/26

04/30/26

03/31/26

06/30/25

06/30/25

10/31/25

02/28/26

06/30/25

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition



Actual
Projected
Projected
Projected
Projected

Actual

Actual
Projected
Projected

Actual

Actual
Projected
Projected
Projected
Projected
Projected

Projected
Actual

Actual
Actual
Actual
Actual
Actual

Actual

04/05/25

04/05/26

05/05/26

08/05/25

03/05/26

05/05/25

03/05/26

03/05/26

03/05/26

03/05/25

04/05/25

05/05/25

05/05/25

07/05/25

08/05/25

05/12/25

05/12/26

06/12/26

09/12/25

04/12/26

06/12/25

04/12/26

04/12/26

04/12/26

04/12/25

05/12/25

06/12/25

06/12/25

08/12/25

09/12/25

05/31/25

05/31/26

06/30/26

09/30/25

04/30/26

06/30/25

04/30/26

04/30/26

04/30/26

04/30/25

05/31/25

06/30/25

06/30/25

08/31/25

09/30/25

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition



Actual

Actual

Actual

Actual

Actual

Actual

Actual
Actual

Actual

Actual

Actual

Actual

Actual

Actual

Actual
Actual
Actual
Actual

Actual

Actual

Actual

Actual
Actual
Actual
Mixed
Actual
Actual
Actual
Actual
Actual
Actual
Mixed
Actual

03/05/25

04/05/25

05/05/25

05/05/25

07/05/25

08/05/25

03/05/25

04/05/25

05/05/25

05/05/25

07/05/25

08/05/25

05/05/25
05/05/25

05/05/25

05/05/25

05/05/25
05/05/25

08/05/25
08/05/25
09/05/25
10/05/25
11/05/25

08/05/25

04/12/25

05/12/25

06/12/25

06/12/25

08/12/25

09/12/25

04/12/25

05/12/25

06/12/25

06/12/25

08/12/25

09/12/25

06/12/25
06/12/25

06/12/25

06/12/25

06/12/25
06/12/25

09/12/25
09/12/25
10/12/25
11/12/25
12/12/25

09/12/25

04/30/25

05/31/25

06/30/25

06/30/25

08/31/25

09/30/25

04/30/25

05/31/25

06/30/25

06/30/25

08/31/25

09/30/25

06/30/25
06/30/25

06/30/25

06/30/25

06/30/25
06/30/25

09/30/25
09/30/25
10/31/25
11/30/25
12/31/25

09/30/25

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Transition

Premise
Premise

Premise

Premise

Premise
Premise

Premise
Premise
Premise
Premise
Premise

Premise



Actual
Actual

Actual

Actual
Actual
Actual
Actual
Projected
Projected
Projected
Projected
Actual

Actual
Actual
Actual
Actual

Actual

Mixed
Actual

Actual
Actual
Actual

Actual

Mixed
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Actual
Projected
Projected
Projected
Projected

Mixed

08/05/25
09/05/25

10/05/25

11/05/25
12/05/25
01/05/26
02/05/26
03/05/26
04/05/26
05/05/26
05/05/26

08/05/25

08/05/25

09/05/25

10/05/25

11/05/25

08/05/25
09/05/25

12/05/25

01/05/26

02/05/26

08/05/25
08/05/25
09/05/25
10/05/25
11/05/25
12/05/25
01/05/26
02/05/26
03/05/26
04/05/26
05/05/26
05/05/26

09/12/25
10/12/25

11/12/25

12/12/25
01/12/26
02/12/26
03/12/26
04/12/26
05/12/26
06/12/26
06/12/26

09/12/25

09/12/25

10/12/25

11/12/25

12/12/25

09/12/25
10/12/25

01/12/26

02/12/26

03/12/26

09/12/25
09/12/25
10/12/25
11/12/25
12/12/25
01/12/26
02/12/26
03/12/26
04/12/26
05/12/26
06/12/26
06/12/26

09/30/25
10/31/25

11/30/25

12/31/25
01/31/26
02/28/26
03/31/26
04/30/26
05/31/26
06/30/26
06/30/26

09/30/25

09/30/25

10/31/25

11/30/25

12/31/25

09/30/25
10/31/25

01/31/26

02/28/26

03/31/26

09/30/25
09/30/25
10/31/25
11/30/25
12/31/25
01/31/26
02/28/26
03/31/26
04/30/26
05/31/26
06/30/26
06/30/26

Premise
Premise

Premise

Premise
Premise
Premise
Premise
Premise
Premise
Premise
Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise
Premise
Premise
Premise
Premise
Premise
Premise
Premise
Premise
Premise
Premise
Premise



Actual
Actual
Actual

Projected

Actual
Actual
Actual
Actual
Actual
Actual

Actual
Mixed
Actual
Actual
Actual
Actual

Actual

Projected
Actual
Actual
Actual
Actual
Actual

Projected

Projected

Projected

Projected

Actual
Actual
Actual

Projected

08/05/25

09/05/25

10/05/25

04/05/26

08/05/25
09/05/25

08/05/25
08/05/25

10/05/25

09/05/25

10/05/25

11/05/25

12/05/25

01/05/26

10/05/25
11/05/25
12/05/25
01/05/26
02/05/26
03/05/26
04/05/26
05/05/26
05/05/26

12/05/25

01/05/26

02/05/26

03/05/26

09/12/25

10/12/25

11/12/25

05/12/26

09/12/25
10/12/25

09/12/25
09/12/25

11/12/25

10/12/25

11/12/25

12/12/25

01/12/26

02/12/26

11/12/25
12/12/25
01/12/26
02/12/26
03/12/26
04/12/26
05/12/26
06/12/26
06/12/26

01/12/26

02/12/26

03/12/26

04/12/26

09/30/25

10/31/25

11/30/25

06/30/26

09/30/25
10/31/25

09/30/25
09/30/25

11/30/25

10/31/25

11/30/25

12/31/25

01/31/26

02/28/26

11/30/25
12/31/25
01/31/26
02/28/26
03/31/26
04/30/26
05/31/26
06/30/26
06/30/26

01/31/26

02/28/26

03/31/26

04/30/26

Premise

Premise

Premise

Premise

Premise
Premise

Premise
Premise

Premise

Premise

Premise

Premise

Premise

Premise

Premise
Premise
Premise
Premise
Premise
Premise
Premise
Premise
Premise

Premise

Premise

Premise

Premise



Projected
Projected

Projected

Mixed

Actual
Projected
Projected
Projected
Projected

Actual
Actual

Actual
Actual
Projected

Projected
Mixed

Actual
Projected
Projected

Mixed
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Projected
Projected

Projected

Projected

04/05/26

05/05/26

05/05/26

02/05/26
03/05/26
04/05/26
05/05/26
05/05/26

11/05/25
12/05/25

01/05/26
02/05/26
03/05/26
04/05/26

02/05/26
03/05/26
04/05/26

03/05/26
04/05/26
05/05/26
06/05/26
07/05/26
08/05/26
04/05/26
05/05/26
07/05/26
08/05/26
07/05/26
07/05/26

06/05/26

05/12/26

06/12/26

06/12/26

03/12/26
04/12/26
05/12/26
06/12/26
06/12/26

12/12/25
01/12/26

02/12/26
03/12/26
04/12/26
05/12/26

03/12/26
04/12/26
05/12/26

04/12/26
05/12/26
06/12/26
07/12/26
08/12/26
09/12/26
05/12/26
06/12/26
08/12/26
09/12/26
08/12/26
08/12/26

07/12/26

05/31/26

06/30/26

06/30/26

03/31/26
04/30/26
05/31/26
06/30/26
06/30/26

12/31/25
01/31/26

02/28/26
03/31/26
04/30/26
05/31/26

03/31/26
04/30/26
05/31/26

04/30/26
05/31/26
06/30/26
07/31/26
08/31/26
09/30/26
05/31/26
06/30/26
08/31/26
09/30/26
08/31/26
08/31/26

07/31/26

Premise

Premise

Premise

Premise
Premise
Premise
Premise
Premise

M&O
M&O

M&O
M&O
M&O
M&O

Premise
Premise
Premise

Transition
Transition
Transition
Transition
Transition
Transition
Transition
Transition
Transition
Transition
Transition

Transition

Transition



Projected 08/05/26 09/12/26 09/30/26 Transition
Projected 08/05/26 09/12/26 09/30/26 Transition
Projected 08/05/26 09/12/26 09/30/26 Transition
Projected 08/05/26 09/12/26 09/30/26 Transition
Projected 08/05/26 09/12/26 09/30/26 Transition
Mixed
Projected 03/05/26 04/12/26 04/30/26 Premise
Projected 04/05/26 05/12/26 05/31/26 Premise
Projected 05/05/26 06/12/26 06/30/26 Premise
Projected 06/05/26 07/12/26 07/31/26 Premise
Projected 07/05/26 08/12/26 08/31/26 Premise
Projected 08/05/26 09/12/26 09/30/26 Premise
Projected 09/05/26 10/12/26 10/31/26 Premise
Projected 10/05/26 11/12/26 11/30/26 Premise
Projected 11/05/26 12/12/26 12/31/26 Premise
Projected 12/05/26 01/12/27 01/31/27 Premise
Projected 01/05/27 02/12/27 02/28/27 Premise
Projected 02/05/27 03/12/27 03/31/27 Premise
Mixed
Projected 04/05/26 05/12/26 05/31/26 Premise
Projected 05/05/26 06/12/26 06/30/26 Premise
Projected 05/05/26 06/12/26 06/30/26 Premise
Projected 04/05/26 05/12/26 05/31/26 Premise
Projected 05/05/26 06/12/26 06/30/26 Premise
Projected 04/05/26 05/12/26 05/31/26 Premise
Projected 05/05/26 06/12/26 06/30/26 Premise
Projected 04/05/26 05/12/26 05/31/26 Premise
Projected 05/05/26 06/12/26 06/30/26 Premise
Projected 05/05/26 06/12/26 06/30/26 Premise







SFY 23/24

SFY 22/23

N
N
—
—
N
>
L
/2]

SFY 20/21

SFY 19/20

579,706.96

144,926.74
144,926.74
144,926.74
144,926.74

484,615.12

121,153.78
121,153.78
121,153.78
121,153.78

28,040.67
28,040.67

40,512.00

10,128.00

10,128.00

10,128.00

10,128.00




64,320.00
21,440.00
21,440.00
21,440.00

670,088.50

296,946.00

107,102.00
127,214.00
138,826.50

56,823.00
26,861.00

9,574.00
12,700.00

7,688.00




14,658.00

7,761.00

1,596.00
4,902.00

399.00

40,416.00

3,090.00
9,760.00
21,050.00

6,516.00

62,062.00

19,404.00
17,787.00
24,871.00
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Summary by Payment Month

SFY 24/25 SFY 25/26 SFY 26/27

$ 1,159,413.92 $ - $ -
$ - s E .
$ - s E i
$ - s E i
$ - |$ S -
$ 144,926.74 | $ S _
$ 144,926.74 | $ S _
$ 144,926.74 | $ S _
$ 144,926.74 | $ S _
$ 144,926.74 | $ S _
$ 144,926.74 | $ S _
$ 144,926.74 | $ S _
$ 144,926.74 | $ S _
$ 969,230.24 $ - s )
$ - |$ S -
$ - |$ S -
$ - |$ S -
$ - |$ S -
$ 121,153.78 | $ - s _
$ 121,153.78 | $ - s _
$ 121,153.78 | $ - S -
$ 121,153.78 | $ - S -
$ 121,153.78 | $ - S -
$ 121,153.78 | $ - S -
$ 121,153.78 | $ - S -
$ 121,153.78 | $ - S -
$ 84,122.01 $ B -
$ - |$ - % -
$ 28,040.67 | $ - |3 -
$ 28,040.67 | $ - |3 -
$ 28,040.67 | $ - |3 -
$ 81,024.00 $ - | :
$ - |8 K ]
$ - |8 K ]
$ - |8 K ]
$ - |8 K ]
$ 10,128.00 | $ - % )




10,128.00

10,128.00

10,128.00

10,128.00

10,128.00

10,128.00

10,128.00

192,960.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

624,018.00

131,784.00

79,116.00

90,174.00

86,640.00

94,164.00

32,762.00

46,448.00

15,504.00

18,753.00

6,840.00

9,918.00

11,915.00

PR PR P DD DD DD DD P DD DD D P DD DD DD DD DR NRH &N & & & & &£ |

PP PP P DD DD DD DD P DDDD DD D P DD DD DD DD DD NN &N & & & & &£ |

PR D H D DD DD DR PP ) DD DD D P DD DD DD DD DR NR N &N &4 &£ &£ &£ &£ |




277,200.00

30,800.00

18,557.00

52,052.00

86,471.00

73,227.00

16,093.00

8,008.00

308.00

1,848.00

2,464.00

1,848.00

308.00

924.00

308.00

123,550.50

11,722.00

12,495.00

8,505.00

& & & & R R R A A A A A A R AR AR AR AR = aE o A < & B R A A R AR A ARl - A A A AR -

5,094.00

& & & & R R A A A A A A A R AR AR AR AR -k . A < & B R A A A A AR - A AR AR AR -

& & &4 & R R R A R A R A R AR R AR AR =k . A &4 B R A R AR A ARl - AR AR -




11,856.00

11,532.00

5,700.00

2,280.00

9,690.00

7,877.00

L - O - A - R < A -

36,799.50

L - A - A - R < . -

L= - O - A - <= .

11,233.00

6,851.00

1,368.00

3,014.00

821,597.00

39,824.00

51,104.00

40,920.00

51,968.00

60,534.00

61,991.00

73,721.00

84,403.00

87,560.00

86,351.00

85,059.00

98,162.00

REPH &fH | fhH | hH | PhH | PhH | PhH | hH | H | H | H | H | H AP | P P

R &fH | fH | hH | hH | hH | hH | hH | PhH | H | H | H | HHH | H | PH | P

RPN fH | fH | hH | &H | H | H | H | H | H | H | H | H hH | | H | P




30,133.00

2,280.00

1,368.00

1,140.00

912.00

9,065.00

11,534.00

& & & & & & & &h L PR &P &£ B &

3,834.00

& & & &4 & & & h PP PR R &P &£ |h &

&£ &£ &£ & &£ & & &h L PR &P &£ A &

117,063.00

10,020.00

14,580.00

24,601.00

37,209.00

10,589.00

7,866.00

4,104.00

8,094.00

10,146.00

6,384.00

&hh P &P & & & & & & & &

456.00

&h R &P & & & & & & & R

&hh P &P &£ & & &4 &4 &£ &£ R




2,736.00

570.00

6,995.00

734.00

456.00

912.00

228.00

2,302.00

973.00

©h | L | L | L L A L A B L h

1,390.00

€h | L | A | L L A L h B L h

h | L | A L L A R hH B h h

16,399.00

1,824.00

1,824.00

912.00

5,016.00

6,823.00

7,292.00

7,292.00

296,981.50

30,784.00

25,424.00

24,672.00

€h | L | L | L hH RS h L AL R s R

27,408.00

R - A - A - B <K - S~ N - <= S -~ S <~ S <~ S - ]

€h | LA | L L hH hAes &H L h | A s R &




23,016.00

13,672.00

32,214.00

35,064.00

29,164.00

30,972.50

24,591.00

800,640.00

467,040.00

72,785.45

72,785.45

72,785.45

72,785.45

72,785.45

72,785.45

72,785.45

72,785.45

72,785.45

72,785.45

72,785.50

38,920.00

38,920.00

38,920.00

38,920.00

38,920.00

R < R - S - A = A~ A I - B - B~ B - I~ S < A I -~ -~ L - A = - - A -~ N - A R < S . -

R < - A - A~ A - A - A -~ - - A - B - A - -~ L - A - - - A < N A - - -

38,920.00

R - < R - - -~ - - A A R - R - B - B~ < B~ S -~ S < A - R -~ -~ N -~ N -~ R <~ B <4




38,920.00

38,920.00

38,920.00

38,920.00

38,920.00

R - A - -

R - A - - A

38,920.00

©h | L A L &n | &

42,294.00

912.00

3,648.00

2,736.00

912.00

15,903.00

16,644.00

1,539.00

24,619.00

456.00

1,824.00

11,792.00

3,584.00

6,963.00

AAAR A | A | A | A | A | A AARAR A | A | A | A | A A A | A A H

17,069.00

hAAAR A | A | A | A | A | A AARA A | A | A | A | A A | A | A H

hAARAR A | A | A | A | A | A AARA A | A | A | A | A A A A A H




11,597.00

912.00

4,560.00

5,130.00

684.00

684.00

570.00

©h | L | | | L hH hh & h L &P

3,192.00

©h | L | | A | L hH R h B L h

©h | A | A | A A hH heh & B h | h

18,211.50

912.00

1,824.00

2,166.00

4,332.00

6,640.50

©h | A A AL L B &

2,337.00

©h | L A L L r | &

©h | L A L L n | &

43,214.00

1,824.00

2,976.00

2,976.00

4,332.00

©h | A A A L r | &

13,458.00

R - A A - - -

©h | L AL L L r &




$ 5,586.00 $ $
$ 4,104.00 $ $
$ 7,958.00 | $ $
$ 747,674.40 $ $
$ 550,713.00 | $ $
$ 121,128.80 | § $
$ 121,128.80 | § $
$ 149,712.80 | § $
$ 144,480.80 | $ $
$ 14,261.80 | $ $
$ 11,632.00 $ $
$ 11,632.00 | $ $
$ 50,924.00 $ $
$ 50,924.00  $ $
$ 8,416.00 $ $
$ 8,416.00 $ $
$ 18,016.00  $ $
$ 18,016.00 | $ $
$ 25,600.00  $ $
$ 25,600.00  $ $
$ 2,924.80 $ $
$ 2,924.80 ' $ $
$ - % $
$ - % $
$ - % $
$ 12,624.00 $ $
$ 12,624.00 | $ $




$ 7,856.60 $ $
$ 2,001.60 | $ $
$ 2,001.60 | $ $
$ 3,853.40 | $ $
$ - |8 $
$ 13,344.00 $ $
$ 13,344.00 | $ $
$ 13,344.00 $ $
$ 13,344.00 | $ $
$ 10,008.00 $ $
$ 10,008.00 | $ $
$ - $ $
$ - % $
$ - % $
$ - % $
$ - % $
$ 22,272.00 $ $
$ 22,272.00 | $ $
$ - $ $
$ - % $




$ - $ - 3 -
$ -3 - 1% -
$ - $ - 3 -
$ -3 - 1% -
$ - $ - 3 -
$ -3 - 1% -
$ - $ - 3 -
$ -3 - 1% -
$ 282,211.00 $ - 3 -
$ 282,211.00 $ - $ -
$ 20,052.00 | $ S .
$ 25,470.00 | $ - |$ -
$ 29,478.00 $ - |$ -
$ 24,157.00 $ - |$ -
$ 37,208.00 | $ - |3 _
$ 66,506.00 | $ - |$ -
$ 79,340.00 ' $ - |$ -
$ - $ - 3 -
$ - $ - 3 -
$ 10,133.00 $ - $ -
$ 10,133.00 $ - $ .
$ -3 - 1% -
$ 10,133.00 | $ S .
$ -3 - 1% -
$ 579,706.96 $ 1,776,752.88 $ 1,159,413.66
$ 144,926.74 ' $ - |$ -
$ 144,926.74 ' $ - |3 _
$ 144,926.74 ' $ - |3 _
$ 144,926.74 ' $ - |$ -
$ - $ 144,926.74 | $ -




$ - |$ 144,926.74 | $ -
$ - |$ 144,926.74 | $ -
$ - |$ 144,926.74 | $ -
$ - |$ 144,926.74 | $ -
$ - |$ 144,926.74 | $ -
$ - |$ 144,926.74 | $ -
$ - |8 144,926.74 | $ -
$ - |$ 182,558.74 | $ -
$ - |$ 144,926.74 | $ -
$ - |$ 144,926.74 | $ -
$ - |$ 144,926.74 | $ -
$ - 9 - 1% 144,926.74
$ - 9 - 1% 144,926.74
$ - 9 - 1% 144,926.74
$ - 9 - 1% 144,926.74
$ - 9 - 1% 144,926.74
$ - 9 - 1% 144,926.74
$ - 9 - 1% 144,926.74
$ - 9 - 19 144,926.48
$ 484,615.12 $ 1,453,845.36 | $ 969,230.24
$ 121,153.78 | § - S -
$ 121,153.78 | § - % -
$ 121,153.78 | § - S -
$ 121,153.78 | § - S -
$ - |$ 121,153.78 | $ -
$ - |$ 121,153.78 | $ -
$ - |$ 121,153.78 | $ -
$ - |$ 121,153.78 | $ -
$ - |$ 121,153.78 | $ -
$ - |$ 121,153.78 | $ -
$ - |$ 121,153.78 | $ -
$ - |$ 121,153.78 | $ -
$ - |$ 121,153.78 | $ -
$ - |$ 121,153.78 | $ -
$ - |$ 121,153.78 | $ -
$ - |$ 121,153.78 | $ -
$ - 9 - 19 121,153.78
$ - 9 - 19 121,153.78
$ - 9 - 19 121,153.78
$ - 9 - 19 121,153.78
$ - 9 - 19 121,153.78
$ - 9 - 19 121,153.78
$ - 9 - 19 121,153.78
$ - 9 - 19 121,153.78
$ 28,040.67 $ 112,162.68 | $ 84,122.15
$ 28,040.67 | $ - |$ -
$ - |$ 28,040.67 | § -
$ - |$ 28,040.67 | § -
$ - |$ 28,040.67 | $ -




$ - |3 28,040.67 | $ -
$ - |3 - |3 28,040.67
$ - |3 - |3 28,040.67
$ - |3 - |3 28,040.81
$ 40,512.00 $ 121,536.00 $ 81,024.00
$ 10,128.00 | $ - |3 -
$ 10,128.00 | $ - |3 -
$ 10,128.00 | $ s 3
$ 10,128.00 | $ s 3
$ - 1S 10,128.00 | $ -
$ - 1S 10,128.00 | $ -
$ - |3 10,128.00 | $ -
$ - |3 10,128.00 | $ -
$ - |3 10,128.00 | $ -
$ - |3 10,128.00 | $ -
$ - |3 10,128.00 | $ -
$ - |3 10,128.00 | $ -
$ - |3 10,128.00 | $ -
$ - |3 10,128.00 | $ -
$ - 1S 10,128.00 | $ -
$ - 1S 10,128.00 | $ -
$ - |3 - |3 10,128.00
$ - |3 - |3 10,128.00
$ - |3 - % 10,128.00
$ - |3 - % 10,128.00
$ - |3 - % 10,128.00
$ - |3 - % 10,128.00
$ - |3 - % 10,128.00
$ - |3 - % 10,128.00
$ 64,320.00 $ 257,280.00 $ 192,960.00
$ 21,440.00 | $ - |8 -
$ 21,440.00 | $ - |8 -
$ 21,440.00 | $ - |8 -




21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

473,024.69

1,031,700.68

300,172.00

600,344.00

75,043.00

75,043.00

75,043.00

75,043.00

75,043.00

75,043.00

75,043.00

75,043.00

75,043.00

75,043.00

75,043.00

PP DR R PP hhP PP & DD D DD DD D DD DD DD DR RN P

PP PR PP PP PP PP & P DD D D DD DD DD D DD D DD DD NP

75,043.00

R P R h D D hh PP & OO DD DD D D D DD DD DD DR R RN P

«

«

10,008.00

-

10,008.00

6,672.00

3,336.00

3,336.00

47,440.00




$ - s 47,440.00 | $
$ 3,968.00 ' $ 10,581.37 ' §
$ 1,322.67 | $ -8
$ 2,645.33 | $ -8
$ -9 - |$
$ - |3 1,488.00 | $
$ - |3 1,488.00 | $
$ - |3 1,488.00 | $
$ - |3 1,488.00 | $
$ - |3 1,488.00 | $
$ - |3 1,488.00 | $
$ - |3 1,488.00 | $
$ - |3 165.37 | $
$ - s 24,480.00 $
$ - |3 24,480.00 | $
$ 14,688.00 ' $ -8
$ 14,688.00 | $ -8
$ 81,139.32 $ 162,278.68 $
$ 81,139.32 | $ _ s
$ - |3 81,139.32 | $
$ - |3 81,139.36 | $
$ 13,888.00 $ - s
$ 13,888.00 | $ -8
$ 22,224.00 $ - s




$ 22,224.00 $ - |$
$ - | $ 22,240.00 $
$ -9 22,240.00 | $
$ - | $ 22,240.00 $
$ -9 22,240.00 | $
$ - $ 26,688.00 | $
$ -9 26,688.00 | $
$ - $ 86,208.00 $
$ -9 86,208.00 | $
$ 11,904.00 $ - $
$ 11,904.00 | $ - |$
$ - $ - $
$ - % -5
$ - $ - $
$ - % -5
$ - $ - $
$ - % -5
$ 11,697.36  $ 5,848.64 $
$ 2,924.34 ' $ - |8
$ 2,924.34 ' $ - |8
$ 2,924.34 ' $ - |8
$ 2,924.34 ' $ - |8
$ -9 2,924.34 ' $
$ -9 2,924.30 ' $




$ 7,969.33 $ 3,984.67 ' $
$ 1,992.33 | § -8
$ 1,992.33 | § -8
$ 1,992.33 | § -8
$ 1,992.33 | § -8
$ - |3 1,992.33 | §
$ - |3 1,992.34 | $
$ 5,374.68  $ 2,687.32 | §
$ 1,343.67 | $ -8
$ 1,343.67 | $ -8
$ 1,343.67 | $ -8
$ 1,343.67 | $ -8
$ - |3 1,343.66 | $
$ - |3 1,343.66 | $
$ 130,777.00 $ - s
$ 106,065.00 ' $ - s
$ 28,765.00 | $ ~ s
$ 77,300.00 | $ RS
$ - $ - $
$ - 1§ - |9
$ - S - |9
$ 24,712.00 ' $ - |$
$ 2,480.00 | $ - |8
$ 22,232.00 | $ ~ s
$ - s 2,659,932.25 $
$ - s 79,808.50 ' $
$ - |8 29,640.00 | $
$ - |8 14,820.00 | $
$ - |8 16,932.00 | $
$ - |8 16,136.50 | $
$ - |8 2,280.00 | $
$ - s 1,199,962.00 ' $
$ - |$ 87,354.00 | $




101,019.50

127,070.00

109,406.50

106,172.50

84,399.50

107,096.50

131,590.00

75,168.00

81,792.00

87,352.00

101,541.50

16,416.00

10,032.00

4,104.00

2,280.00

41,564.25

20,292.00

14,546.25

4,446.00

2,280.00

267,970.00

19,152.00

14,680.00

62,699.00

56,125.50

57,635.00

9,135.00

7,113.00

7,113.00

7,113.00

27,204.50

P AR PR PR R PR PR R &P & & &£ R s &h & & & € [P PR R LR LR LR LR LR & R

P PR R RR PR P PP R R s &P & & &8 R &P & & & € [P PR R LA LA L LR Lr & A

11,970.00

P P RPN R PR PR R R R & & &4 &L R s & &4 & & € (€O R R R LR LR LR LR LR & R




9,120.00

2,166.00

684.00

19,608.00

19,608.00

68,150.00

68,150.00

& AR P A rLs &h & & &

& (R R P R rLHs &P & & &

& (R R P A rns & &4 &£ &

55,890.50

9,920.00

15,846.00

18,582.00

9,319.50

2,223.00

766,596.00

55,557.00

72,690.00

53,418.00

57,188.00

68,966.00

84,096.00

84,096.00

83,560.00

207,025.00

131,997.00

3,448.00

5,862.00

7,176.00

& & & & P B R PR PP PR PR R s &P & & & & «

& & & & P B R PR PP PR PR &P & & & & «

14,668.00

&4 & & & P B R R R R R R N & & &4 &4 & R




$ $ 14,668.00 | $ -
$ $ 24,668.00 | $ -
$ $ 61,507.00 | $ -
$ $ 872,932.00 $ -
$ $ 599,936.00 $ -
$ $ - |$ -
$ $ 119,987.00 | $ -
$ $ 119,987.00 | $ -
$ $ 119,987.00 | $ -
$ $ 239,975.00 | $ -
$ $ 272,996.00 $ -
$ $ 22,240.00 | $ -
$ $ 74,712.50 | $ -
$ $ 86,180.00 | $ ]
$ $ 88,404.00 | $ -
$ $ 1,459.50 | $ -
$ $ - |$ -
$ $ 38,224.00 $ -
$ $ 38,224.00 $ -
$ $ - |$ -
$ $ 18,066.00 | $ -
$ $ 20,158.00 | $ -
$ $ 76,291.00 $ 217,469.00
$ $ 37,911.00 $ 37,912.00
$ $ 12,637.00 | $ -
$ $ 12,637.00 | $ -
$ $ 12,637.00 | $ -
$ $ - |3 12,637.00
$ $ - |3 12,637.00
$ $ - |3 12,638.00
$ $ 23,032.00 $ -
'$ '$ 23,032.00 | $ - |
$ $ 15,348.00 $ -
'$ '$ 15,348.00 | $ - |
$ $ - $ 17,108.00
'$ '$ - S 17,108.00 |
$ $ - $ 40,265.00
'$ '$ - s 40,265.00 |
$ $ - $ 18,152.00
'$ '$ - S 18,152.00 |
$ $ - $ 16,112.00
'$ '$ - |3 16,112.00 |
$ $ - $ 12,122.00
'$ '$ - /s 12,122.00 |




12,146.00
12,146.00 |
6,150.00

6,150.00 |
12,942.00
12,942.00 |
18,064.00
18,064.00 |
26,496.00
26,496.00

205,088.00
205,088.00

68,364.00
68,364.00
22,788.00
22,788.00
22,788.00

22,788.00
22,788.00
22,788.00
22,788.00
22,788.00
22,787.00
22,787.00
22,787.00
22,787.00

243,336.00
38,944.00
10,230.00
13,940.00
14,774.00
38,606.00

19,918.00

18,688.00

18,450.00
9,386.00
9,064.00

147,336.00

45,270.00

45,270.00

56,796.00

&h PP PP hn &P P P DD D PP DD D DD DD DD DD PP D P DN DN DN DN
1

&R PP PP PR &P P D DD D PP DD D DD DD DD DD PP D P DN DN DN DN
1

&P PP PP &P 6 P DD D PP DD DD DD DD DD DD PP DN DN DN DN DN

5,605,946.12 -
3,023,612.39 5,793,322.10

- 3,386,074.75 2,909,307.05
8,629,558.51 9,179,396.85 2,909,307.05







Total

1,739,120.88
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
1,453,845.36
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
112,162.68
28,040.67
28,040.67
28,040.67
28,040.67
121,536.00

10,128.00

10,128.00

10,128.00

10,128.00

& & & & P (P DD DD P DD DD DD DD R R DR R AR A AR A A A A A A A A A

10,128.00

Check

& & & & P PPN APAAAAAAAAAAAALH




PP PP DD DD DD DD P DDDD DD D P DD DD DD D DD DR NP A & & & & & |h

10,128.00
10,128.00

10,128.00
10,128.00
10,128.00
10,128.00

10,128.00

257,280.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00

1,294,106.50

296,946.00
107,102.00
127,214.00
138,826.50
131,784.00

79,116.00

90,174.00

86,640.00

94,164.00
32,762.00
46,448.00
15,504.00
18,753.00
6,840.00
9,918.00
11,915.00
56,823.00
26,861.00
9,574.00
12,700.00
7,688.00

@ &H &H o &H &H &H h

PR DDPD DD DDDDADLD & DO NND



B R A A R AR A ARl - A A A AR -

R R A A A A R A A A R AR AR AR AR aE . A &

@ | fH | N | P

14,658.00
7,761.00
1,596.00
4,902.00

399.00

40,416.00
3,090.00
9,760.00

21,050.00
6,516.00

339,262.00
19,404.00
17,787.00
24,871.00
30,800.00
18,557.00
52,052.00
86,471.00
73,227.00
16,093.00

8,008.00
308.00
1,848.00
2,464.00
1,848.00
308.00
924.00
308.00

123,550.50
11,722.00
12,495.00

8,505.00

5,094.00

P PR DD P DN DDA

P DDA DDA ND LA A &

@ &H &H P



L - B R - A - B - B -

&

RPH fH | BhH | hH | h | hH | h | h | h AL L A R B R A

11,856.00
11,532.00
5,700.00
2,280.00
9,690.00
7,877.00
36,799.50
11,233.00
6,851.00
1,368.00

3,014.00
821,597.00
39,824.00

51,104.00
40,920.00
51,968.00
60,534.00
61,991.00
73,721.00
84,403.00
87,560.00
86,351.00
85,059.00

98,162.00

@ &H &H H H LH P

4

LA < - A - - - R -~ A - - B <A -~ S -~ B < -~ B < N



30,133.00

2,280.00

1,368.00

1,140.00

912.00

9,065.00

11,534.00

& & & & & & & &h L PR &P ©@ N &N

3,834.00

117,063.00

10,020.00

14,580.00

24,601.00

37,209.00

10,589.00

7,866.00

4,104.00

8,094.00

10,146.00

6,384.00

&hh P &P & & & & & & & &

456.00

&h AR H & @ hH &P

@ &H H H &H H P

&

P LhH &P & & & & & & &




L I < A - A R - - B -~ S~ S < S - B == A - N - A

@hH AP &hH | h | hH | h | h | h

@ | fH | N | P

2,736.00
570.00

6,995.00
734.00
456.00
912.00
228.00

2,302.00
973.00

1,390.00

16,399.00

1,824.00

1,824.00
912.00

5,016.00

6,823.00

7,292.00
7,292.00

296,981.50
30,784.00
25,424.00
24,672.00

27,408.00

@ H H H L H H PH PH H P A P

@h P LH H H H LH PH P

@ &H  &H P



R - - - - - A - A N - - - - B - B - B - L - A A R A I - N B - B - B -

23,016.00
13,672.00
32,214.00
35,064.00
29,164.00
30,972.50

24,591.00

1,267,680.00

72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.50
38,920.00
38,920.00
38,920.00
38,920.00
38,920.00

38,920.00

@ &H H &H H H H H H H H H H PH H H PH A A B B A B A P



@ H | H | N | H | P

&

A AR A | A | &HA | hA | P | P hHAR P P P PR PR AP P P

38,920.00
38,920.00
38,920.00
38,920.00
38,920.00

38,920.00

42,294.00
912.00

3,648.00
2,736.00
912.00

15,903.00

16,644.00
1,5639.00
24,619.00

456.00

1,824.00

11,792.00

3,584.00
6,963.00
17,069.00

@ &H &H H LH P

R

PRALP LA L & A P A AL LA LA L A L B A A P



11,597.00

912.00

4,560.00

5,130.00

684.00

@ | PH | fH | A Hh H P H | P

684.00

&

570.00

&

3,192.00

18,211.50

912.00

1,824.00

2,166.00

4,332.00

6,640.50

@ | PH | H | H | H | H |

2,337.00

43,214.00

1,824.00

2,976.00

2,976.00

4,332.00

@ | PH | | H | H | &H | s

13,458.00

&h PBHA fhH H &N &N

i

@© H H H H H P

@ &H H H H P




& BRI LHn &h & &

&

5,586.00
4,104.00

7,958.00

747,674.40
550,713.00
121,128.80
121,128.80
149,712.80
144,480.80

14,261.80

11,632.00

11,632.00

50,924.00

50,924.00
8,416.00
8,416.00

18,016.00

18,016.00

25,600.00

25,600.00
2,924.80

2,924.80

12,624.00

12,624.00

@hH AL PN &P & &

&



$ 7,856.60
$ 2,001.60
$ 2,001.60
$ 3,853.40
$ -
$ 13,344.00
$ 13,344.00
$ 13,344.00
$ 13,344.00
$ 10,008.00
$ 10,008.00
$ -
$ -
$ -
$ -
$ -
$ 22,272.00
$ 22,272.00
$ -
$ -

@ H H H s

&




$ o
$ -
$ o
$ -
$ o
$ -
$ o
$ -
$ 282,211.00
$ 282,211.00
$ 20,052.00
$ 25,470.00
$ 29,478.00
$ 24,157.00
$ 37,208.00
$ 66,506.00
$ 79,340.00
$ o
$ o
$ 10,133.00
$ 10,133.00
$ -
$ 10,133.00
$ -
$ 3,515,873.50
$ 144,926.74
$ 144,926.74
$ 144,926.74
$ 144,926.74
$ 144,926.74

@ H hH A hH P LA L &L L L L AL &L n &h

&h DD PP P




R R €h €N F N N D |CD (€N (CF CF (CF (CR [CR |[CR [CR | CR (O [CR |CR |CR (6P |6 [CR |CR |6 [ER (€ D (OD [OR (OR [OR D [OR |OR [OR (OR[N R &R (R &R &R &R &R &

144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
182,558.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.48

2,907,690.72

121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
224,325.50

28,040.67

28,040.67

28,040.67

28,040.67

PP DDA AL ARALARPLARLARLALDAADADAD AP DDA DD NN DD N PR AN



&h PP &P & & & & @ DD AR P P & & & & & & @ DD R P P & | hH DD RPH

28,040.67
28,040.67
28,040.67
28,040.81
243,072.00

10,128.00

10,128.00

10,128.00
10,128.00
10,128.00
10,128.00

10,128.00
10,128.00
10,128.00
10,128.00
10,128.00
10,128.00
10,128.00

10,128.00

10,128.00
10,128.00
10,128.00
10,128.00

10,128.00
10,128.00
10,128.00
10,128.00
10,128.00

10,128.00

514,560.00
21,440.00
21,440.00
21,440.00

& & & & & @hH AN LH A & & & & & & @hH DA ANALH A & PP NPND

@ hh



PP DR R PP hhP PP & DD D DD DD D DD DD DD DR RN P

«

21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00

1,504,725.37

900,516.00

75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00

10,008.00

10,008.00
6,672.00
3,336.00
3,336.00

47,440.00

PR hHh PPN N

«



L - A A I - - B - B - B - B B - B - L - A

47,440.00
14,549.37
1,322.67

2,645.33

1,488.00
1,488.00
1,488.00
1,488.00
1,488.00
1,488.00
1,488.00
165.37
24,480.00
24,480.00
14,688.00

14,688.00

243,418.00

81,139.32
81,139.32
81,139.36
13,888.00
13,888.00

22,224.00

@ H H H H H H H H H PhH H P



@ | PH | PH | H | H | PH H P

22,224.00
22,240.00
22,240.00
22,240.00
22,240.00
26,688.00
26,688.00
86,208.00
86,208.00
11,904.00

11,904.00

17,546.00
2,924.34

2,924.34
2,924 .34
2,924 .34
2,924 .34

2,924.30

@ H H H H hH hH P



«

hH AR P B P h | P h | h LB s R s s R

PP DD DD PP P DN H &h &

11,954.00
1,992.33
1,992.33
1,992.33
1,992.33
1,992.33

1,992.34
8,062.00
1,343.67

1,343.67
1,343.67
1,343.67
1,343.66

1,343.66

130,777.00
106,065.00
28,765.00
77,300.00

24,712.00
2,480.00
22,232.00
2,659,932.25
79,808.50
29,640.00
14,820.00
16,932.00
16,136.50
2,280.00
1,199,962.00
87,354.00

«

L < A AR - A - A - - - A - I - B -

RPN PN &P &



P PR R PR R PR RPN &P & & @ PR H P & & & &P P DD DDDD RN & NP

101,019.50
127,070.00

109,406.50

106,172.50
84,399.50
107,096.50
131,590.00
75,168.00
81,792.00
87,352.00
101,541.50
16,416.00

10,032.00
4,104.00

2,280.00

41,564.25
20,292.00

14,546.25

4,446.00

2,280.00

267,970.00
19,152.00
14,680.00
62,699.00
56,125.50
57,635.00

9,135.00

7,113.00
7,113.00
7,113.00
27,204.50

11,970.00

hH PR, &P & & @ A hH &P < & & P P A DA DA ARARANR A AHAH



& DR P DD N P & & &

«

P B R R R hR PR PR PR RPN &P & & & &

@ | fH | N | P

9,120.00

2,166.00

684.00
19,608.00
19,608.00

68,150.00
68,150.00

55,890.50
9,920.00
15,846.00
18,582.00
9,319.50

2,223.00

766,596.00
55,557.00
72,690.00
53,418.00
57,188.00
68,966.00
84,096.00
84,096.00
83,560.00

207,025.00

131,997.00
3,448.00
5,862.00
7,176.00

14,668.00

©@H D hh &~ h & & &

«

P DDA N & & & & &

@ H H P



D PP DD DD DD DD DD DD DD DD N A P P P AR A AR AANA A &P & &

14,668.00
24,668.00

61,507.00

872,932.00
599,936.00

119,987.00
119,987.00
119,987.00
239,975.00
272,996.00

22,240.00

74,712.50

86,180.00
88,404.00
1,459.50

38,224.00
38,224.00

18,066.00
20,158.00
293,760.00
75,823.00
12,637.00
12,637.00
12,637.00
12,637.00
12,637.00
12,638.00
23,032.00
23,032.00
15,348.00
15,348.00
17,108.00
17,108.00
40,265.00
40,265.00
18,152.00
18,152.00
16,112.00
16,112.00
12,122.00
12,122.00

©« ©« ©« ©« ©« ©« RN & A & P AL PAPAPAAPAAPAANRA &P & &



12,146.00

12,146.00

6,150.00

6,150.00

12,942.00

12,942.00

18,064.00

18,064.00

26,496.00

26,496.00

273,452.00

273,452.00

22,788.00

22,788.00

22,788.00

22,788.00

22,788.00

22,788.00

22,788.00

22,788.00

22,787.00

22,787.00

22,787.00

22,787.00

243,336.00

38,944.00

10,230.00

13,940.00

14,774.00

38,606.00

19,918.00

18,688.00

18,450.00

9,386.00

9,064.00

147,336.00

45,270.00

45,270.00

&h PP PP hn &P P P DD D PP DD D DD DD DD DD PP D P DN DN DN DN

56,796.00

7,647,188.37
8,816,934.49

6,295,381.80
22,759,504.66

PR APAPAALH & hH DDA DD DNDDNDN AN ©« ©« ©« ©« ©«

@h P PP






B R R R PR R PR R PRSP R RPN PR R R R R R R AR R AR R R HR



B R R R PR NR PR R R RR R AR R R R R R

LR R R R R R R A &R R R h



B RPN AR R R R AR R AR R R

B R R R PR R R R R R RRR R R R R



&*h R



h R R BB

h R R BB

R R RRFH

&h R R R FH

&h R R R FH

&HARH



&*h R






&R H

&R H



&\



h R HR R R LR

h R HR R R LR

B PR R R PR

B R AR R AR

B R AR R AR






&*hH

&h| R FH

B R R R AR



R R R || 6 |6 |6 |6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | 6 | & | &R | &R | &R | 6 | &7 | &R | &R | 6 &7 | &R | &R | &



h R R R hH

h AR R R hH

F R R R A

&hH R R R h

&h R R R A

h R\ hRFH

h R\ BB

&h R\ R\FH

&h R R FH

&h R\ R FH

h R\ hR B

h R\ BB

&h R\ R\FH

&h R R FH

&h R\ R H

&HHARH

&hHARNH

H R R A

B R AR

R R AR



LR R R R R R R R R R R R R R R R R R &h & A

LR R R R R R R R R R FH









&h R HH

&hHHH

H H R A

&h B RH

h R AR

R RR PR RR R R R R R

B R R PR RR R R R R LR

B R R P B RR R R R R R

B RR PR RR R R R R H

B RR PR AR R R AR R



&\

LR R R R R R R hH

*H R

B R NRNRNRRR R R R R AR



B R AR AR

R RRRR R R R RH

R RRRR R R R RH

B R R R R R AR R hH

B R RNRRR R R AR

B RRNRR AR R AR



- |8
- |8
- |8
- |8
- |8
- |8
- |8

- |$
- |$
- |8
- |8
- |$
- |$
- |8

- |8
- |8
- |8
- |8
- |8
- |8
- |8

- |$
- |$
- |$
- |$
- |$
- |$
- |8

'S
'S
'S
'S
'S
'S
'S




$
- |8
- |8
- |8

$
- |8
- |8
- |8

$
- |8
- |8
- |8

$
- |$
- |$
- |$

'S
'S
'S
'S







by Payment Month

FFY 24

FFY 25

$ 869,560.44 $ 869,560.44 $ $
$ 14492674  $ - s $
$ 14492674  $ S $
$ 14492674  $ S $
$ 14492674  $ S $
$ 14492674  $ S $
$  144,926.74  $ - 8 $
$ - |3 144,926.74 | $ $
$ - |3 144,926.74 | $ $
$ - |3 144,926.74 | $ $
$ - |3 144,926.74 | $ $
$ - |3 144,926.74 | $ $
$ -3 144,926.74 | $ $
$ 726,922.68 $ 726,922.68 $ $
$ 121,153.78  $ - 3 $
$ 121,153.78  $ - 3 $
$ 121,153.78  $ - 3 $
$ 121,153.78  $ - 3 $
$ 121,153.78  $ - 3 $
$ 121,153.78  $ - 3 $
$ - |3 121,153.78 | $ $
$ - |3 121,153.78 | $ $
$ - |3 121,153.78 | $ $
$ - |3 121,153.78 | $ $
$ - |3 121,153.78 | $ $
$ - |3 121,153.78 | $ $
$ 56,081.34 $ 56,081.34 $ $
$ 28,040.67 ' $ - 3 $
$ 28,040.67 ' $ - 3 $
$ - |3 28,040.67 | $ $
$ - |3 28,040.67 | $ $
$ 60,768.00 $ 60,768.00 $ $
$ 10,128.00 | $ - |$ $
$ 10,128.00 | $ - |$ $
$ 10,128.00 | $ - |$ $
$ 10,128.00 | $ - |$ $
$ 10,128.00 | $ - |$ $




$ 10,128.00 | $ - 3 $
$ - |3 10,128.00 | $ $
$ - |3 10,128.00 | $ $
$ - |3 10,128.00 | $ $
$ - |3 10,128.00 | $ $
$ - |3 10,128.00 | $ $
$ - |3 10,128.00 | $ $
$  128,640.00 $ 128,640.00 $ $
$ 21,440.00 ' $ - 3 $
$ 21,440.00 ' $ - 3 $
$ 21,440.00 ' $ - 3 $
$ 21,440.00 ' $ - 3 $
$ 21,440.00 ' $ - 3 $
$ 21,440.00 ' $ - 3 $
$ - |3 21,440.00 ' $ $
$ - |3 21,440.00 ' $ $
$ - |3 21,440.00 ' $ $
$ - |3 21,440.00 ' $ $
$ - |3 21,440.00 ' $ $
$ - |3 21,440.00 ' $ $
$ 880,988.50 $ 413,118.00 $ $
$  296,946.00 | $ - 3 $
$ 107,102.00  $ - 3 $
$ 127,214.00 $ - 3 $
$ 138,826.50 $ - 3 $
$ 131,784.00 $ - 3 $
$ 79,116.00  $ - 3 $
$ - |3 90,174.00 | $ $
$ - |3 86,640.00 | $ $
$ - |3 94,164.00 | $ $
$ - |3 32,762.00 | $ $
$ - |3 46,448.00 | $ $
$ - |3 15,504.00 | $ $
$ - |3 18,753.00 | $ $
$ - % 6,840.00 ' $ $
$ - % 9,918.00 | $ $
$ - |3 11,915.00 | $ $
$ 56,823.00 $ - $ $
$ 26,861.00 ' $ - 3 $
$ 9,574.00 ' $ - 3 $
$ 12,700.00 | $ - 3 $
$ 7,688.00 ' $ - 3 $




14,658.00

7,761.00

1,596.00

4,902.00

399.00

40,416.00

3,090.00

9,760.00

21,050.00

6,516.00

163,471.00

175,791.00

19,404.00

17,787.00

24,871.00

30,800.00

18,557.00

52,052.00

86,471.00

73,227.00

16,093.00

8,008.00

308.00

1,848.00

2,464.00

1,848.00

308.00

924.00

308.00

11,722.00

111,828.50

11,722.00

12,495.00

8,505.00

& & & & R R R A A A A A A R AR AR AR AR = aE o A < & B R A A R AR A ARl - A A A AR -

& & & & R Rl A A A A A AR Al e R R AR AR o . A & B R R A A e R AR A R A AR AR o

5,094.00

& & & & R R Al R A A A A R A A A A AR A AR AR - . A < & B A A A R A A R - A AR A AR -

& & & & R R R Al e A A A A A Al A AR R AR AR o - A < & & PP PP P PP P D P DD NP




11,856.00

11,532.00

5,700.00

2,280.00

9,690.00

7,877.00

@ H | H | H | H | H | P

@ H | H | H | H | H | P

36,799.50

L - B B - - A -

Lo - B A R - B I < B B - B -

11,233.00

6,851.00

1,368.00

3,014.00

90,928.00

730,669.00

39,824.00

51,104.00

40,920.00

51,968.00

60,534.00

61,991.00

73,721.00

84,403.00

87,560.00

86,351.00

85,059.00

98,162.00

REPH &fH | fhH | hH | PhH | PhH | PhH | hH | H | H | H | H | H AP | P P

REPH &fH | fhH | hH | PhH | hH | hH | hH | H | H | H | H | h AN N H | P

RP &hH | fhH | BhH | hH | hH | PhH | H | hH | | | HHH | P P P

RP hH | BH | hH | PhH | H | H | | H | H | H | H | HH N N P P




3,648.00

26,485.00

2,280.00

1,368.00

1,140.00

912.00

9,065.00

11,534.00

& & & & & & & &h L PR &P ©@ N &N

& & & & & & & & P PR R &P ©@ N H

3,834.00

& & & i & i i h PP PR R &P &9 N P

& & & & & i & &P PP PR &h @ | Nh h

10,020.00

107,043.00

10,020.00

14,580.00

24,601.00

37,209.00

10,589.00

7,866.00

4,104.00

8,094.00

6,384.00

3,762.00

6,384.00

&hh P &P & & & & & & & &

@h P PH &P & & & & & & & ©»

456.00

&h P B &P & & & & & & & R

PR LB B & & & & & & & &




$ - |3 2,736.00 ' $ $
$ - |3 570.00  $ $
$ - |3 -3 $
$ - |3 - |3 $
$ 2,102.00 $ 4,893.00 $ $
$ 734.00 '$ - $ $
$ 456.00 '$ - |3 $
$ 912.00 ' $ - $ $
$ - |3 228.00 ' $ $
$ - |3 2,302.00 ' $ $
$ - |3 973.00 ' $ $
$ - |3 1,390.00 | $ $
$ - |$ 16,399.00 $ $
$ - |3 1,824.00 | $ $
$ - |3 1,824.00 | $ $
$ - |3 912.00 ' $ $
$ - |3 5,016.00 ' $ $
$ - |3 6,823.00 ' $ $
$ - |3 -3 $
$ 7,292.00 $ - $ $
$ 7,292.00 | $ - |3 $
$ 30,784.00 $ 266,197.50 $ $
$ 30,784.00 | $ - % $
$ - % 25,424.00 ' $ $
$ - % 24,672.00 ' $ $
$ - % 27,408.00 ' $ $




23,016.00

13,672.00

32,214.00

35,064.00

29,164.00

30,972.50

24,591.00

72,785.45

805,694.55

389,200.00

72,785.45

72,785.45

72,785.45

72,785.45

72,785.45

72,785.45

72,785.45

72,785.45

72,785.45

72,785.45

72,785.50

38,920.00

38,920.00

38,920.00

38,920.00

38,920.00

R - A A A - - - - - A A - A - B B - B - R B - L - D - B B - B - B < A R - B - . <

R - A N A - - - - - N A - A - A - B - B B - L - D - B - B - B A R - B - B -

R - A - A - A - A - R - B - B - A N 2 R - A I - B - B - B - L - A - - B = A A R A - B -

38,920.00

R - A A - A - - R - - B - B R - N 2 R - A - B - B - L - A < N < B R R - B B - R B <o B <




38,920.00

38,920.00

38,920.00

38,920.00

38,920.00

& H | H | H | H | P

L2 - B - A A

38,920.00

L - I - A R - A -

42,294.00

912.00

3,648.00

2,736.00

912.00

15,903.00

16,644.00

1,539.00

24,619.00

456.00

1,824.00

11,792.00

3,584.00

6,963.00

11,597.00

hAAAR A | A | A | A | A | A AARA A | A | A | A | A A A | A A H

5,472.00

AARAR A | A | A | A | A | A AARAR A | A | A | A | A A A | A | A | P

AARAR A | A | A | A | A | A AARPA A | A | A | A | A R A | A | A | H




11,597.00

912.00

4,560.00

5,130.00

684.00

@ | PhH | PH | A PP H P Ph | P

684.00

&h | PhH | PhH | A BB P P P P

&hH | BH | | A BB H P N | P

&

570.00

i

&

&

3,192.00

&

&

18,211.50

912.00

1,824.00

2,166.00

4,332.00

6,640.50

@ | PH | H | H | H | H |

@ | H | H | H | H | H |

2,337.00

&@h | PhH | H | H | H | H |

L < 2 R - A - B - B -

43,214.00

1,824.00

2,976.00

2,976.00

4,332.00

@ | PH | | H | H | &H | s

@ | H | H | H | H | H | P

13,458.00

L= - I 2 R - B - B R - B - 4

Lo < N 2 R - B - B - B -




$ $ 5,586.00 | $ $
$ $ 4,104.00  $ $
$ $ 7,958.00 | $ $
$ $ 747,674.40 | $ $
$ $ 550,713.00 $ $
$ $ 121,128.80 | $ $
$ $ 121,128.80 | $ $
$ $ 149,712.80 | $ $
$ $ 144,480.80 | $ $
$ $ 14,261.80 ' $ $
$ $ 11,632.00 | $ $
$ $ 11,632.00 | $ $
$ $ 50,924.00 $ $
$ $ 50,924.00 ' $ $
$ $ 8,416.00 $ $
$ $ 8,416.00 | $ $
$ $ 18,016.00  $ $
$ $ 18,016.00 | $ $
$ $ 25,600.00 $ $
$ $ 25,600.00 ' $ $
$ $ 2,924.80 | $ $
$ $ 2,924.80 '$ $
$ $ -3 $
$ $ -3 $
$ $ - 3% $
$ $ 12,624.00 | $ $
$ $ 12,624.00 | $ $




$ $ 7,856.60 $ $
$ $ 2,001.60 | $ $
$ $ 2,001.60 | $ $
$ $ 3,853.40 ' $ $
$ $ -3 $
$ $ 13,344.00 | $ $
$ $ 13,344.00 | $ $
$ $ 13,344.00 | $ $
$ $ 13,344.00 | $ $
$ $ 10,008.00 $ $
$ $ 10,008.00 | $ $
$ $ -3 $
$ $ -3 $
$ $ -3 $
$ $ -3 $
$ $ - 3% $
$ $ 22,272.00 $ $
$ $ 22,272.00 ' $ $
$ $ -3 $
$ $ - 3% $




$ $ - |$ - $ -
$ $ - |$ -8 -
$ $ - | $ - $ -
$ $ - |$ - 8 -
$ $ - |$ - $ -
$ $ - |$ -8 -
$ $ - | $ - $ -
$ $ - |$ - 8 -
$ $ 282,211.00 $ - $ -
$ $ 282,211.00  $ - |$ -
$ $ 20,052.00 | $ $ .
$ $ 25,470.00 | $ $ -
$ $ 29,478.00 | $ $ -
$ $ 24,157.00 | $ $ -
$ $ 37,208.00 ' $ $ _
$ $ 66,506.00 | $ $ _
$ $ 79,340.00 ' $ $ -
$ $ - |$ - $ -
$ $ - |$ - $ -
$ $ 10,133.00 $ - |$ -
$ $ 10,133.00 $ - |$ -
$ $ - |$ - 8 -
$ $ 10,133.00 | $ $ -
$ $ - |$ -8 -
$ $ 869,560.44 $  1,776,752.88 $  869,560.18
$ $ 144,926.74 | $ -8 _
$ $ 144,926.74 | $ S -
$ $ 144,926.74 | $ S -
$ $ 144,926.74 | $ S -
$ $ 144,926.74 | $ S -




144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

182,558.74

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

28,040.67

28,040.67

$ $ $ $
$ $ $ $
$ $ $ $
$ $ $ $
$ $ $ $
$ $ $ $
$ $ $ $
$ $ $ $
$ $ $ $
$ $ $ $
$ $ $ $
$ $ $ $
$ $ $ $
$ $ - |$ - 8
$ $ - |$ - |$  144,926.74
$ $ - |$ - |$  144,926.74
$ $ - |$ - S 144,926.74
$ $ - |$ - |$  144,926.74
$ $ - |$ - |$  144,926.48
$ $ 726,922.68 $ 1,453,845.36 $  726,922.68
$ $ 121,153.78 | $ - 1% -
$ $ 121,153.78 | $ $ -
$ $ 121,153.78 | $ $ -
$ $ 121,153.78 | $ $ -
$ $ 121,153.78 | $ $ -
$ $ 121,153.78 | $ - 1% -
$ $ - |3 121,153.78 | $ -
$ $ - |3 121,153.78 | $ -
$ $ - |3 121,153.78 | $ -
$ $ - 3 121,153.78 | $ -
$ $ - 3 121,153.78 | $ -
$ $ - |3 121,153.78 | $ -
$ $ - |3 121,153.78 | $ -
$ $ - |3 121,153.78 | $ -
$ $ - |3 121,153.78 | $ -
$ $ - 3 121,153.78 | $ -
$ $ - |3 121,153.78 | $ -
$ $ - 3 121,153.78 | $ -
$ $ - |$ - |$  121,153.78
$ $ - |$ - |'$  121,153.78
$ $ - |$ - |$  121,153.78
$ $ - |$ - |$  121,153.78
$ $ - |$ - |'$  121,153.78
$ $ - |$ - |'$  121,153.78
$ $ 56,081.34 $ 112,162.68  $ 56,081.48
$ $ 28,040.67 | $ - 3 -
$ $ 28,040.67 | $ $ _
$ $ $ $
$ $ $ $




$ $ - |9 28,040.67 | $ .
$ $ - |9 28,040.67 | $ .
$ $ - |3 - 8 28,040.67
$ $ - |$ - 8 28,040.81
$ $ 60,768.00 $ 121,536.00 $ 60,768.00
$ $ 10,128.00 | $ $ -
$ $ 10,128.00 | $ $ -
$ $ 10,128.00 | $ $ -
$ $ 10,128.00 | $ $ -
$ $ 10,128.00 | $ $ -
$ $ 10,128.00 | $ $ -
$ $ - |9 10,128.00 | $ -
$ $ - |9 10,128.00 | $ -
$ $ - |9 10,128.00 | $ -
$ $ - |9 10,128.00 | $ -
$ $ - |9 10,128.00 | $ -
$ $ - |9 10,128.00 | $ -
$ $ - |9 10,128.00 | $ -
$ $ - |9 10,128.00 | $ -
$ $ - |9 10,128.00 | $ -
$ $ - |9 10,128.00 | $ -
$ $ - |9 10,128.00 | $ -
$ $ - |9 10,128.00 | $ -
$ $ - |9 -8 10,128.00
$ $ - |9 -8 10,128.00
$ $ - |9 -8 10,128.00
$ $ - |9 -8 10,128.00
$ $ - |9 -8 10,128.00
$ $ - |9 -8 10,128.00
$ $ 128,640.00 $ 257,280.00 $  128,640.00
$ $ 21,440.00 | $ -3 -
$ $ 21,440.00 | $ $ .
$ $ 21,440.00 | $ $ .




$ $ 21,440.00 ' $ $ -
$ $ 21,440.00 ' $ $ -
$ $ 21,440.00 | $ - 1% -
$ $ - |8 21,440.00 ' $ -
$ $ - |8 21,440.00 ' $ -
$ $ - |8 21,440.00 ' $ -
$ $ - |8 21,440.00 ' $ -
$ $ - |3 21,440.00 ' $ -
$ $ - |8 21,440.00 ' $ -
$ $ - |3 21,440.00 ' $ -
$ $ - |3 21,440.00 ' $ -
$ $ - |8 21,440.00 ' $ -
$ $ - |8 21,440.00 ' $ -
$ $ - |8 21,440.00 ' $ -
$ $ - |8 21,440.00 ' $ -
$ $ - I3 - |3 21,440.00
$ $ - I3 - 3 21,440.00
$ $ - I3 - 3 21,440.00
$ $ - I3 - 3 21,440.00
$ $ - I3 - |3 21,440.00
$ $ - I3 - 3 21,440.00
$ $ 711,247.32 $ 793,478.05 $ -
$ $ 450,258.00  $ 450,258.00 $ -
$ $ 75,043.00 | $ $ -
$ $ 75,043.00 | $ $ -
$ $ 75,043.00 | $ $ -
$ $ 75,043.00 | $ $ -
$ $ 75,043.00 | $ $ -
$ $ 75,043.00 | $ - |9 -
$ $ - |8 75,043.00 ' $ -
$ $ - |8 75,043.00 ' $ -
$ $ - |8 75,043.00 ' $ -
$ $ - |8 75,043.00 ' $ -
$ $ - |8 75,043.00 ' $ -
$ $ - |8 75,043.00 ' $ -
$ $ - $ 10,008.00 | $ -
$ $ - |$ 10,008.00 | $ -
$ $ - $ 6,672.00 $ -
$ $ - |$ 3,336.00 '$ -
$ $ - |$ 3,336.00 ' $ -
$ $ 47,440.00 $ - $ -




$ $ 47,440.00 | $ $
$ $ 5,456.00 | $ 9,093.37 ' $
$ $ 1,322.67 | $ -3
$ $ 2,645.33 | $ -3
$ $ - |3 - |9
$ $ 1,488.00 | $ -3
$ $ K 1,488.00 | $
$ $ K 1,488.00 | $
$ $ K 1,488.00 | $
$ $ K 1,488.00 | $
$ $ K 1,488.00 | $
$ $ -3 1,488.00 | $
$ $ - % 165.37 | $
$ $ - |s 24,480.00 | $
$ $ K 24,480.00 | $
$ $ 14,688.00  $ K
$ $ 14,688.00 | $ $
$ $ 81,139.32 ' $ 162,278.68 ' $
$ $ 81,139.32 | $
$ $ K 81,139.32 | $
$ $ K 81,139.36 | $
$ $ 13,888.00  $ K
$ $ 13,888.00 | $ $
$ $ 22,224.00 ' $ R




$ $ 22,224.00 | $ $
$ $ - |$ 22,240.00 ' $
$ $ - |3 22,240.00 | $
$ $ - |$ 22,240.00 ' $
$ $ - |3 22,240.00 | $
$ $ 26,688.00 ' $ R
$ $ 26,688.00 | $ $
$ $ - s 86,208.00 $
$ $ - |3 86,208.00 | $
$ $ 11,904.00 ' $ - 8
$ $ 11,904.00 | $ $
$ $ - |$ - $
$ $ - |3 - |9
$ $ - |$ - $
$ $ - |3 - |9
$ $ - |$ - $
$ $ - |3 - |9
$ $ 17,546.00 ' $ - s
$ $ 2,92434 | $ - |3
$ $ 2,924.34 | $ - |3
$ $ 2,924.34 | $ - |3
$ $ 2,92434 | $ - |3
$ $ 2,92434 | $ - |3
$ $ 2,924.30 | $ - |3




11,954.00

1,992.33

1,992.33

1,992.33

1,992.33

1,992.33

1,992.34

8,062.00

1,343.67

1,343.67

1,343.67

1,343.67

1,343.66

1,343.66

130,777.00

106,065.00

28,765.00

77,300.00

24,712.00

2,480.00

22,232.00

397,971.50

2,261,960.75

44,460.00

35,348.50

29,640.00

14,820.00

16,932.00

16,136.50

2,280.00

188,373.50

1,011,588.50

PP DD DD h P P DR H &N & R AR AR AR o A & & & & & | H h & & & & & «

PP DD DD PP P DN &N & R AR AR AR A & & & & &9 | H P & & & & & &

87,354.00

PP DD D h P P DD H & & R R AR AR AR o A & & & & & | H P & & & & & «

R P DD DDR P P DDA H B & ©h L L &P & & & & & | H B & & & & & ©«




101,019.50

127,070.00

109,406.50

106,172.50

84,399.50

107,096.50

131,590.00

75,168.00

81,792.00

87,352.00

101,541.50

14,136.00

2,280.00

10,032.00

4,104.00

2,280.00

20,292.00

20,292.00

21,272.25

14,546.25

4,446.00

2,280.00

33,832.00

19,152.00

234,138.00

14,680.00

62,699.00

56,125.50

57,635.00

9,135.00

7,113.00

7,113.00

7,113.00

27,204.50

P AR PR PR R PR PR R &P & & @ N H &N & & & &P P DD DDDD RN & NP

P B R R RR PP PR PR R R &P & & @ R &N & & & &P P DDDD DD RN &H PP

9,120.00

P h AR RP PP PP PR R s &P & & &9 N H P & & & &P (P D DDDDDR DN &H PP

2,850.00

P P h AR P PP PP R R LH &P & & @ R H B & & & P P DD DD DR NR &H NP




9,120.00

2,166.00

684.00

19,608.00

19,608.00

68,150.00

68,150.00

@ DD P DD N P & & &

@ DR P DD N P & & &

& DR P DN P & & &

&P DR P DN P & & &

55,890.50

9,920.00

15,846.00

18,582.00

9,319.50

2,223.00

766,596.00

55,557.00

72,690.00

53,418.00

57,188.00

68,966.00

84,096.00

84,096.00

83,560.00

207,025.00

131,997.00

3,448.00

5,862.00

7,176.00

& & & & P B R PR PP PR PR R s &P & & & & «

& & & & P B R PP PP PR PR &P & & & & &

& & & & P PR PR PR PR PR s &P & & & & «

14,668.00

& & & & & PR P PP PR PR &P & i i & ©«




D PP DD DD DD DD DD DD DD DD N A P P P AR A AR AANA A &P & &

D P PP D P h P DD P DD DD DD PP DD N A P P P AR AR A AAA A &P & &

P PP PP PP PP PP D P DD DD DD PP DD P A P P P ARAR A A A A A A A &P < L2

14,668.00
24,668.00

61,507.00

872,932.00
599,936.00

119,987.00
119,987.00
119,987.00
239,975.00
272,996.00

22,240.00

74,712.50

86,180.00
88,404.00
1,459.50

38,224.00
38,224.00

18,066.00
20,158.00
293,760.00
75,823.00
12,637.00
12,637.00
12,637.00
12,637.00
12,637.00
12,638.00
23,032.00
23,032.00
15,348.00
15,348.00
17,108.00
17,108.00
40,265.00
40,265.00
18,152.00
18,152.00
16,112.00
16,112.00
12,122.00
12,122.00

PP PP PP PP PP DD DD DD DD DD PP DD DR P P P P P ARAR AR A A A A A A &P N N



$ - 3 - $ 12,146.00 $ -
'$ - |8 - /s 12,146.00 | $ -]
$ - $ - $ 6,150.00 $ -
'$ - $ - 8 6,150.00 | $ - |
$ - 3 - $ 12,942.00 $ -
'$ - $ - 8 12,942.00 | $ - |
$ - 3 - $ 18,064.00 $ -
'$ - |8 - /s 18,064.00 | $ -]
$ - 3 - $ 26,496.00 $ -
$ - |$ - |$ 26,496.00 | $ -
$ -3 - [$ 136,728.00 $  136,724.00
$ - 3 - S 136,728.00 $  136,724.00
$ - |$ K 22,788.00 | $ -
$ - |$ K 22,788.00 | $ -
$ - |$ K 22,788.00 | $ -
$ - |$ K 22,788.00 | $ -
$ - |$ K 22,788.00 | $ -
$ - |$ K 22,788.00 | $ -
$ - |$ - S - S 22,788.00
$ - |$ - S - S 22,788.00
$ - |$ - S - S 22,787.00
$ - |$ - S - S 22,787.00
$ - |$ - S - S 22,787.00
$ - |$ - S - S 22,787.00
$ - $ - [$ 243,336.00 $ -
$ - $ - $ 38,944.00 $ .
$ - |$ - |3 10,230.00 | $ -
$ - |$ - |3 13,940.00 | $ -
$ - |$ - |3 14,774.00 | $ -
$ - 3 - $ 38,606.00 $ -
$ - |3 -3 19,918.00 | $ -
$ - |3 -3 18,688.00 | $ -
$ - $ - $ 18,450.00 $ -
$ - |$ - |3 9,386.00 | $ -
$ - |$ - |s 9,064.00 | $ -
$ - 3 - S 147,336.00 $ -
$ - |$ K 45,270.00 | $ -
$ - |$ K 45270.00 | $ -
$ - |$ - |$ 56,796.00 | $ -

3,256,824.41 4,390,363.96 -

4,382,424.23 4,434,510.26 -
- - 4,316,685.46 | $ 1,978,696.34
3,256,824.41 8,772,788.19 8,751,195.72 | $ 1,978,696.34







Total

1,739,120.88

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

1,453,845.36

121,153.78

121,153.78

121,153.78

121,153.78

121,153.78

121,153.78

121,153.78

121,153.78

121,153.78

121,153.78

121,153.78

121,153.78

112,162.68

28,040.67

28,040.67

28,040.67

28,040.67

121,536.00

10,128.00

10,128.00

10,128.00

10,128.00

& & & & P (P DD DD P DD DD DD DD R R DR R AR A AR A A A A A A A A A

10,128.00

Check

& & & & hH PO DDA DD DD LN PPN PAPAAPH

& & & & P P DD DD P DD DD DD PP R R AR AR P AR AR A A A A A A A A A




PP PP DD DD DD DD P DDDD DD D P DD DD DD D DD DR NP A & & & & & |h

10,128.00
10,128.00

10,128.00
10,128.00
10,128.00
10,128.00

10,128.00

257,280.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00

1,294,106.50

296,946.00
107,102.00
127,214.00
138,826.50
131,784.00

79,116.00

90,174.00

86,640.00

94,164.00
32,762.00
46,448.00
15,504.00
18,753.00
6,840.00
9,918.00
11,915.00
56,823.00
26,861.00
9,574.00
12,700.00
7,688.00

RPN DANDLD & DO N LA A & & & ©« © &

PP P PP DD DDD DD D P DDDDD DD P DD DD D DD DD DD DA B



B R A A R AR A ARl - A A A AR -

R R A A A A R A A A R AR AR AR AR aE . A &

@ | fH | N | P

14,658.00
7,761.00
1,596.00
4,902.00

399.00

40,416.00
3,090.00
9,760.00

21,050.00
6,516.00

339,262.00
19,404.00
17,787.00
24,871.00
30,800.00
18,557.00
52,052.00
86,471.00
73,227.00
16,093.00

8,008.00
308.00
1,848.00
2,464.00
1,848.00
308.00
924.00
308.00

123,550.50
11,722.00
12,495.00

8,505.00

5,094.00

P PR AP DP DN NNH

P DDA DDA ND LA A N

@ &H &N P

€ PR R PP PP D P DA R A AP

P PP PP PR PP P R R PR R PR RPN &P R



L - B R - A - B - B -

&

RPH fH | BhH | hH | h | hH | h | h | h AL L A R B R A

11,856.00
11,532.00
5,700.00
2,280.00
9,690.00
7,877.00
36,799.50
11,233.00
6,851.00
1,368.00

3,014.00
821,597.00
39,824.00

51,104.00
40,920.00
51,968.00
60,534.00
61,991.00
73,721.00
84,403.00
87,560.00
86,351.00
85,059.00

98,162.00

@ &H H &H &H LH P

&

R P &fH &fH &hH hH &hH hH hH hH H &H H h AL &H

hPH P



30,133.00

2,280.00

1,368.00

1,140.00

912.00

9,065.00

11,534.00

& & & & & & & &h L PR &P ©@ N &N

3,834.00

117,063.00

10,020.00

14,580.00

24,601.00

37,209.00

10,589.00

7,866.00

4,104.00

8,094.00

10,146.00

6,384.00

&hh P &P & & & & & & & &

456.00

&h AP HA &N @ hH P

@ &H &H &H H LH Ph

&

@hhLhH &P & & & & & & ©«

& & & & & & & & LR &P ©@ N &N

&h R P P & & & & & & & 9




2,736.00
570.00

6,995.00
734.00
456.00
912.00
228.00

2,302.00
973.00

1,390.00

16,399.00

1,824.00

1,824.00
912.00

5,016.00

6,823.00

7,292.00
7,292.00

296,981.50
30,784.00
25,424.00
24,672.00

27,408.00

@ H H H H H H PH PH PH P H P

@h P LH H H PH PH PH P

@ &H &N Ph

©¥ &P H P &P



R - - - - - A - A N - - - - B - B - B - L - A A R A I - N B - B - B -

23,016.00
13,672.00
32,214.00
35,064.00
29,164.00
30,972.50

24,591.00

1,267,680.00

72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.50
38,920.00
38,920.00
38,920.00
38,920.00
38,920.00

38,920.00

@ &H  &H &H H H H H H H H H H H H H PH L PH A A A B A P



@ H | H | N | H | P

&

A AR A | A | &HA | hA | P | P hHAR P P P PR PR AP P P

38,920.00
38,920.00
38,920.00
38,920.00
38,920.00

38,920.00

42,294.00
912.00

3,648.00
2,736.00
912.00

15,903.00

16,644.00
1,539.00
24,619.00

456.00

1,824.00

11,792.00

3,584.00
6,963.00
17,069.00

@ &H &H &N H P

R

PRALP LA hH hH P P A PR LA A A LA AL A A P

@ | A

PP P



11,597.00

912.00

4,560.00

5,130.00

684.00

@ | PH | fH | A Hh H P H | P

684.00

&

570.00

&

3,192.00

18,211.50

912.00

1,824.00

2,166.00

4,332.00

6,640.50

@ | PH | H | H | H | H |

2,337.00

43,214.00

1,824.00

2,976.00

2,976.00

4,332.00

@ | PH | | H | H | &H | s

13,458.00

&h PAH H H &N &N

&

@9 &H H H H LH Ph

@ &H &H H LH Ph

@ | H | | PH | A AP A P N P

&

L < R 2 R - B - B - B

@h | H | H | N H | N N




& BRI LHn &h & &

&

5,5686.00
4,104.00

7,958.00

747,674.40
550,713.00
121,128.80
121,128.80
149,712.80
144,480.80

14,261.80

11,632.00

11,632.00

50,924.00

50,924.00
8,416.00
8,416.00

18,016.00

18,016.00

25,600.00

25,600.00
2,924.80

2,924.80

12,624.00

12,624.00

hH LA AL LB &P & &

&

& P RPN N NP

&



$ 7,856.60
$ 2,001.60
$ 2,001.60
$ 3,853.40
$

$ 13,344.00
$ 13,344.00
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$ -
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$
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182,558.74
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144,926.74
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121,153.78
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121,153.78
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121,153.78
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28,040.67
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10,128.00
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21,440.00

1,504,725.37
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47,440.00
14,549.37
1,322.67

2,645.33

1,488.00
1,488.00
1,488.00
1,488.00
1,488.00
1,488.00
1,488.00
165.37
24,480.00
24,480.00
14,688.00

14,688.00

243,418.00
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22,240.00
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11,954.00
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1,992.33

1,992.34
8,062.00
1,343.67

1,343.67
1,343.67
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130,777.00
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28,765.00
77,300.00

24,712.00
2,480.00
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14,820.00
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2,280.00
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101,019.50
127,070.00

109,406.50

106,172.50
84,399.50
107,096.50
131,590.00
75,168.00
81,792.00
87,352.00
101,541.50
16,416.00

10,032.00
4,104.00

2,280.00

41,564.25
20,292.00

14,546.25

4,446.00

2,280.00

267,970.00
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14,680.00
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684.00
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55,890.50
9,920.00
15,846.00
18,582.00
9,319.50

2,223.00
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55,557.00
72,690.00
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57,188.00
68,966.00
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5,862.00
7,176.00

14,668.00

&P DA PH DA NH &P N & &

&

P DDA AH &P & & & &

@ &H &N P

&

& DR P DD N P

G (LA AR RH &P



D PP DD DD DD DD DD DD DD DD N A P P P AR A AR AANA A &P & &

14,668.00
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61,507.00
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599,936.00
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239,975.00
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86,180.00
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18,066.00
20,158.00
293,760.00
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12,637.00
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12,638.00
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15,348.00
15,348.00
17,108.00
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16,112.00
12,122.00
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6,150.00
6,150.00
12,942.00
12,942.00
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26,496.00
26,496.00
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22,788.00
22,788.00
22,788.00
22,788.00
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22,787.00
22,787.00
22,787.00
243,336.00
38,944.00
10,230.00
13,940.00
14,774.00
38,606.00

19,918.00

18,688.00

18,450.00
9,386.00
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Calendar Year Summary by Paym

2022 2023 2024

$ - $ - $ - $ -  $ 1,304,340.66
$ - | $ - % - % $  144,926.74
$ - | $ - % - % $  144,926.74
$ - | $ - % - % $  144,926.74
$ - | $ - % - % $  144,926.74
$ - | $ - % - % $  144,926.74
$ - | $ - % - % $  144,926.74
$ - | $ - % - % $  144,926.74
$ - | $ - % - % $  144,926.74
$ - | $ - % - % $  144,926.74
$ - | $ - % - % $ -
$ - | $ - % - % $

$ - |$ - % - % $ -
$ - $ - S - $ - $ 1,090,384.02
$ -5 - |9 -9 $ 121,153.78
$ -5 - |9 -9 $ 121,153.78
$ -5 - |9 -9 $ 121,153.78
$ -5 - |9 -9 $ 121,153.78
$ -5 - |9 -9 $ 121,153.78
$ -5 - |9 -9 $ 121,153.78
$ -5 - |9 -9 $ 121,153.78
$ -5 - |9 -9 $ 121,153.78
$ -5 - |9 -9 $ 121,153.78
$ - | $ - % - % $ -
$ - | $ - % - % $

$ - |$ - % - % $ -
$ - $ - $ -8 - $ 84,122.01
$ -5 - |9 -9 $ 28,040.67
$ -5 - |9 -9 $ 28,040.67
$ -5 - |9 -9 $ 28,040.67
$ - |$ - % - % $ -
$ - $ - S -9 - $ 91,152.00
$ -9 - |9 -9 $ 10,128.00
$ -9 - |9 -9 $ 10,128.00
$ -9 - |9 -9 $ 10,128.00
$ -9 - |9 -9 $ 10,128.00
$ -9 - |9 -9 $ 10,128.00




10,128.00

10,128.00

10,128.00

10,128.00

192,960.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

21,440.00

1,151,966.50

296,946.00

107,102.00

127,214.00

138,826.50

131,784.00

79,116.00

90,174.00

86,640.00

94,164.00

56,823.00

26,861.00

9,674.00

12,700.00
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$
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1,368.00

3,014.00
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60,534.00
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ent Month

1,739,120.88

434,780.22

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

144,926.74

363,461.34

1,453,845.36

121,153.78

121,153.78

121,153.78
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121,153.78
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121,153.78
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112,162.68
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10,128.00
10,128.00

10,128.00
64,320.00

21,440.00
21,440.00
21,440.00
142,140.00

32,762.00
46,448.00
15,504.00
18,753.00

6,840.00
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11,915.00
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21,440.00
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21,440.00
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296,946.00
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131,784.00

79,116.00

90,174.00

86,640.00

94,164.00
32,762.00
46,448.00
15,504.00
18,753.00
6,840.00
9,918.00
11,915.00
56,823.00
26,861.00
9,574.00
12,700.00
7,688.00
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9,760.00
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6,516.00

339,262.00

19,404.00

17,787.00

24,871.00

30,800.00

18,557.00

52,052.00

86,471.00

73,227.00

16,093.00

7,700.00

8,008.00

308.00

1,848.00

1,848.00

2,464.00

2,464.00

1,848.00
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85,734.50

123,550.50

11,722.00

12,495.00

8,505.00

& & & & R R R A A A A A A R AR AR AR AR = aE o A < & B R A A R AR A ARl - A A A AR -

& & & & R Rl R A A A A A A A A AR A AR AR o E . A < & B A A A R A A Al A AR AR oAk

& & & & R R el A A A A A A A A AR R AR AR - . A < & P B PR PR P PR P P PP DD NP

i i i i R R el R Al el A R A A A A A AR AR AR AR E . A < & B A A A R A A R - A A A AR -

5,094.00




$ 11,856.00 | $ $ $ 11,856.00
$ 11,532.00 | $ $ $ 11,5632.00
$ 5,700.00 $ $ $ 5,700.00
$ 2,280.00 $ $ $ 2,280.00
$ 9,690.00 $ $ $ 9,690.00
$ 7,877.00 $ $ $ 7,877.00
$ 36,799.50 $ $ $ 36,799.50
$ - $ $ $ 11,233.00
$ $ $ $ 6,851.00
$ $ $ $ 1,368.00
$ $ $ $ 3,014.00
$ 577,247.00 $ $ $ 821,597.00
$ $ $ $ 39,824.00
$ $ $ $ 51,104.00
$ $ $ $ 40,920.00
$ $ $ $ 51,968.00
$ $ $ $ 60,534.00
$ 61,991.00 $ $ $ 61,991.00
$ 73,721.00 ' $ $ $ 73,721.00
$ 84,403.00 $ $ $ 84,403.00
$ 87,560.00 $ $ $ 87,560.00
$ 86,351.00 ' $ $ $ 86,351.00
$ 85,059.00 $ $ $ 85,059.00
$ 98,162.00 ' $ $ $ 98,162.00
$ - $ $ $ -

$ $ $ $ -




3,834.00

30,133.00

2,280.00

1,368.00

1,140.00

912.00

9,065.00

11,534.00

& & & & & & & &h L PR &P ©@ N &N

3,834.00

& & & & & & & P PP PR &P ©H N P

& & & & & & & h PP h R &P ©@H P P

& & i i & i & & PP PR R &P @ N P

3,834.00

30,653.00

117,063.00

10,020.00

14,580.00

24,601.00

37,209.00

10,589.00

10,589.00

7,866.00

7,866.00

4,104.00

4,104.00

8,094.00

8,094.00

10,146.00

6,384.00

&hh P &P & & & & & & & &

&hh LB &P & & & & & & & R

&h R B &P & & & & & & & ©~

&hh LB &h & & i i i i & &

456.00




2,736.00

570.00

6,995.00

734.00

456.00

912.00

228.00

2,302.00

973.00

@ | PH | PH | H | H | H | H | A P Ph H P

&h | PhH | PhH | H | | PH | H | A P P P P

@h | PhH | PhH | hH | PH | PH | H | A P PP P

&hH | PhH | PH | H | PhH | PH | H | A P P P P

1,390.00

11,839.00

16,399.00

1,824.00

1,824.00

912.00

5,016.00

5,016.00

6,823.00

6,823.00

7,292.00

7,292.00

188,693.50

296,981.50

30,784.00

25,424.00

24,672.00

@D | PhH | H | H | A B P H | H | H | | H | P

&h | Ph | hH | | A RPN PN N hR | H | P P

&h | Ph | hH | hH | A NP P PN N PR H | P P

&h | Ph | hH | hH | A BH P N N P P P P

27,408.00




R - - - - - A - A N - - - - B - B - B - L - A A R A I - N B - B - B -

23,016.00
13,672.00
32,214.00
35,064.00
29,164.00
30,972.50

24,591.00
704,098.20

72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.50
38,920.00
38,920.00
38,920.00
38,920.00

38,920.00

272,440.00

38,920.00

R - R R - - R - - R R 2 R - 2 - R - B - B - B B - B - B R L - AT - I B < B B < B B < B < I < N

R - R - - - - A N 2 R A - I - B - B - B B - B - B < AL - A A R A - N B - N B - R -

23,016.00
13,672.00
32,214.00
35,064.00
29,164.00
30,972.50

24,591.00

1,267,680.00

72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.45
72,785.50
38,920.00
38,920.00
38,920.00
38,920.00
38,920.00

38,920.00



$ $ 38,920.00  $ $ 38,920.00
$ $ 38,920.00  $ $ 38,920.00
$ $ 38,920.00  $ $ 38,920.00
$ $ 38,920.00  $ $ 38,920.00
$ $ 38,920.00  $ $ 38,920.00
$ $ 38,920.00  $ $ 38,920.00
$ - % -5 $ -

$ $ - |$ $ -

$ $ - |$ $ -

$ $ - |$ $ -

$ 37,734.00 $ - $ $ 42,294.00
$ $ -8 $ 912.00
$ $ -8 $ 3,648.00
$ 2,736.00 $ $ $ 2,736.00
$ 912.00 $ -9 $ 912.00
$ 15,903.00 | $ $ $ 15,903.00
$ 16,644.00 | $ $ $ 16,644.00
$ 1,539.00  $ $ $ 1,539.00
$ 22,339.00 $ - $ $ 24,619.00
$ $ - |$ $ -

$ $ - |$ $ 456.00
$ $ -8 $ 1,824.00
$ $ - |$ $ -

$ $ - |$ $ -

$ 11,792.00 | $ $ $ 11,792.00
$ 3,584.00 $ $ $ 3,584.00
$ 6,963.00 $ $ $ 6,963.00
$ - $ - $ $ 17,069.00




$ $ $ $ 11,597.00
$ $ $ $ 912.00
$ $ $ $ 4,560.00
$ $ $ $ -

$ $ $ $ -

$ $ $ $ -

$ 3,762.00 $ $ $ 5,130.00
$ $ $ $ -

$ $ $ $ 684.00
$ $ $ $ 684.00
$ 570.00 $ $ $ 570.00
$ 3,192.00 $ $ $ 3,192.00
$ 15,475.50 $ $ $ 18,211.50
$ $ $ $ 912.00
$ $ $ $ 1,824.00
$ 2,166.00 $ $ $ 2,166.00
$ 4,332.00 $ $ $ 4,332.00
$ 6,640.50 $ $ $ 6,640.50
$ 2,337.00 $ $ $ 2,337.00
$ 38,414.00 $ $ $ 43,214.00
$ $ $ $ 1,824.00
$ $ $ $ 2,976.00
$ $ $ $ -

$ 2,976.00 $ $ $ 2,976.00
$ 4,332.00 $ $ $ 4,332.00
$ 13,458.00 | $ $ $ 13,458.00




& BRI LHn &h & &

&

5,5686.00
4,104.00

7,958.00

588,481.60
429,584.20

121,128.80
149,712.80

144,480.80
14,261.80

50,924.00

50,924.00

25,600.00
25,600.00
2,924.80

2,924.80

12,624.00

12,624.00

& PP ns L P & &

N

& PP PR PR &P & &

&

&h PP PR R Hs L &h

&

5,586.00
4,104.00

7,958.00

747,674.40
550,713.00
121,128.80
121,128.80
149,712.80
144,480.80

14,261.80

11,632.00

11,632.00

50,924.00

50,924.00
8,416.00
8,416.00

18,016.00

18,016.00

25,600.00

25,600.00
2,924.80

2,924.80

12,624.00

12,624.00



7,856.60

2,001.60

2,001.60

3,853.40

13,344.00
13,344.00
13,344.00

13,344.00

10,008.00

10,008.00

22,272.00

22,272.00

7,856.60

2,001.60

2,001.60

3,853.40

13,344.00
13,344.00
13,344.00

13,344.00

10,008.00

10,008.00

22,272.00

22,272.00



$ - | $ - $ - $ -
$ $ -8 - $ -
$ - | $ - $ - $ -
$ $ -8 - $ -
$ - | $ - $ - $ -
$ $ -8 - $ -
$ - | $ - $ - $ -
$ $ -8 - $ -
$ 282,211.00 $ - |$ - | 282,211.00
$ 282,211.00  $ - |$ - |$ 282,211.00
$ 20,052.00 | $ $ K 20,052.00
$ 25,470.00 | $ $ K 25,470.00
$ 29,478.00 | $ $ -3 29,478.00
$ 24,157.00 | $ $ K 24,157.00
$ 37,208.00 | $ $ -3 37,208.00
$ 66,506.00 | $ $ -3 66,506.00
$ 79,340.00 | $ $ -3 79,340.00
$ - | $ - $ - $ -
$ - | $ - $ - $ -
$ 10,133.00 $ - |$ - | 10,133.00
$ 10,133.00 $ - |8 - |$ 10,133.00
$ $ -8 - $ -
$ 10,133.00 | $ $ K 10,133.00
$ - |38 -8 - $ -
$  1,304,34066 $ 1,776,752.88 $  434,77996 $  3,515,873.50
$ 144,926.74 | $ Nk - 3 144,926.74
$ 144,926.74 | $ K -3 144,926.74
$ 144,926.74 | $ - |3 -3 144,926.74
$ 144,926.74 | $ - |3 -3 144,926.74
$ 144,926.74 | $ - |3 - 3 144,926.74




R R €h €N F N N D |CD (€N (CF CF (CF (CR [CR |[CR [CR | CR (O [CR |CR |CR (6P |6 [CR |CR |6 [ER (€ D (OD [OR (OR [OR D [OR |OR [OR (OR[N R &R (R &R &R &R &R &

144,926.74
144,926.74
144,926.74
144,926.74

1,090,384.02

121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78

84,122.01
28,040.67
28,040.67
28,040.67

R N €N N N hh h hh hh K D D D O D D D D D R R R R P DD DD DD DD DD D DD DR PR P

144,926.74
144,926.74
144,926.74
182,558.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74

1,453,845.36

121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78

112,162.68

28,040.67

P PR P N D h R h h D DD DD DD DD DD D DD DD DB DD DD DD DD DD D DD DD PR P

144,926.74
144,926.74
144,926.48
363,461.34

121,153.78
121,153.78
121,153.78

28,040.81

R R R B N NN h h h h hh O h O h O h O h O h h h h hh OO o o h h DR DR PP

144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
182,558.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.74
144,926.48

2,907,690.72

121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
121,153.78
224,325.50

28,040.67

28,040.67

28,040.67

28,040.67



&h PP &P & & & & @ DD AR P P & & & & & & @ DD R P P & | hH DD RPH

91,152.00
10,128.00

10,128.00

10,128.00
10,128.00
10,128.00
10,128.00

10,128.00
10,128.00

10,128.00

192,960.00
21,440.00
21,440.00
21,440.00

28,040.67
28,040.67
28,040.67

121,536.00

10,128.00
10,128.00
10,128.00
10,128.00

10,128.00

10,128.00
10,128.00
10,128.00
10,128.00

10,128.00
10,128.00

10,128.00

257,280.00

&R AP PP P & & N N &h DB B B P N N N N N N &h DDA B B P & | H D P RP

28,040.81
30,384.00

10,128.00
10,128.00

10,128.00
64,320.00

N & &hH DB ARP P N & N & & < &hH DB RPN P &h P D PR

&8 | &P

&h P PP &h

28,040.67
28,040.67
28,040.67
28,040.81
243,072.00

10,128.00

10,128.00

10,128.00
10,128.00
10,128.00
10,128.00

10,128.00
10,128.00
10,128.00
10,128.00
10,128.00
10,128.00
10,128.00

10,128.00

10,128.00
10,128.00
10,128.00
10,128.00

10,128.00
10,128.00
10,128.00
10,128.00
10,128.00

10,128.00

514,560.00
21,440.00
21,440.00
21,440.00



PP DR R PP hhP PP & DD D DD DD D DD DD DD DR RN P

«

21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00

1,021,979.64

675,387.00

75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00

47,440.00

PP P PP PP DD D PP A P DD D DD DD DD D DD DR DR RN P

«

&8N | P

21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00

482,745.73
225,129.00

75,043.00
75,043.00
75,043.00

10,008.00

10,008.00
6,672.00
3,336.00

3,336.00

PP PP PP PP PP R P A P DD DD D DD DD DD DD DD DD DR NP

©~

21,440.00
21,440.00
21,440.00

PP PP PP PP PP R P A DD D D DD DD DD DD DD DD DR NP

“

21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00
21,440.00

1,504,725.37

900,516.00

75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00
75,043.00

10,008.00

10,008.00
6,672.00
3,336.00
3,336.00

47,440.00



47,440.00
9,920.00
1,322.67

2,645.33

1,488.00
1,488.00
1,488.00

1,488.00

14,688.00

14,688.00

162,278.64

81,139.32

81,139.32

13,888.00
13,888.00

22,224.00

L - A R - A A - B - B - B - B - B B - B - R - A <2

4,629.37

1,488.00
1,488.00
1,488.00
165.37
24,480.00

24,480.00

81,139.36

81,139.36

R A - A - I - - B B - B - B - L - A<

@9 P

47,440.00
14,549.37
1,322.67

2,645.33

1,488.00
1,488.00
1,488.00
1,488.00
1,488.00
1,488.00
1,488.00
165.37
24,480.00
24,480.00
14,688.00

14,688.00

243,418.00

81,139.32
81,139.32
81,139.36
13,888.00
13,888.00

22,224.00



«

@ | PH | PH | H | H | PH H P

22,224.00

26,688.00

26,688.00

11,904.00

11,904.00

17,546.00
2,924.34

2,924.34
2,924.34
2,924.34
2,924.34

2,924.30

@ | PH | | H | H | H hH P

22,240.00
22,240.00
22,240.00

22,240.00

86,208.00

86,208.00

@ | PH | PH | PH | PH | PH H P

& | H P

22,224.00
22,240.00
22,240.00
22,240.00
22,240.00
26,688.00
26,688.00
86,208.00
86,208.00
11,904.00

11,904.00

17,546.00
2,924 .34

2,924 .34
2,924.34
2,924.34
2,924.34

2,924.30



«

hH AR P B P h | P h | h LB s R s s R

PP DD DD PP P DN H &h &

11,954.00
1,992.33
1,992.33
1,992.33
1,992.33
1,992.33

1,992.34
8,062.00
1,343.67

1,343.67
1,343.67
1,343.67
1,343.66

1,343.66

130,777.00
106,065.00
28,765.00
77,300.00

24,712.00
2,480.00
22,232.00
1,144,015.75
79,808.50
29,640.00
14,820.00
16,932.00
16,136.50
2,280.00
531,022.50
87,354.00

&

P AR LB &P h | P h | h LB L LR s s

P DD PP D P PPN AH &P N

668,939.50

©~

P AR LB LB &h | h | P h | h AL B s R s s

PP DD DD DB P DA H &P &

©h PP &h

PP DD PP PP P DD H &P &

11,954.00
1,992.33
1,992.33
1,992.33
1,992.33
1,992.33

1,992.34
8,062.00
1,343.67

1,343.67
1,343.67
1,343.67
1,343.66

1,343.66

130,777.00
106,065.00
28,765.00
77,300.00

24,712.00
2,480.00
22,232.00
2,659,932.25
79,808.50
29,640.00
14,820.00
16,932.00
16,136.50
2,280.00
1,199,962.00
87,354.00



P PR R PR R PR RPN &P & & @ PR H P & & & &P P DD DDDD RN & NP

101,019.50
127,070.00

109,406.50
106,172.50

16,416.00
10,032.00

4,104.00

2,280.00

34,838.25
20,292.00

14,546.25

210,291.50
19,152.00
14,680.00
62,699.00
56,125.50
57,635.00

11,286.00

P h PR PP P PP AR PR R RPN &P N N @ N hH P N & & &P P DD DDDRDR RPN &H NP

84,399.50
107,096.50
131,590.00

75,168.00

81,792.00

87,352.00
101,541.50

6,726.00

4,446.00

2,280.00
57,678.50

9,135.00

7,113.00
7,113.00
7,113.00
27,204.50

684.00

P h R R R PP PR PR N &P & & @ R H P & & & P P DD DD DD RN N &H PP

&P P D DD DDD DR RPR &H PP

&8 | &P

& | BH R H H | P

R

P P AR PP PP PR PR RPN &P

101,019.50
127,070.00

109,406.50

106,172.50
84,399.50
107,096.50
131,590.00
75,168.00
81,792.00
87,352.00
101,541.50
16,416.00

10,032.00
4,104.00

2,280.00

41,564.25
20,292.00

14,546.25

4,446.00

2,280.00

267,970.00
19,152.00
14,680.00
62,699.00
56,125.50
57,635.00

9,135.00

7,113.00
7,113.00
7,113.00
27,204.50

11,970.00



& DR P DD N P & & &

«

P B R R R hR PR PR PR RPN &P & & & &

@ | fH | N | P

9,120.00

2,166.00

19,608.00
19,608.00

68,150.00
68,150.00

44,348.00
9,920.00
15,846.00

18,582.00

128,247.00
55,557.00
72,690.00

&P DR PH DD N P N & &

&

P PP PP PR PR R LB &P N & & &

&N | H | H | P

11,542.50

9,319.50

2,223.00
638,349.00

53,418.00
57,188.00
68,966.00
84,096.00
84,096.00
83,560.00
207,025.00

131,997.00
3,448.00
5,862.00
7,176.00

14,668.00

@ | H | P

&hH DD P DD P P

©«

P PR PR P PR R &P & N N &

&N | fH | N | P

&h DD P DD P P &

&£ | A

& | P

P P PP PP PR PR PR R LB &P 9

R

9,120.00

2,166.00

684.00
19,608.00
19,608.00

68,150.00
68,150.00

55,890.50
9,920.00
15,846.00
18,582.00
9,319.50

2,223.00

766,596.00
55,557.00
72,690.00
53,418.00
57,188.00
68,966.00
84,096.00
84,096.00
83,560.00

207,025.00

131,997.00
3,448.00
5,862.00
7,176.00

14,668.00



D PP DD DD DD DD DD DD DD DD N A P P P AR A AR AANA A &P & &

22,240.00

22,240.00
22,240.00

D P P D PP PP DD P DD DD PP PP DD P A P P P ARAR A A A A A A A &P N N

14,668.00
24,668.00

61,507.00

850,692.00
599,936.00

119,987.00
119,987.00
119,987.00
239,975.00
250,756.00

74,712.50
86,180.00

88,404.00
1,459.50

38,224.00
38,224.00

18,066.00
20,158.00
293,760.00
75,823.00
12,637.00
12,637.00
12,637.00
12,637.00
12,637.00
12,638.00
23,032.00
23,032.00
15,348.00
15,348.00
17,108.00
17,108.00
40,265.00
40,265.00
18,152.00
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12,122.00
12,122.00

PP PP PP PP PP D P D P DD DD DD PP DDDRN P A AP P PR AR A A A A A A &P N N

P P PP PP PP PP PP DD DD DD PP DD N P A P P P ARAR A A A A AN A &P N &

14,668.00
24,668.00

61,507.00

872,932.00
599,936.00

119,987.00
119,987.00
119,987.00
239,975.00
272,996.00

22,240.00

74,712.50

86,180.00
88,404.00
1,459.50

38,224.00
38,224.00

18,066.00
20,158.00
293,760.00
75,823.00
12,637.00
12,637.00
12,637.00
12,637.00
12,637.00
12,638.00
23,032.00
23,032.00
15,348.00
15,348.00
17,108.00
17,108.00
40,265.00
40,265.00
18,152.00
18,152.00
16,112.00
16,112.00
12,122.00
12,122.00



$ - $  12,146.00 $ - [$ 12,146.00
'$ - | 12,146.00 | $ - |3 12,146.00 |
$ - $ 6,150.00 $ - |$ 6,150.00
'$ - |3 6,150.00 | $ - |3 6,150.00 |
$ - $  12,942.00 $ - |$ 12,942.00
'$ - | 12,942.00 | $ - |3 12,942.00 |
$ - $  18,064.00 $ - |$ 18,064.00
'$ - |3 18,064.00 | $ - |8 18,064.00 |
$ - $  26,496.00 $ - |$ 26,496.00
$ - |$  26,496.00 |$ - /s 26,496.00
$ - |$ 205091.00 $  68,361.00 $ 273,452.00
$ - $§ 205091.00 $  68,361.00 $ 273,452.00
$ - |$  22,788.00 |'$ - /s 22,788.00
$ - |$  22,788.00 | $ - s 22,788.00
$ - |$  22,788.00 | $ - s 22,788.00
$ - |$  22,788.00 '$ - s 22,788.00
$ - |$  22,788.00 | $ - |$ 22,788.00
$ - |$  22,788.00 | $ - s 22,788.00
$ - |$  22,788.00 '$ - s 22,788.00
$ - |$  22,788.00 | $ - |$ 22,788.00
$ - |$  22,787.00 | $ - |$ 22,787.00
$ - |3 - |$  22,787.00 | $ 22,787.00
$ - |3 - |$  22,787.00 | $ 22,787.00
$ - |3 - |$  22,787.00 | $ 22,787.00
$ - '$  243,336.00 $ - 243,336.00
$ - $ 3894400 $ - |s 38,944.00
$ - 1S 10,230.00 | $ - /s 10,230.00
$ - |3 13,940.00 | $ - s 13,940.00
$ -3 14,774.00 | $ - s 14,774.00
$ - $  38606.00 $ - |$ 38,606.00
$ - |3 19,918.00 | $ - |3 19,918.00
$ - |3 18,688.00 | $ - |3 18,688.00
$ - $  18,450.00 $ - |$ 18,450.00
$ - /s 9,386.00 | $ - |3 9,386.00
$ - |3 9,064.00 | $ - |3 9,064.00
$ - $ 147,336.00 $ - $ 147,336.00
$ - |$  45270.00  $ - /s 45,270.00
$ - |$  45270.00  $ - |$ 45,270.00
$ - |$  56,796.00  $ - |3 56,796.00

2,254,259.58
6,499,187.03

8,753,446.61

$ =
$ 2,317,747.46

$ 5,306,034.69
$ 7,623,782.15

989,347.11
989,347.11

7,647,188.37
8,816,934.49
6,295,381.80
22,759,504.66
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QA Rate Card

=+

QA Role

1 QA Executive $154
2 QA Executive/Specialist $154
3 QA Project Manager $154
4 QA Technical Manager $144
5 QA Technical Lead $139
6 QA Functional/Test Manager $134
7 QA Implementation Manager $134
8 QA PMO Lead $134
9 QA Cross-Functional Lead $134
10 QA Specialist Il $134
11 QA Specialist | $124
12 QA Technical Analyst $124
13 QA Implementation Lead $124
14 QA PMO Specialist $114
15 QA Business Analyst/Tester $114
16 QA Independent Tester $99
17 QA Analyst | $99
18 QA Interns $45
19 QA Sr. Project Administrator $45




QA Cost Schedule Assumptions

Cost Assumptions
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