

**AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS  
AGREEMENT  
BY AND BETWEEN  
CALSAWS CONSORTIUM  
AND  
Gainwell Technologies LLC**

**Change Order Number Five**

**AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS AUTHORITY, AND GAINWELL TECHNOLOGIES LLC (“CONTRACTOR”) FOR THE MAINTENANCE AND OPERATIONS OF THE CALWIN SYSTEM.**

Pursuant to Subparagraph 22.26.2 of Subparagraph 22.26 (Modifications and Amendments) of Paragraph 22 (General Conditions) of the Agreement, CONSORTIUM and CONTRACTOR agree to modify the Agreement to include changes that do not affect the scope of work, term, payments, Agreement Maximum Amount, or any term or condition of the Agreement, except as provided in this Change Order Number Five. CONSORTIUM and CONTRACTOR hereby agree to the following modifications to the Agreement:

The CalWIN projects below will use approved Separate Services budgets.

1. 60858 CD ALA Contact Employment Counselor via OSB – approved budget is \$75,803
2. 60859 CD SMT AES TSAPI Client Upgrade – approved budget is \$41,905
3. 61078 CD SDG -EBT Transportation Payments for GR and FSET – approved budget is \$119,296
4. 61377 CD FRS IEVS PVS Status Change – SQL approved budget is \$25,101

The following Exhibits are hereby incorporated herein as part of this Change Order Number Five.

1. Exhibit A – Project Approach and Cost (PAC) for project 60858
2. Exhibit B – Project Approach and Cost (PAC) for project 60859
3. Exhibit C – Project Approach and Cost (PAC) for project 61078
4. Exhibit D – Project Approach and Cost (PAC) for project 61377

This Change Order Number Five shall be effective upon execution by CONSORTIUM and CONTRACTOR.

Except for those terms of the Agreement expressly modified by this Change Order Number Five, all other terms and conditions of the Agreement shall remain in full force and effect.

**Gainwell Technologies LLC**

Dated: Mar 10, 2022

By: *Dawn L. Wilder*  
Dawn L. Wilder (Mar 10, 2022 11:37 PST)

Name: Dawn L. Wilder

Title: Account General Manager

Signature: *Holly Murphy*  
Holly Murphy (Mar 11, 2022 13:27 PST)

Email: murphyh@calsaws.org

**CALSAWS CONSORTIUM**

Dated: Mar 14, 2022

By: *Michael Sylvester II*  
Michael Sylvester II (Mar 14, 2022 12:47 PDT)

Michael Sylvester, Consortium Chair

By: *[Signature]*

Kronick Moskovitz Tiedemann & Girard,  
Consortium Legal Counsel

By: *John Boule*  
John Boule (Mar 14, 2022 09:31 PDT)

John Boule, Consortium Executive  
Director









# Gainwell Technologies LLC Change Request Five\_Separate Services Funds

Final Audit Report

2022-03-14

|                 |   |
|-----------------|---|
| Created:        | 2022-03-14  |
| By:             | Michael Cox (michael.cox2@gainwelltechnologies.com) |
| Status:         | Signed  |
| Transaction ID: | CBJCHBCAABAAZj4luE9m-7S2OnCtL_Y5j9tRxwMawqvt        |

## "Gainwell Technologies LLC Change Request Five\_Separate Services Funds" History

-  Document created by Michael Cox (michael.cox2@gainwelltechnologies.com)  
2022-03-14 - 2:50:30 PM GMT
-  Document emailed to John Boule (boulej@calsaws.org) for signature  
2022-03-14 - 2:51:46 PM GMT
-  Email viewed by John Boule (boulej@calsaws.org)  
2022-03-14 - 4:30:34 PM GMT
-  Document e-signed by John Boule (boulej@calsaws.org)  
Signature Date: 2022-03-14 - 4:31:00 PM GMT - Time Source: server
-  Document emailed to Michael Sylvester II (michaelsylvester@dpss.lacounty.gov) for signature  
2022-03-14 - 4:31:03 PM GMT
-  Email viewed by Michael Sylvester II (michaelsylvester@dpss.lacounty.gov)  
2022-03-14 - 7:47:31 PM GMT
-  Document e-signed by Michael Sylvester II (michaelsylvester@dpss.lacounty.gov)  
Signature Date: 2022-03-14 - 7:47:46 PM GMT - Time Source: server
-  Agreement completed.  
2022-03-14 - 7:47:46 PM GMT