

CONSORTIUM REVIEWED BY: _____

**AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS
AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
Gainwell Technologies LLC**

Change Order Number Seven

AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS AUTHORITY, AND GAINWELL TECHNOLOGIES LLC (“CONTRACTOR”) FOR THE MAINTENANCE AND OPERATIONS OF THE CALWIN SYSTEM.

Pursuant to Subparagraph 22.26.2 of Subparagraph 22.26 (Modifications and Amendments) of Paragraph 22 (General Conditions) of the Agreement, CONSORTIUM and CONTRACTOR agree to modify the Agreement to include changes that do not affect the scope of work, term, payments, Agreement Maximum Amount, or any term or condition of the Agreement, except as provided in this Change Order Number Seven. CONSORTIUM and CONTRACTOR hereby agree to the following modifications to the Agreement:

The CalWIN projects below will use approved Separate Services budgets.

Project	Approved Budget
62197 CD SFO – County Bank Change	\$8,305
63468 CD MOD00 CCS Legacy CIS Monthly Extract	\$3,072
63600 CD SDG IFD Non-Discrepant Disposition SQL- 24	\$9,160
63655 CD SDG Remediation of CIS Environment	\$21,497

The CalWIN projects below will use approved Premise funds.

Project(s)	Premise Fund	Approved Amount
60584 Revision to the Notice of Denial or Pending Status CF 377.1A	CalFresh Notice of Denial or Pending Status	\$260,000
61307 SB 1065 - Changes to Homeless Assistance	Removal of Homeless Assistance \$100 Asset Limit (SB 1065)	\$400,000
58079 CalWORKs Time Limit Changed to 60 Months 58211 Repeal of the WTW 24-Month Time Clock 62785 GA/GR Time Clock Change to 60 months	CalWORKs Time Clock	\$620,000
61073 M40-181F – CW No Change Redetermination Approval NOA	CalWORKs NOA at Redetermination	\$220,000

The following Exhibits are hereby incorporated herein as part of this Change Order Number Seven.

1. Exhibit A – Project Approach and Cost (PAC) for project 62197 - CD SFO – County Bank Change
2. Exhibit B – Project Approach and Cost (PAC) for project 63468 - CD MOD00 CCS Legacy CIS Monthly Extract
3. Exhibit C – Project Approach and Cost (PAC) for project 63600 - CD SDG IFD Non-Discrepant Disposition SQL- 24
4. Exhibit D – Project Approach and Cost (PAC) for project 63655 - CD SDG Remediation of CIS Environment
5. Exhibit E – Project Approach and Cost (PAC) for project 60584 - CalFresh Notice of Denial or Pending Status
6. Exhibit F – MOD01 Project Approach and Cost (PAC) for project 60584 - CalFresh Notice of Denial or Pending Status
7. Exhibit G – Project Approach and Cost (PAC) for project 61307 - Removal of Homeless Assistance \$100 Asset Limit (SB 1065)
8. Exhibit H – MOD01 Project Approach and Cost (PAC) for project 61307 - Removal of Homeless Assistance \$100 Asset Limit (SB 1065)
9. Exhibit I – Project Approach and Cost (PAC) for project 58079 - CalWORKs Time Clock
10. Exhibit J – MOD01 Project Approach and Cost (PAC) for project 58079 - CalWORKs Time Clock
11. Exhibit K – MOD02 Project Approach and Cost (PAC) for project 58079 - CalWORKs Time Clock
12. Exhibit L – Project Approach and Cost (PAC) for project 58211 - CalWORKs Time Clock
13. Exhibit M – MOD01 Project Approach and Cost (PAC) for project 58211 - CalWORKs Time Clock
14. Exhibit N – MOD02 Project Approach and Cost (PAC) for project 58211 - CalWORKs Time Clock
15. Exhibit O – Project Approach and Cost (PAC) for project 62785 - CalWORKs Time Clock
16. Exhibit P – Project Approach and Cost (PAC) for project 61073 - CalWORKs NOA at Redetermination

This Change Order Number Seven shall be effective upon execution by CONSORTIUM and CONTRACTOR.

Except for those terms of the Agreement expressly modified by this Change Order Number Seven, all other terms and conditions of the Agreement shall remain in full force and effect.

Gainwell Technologies LLC

Dated: _____

By: _____

Name: _____

Title: _____

CALSAWS CONSORTIUM

Dated: _____

By: _____
Michael Sylvester, Consortium Chair

By: _____
Kronick Moskowitz Tiedemann & Girard,
Consortium Legal Counsel

By: _____
John Boule, Consortium Executive
Director