

CONSORTIUM REVIEWED BY: \_\_\_\_\_

**AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS  
AGREEMENT  
BY AND BETWEEN  
CALSAWS CONSORTIUM  
AND  
Gainwell Technologies LLC**

**Change Order Number Eight**

**AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS AUTHORITY, AND GAINWELL TECHNOLOGIES LLC (“CONTRACTOR”) FOR THE MAINTENANCE AND OPERATIONS OF THE CALWIN SYSTEM.**

Pursuant to Subparagraph 22.26.2 of Subparagraph 22.26 (Modifications and Amendments) of Paragraph 22 (General Conditions) of the Agreement, CONSORTIUM and CONTRACTOR agree to modify the Agreement to include changes that do not affect the scope of work, term, payments, Agreement Maximum Amount, or any term or condition of the Agreement, except as provided in this Change Order Number Eight. CONSORTIUM and CONTRACTOR hereby agree to the following modifications to the Agreement:

The CalWIN projects below will use approved Separate Services budgets.

<b>Project</b>	<b>Approved Budget</b>
64149 CD SDG IFD Non-Discrepant Disposition SQL- 25	\$9,160

The following Exhibits are hereby incorporated herein as part of this Change Order Number Eight.

1. Exhibit A – Project Approach and Cost (PAC) for project 64149

This Change Order Number Eight shall be effective upon execution by CONSORTIUM and CONTRACTOR.

Except for those terms of the Agreement expressly modified by this Change Order Number Eight, all other terms and conditions of the Agreement shall remain in full force and effect.

**Gainwell Technologies LLC**

Dated: \_\_\_\_\_

By: \_\_\_\_\_

Name: \_\_\_\_\_

Title: \_\_\_\_\_

**CALSAWS CONSORTIUM**

Dated: \_\_\_\_\_

By: \_\_\_\_\_  
Michael Sylvester, Consortium Chair

By: \_\_\_\_\_  
Kronick Moskowitz Tiedemann & Girard,  
Consortium Legal Counsel

By: \_\_\_\_\_  
John Boule, Consortium Executive  
Director