
 

 

AMENDMENT TO 
AGREEMENT 

BY AND BETWEEN 
CALSAWS CONSORTIUM 

AND 
CAMBRIA SOLUTIONS, INC. 

 

Amendment No. _1___ 

 

This Amendment Number _1__ is effective on ___August 28_____________, 2020 (the 
“Effective Date”) and amends to Agreement, as defined below, between the CalSAWS 
Consortium (“Consortium”) and Cambria Solutions, Inc. (“Contractor”) as specified in 
this Amendment.  Unless otherwise indicated by this Amendment, all other provisions of 
the Agreement not affected by this Amendment remain in full force and effect between 
the parties. 

RECITALS 

WHEREAS, on June 28, 2019, Consortium and Contractor entered into an agreement 
regarding the Online CalWORKs Appraisal Tool (OCAT) Project (“Agreement”); and 

WHEREAS, on July1, 2019 Contractor commenced work on the Project; and  

WHEREAS, on at least two occasions prior to the Effective Date, Consortium’s Quality 
Assurance vendor,  ClearBest, Incorporation, has informed Consortium of performance by 
Contractor on the Project that does not meet the requirements or standards for the Project as 
established by the Agreement; and 

WHEREAS, both Consortium and Contractor have met and conferred to address 
Contractor’s performance under the Agreement both in terms of Contractor’s timeliness and the 
acceptability to Consortium of the Deliverables Contractor is providing under the Agreement; 
and 

WHEREAS, the parties now wish to amend the Agreement in order to address issues 
involving both the timeliness and acceptability to Consortium of the Deliverables Contractor is 
providing under the Agreement; 

NOW, THEREFORE, in consideration of the foregoing Recitals and the mutual 
covenants and promises described herein, the parties agree to amend the Agreement as 
follows: 

  



 

 

1. Section 2.57 of the Agreement is amended to read as follows: 

2.57 Statement of Work.   

The Statement of Work and subsequent Statements of Work which are agreed to 
by the parties in writing and which shall be incorporated into this Agreement upon such 
agreement, detailing the Services to be performed and Deliverables to be provided by 
CONTRACTOR under the terms and conditions of this Agreement. The Statement of 
Work and subsequent Statements of Work shall include all attachments to the Statement 
of Work and subsequent Statements of Work as agreed to by the parties.  Any reference 
in this Agreement to the Statement of Work shall be deemed to include all attachments 
to the Statement of Work or subsequent Statements of Work. 

2. Section 4.1 of the Agreement is amended to read as follows: 

4.1 Initial Term for D&I Phase (OCAT Deliverables). 

 As addressed in Section 5.2 below, the initial term of this Agreement for delivery 
of all OCAT Deliverables shall be  from the date of Execution Date of this Agreement to 
not later than November 2, 2020, with the exception of the  Business Rule Engine (BRE) 
Deliverable.  As to the BRE Deliverable, that Deliverable will be delivered pursuant to a 
schedule acceptable to the Consortium to be provided no later than October 5, 2020.   
Final acceptance will occur after acceptance of the  BRE Deliverable.  

3. Section 13.3 of the Agreement is amended to read as follows: 

13.3 Failure to Meet Key Milestones.  

CONTRACTOR shall pay liquidated damages as follows for CONTRACTOR’s 
failure to timely perform the OCAT Services or provide the OCAT Deliverables following 
the dates specified in the CONSORTIUM Executive Director approved OCAT Work Plan, 
subject to Section 3.2, for the following Key Milestone events. 

Key Milestones 
Amount of Liquidated 

Damages Per Day 
OCAT Work Plan Initial 
Acceptance $500.00 

OCAT General Design 
Acceptance $500.00 

OCAT Application/SAWS Interfaces 
Acceptance $2,000 

CalACES Training Materials (WBT) 
Acceptance $2,000 

OCAT Reports Design Acceptance 
$2,000 

BRE Schedule Submission 
$2,000 



 

 

OCAT Business Rule Engine Design 
Acceptance $2,000 

 

4. Exhibit A, Statement of Work, is amended as follows: 

Attached to this Amendment, and incorporated by reference, is an Amended and 
Revised Exhibit A, Statement of Work.  The Amended and Revised Statement of Work, along 
with Attachments 1, 2, and 3 to the Amended and Revised Statement of Work, shall replace in 
its entirety the current the current Exhibit A, Statement of Work, to the Agreement. 

AMENDMENT NUMBER ___1__________________ 

IN WITNESS WHEREOF, the Consortium has caused this Amendment Number 
__________1____________ to the Agreement to be subscribed on behalf of the Consortium 
and Contractor has caused this Amendment Number ______1_____ to be subscribed on its 
behalf by its duly authorized officer, as indicated below. 

 

Cambria Solutions, Inc. CALSAWS CONSORTIUM 

 
Dated: ______________________________  Dated: _________________________ 
      
By: _______________________________  By: ____________________________ 
              ________________, Consortium Chair 
Name: _____________________________                
 
Title: ______________________________  By: ____________________________ 

      Kronick Moskovitz Tiedemann & Girard,    
      Consortium Legal Counsel 

 
       By: _____________________________ 
              John Boule, Consortium Executive  
                                                                                           Director 
 
 


