AMENDMENT TO
AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
CAMBRIA SOLUTIONS, INC.

Amendment No. _1___

This Amendment Number _1 s effective on August 28 , 2020 (the
“Effective Date”) and amends to Agreement, as defined below, between the CalSAWS
Consortium (“Consortium”) and Cambria Solutions, Inc. (“Contractor”) as specified in
this Amendment. Unless otherwise indicated by this Amendment, all other provisions of
the Agreement not affected by this Amendment remain in full force and effect between
the parties.

RECITALS

WHEREAS, on June 28, 2019, Consortium and Contractor entered into an agreement
regarding the Online CalWORKs Appraisal Tool (OCAT) Project (“Agreement”); and

WHEREAS, on July1, 2019 Contractor commenced work on the Project; and

WHEREAS, on at least two occasions prior to the Effective Date, Consortium’s Quality
Assurance vendor, ClearBest, Incorporation, has informed Consortium of performance by
Contractor on the Project that does not meet the requirements or standards for the Project as
established by the Agreement; and

WHEREAS, both Consortium and Contractor have met and conferred to address
Contractor’s performance under the Agreement both in terms of Contractor’s timeliness and the
acceptability to Consortium of the Deliverables Contractor is providing under the Agreement;
and

WHEREAS, the parties now wish to amend the Agreement in order to address issues
involving both the timeliness and acceptability to Consortium of the Deliverables Contractor is
providing under the Agreement;

NOW, THEREFORE, in consideration of the foregoing Recitals and the mutual
covenants and promises described herein, the parties agree to amend the Agreement as
follows:



1. Section 2.57 of the Agreement is amended to read as follows:
2.57 Statement of Work.

The Statement of Work and subsequent Statements of Work which are agreed to
by the parties in writing and which shall be incorporated into this Agreement upon such
agreement, detailing the Services to be performed and Deliverables to be provided by
CONTRACTOR under the terms and conditions of this Agreement. The Statement of
Work and subsequent Statements of Work shall include all attachments to the Statement
of Work and subsequent Statements of Work as agreed to by the parties. Any reference
in this Agreement to the Statement of Work shall be deemed to include all attachments
to the Statement of Work or subsequent Statements of Work.

2. Section 4.1 of the Agreement is amended to read as follows:
4.1 Initial Term for D&l Phase (OCAT Deliverables).

As addressed in Section 5.2 below, the initial term of this Agreement for delivery
of all OCAT Deliverables shall be from the date of Execution Date of this Agreement to
not later than November 2, 2020, with the exception of the Business Rule Engine (BRE)
Deliverable. As to the BRE Deliverable, that Deliverable will be delivered pursuant to a
schedule acceptable to the Consortium to be provided no later than October 5, 2020.
Final acceptance will occur after acceptance of the BRE Deliverable.

3. Section 13.3 of the Agreement is amended to read as follows:
13.3 Failure to Meet Key Milestones.

CONTRACTOR shall pay liquidated damages as follows for CONTRACTOR’s
failure to timely perform the OCAT Services or provide the OCAT Deliverables following
the dates specified in the CONSORTIUM Executive Director approved OCAT Work Plan,
subject to Section 3.2, for the following Key Milestone events.

Amount of Liquidated

Key Milestones Damages Per Day
OCAT Work Plan Initial
Acceptance $500.00
OCAT General Design
Acceptance $500.00
OCAT Application/SAWS Interfaces
Acceptance $2,000
CalACES Training Materials (WBT)
Acceptance $2,000
OCAT Reports Design Acceptance

$2,000
BRE Schedule Submission

$2,000




OCAT Business Rule Engine Design
Acceptance $2,000

4. Exhibit A, Statement of Work, is amended as follows:

Attached to this Amendment, and incorporated by reference, is an Amended and
Revised Exhibit A, Statement of Work. The Amended and Revised Statement of Work, along
with Attachments 1, 2, and 3 to the Amended and Revised Statement of Work, shall replace in
its entirety the current the current Exhibit A, Statement of Work, to the Agreement.

AMENDMENT NUMBER 1

IN WITNESS WHEREOF, the Consortium has caused this Amendment Number

1 to the Agreement to be subscribed on behalf of the Consortium
and Contractor has caused this Amendment Number 1 to be subscribed on its
behalf by its duly authorized officer, as indicated below.

Cambria Solutions, Inc. CALSAWS CONSORTIUM
Dated: Dated:
By: By:
, Consortium Chair
Name:
Title: By:

Kronick Moskovitz Tiedemann & Girard,
Consortium Legal Counsel

By:

John Boule, Consortium Executive
Director



