CONSORTIUM REVIEWED BY:

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
ACCENTURE, LLP

Change Notice Number Six

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE
CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS
AUTHORITY, AND ACCENTURE, LLP (“CONTRACTOR”) FOR THE PROVISION
OF THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM
(“CALSAWS?).

Pursuant to Subparagraph 5.2.1 of Subparagraph 5.2 (Required Approvals) of Paragraph 5
(Change Notices and Amendments) in the Agreement, Consortium and Accenture agree to
modify the Agreement to include changes that do not materially affect the scope of work, term,
payments, or any term or condition of the Agreement except as provided in this Change Notice
Number Six. Consortium and Contractor hereby agree to the following modifications to the
Agreement:

1.

Consortium has allotted funding that may be used toward future work for Regulatory &
Administrative (“R&A”) Change Budget Services, when the allocation for which is approved
by the Consortium Executive Director and Contractor’s Project Director or their respective
designees.

This Change Notice Number Six requests Five Hundred Eighty-Five Thousand Dollars
($585,000) to be used for additional R&A Change Budget Services hours for Work related to
the Homeless Assistance program. The estimated effort, prices, and assumptions are set forth
in Attachment 1 (Homeless Assistance). R&A Change Budget Services related to the
Homeless Assistance program will be conducted and invoiced on a Time and Materials basis
in an amount not to exceed Five Hundred Eighty-Five Thousand Dollars ($585,000).

This Change Notice Number Six requests One Million One Hundred Thirty-Four Thousand
Four Hundred Eighty Dollars ($1,134,480) to be used for additional R&A Change Budget
Services hours for Work related to the CalFresh Safe Drinking Water Pilot. The estimated
effort, prices, and assumptions are set forth in Attachment 2 (CalFresh Safe Drinking Water
Pilot). R&A Change Budget Services related to the CalFresh Safe Drinking Water Pilot will
be conducted and invoiced on a Time and Materials basis in an amount not to exceed One
Million One Hundred Thirty-Four Thousand Four Hundred Eighty Dollars ($1,134,480).

Change Notice Number Six Effective Date December 2020



4. This Change Notice Number Six requests Thirty-Eight Thousand Nine Hundred Seventy-Six
Dollars ($38,976) to be used to provide technical architecture services to support Los
Angeles County DPSS implementation of the Los Angeles County workforce management
tool. The estimated effort, prices, and assumptions are set forth in Attachment 3 (LA
Workforce Management). R&A Change Budget Services related to the LA Workforce
Management will be conducted and invoiced as a fixed price one milestone payment of
Thirty-eight Thousand Nine Hundred Seventy-Six Dollars ($38,976). Any increase to the cap
must be mutually agreed by the parties hereto and reflected in a Change Notice.

5. Subsequent to the final approval of this Change Notice Six, the balance remaining from the
Fifty Million Dollars ($50,000,000) in Agreement Subparagraph 8.2.4 Regulatory and
Administrative Change Budget Services of approved but unallocated funds for future work to
be allocated will be Forty Million Two Hundred Ninety-Eight Thousand Four Hundred
Forty-Seven Dollars ($40,298,447).
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This Change Notice Number Six shall be effective upon execution by Consortium and
Contractor.

Except as provided in this Change Notice Number Six, all other terms and conditions of the
Agreement shall remain in full force and effect.

ACCENTURE, LLP CALSAWS CONSORTIUM

Dated: Dated:

By: By:

Seth Richman, CalSAWS Project Director Michael Sylvester, Consortium Chair
By:

Kronick Moskovitz Tiedemann & Girard,
Consortium Legal Counsel

By:
John Boule, Consortium Executive
Director
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