

CONSORTIUM REVIEWED BY: _____

**AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
ACCENTURE, LLP**

Change Notice Number Six

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS AUTHORITY, AND ACCENTURE, LLP (“CONTRACTOR”) FOR THE PROVISION OF THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM (“CALSAWS”).

Pursuant to Subparagraph 5.2.1 of Subparagraph 5.2 (Required Approvals) of Paragraph 5 (Change Notices and Amendments) in the Agreement, Consortium and Accenture agree to modify the Agreement to include changes that do not materially affect the scope of work, term, payments, or any term or condition of the Agreement except as provided in this Change Notice Number Six. Consortium and Contractor hereby agree to the following modifications to the Agreement:

1. Consortium has allotted funding that may be used toward future work for Regulatory & Administrative (“R&A”) Change Budget Services, when the allocation for which is approved by the Consortium Executive Director and Contractor’s Project Director or their respective designees.
2. This Change Notice Number Six requests Five Hundred Eighty-Five Thousand Dollars (\$585,000) to be used for additional R&A Change Budget Services hours for Work related to the Homeless Assistance program. The estimated effort, prices, and assumptions are set forth in Attachment 1 (Homeless Assistance). R&A Change Budget Services related to the Homeless Assistance program will be conducted and invoiced on a Time and Materials basis in an amount not to exceed Five Hundred Eighty-Five Thousand Dollars (\$585,000).
3. This Change Notice Number Six requests One Million One Hundred Thirty-Four Thousand Four Hundred Eighty Dollars (\$1,134,480) to be used for additional R&A Change Budget Services hours for Work related to the CalFresh Safe Drinking Water Pilot. The estimated effort, prices, and assumptions are set forth in Attachment 2 (CalFresh Safe Drinking Water Pilot). R&A Change Budget Services related to the CalFresh Safe Drinking Water Pilot will be conducted and invoiced on a Time and Materials basis in an amount not to exceed One Million One Hundred Thirty-Four Thousand Four Hundred Eighty Dollars (\$1,134,480).

4. This Change Notice Number Six requests Thirty-Eight Thousand Nine Hundred Seventy-Six Dollars (\$38,976) to be used to provide technical architecture services to support Los Angeles County DPSS implementation of the Los Angeles County workforce management tool. The estimated effort, prices, and assumptions are set forth in Attachment 3 (LA Workforce Management). R&A Change Budget Services related to the LA Workforce Management will be conducted and invoiced as a fixed price one milestone payment of Thirty-eight Thousand Nine Hundred Seventy-Six Dollars (\$38,976). Any increase to the cap must be mutually agreed by the parties hereto and reflected in a Change Notice.
5. Subsequent to the final approval of this Change Notice Six, the balance remaining from the Fifty Million Dollars (\$50,000,000) in Agreement Subparagraph 8.2.4 Regulatory and Administrative Change Budget Services of approved but unallocated funds for future work to be allocated will be Forty Million Two Hundred Ninety-Eight Thousand Four Hundred Forty-Seven Dollars (\$40,298,447).

This Change Notice Number Six shall be effective upon execution by Consortium and Contractor.

Except as provided in this Change Notice Number Six, all other terms and conditions of the Agreement shall remain in full force and effect.

ACCENTURE, LLP

Dated: _____

By: _____
Seth Richman, CalSAWS Project Director

CALSAWS CONSORTIUM

Dated: _____

By: _____
Michael Sylvester, Consortium Chair

By: _____
Kronick Moskowitz Tiedemann & Girard,
Consortium Legal Counsel

By: _____
John Boule, Consortium Executive
Director