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I. Statement of Purpose:

Purpose:

This Change Order CO-106 (“Change Order”) is related to the Amended and Restated Revised System Agreement (“Agreement”), dated as of June 29, 2007, by and among the California Automated Consortium Eligibility System (“Consortium”), Accenture LLP (“Accenture”), and Proquire, LLC.  Unless the context indicates otherwise, all capitalized terms that are used, but not defined, in this Change Order, shall have the meaning assigned to such terms in the Agreement.  

In compliance with Senate Bill (“SB”) 380, the California Department of Social Services (“CDSS”) must implement changes to support new mandates that will allow a family to apply for aid through the California Work Opportunity and Responsibility to Kids (“CalWORKs”) program without including a half or stepsibling who receives child support payments from a non-custodial parent. These mandates, known as the CalWORKs Child Support Exclusion, require Enhancements to the C-IV System to enable the Counties to perform the related program activities. 
The table below describes the Services that Accenture will provide pursuant to this Change Order.
	#
	Task
	Description

	1
	Design
	· Overall general and technical design, including participation in joint application design sessions with State stakeholders and SAWS consortia, development of System Change Requests (“SCRs”), and review and approval of SCRs via Change Control Board process

	2
	Build
	· Develop enhancements

	3
	System Test
	· Test enhancements

	4
	Training
	· Deliver release communication, release notes, job aid updates, and online help updates

	5
	Management
	· Manage the enhancement process from concept/design through implementation


Scope Assumptions:
In addition to any other responsibilities or duties described in this Change Order or in the Agreement, set forth below is a list of the obligations for which the Consortium is responsible, conditions on Accenture’s performance, and assumptions upon which Accenture has relied in agreeing to perform the Services described in this Change Order on the terms set out herein (collectively “Assumptions”). If any of the Assumptions are not performed or prove to be incorrect, it may cause changes to the Schedule, Charges and expenses, Deliverables, or level of effort required, or otherwise impact Accenture’s performance of the Services described in this Change Order.

· Funding is available for the Services described in this Change Order. In the event that funding is not available for the Services included in this Change Order, the work may be performed as part of Maintenance and Operations Support Services, as agreed upon in writing by the Consortium Executive Director and Accenture Project Manager, or as a revision to this Change Order.

· The price for Accenture’s performance of this Change Order, as stated in Section III below (“Total Change Order Charges”), is based on the scope detailed within this Change Order and information known as of July 1, 2018; any changes to this scope of work will be reviewed and may be performed as part of Maintenance and Operations Support Services, as agreed upon in writing by the Consortium Executive Director and Accenture Project Manager, or as a revision to this Change Order. 
· As of July 1, 2018, final policy regarding the CalWORKs Child Support Exclusion is not yet available to the Consortium. Any additional requirements or changes to existing requirements that result from final policy published by CDSS may require additional Services; any changes to the scope of work detailed within this Change Order will be reviewed and may be performed as part of Maintenance and Operations Support Services, as agreed upon in writing by the Consortium Executive Director and Accenture Project Manager, or as a revision to this Change Order.

· The scope of Services in this Change Order will be captured in SCRs that will be added to and tracked in the Change Order work plan. 
· Work that is executed under SCRs will be approved by the Change Control Board. All designs and SCRs will be designed by and subject to the acceptance of the appropriate CalACES committee or workgroup.

· SCRs will move through the development lifecycle, following the standard release management process as documented in Volume VI of the System Operations and Support Plan (“SOSP”).  
· SCRs for phase 1 will be implemented into the system with an 18.07 priority/minor release unless otherwise mutually agreed to in writing.
· SCRs for phase 2 will be implemented into the system with an 18.09 priority/minor release unless otherwise mutually agreed to in writing.
· Charges for Application Maintenance Services will be invoiced monthly on a time-and-materials basis up to the annual total for One-Time Services Charges stated in Section III below. 
II.
Schedule:

The charges for this Change Order shall commence and be completed by Contractor in State Fiscal Year (“SFY”) 2018/2019 unless otherwise mutually agreed in writing.  
III.
Total Change Order Charges:

The following table shows Accenture’s Charges for performance of the Services as described in this Change Order.  Such charges will be billed as identified in Schedule CO-106 and in accordance with Section 4.6 of the Agreement.  The Consortium shall have no obligation to pay amounts and Accenture shall have no obligation to provide Services described in this Change Order that exceed the “Total Charges” identified in the below table, except as mutually agreed in writing. 
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Services Charges 947,390 $        947,390 $       

One-Time Services Charges 947,390 $        947,390 $       

Recurring Services Charges - $               - $              

Hardware and Software Charges - $               - $              

Hardware Charges (Purchased) - $               - $              

Hardware Support Charges - $               - $              

Software Charges - $               - $              

Software Support Charges - $               - $              

Production Operations Charges - $               - $              

One-Time Charges - $               - $              

Recurring Charges - $               - $              

Facilities Charges - $               - $              

Total Charges 947,390 $        947,390 $       


IV. Impact on the Agreement:
The changes outlined in this Change Order are incorporated into Amendment No. NINETY-NINE to the Agreement, as follows:
· Schedule CO-106;

· Exhibit A – Part I. Extension Two


Change Order Approval

Subject:
Change Order CO-106 – SB 380 Child Support
The subject document is accepted as allowing Accenture LLP to proceed with the subject Change Order.

CALIFORNIA AUTOMATED CONSORTIUM ELIGIBILITY SYSTEM

By:






Printed Name:   John Boule



Title:
Consortium Executive Director

Date:






By:






Printed Name:
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Date:






Notice Address:

California Automated Consortium Eligibility System
Attention: Consortium Executive Director
11290 Pyrites Way, Suite 150

Rancho Cordova, CA  95670-4481
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