CHANGE ORDER NO. 3

This Change Order No. 3 is entered into between the CalSAWS Consortium
(“Consortium”) and ClearBest, Incorporation (“Contractor”) (collectively “Parties”) pursuant to the

terms and conditions of Contract No. (“Agreement”) pursuant to Section 9.1 of the
Agreement.
1. Purpose and Effect. The purpose of this Change Order No. 3 is to A) adjust the

Schedule for Quality Assurance ("QA") Services provided by Contractor to align with the
extended project timeline and change the contract amount to reflect this adjusted Schedule
pursuant to the Agreement as specified in this Change Order No. 3 and B) provide Contractor
Staff to perform QA Professional Services as required to support various and evolving
CalSAWS DDa&l efforts pursuant to the Agreement as specified in this Change Order No. 3.
[This Change Order No. 3 is pursuant to the expanded scope line item in the Agreement Budget
approved by the Consortium's Board of Directors and appropriate State and Federal
authorities.] The effect of this Change Order No. 3 shall be to revise those provisions of the
Agreement as specified herein. All provisions of the Agreement not revised by this Change
Order No. 3 shall be unaffected by it and shall remain in full force and effect between the
Parties.

2. Statement of Work. The Statement of Work that currently is a part of the
Agreement between the Parties is hereby revised to include the additional Statement of Work
attached to this Change Order No. 3, which is incorporated herein by reference (hereinafter
referred to as “Change Order No. 3 Statement of Work™). Specifically, and as a result of the
Parties execution of this Change Order No. 3, the Statement of Work contained in the
Agreement, and the QA Deliverables and Services provided by Contractor according to the
Schedule and pursuant to the Agreement, shall now A) be delivered on the timeline and for the
amounts and B) include QA Professional Services as required to support evolving CalSAWS
DD&l efforts as specifically described and delineated in the Change Order No. 3 Statement of
Work.

3. Key Personnel. Pursuant to Section 7.4.1 of the Agreement, and as a
result of the execution of this Change Order No. 3, the Consortium’s Executive Director
approves the term extension of the Key Staff proposed by Contractor and the utilization of Key
Staff proposed by the Contractor to provide QA Professional Services, whose job titles are listed
in the attached Schedule 2 of Attachment D and incorporated herein by reference.

5. Contract Cost/Pricing. Pursuant to Section 6.2 of the Agreement, the
Contract Price and Charges under the Agreement as currently set forth in Exhibit A to the
Agreement, Financial Matters, are revised as set forth in Schedule 1 of Attachment D attached
to this Change Order No. 3, which is incorporated herein by reference and which, by virtue of
the execution of this Change Order No. 3, shall become the operative Price Sheet for all QA
Services and Deliverables provided by Contractor under the Agreement. The initial Contract
Price under the Agreement was Nineteen Million Sixty Seven Thousand Eight Hundred Four
Dollars ($19,067,804). Change Order No. 1 increased the Contract Price under the Agreement
to Nineteen Million Seven Hundred Four Thousand Two Hundred Seventy Dollars
($19,704,270), an increase of $636,466. Change Order No. 2 increased the Contract Price
under the Agreement to Nineteen Million Nine Hundred Twenty Four Thousand Four Hundred
Ninety Dollars ($19,924,490), an increase of $220,220. By virtue of Schedule 1 of Attachment D
attached to this Change Order No. 3, the Contract Price under the Agreement is increased from
Nineteen Million Nine Hundred Twenty Four Thousand Four Hundred Ninety Dollars
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($19,924,490) to Twenty Eight Million Two Hundred Forty Thousand Five Hundred Twenty One
Dollars ($28,240,521), which reflects an increase in the Contract Price of $2,555,436 to
extended the QA Services Schedule through October 2023 and $5,760,595 for the additional
QA DDa&l Professional Services as specifically described and delineated in the Change Order
No. 3 Statement of Work. This increase shall be funded through the budget's line item for
expanding the scope of QA Services as approved by the Consortium's Board and appropriate
State and Federal Authorities.

6. QA Deliverable Date Adjustments. Pursuant to Section 3.2 of the
Agreement, the QA Work Plan is revised to reflect the DD&l QA Services extension, the shifting
of the Optional M&O QA Services, and adding Deliverable 70 Update No. 2 as set forth in the
Change Order No. 3 Statement of Work.

7. Effective Date of Change Order. Pursuant to the QA expanded scope budget
line item approval by the Consortium's Board of Directors and appropriate State and Federal
Authorities and Section 9.4 of the Agreement, which grants the Executive Director authority to
approve Change orders not resulting in an increase in the maximum amount of charges under
Exhibit A of the Agreement, this Change Order No. 3 shall become effective upon approval by
the Consortium’s Executive Director.

IN WITNESS WHEREOF, the Parties have set their hands hereunto as of the Execution
Dates set forth below.

CalSAWS Consortium ClearBest, Incorporation

By: By:

Printed Name: Printed Name: Wendy Battermann
Title: Board Chair Title: President

Date: , 2020 Date: , 2020
Notice Address: Notice Address:

CalSAWS Joint Powers Authority ClearBest, Incorporation

Attention: Board Chair Attention: President

CalSAWS Consortium

By:
Printed Name: John Boule

Title: Executive Director

Date: , 2020
Notice Address:

CalSAWS Joint Powers Authority
Attention: Executive Director
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APPROVED AS TO FORM:

Jeff Mitchell
Consortium Legal Counsel
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