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CHANGE ORDER NO. 3 

This Change Order No. 3 is entered into between the CalSAWS Consortium 
(“Consortium”) and ClearBest, Incorporation (“Contractor”) (collectively “Parties”) pursuant to the 
terms and conditions of Contract No. ___________ (“Agreement”) pursuant to Section 9.1 of the 
Agreement. 

1. Purpose and Effect. The purpose of this Change Order No. 3 is to A) adjust the 
Schedule for Quality Assurance ("QA") Services provided by Contractor to align with the 
extended project timeline and change the contract amount to reflect this adjusted Schedule 
pursuant to the Agreement as specified in this Change Order No. 3 and B) provide Contractor 
Staff to perform QA Professional Services as required to support various and evolving 
CalSAWS DD&I efforts pursuant to the Agreement as specified in this Change Order No. 3. 
[This Change Order No. 3 is pursuant to the expanded scope line item in the Agreement Budget 
approved by the Consortium's Board of Directors and appropriate State and Federal 
authorities.]  The effect of this Change Order No. 3 shall be to revise those provisions of the 
Agreement as specified herein.  All provisions of the Agreement not revised by this Change 
Order No. 3 shall be unaffected by it and shall remain in full force and effect between the 
Parties. 

2. Statement of Work. The Statement of Work that currently is a part of the 
Agreement between the Parties is hereby revised to include the additional Statement of Work 
attached to this Change Order No. 3, which is incorporated herein by reference (hereinafter 
referred to as “Change Order No. 3 Statement of Work”).  Specifically, and as a result of the 
Parties execution of this Change Order No. 3, the Statement of Work contained in the 
Agreement, and the QA Deliverables and Services provided by Contractor according to the 
Schedule and pursuant to the Agreement, shall now A) be delivered on the timeline and for the 
amounts and B) include QA Professional Services as required to support evolving CalSAWS 
DD&I efforts as specifically described and delineated in the Change Order No. 3 Statement of 
Work. 

3. Key Personnel. Pursuant to Section 7.4.1 of the Agreement, and as a 
result of the execution of this Change Order No. 3, the Consortium’s Executive Director 
approves the term extension of the Key Staff proposed by Contractor and the utilization of Key 
Staff proposed by the Contractor to provide QA Professional Services, whose job titles are listed 
in the attached Schedule 2 of Attachment D and incorporated herein by reference. 

5. Contract Cost/Pricing. Pursuant to Section 6.2 of the Agreement, the 
Contract Price and Charges under the Agreement as currently set forth in Exhibit A to the 
Agreement, Financial Matters, are revised as set forth in Schedule 1 of Attachment D attached 
to this Change Order No. 3, which is incorporated herein by reference and which, by virtue of 
the execution of this Change Order No. 3, shall become the operative Price Sheet for all QA 
Services and Deliverables provided by Contractor under the Agreement. The initial Contract 
Price under the Agreement was Nineteen Million Sixty Seven Thousand Eight Hundred Four 
Dollars ($19,067,804). Change Order No. 1 increased the Contract Price under the Agreement 
to Nineteen Million Seven Hundred Four Thousand Two Hundred Seventy Dollars 
($19,704,270), an increase of $636,466. Change Order No. 2 increased the Contract Price 
under the Agreement to Nineteen Million Nine Hundred Twenty Four Thousand Four Hundred 
Ninety Dollars ($19,924,490), an increase of $220,220. By virtue of Schedule 1 of Attachment D 
attached to this Change Order No. 3, the Contract Price under the Agreement is increased from 
Nineteen Million Nine Hundred Twenty Four Thousand Four Hundred Ninety Dollars 
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($19,924,490) to Twenty Eight Million Two Hundred Forty Thousand Five Hundred Twenty One 
Dollars ($28,240,521), which reflects an increase in the Contract Price of $2,555,436 to 
extended the QA Services Schedule through October 2023 and $5,760,595 for the additional 
QA DD&I Professional Services as specifically described and delineated in the Change Order 
No. 3 Statement of Work. This increase shall be funded through the budget's line item for 
expanding the scope of QA Services as approved by the Consortium's Board and appropriate 
State and Federal Authorities. 

6. QA Deliverable Date Adjustments.  Pursuant to Section 3.2 of the 
Agreement, the QA Work Plan is revised to reflect the DD&I QA Services extension, the shifting 
of the Optional M&O QA Services, and adding Deliverable 70 Update No. 2 as set forth in the 
Change Order No. 3 Statement of Work. 

7. Effective Date of Change Order. Pursuant to the QA expanded scope budget 
line item approval by the Consortium's Board of Directors and appropriate State and Federal 
Authorities and Section 9.4 of the Agreement, which grants the Executive Director authority to 
approve Change orders not resulting in an increase in the maximum amount of charges under 
Exhibit A of the Agreement, this Change Order No. 3 shall become effective upon approval by 
the Consortium’s Executive Director. 

IN WITNESS WHEREOF, the Parties have set their hands hereunto as of the Execution 
Dates set forth below. 

 
CalSAWS Consortium ClearBest, Incorporation 
 
 
 
By:____________________________   By:________________________________ 
Printed Name:    Printed Name:  Wendy Battermann 
Title:  Board Chair  Title:  President 
Date:  _____________________, 2020  Date:  _________________, 2020 
Notice Address:     Notice Address: 
CalSAWS Joint Powers Authority  ClearBest, Incorporation 
Attention: Board Chair    Attention: President 
 
CalSAWS Consortium 
 
 
 
By:____________________________  
Printed Name:   John Boule 
Title:  Executive Director 
Date:  _____________________, 2020 
Notice Address: 
CalSAWS Joint Powers Authority 
Attention: Executive Director 
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APPROVED AS TO FORM: 
 
 
 
_____________________________ 
Jeff Mitchell 
Consortium Legal Counsel 
 


