
Total Change Notice Charges SFY 2020/21 SFY 2021/22 Total Charges

R&A Change Budget Services Charges 740,892$          393,588$          1,134,480$      

One-Time Services Charges 740,892$          393,588$          1,134,480$      

Recurring Services Charges -$                  -$                  -$                  

Hardware and Software Charges -$                  -$                  -$                  

Hardware Charges (Purchased) -$                  -$                  -$                  

Hardware Support Charges -$                  -$                  -$                  

Software Charges -$                  -$                  -$                  

Software Support Charges -$                  -$                  -$                  

Production Operations Charges -$                  -$                  -$                  

One-Time Charges -$                  -$                  -$                  

Recurring Charges -$                  -$                  -$                  

Facilities Charges -$                  -$                  -$                  

Total Change Notice Charges - Change Notice No. Six (CalFresh Safe Drinking 

Water Pilot) 740,892$          393,588$          1,134,480$      



# Task Description Hourly Rate Total Hours Total Charges

1 Design

Overall general and technical design, including participation in 

design discussions with State sponsors, the Consortium, 

development of System Change Requests (“SCRs”), and review and 

approval of SCRs via Change Control Board process 174$                     755                       131,370$             

2 Build Develop enhancements 174$                     3,123                   543,402$             

3 System Test Test enhancements 174$                     1,678                   291,972$             

4 Outreach Provide release communication support 174$                     261                       45,414$               

5 Management

Manage the enhancement process from concept/design through 

implementation 174$                     703                       122,322$             

Total 6,520                   1,134,480$         

Tasks and Hours



ID Activity Description Task Description Staff Description 18              19              20              21              22              23              24              25              26              27              28              29              30              31              32              33              34              35              36              37              38              39              SFY19/20 SFY20/21 SFY21/22 SFY22/23 Total Hours SFY19/20 SFY20/21 SFY21/22 SFY22/23 SFY19/20 SFY20/21 SFY21/22 SFY22/23

Aug-20 Sep-20 Oct-20 Nov-20 Dec-20 Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21 Jan-22 Feb-22 Mar-22 Apr-22 May-22 Total Hours Total Hours Total Hours Total Hours Total Hours Hourly Rate Hourly Rate Hourly Rate Hourly Rate Price Price Price Price Total Price

1.0 Design 25              79              107            168            156            -             -             -             -             -             110            110            -             -             -             -             -             -             -             -             -             -             -                      535                     220                     -                      755                     -$                           93,090$                       38,280$                       -$                            131,370$                   

1.1 Design 25              79              107            168            156            -             -             -             -             -             110            110            -             -             -             -             -             -             -             -             -             -             0 535 220 0 755                     -$                           93,090$                       38,280$                       -$                            131,370$                   

Staff 25              79              107            168            156            110            110            0 535 220 0 755                     174.00$              174.00$              174.00$              174.00$              -$                           93,090$                       38,280$                       -$                            131,370$                   

2.0 Build -             -             -             -             278            488            488            362            184            167            -             100            448            418            86              80              4                 4                 4                 4                 4                 4                 -                      1,967                  1,156                  -                      3,123                  -$                           342,258$                     201,144$                     -$                            543,402$                   

-             -             -             -             278            488            488            362            184            167            -             100            448            418            86              80              4                 4                 4                 4                 4                 4                 -                      1,967                  1,156                  -                      3,123                  -$                           342,258$                     201,144$                     -$                            543,402$                   

2.1 Fiscal

Staff 84              168            168            96              50              50              10              5                 0 516 115 0 631                     174.00$              174.00$              174.00$              174.00$              -$                           89,784$                       20,010$                       -$                            109,794$                   

Staff 84              168            168            96              168            168            0 516 336 0 852                     174.00$              174.00$              174.00$              174.00$              -$                           89,784$                       58,464$                       -$                            148,248$                   

Staff 84              124            124            83              0 415 0 0 415                     174.00$              174.00$              174.00$              174.00$              -$                           72,210$                       -$                              -$                            72,210$                      

Staff 107            107            0 214 0 0 214                     174.00$              174.00$              174.00$              174.00$              -$                           37,236$                       -$                              -$                            37,236$                      

0 0 0 0 -                      174.00$              174.00$              174.00$              174.00$              -$                           -$                              -$                              -$                            -$                            

2.2 Online

Staff 26              28              28              28              17              0 127 0 0 127                     174.00$              174.00$              174.00$              174.00$              -$                           22,098$                       -$                              -$                            22,098$                      

2.3 Reports

Staff 4                 4                 4                 4                 4                 4                 0 0 24 0 24                       174.00$              174.00$              174.00$              174.00$              -$                           -$                              4,176$                          -$                            4,176$                        

2.4 Technical Infrastructure Support

Staff 59              60              60              36              36              0 179 72 0 251                     174.00$              174.00$              174.00$              174.00$              -$                           31,146$                       12,528$                       -$                            43,674$                      

2.5 Correspondence

Staff 50              115            100            20              20              0 0 305 0 305                     174.00$              174.00$              174.00$              174.00$              -$                           -$                              53,070$                       -$                            53,070$                      

Staff 50              115            100            20              19              0 0 304 0 304                     174.00$              174.00$              174.00$              174.00$              -$                           -$                              52,896$                       -$                            52,896$                      

3.0 System Test -             -             -             -             -             -             -             -             535            535            -             -             -             -             304            304            -             -             -             -             -             -             -                      1,070                  608                     -                      1,678                  -$                           186,180$                     105,792$                     -$                            291,972$                   

3.1 System Test -             -             -             -             -             -             -             -             535            535            -             -             -             -             304            304            -             -             -             -             -             -             -                      1,070                  608                     -                      1,678                  -$                           186,180$                     105,792$                     -$                            291,972$                   

Staff 168            168            109            109            0 336 218 0 554                     174.00$              174.00$              174.00$              174.00$              -$                           58,464$                       37,932$                       -$                            96,396$                      

Staff 110            110            73              72              0 220 145 0 365                     174.00$              174.00$              174.00$              174.00$              -$                           38,280$                       25,230$                       -$                            63,510$                      

Staff 168            168            86              87              0 336 173 0 509                     174.00$              174.00$              174.00$              174.00$              -$                           58,464$                       30,102$                       -$                            88,566$                      

Staff 89              89              36              36              0 178 72 0 250                     174.00$              174.00$              174.00$              174.00$              -$                           30,972$                       12,528$                       -$                            43,500$                      

4.0 Outreach -             -             -             -             -             -             -             -             93              93              -             -             -             -             37              38              -                      186                     75                       -                      261                     -$                           32,364$                       13,050$                       -$                            45,414$                      

4.1 Release Communications & Support -             -             -             -             -             -             -             -             93              93              -             -             -             -             37              38              0 186 75 0 261 -$                           32,364$                       13,050$                       -$                            45,414$                      

Staff 93              93              37              38              0 186 75 0 261                     174.00$              174.00$              174.00$              174.00$              -$                           32,364$                       13,050$                       -$                            45,414$                      

0 0 0 0 -                      174.00$              174.00$              174.00$              174.00$              -$                           -$                              -$                              -$                            -$                            

5.0 Management 20              20              20              20              70              70              70              70              70              70              34              34              34              34              34              33              -             -             -             -             -             -             -                      500                     203                     -                      703                     -$                           87,000$                       35,322$                       -$                            122,322$                   

5.1 Management 20              20              20              20              70              70              70              70              70              70              34              34              34              34              34              33              -             -             -             -             -             -             0 500 203 0 703 -$                           87,000$                       35,322$                       -$                            122,322$                   

Staff 20              20              20              20              70              70              70              70              70              70              34              34              34              34              34              33              0 500 203 0 703                     174.00$              174.00$              174.00$              174.00$              -$                           87,000$                       35,322$                       -$                            122,322$                   

0 0 0 0 -                      174.00$              174.00$              174.00$              174.00$              -$                           -$                              -$                              -$                            -$                            

Total (Unrounded) 45              99              127            188            504            558            558            432            882            865            144            244            482            452            461            455            4                 4                 4                 4                 4                 4                 -                 -                      4,258                  2,262                  -                      6,520                  -$                           740,892$                     393,588$                     -$                            1,134,480$                

Total (Rounded) -$                           740,892$                     393,588$                     -$                            1,134,480$                

Staff Loading (One-time R&A Services)
SFY 20/21 SFY 21/22



# Assumptions

1

The Work performed under this Change Notice No. Six ("Change Notice") will be 

added to and tracked in the work plan.

2 Work that is executed under SCRs will be approved by the Change Control Board.

3

SCRs will be implemented in the LRS System in accordance with the development 

lifecycle and the release management process as documented in the LRS M&E 

Services Plan Deliverable.

4

The Total Change Notice Charges table set forth in the "1. Charges Summary" 

worksheet shows Accenture's price for the Work performed under this Change 

Notice. Any Work requested beyond the Total Change Notice Charges will be 

mutually agreed to in writing. 

As of November 16, 2020, final policy regarding the CalFresh Safe Drinking Water 

Pilot (the "Pilot") is not yet available to the Consortium. Any additional 

requirements or changes to existing requirements that result from final policy 

published by the California Department of Social Services ("CDSS") will be 

mutually agreed to in writing and may require a revision to this Change Notice. 

5

One-time R&A Change Budget Services Charges will be worked and invoiced on a 

Time and Materials basis up to the Total Change Notice Charges.

6

Implementation of the Pilot will include the implementation of an auxiliary 

payment mechanism that will be available to the 58 Counties and can be used for 

purposes beyond this Pilot in the future. 

As part of the auxiliary payment mechanism, an single daily and monthly Auxiliary 

Issuance Report will be implemented for the LRS System to track issuances. The 

Counties would be able to view existing issuance information from this Auxiliary 

Issuance Report, including those related to the Pilot.

7

Existing state and management will reports will not include issuances authorized 

by the auxiliary payment framework.  

8

This Change Notice does not include the implementation of supervisor 

authorization for the auxiliary payments; such functionality for supervisor 

authorization will be implemented as part of the CalSAWS DD&I Project (CA-

207150).  

9

The skip issuance framework will be modified to exclude auxiliary payment 

issuances in defined scenarios.  

10

Auxiliary issuances will only accommodate a single payee per authorization 

record.  

11

The existing claiming logic will be updated to account for auxiliary issuances and 

cancellations.  Claiming adjustments for auxiliary issuances will not occur.

12 It is assumed that Kern County will be the only County participating in the Pilot.

13

At least six (6) months in advance of the Pilot's implementation, CDSS must 

provide the following information to the CalSAWS Consortium:

• Confirm the final list of Kern County zip codes for participation in the Pilot;

• Confirm the effective start date of the Pilot;

14 No new aid codes will be implemented for the Pilot solution.

15

The supplemental Pilot benefit amount will not be included in the previous 

potential benefit calculation.

16

The supplemental Pilot benefits are subject to 12 months only; it is assumed that 

the Pilot will be effective for 12 months from the start date of the Pilot.

17

No overpayments will be determined for the CalFresh supplemental Pilot benefit 

issuances. In the event of an overpayment, County workers will be required to set 

up an external recovery account manually.

18

CDSS will provide threshold language translations required for the three (3) 

notices of action ("NOAs") applicable for the Pilot (e.g. informing notice, approval 

notice, discontinuance notice). CDSS must provide these language translations at 

least six (6) months prior to the implementation of the Pilot solution.



19

 A one-time informing notice will be sent 30 days prior to implementation of the 

Pilot solution.

20

A Pilot approval notice will be sent when a household has been approved for the 

supplemental Pilot benefit.

21

A Pilot discontinuance notice will be sent when a household is no longer eligible 

for the benefit or when the Pilot has ended.

22

It is assumed that each of the three (3) above-mentioned notices will not exceed 

two (2) impressions.

23

The supplemental Pilot benefit will be available to households the 10th business 

day of each month during the term of the Pilot; this Change Notice does not 

include any modification of existing issuance logic for staggering the availability 

date, nor the implementation of new issuance logic for the Pilot.

24 The CF01 benefit type will be used for the Pilot.



LRS R&A Change Notice Number

Total Baseline Allocation (Amendment 23) 50,000,000.00$                    

Total Allocated Amounts (sum of items below) 9,701,553.00$                      

CalHEERS Maintenance 3,470,952.00$                      FIVE

SB 1341 Maintenance 2,088,345.00$                      FIVE

Stage One Continuous Eligibility (Child Care Provider Portal) 2,383,800.00$                      FIVE

Homeless Assistance Automation 585,000.00$                         SIX

CalFresh Safe Drinking Water Pilot 1,134,480.00$                      SIX

Los Angeles County Workforce Management 38,976.00$                           SIX

Insert above this line

Total Remaining Allocation (Row 2 less Row 3) 40,298,447.00$                    


