
Total Change Notice Charges SFY 2020/21 SFY 2021/22 Total Charges

R&A Change Budget Services Charges 232,812$          327,816$          560,628$          

One-Time Services Charges 232,812$          327,816$          560,628$          

Recurring Services Charges -$                   -$                   -$                   

Hardware and Software Charges -$                   -$                   -$                   

Hardware Charges (Purchased) -$                   -$                   -$                   

Hardware Support Charges -$                   -$                   -$                   

Software Charges -$                   -$                   -$                   

Software Support Charges -$                   -$                   -$                   

Production Operations Charges -$                   -$                   -$                   

One-Time Charges -$                   -$                   -$                   

Recurring Charges -$                   -$                   -$                   

Facilities Charges -$                   -$                   -$                   
Total Change Notice Charges - Change Notice No. EIGHT (Earned Income 

Disregard) 232,812$          327,816$          560,628$          



# Task Description Hourly Rate Total Hours Total Charges

1 Design

Overall general and technical design, including participation in 

design discussions with State sponsors, the Consortium, 

development of System Change Requests (“SCRs”), and review and 

approval of SCRs via Change Control Board process 174$                     768                       133,632$             

2 Build Develop enhancements 174$                     1,733                    301,542$             

3 System Test Test enhancements 174$                     721                       125,454$             

Total 3,222                   560,628$             

Tasks and Hours



ID Activity Description Task Description Staff Description SFY20/21 SFY21/22 SFY22/23 Total Hours SFY20/21 SFY21/22 SFY22/23 SFY20/21 SFY21/22 SFY22/23

Total Hours Total Hours Total Hours Total Hours Hourly Rate Hourly Rate Hourly Rate Price Price Price Total Price

1.0 Design 324                      444                      -                      768                      56,376$                        77,256$                        -$                            133,632$                    

1.1 Design 324 444 0 768                      56,376$                        77,256$                        -$                            133,632$                    

Staff 324 320 0 644                      174.00$              174.00$              174.00$              56,376$                        55,680$                        -$                            112,056$                    

Staff 0 124 0 124                      174.00$              174.00$              174.00$              -$                              21,576$                        -$                            21,576$                      

2.0 Build 713                      1,020                   -                      1,733                   124,062$                      177,480$                      -$                            301,542$                    

2.1 Build 713                      1,020                   -                      1,733                   124,062$                      177,480$                      -$                            301,542$                    

Staff 579 320 0 899                      174.00$              174.00$              174.00$              100,746$                      55,680$                        -$                            156,426$                    

Staff 134 320 0 454                      174.00$              174.00$              174.00$              23,316$                        55,680$                        -$                            78,996$                      

Staff 0 320 0 320                      174.00$              174.00$              174.00$              -$                              55,680$                        -$                            55,680$                      

Staff 0 60 0 60                        174.00$              174.00$              174.00$              -$                              10,440$                        -$                            10,440$                      

3.0 System Test 301                      420                      -                      721                      52,374$                        73,080$                        -$                            125,454$                    

3.1 System Test 301                      420                      -                      721                      52,374$                        73,080$                        -$                            125,454$                    

Staff 301 320 0 621                      174.00$              174.00$              174.00$              52,374$                        55,680$                        -$                            108,054$                    

Staff 0 100 0 100                      174.00$              174.00$              174.00$              -$                              17,400$                        -$                            17,400$                      

Total (Unrounded) 1,338                   1,884                   -                      3,222                   232,812$                      327,816$                      -$                            560,628$                    

Total (Rounded) 232,812$                      327,816$                      -$                            560,628$                    

Staff Loading (One-time R&A Services)



# Assumptions

1

The Work performed under this Change Notice No. Eight ("Change Notice") will be 

added to and tracked in the work plan.

2 Work that is executed under SCRs will be approved by the Change Control Board.

3

SCRs will be implemented in the LRS System in accordance with the development 

lifecycle and the release management process as documented in the LRS M&E 

Services Plan Deliverable.

4

The Total Change Notice Charges table set forth in the "1. Charges Summary" 

worksheet shows Accenture's price for the Work performed under this Change 

Notice. Any Work requested beyond the Total Change Notice Charges will be 

mutually agreed to in writing. 

5

One-time R&A Change Budget Services Charges will be worked and invoiced on a 

Time and Materials basis up to the Total Change Notice Charges.

6

This Change Notice does not include scope associated with modifying existing 

reports within the LRS/CalSAWS System.



LRS R&A Change Notice Number

Total Baseline Allocation (Amendment 23) 50,000,000.00$                   

Total Allocated Amounts (sum of items below) 18,968,417.00$                   

CalHEERS Maintenance 3,470,952.00$                      FIVE

SB 1341 Maintenance 2,088,345.00$                      FIVE

Stage One Continuous Eligibility (Child Care Provider Portal) 2,383,800.00$                      FIVE

Homeless Assistance Automation 585,000.00$                         SIX

CalFresh Safe Drinking Water Pilot 1,134,480.00$                      SIX

Los Angeles County Workforce Management 38,976.00$                           SIX

LRS M&O Training Environment 281,098.00$                         SEVEN

ForgeRock IAM Enterprise Enablement 4,156,229.00$                      SEVEN

CalSAWS APIs for Statewide Portal Integration 2,932,480.00$                      SEVEN

Los Angeles County DCFS IVR Call Flow 137,060.00$                         EIGHT

Continuum of Care Automation 499,989.00$                         EIGHT

Earned Income Disregard 560,628.00$                         EIGHT

LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021 699,380.00$                         EIGHT

Insert above this line

Total Remaining Allocation (Row 2 less Row 3) 31,031,583.00$                   


