CHANGE ORDER NO. TWO
STATEWIDE PORTAL/MOBILE APP PROJECT AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
DELOITTE CONSULTING LLP

This Change Order No. Two is effective on February 19, 2021 (the “Effective
Date”) and revises the Agreement, as defined below, between the CalSAWS
Consortium (“Consortium”) and Deloitte Consulting LLP (“Contractor”) as specified in
this Change Order No. Two. Unless otherwise indicated by this Change Order No. Two,
all other provisions of the Agreement not affected by this Change Order No. Two remain
in full force and effect between the parties.

RECITALS

WHEREAS, on August 25, 2020, Consortium and Contractor entered into an agreement
regarding the Statewide Portal/Mobile App Project (“Agreement”); and

WHEREAS, on August 25, 2020, Contractor commenced work on the Project; and

WHEREAS, the parties now wish to increase the Total Cost of the Agreement by the
amount of Three Hundred Seventy Five Thousand Two Hundred Ninety Three Dollars
($375,293), as well as revise the Deliverables and Services to be provided pursuant to the
Agreement, pursuant to Section 8 of the Agreement (Change Orders), in order to adjust the
project schedule to add an additional release, and to reduce the hardware/software costs
associated with SmartBear;

NOW, THEREFORE, in consideration of the foregoing Recitals and the mutual
covenants and promises described herein, and pursuant to Section 8 of the Agreement, the
parties mutually agree to this Change Order No. Two to the Agreement as follows:



1. Section 7.1.1 of the Agreement is revised to read as follows:
7.1.1 General.

All of the pricing and sums set forth in this Section 7 apply to the Scope of
Contract Work and Portal/Mobile App Deliverables and Services described in
Section 5.

The Total Maximum Contract Sum for all DD& | (Phase 1), Optional
Enhancements (Phase 2), and First Year M&O (Phase 3) Deliverables and
Services to be provided pursuant to this Agreement shall not exceed Fifteen
Million Nine Hundred Seventy Five Thousand Five Hundred Eighty One Dollars
($15,975,581). This Total Maximum Contract Sum is inclusive of all of the
following:

The Contract Sum for the DD&l Phase |, excluding those Deliverables
and Services related to the Mobile App described in Sections 5.2.1.5 and
5.2.1.5 shall not exceed Five Million Nine Hundred Eight Thousand Two
Hundred Seventy One Dollars ($5,908,271).

The Contract Sum for Deliverables and Services related to the Mobile App
described in Sections 5.2.1.5 and 5.2.1.6 shall not exceed Six Hundred
Seventy Seven Thousand Four Hundred Sixteen Dollars ($677,416).

The Contract Sum for the Optional Enhancements Phase Il shall not
exceed Three Million Five Hundred Ninety Eight Thousand Sixteen Dollars
($3,598,016.00).

The Contract Sum for the M&O Phase 3 shall not exceed Five Million
Seven Hundred Ninety One Thousand Eight Hundred Seventy Eight Dollars
($5,791,878.00).

2. Exhibit A, Statement of Work, is revised as follows:
Attached to this Change Order No. Two.
An additional software release (Release 2.0) is scheduled for November 2021.

3. Attachment J, Requirements Cross-Reference Matrix, to Exhibit B, Statement of
Requirements, is revised as follows:

Attached to this Change Order No. Two, and incorporated by reference, is a Revised
Attachment J, Requirements Cross-Reference Matrix, to Exhibit B, Statement of Requirements.
The Revised Attachment J, Requirements Cross-Reference Matrix, to Exhibit B, Statement of
Requirements, shall replace in its entirety the current Attachment J, Requirements Cross-
Reference Matrix, to Exhibit B, Statement of Requirements, to the Agreement.



4, Exhibit C, Financial Matters, is revised as follows:

Attached to this Change Order No. Two, and incorporated by reference, is a Revised
Exhibit C, Financial Matters. This Revised Exhibit C, Financial Matters, shall replace in its
entirety the current Exhibit C, Financial Matters, to the Agreement.

CHANGE ORDER NO. TWO

IN WITNESS WHEREOF, the Consortium has caused this Change Order No. Two to be
subscribed on behalf of the Consortium and Contractor has caused this Change Order No. Two
to be subscribed on its behalf by its duly authorized officer, as indicated below.

DELOITTE CONSULTING LLP CALSAWS CONSORTIUM
Dated: Dated:
By: By:
, Consortium Chair
Name:
Title: By:

Kronick Moskovitz Tiedemann & Girard,
Consortium Legal Counsel

By:

John Boule, Consortium Executive
Director



