
 

 

CHANGE ORDER NO. TWO  
STATEWIDE PORTAL/MOBILE APP PROJECT AGREEMENT 

BY AND BETWEEN 
CALSAWS CONSORTIUM 

AND 
DELOITTE CONSULTING LLP 

 

This Change Order No. Two is effective on February 19, 2021 (the “Effective 
Date”) and revises the Agreement, as defined below, between the CalSAWS 
Consortium (“Consortium”) and Deloitte Consulting LLP (“Contractor”) as specified in 
this Change Order No. Two.  Unless otherwise indicated by this Change Order No. Two, 
all other provisions of the Agreement not affected by this Change Order No. Two remain 
in full force and effect between the parties. 

RECITALS 

WHEREAS, on August 25, 2020, Consortium and Contractor entered into an agreement 
regarding the Statewide Portal/Mobile App Project (“Agreement”); and 

WHEREAS, on August 25, 2020, Contractor commenced work on the Project; and  

WHEREAS, the parties now wish to increase the Total Cost of the Agreement by the 
amount of Three Hundred Seventy Five Thousand Two Hundred Ninety Three Dollars 
($375,293), as well as revise the Deliverables and Services to be provided pursuant to the 
Agreement, pursuant to Section 8 of the Agreement (Change Orders), in order to adjust the 
project schedule to add an additional release, and to reduce the hardware/software costs 
associated with SmartBear; 

NOW, THEREFORE, in consideration of the foregoing Recitals and the mutual 
covenants and promises described herein, and pursuant to Section 8 of the Agreement, the 
parties mutually agree to this Change Order No. Two to the Agreement as follows: 

  



 

 

1. Section 7.1.1 of the Agreement is revised to read as follows: 

7.1.1 General. 

 All of the pricing and sums set forth in this Section 7 apply to the Scope of 
Contract Work and Portal/Mobile App Deliverables and Services described in 
Section 5.   

 The Total Maximum Contract Sum for all DD& I (Phase 1), Optional 
Enhancements (Phase 2), and First Year M&O (Phase 3) Deliverables and 
Services to be provided pursuant to this Agreement shall not exceed Fifteen 
Million Nine Hundred Seventy Five Thousand Five Hundred Eighty One Dollars 
($15,975,581).  This Total Maximum Contract Sum is inclusive of all of the 
following: 

 The Contract Sum for the DD&I Phase I, excluding those Deliverables 
and Services related to the Mobile App described in Sections 5.2.1.5 and 
5.2.1.5 shall not exceed Five Million Nine Hundred Eight Thousand Two 
Hundred Seventy One Dollars ($5,908,271).   

The Contract Sum for Deliverables and Services related to the Mobile App 
described in Sections 5.2.1.5 and 5.2.1.6 shall not exceed Six Hundred 
Seventy Seven Thousand Four Hundred Sixteen Dollars ($677,416).   

 The Contract Sum for the Optional Enhancements Phase II shall not 
exceed Three Million Five Hundred Ninety Eight Thousand Sixteen Dollars 
($3,598,016.00). 

 The Contract Sum for the M&O Phase 3 shall not exceed Five Million 
Seven Hundred Ninety One Thousand Eight Hundred Seventy Eight Dollars 
($5,791,878.00). 

2. Exhibit A, Statement of Work, is revised as follows: 

Attached to this Change Order No. Two. 

An additional software release (Release 2.0) is scheduled for November 2021.  

3. Attachment J, Requirements Cross-Reference Matrix, to Exhibit B, Statement of 
Requirements, is revised as follows: 

Attached to this Change Order No. Two, and incorporated by reference, is a Revised 
Attachment J, Requirements Cross-Reference Matrix, to Exhibit B, Statement of Requirements.  
The Revised Attachment J, Requirements Cross-Reference Matrix, to Exhibit B, Statement of 
Requirements, shall replace in its entirety the current Attachment J, Requirements Cross-
Reference Matrix, to Exhibit B, Statement of Requirements, to the Agreement. 

  



 

 

4. Exhibit C, Financial Matters, is revised as follows: 

Attached to this Change Order No. Two, and incorporated by reference, is a Revised 
Exhibit C, Financial Matters.  This Revised Exhibit C, Financial Matters, shall replace in its 
entirety the current Exhibit C, Financial Matters, to the Agreement. 

CHANGE ORDER NO. TWO 

IN WITNESS WHEREOF, the Consortium has caused this Change Order No. Two to be 
subscribed on behalf of the Consortium and Contractor has caused this Change Order No. Two  
to be subscribed on its behalf by its duly authorized officer, as indicated below. 

 

DELOITTE CONSULTING LLP CALSAWS CONSORTIUM 

 
Dated: ______________________________  Dated: _________________________ 
      
By: _______________________________  By: ____________________________ 
              ________________, Consortium Chair 
Name: _____________________________                
 
Title: ______________________________  By: ____________________________ 

      Kronick Moskovitz Tiedemann & Girard,    
      Consortium Legal Counsel 

 
       By: _____________________________ 
              John Boule, Consortium Executive  
                                                                                           Director 
 
 


