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OCAT Quality Assurance Statement of Work – 
Change Order 1, Revision 1 

Purpose 

The purpose of this Statement of Work (SOW) is to outline the scope, timeframe, staff, 
and costs required to perform Quality Assurance (QA) reviews of the Online CalWORKs 
Appraisal Tool (OCAT) deliverables and recurring work products. The purpose of 
Change Order 1, Revision 1 is to shift the funding for QA services between State Fiscal 
Years (SFYs) to account for the alignment of QA deliverables with the revised OCAT 
Vendor deliverables dates.  

Scope 
The scope of the OCAT QA effort includes: 

1. Participation in meetings, discussions, and walkthroughs pertaining to OCAT work 
products and deliverables.  

2. Development of DEL #1 - QA Monthly Status Report (OCAT) on the QA activities, 
findings, recommendations, issues, risks, and outcomes. At the Consortium’s 
discretion, the deliverable contents can be incorporated into ClearBest’s Deliverable 
#03 – QA Monthly Status Report, reducing the need for a separate deliverable. 

3. Review of DEDs, draft and final deliverables, and work products of OCAT deliverables 
and creating the following QA Assessment Deliverables based on our approved 
approach and methodology identified in the ClearBest Deliverable #05 – DD&I 
Deliverable Review and Assessment Plan: 

 DEL #2 - Assessment of OCAT Project Control Document 
 DEL #3 - QA Assessment of OCAT Work Plan 
 DEL #4 - QA Assessment of OCAT RTM 
 DEL #5 - QA Assessment of OCAT General Design Document 
 DEL #6 – QA Assessment of OCAT Technical Design Document 
 DEL #7 - QA Assessment of OCAT Application SAWS Interfaces 
 DEL #8 - QA Assessment of OCAT Master Test Plan 
 DEL #9 - QA Assessment of OCAT Training Plan 
 DEL #10 - QA Assessment of OCAT Training Materials 
 DEL #11 - QA Assessment of OCAT System Documentation 
 DEL #12 - QA Assessment of OCAT Final Acceptance 
 DEL #13 - QA Assessment of OCAT M&O Transition Plan 

4. Development of DEL #14 - QA M&O Monthly Status Report (OCAT) to report on 
ongoing performance, documentation updates, stabilization, and operations and 
maintenance of the OCAT tool. At the Consortium’s discretion, the deliverable 
contents can be incorporated into ClearBest’s Deliverable #03 – QA Monthly Status 
Report, reducing the need for a separate deliverable. 

5. Reporting on QA findings at Weekly Status Meetings, PSC, JPA, and other stakeholder 
meetings as required.  
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OCAT deliverables that are out of scope for review and assessment include: 

 OCAT Monthly Status Report  
 Weekly Test Report 

Timeframe 
The anticipated timeframe for the review and reporting on designated OCAT 
Deliverables is from July 2019 to November 2020.  M&O review and reporting on 
ongoing activities, document updates, and performance is anticipated to occur 
November 2020 to October 2021.  

Staffing 
Estimated staff to complete the OCAT QA Statement of Work have been estimated for 
both DD&I and M&O effort.  The following table provides a percentage breakdown of 
QA participation in each project phase. 
 

STAFF DD&I HOURS % M&O HOURS % 

QA Technical Lead 2,468 100% 920 50% 

QA Specialist 1,034 50% 0 0% 

QA Sr. Administrative Assistant 138 2% 0 0% 

QA Executive 154 2% 48 2% 

Total Hours 3,794  968  

 
The QA Technical Lead and QA Specialist will lead the review of the majority of the 
deliverables. The QA Administrative Assistant will support the team in deliverable 
preparation and submission.  The QA Executives will provide ongoing support and 
guidance to the Consortium and QA team as well as conduct quality reviews of QA 
deliverables.  

Cost 
The estimated effort for the OCAT QA Statement of Work is as follows: 
 

PROJECT PHASE HOURS COST 

OCAT DD&I Quality Assurance 3,794 $501,194 

OCAT M&O Quality Assurance 968 $135,272 

Total 4,762 $636,466 
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The following provides a summary of Deliverable costs by SFY. With Revision 1, 
costs for Deliverables #7 and #11 shifted from SFY 19/20 to SFY 20/21 and 
Deliverable #12 shifted from SFY 20/21 to SFY 21/22. 

DELIVERABLE SFY 19/20 SFY 20/21 SFY 21/22 TOTAL 

DEL #1 - QA Monthly Status 
Report (OCAT) 

$169,794 $137,532  $307,326  

DEL #2 - Assessment of OCAT 
Project Control Document 

$1,480   $1,480  

DEL #3 - QA Assessment of OCAT 
Work Plan 

$1,540   $1,540  

DEL #4 - QA Assessment of OCAT 
RTM 

$7,138   $7,138  

DEL #5 - QA Assessment of OCAT 
General Design Document 

$26,238   $26,238  

DEL #6 - QA Assessment of OCAT 
Technical Design 

$18,272   $18,272  

DEL #7 - QA Assessment of OCAT 
Application SAWS Interfaces 

 $46,988  $46,988  

DEL #8 - QA Assessment of OCAT 
Master Test Plan 

$10,144   $10,144  

DEL #9 - QA Assessment of OCAT 
Training Plan 

$9,904   $9,904  

DEL #10 - QA Assessment of 
OCAT Training Materials 

 $19,944  $19,944  

DEL #11 - QA Assessment of 
OCAT System Documentation 

 $22,016  $22,016  

DEL #12 - QA Assessment of 
OCAT Final Acceptance 

  $18,888 $18,888  

DEL #13 - QA Assessment of 
OCAT M&O Transition Plan 

 $11,316  $11,316  

DEL #14 - QA M&O Monthly 
Status Report (OCAT) 

 $67,638 $67,634 $135,272  

Total Cost  $244,510   $305434   $86,522  $636,466 

 

The cost schedules to perform and support the OCAT QA Statement of Work 
have been incorporated into the Quality Assurance Project Cost Schedules and 
are attached. 
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Change Order Approval 
IN WITNESS WHEREOF, the Parties have set their hands hereunto as of the Execution 
Dates set forth below. 

CalSAWS Consortium ClearBest, Incorporation 
 
By:____________________________   By:________________________________ 
Printed Name:  Michael Sylvester  Printed Name:  Wendy Battermann 
Title:  Board Chair  Title:  President 
Date:  _____________________  Date:  _________________ 
 
 
CalSAWS Consortium 
 
By:____________________________  
Printed Name:   John Boule 
Title:  Executive Director 
Date:  _____________________ 
 
 
APPROVED AS TO FORM: 
 
_____________________________ 
Jeff Mitchell 
Consortium Legal Counsel 

 


