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Change Order No. 3 – Work Order 2: 
FDS DD&I QA Services SOW – Revision 1 

Purpose 

The purpose of this Statement of Work (SOW) is to outline the scope, timeframe, staff, 
and costs required to perform Quality Assurance (QA) reviews of the Functional Design 
Sessions (FDS) Design, Development, and Implementation (DD&I) work products, 
deliverables, services, and testing.  The purpose of Revision 1 is to shift the funding 
between State Fiscal Years (SFYs) to account for early start and end dates for the QA 
Independent Testers.  

Scope 

From June to August 2019, the Consortium held Functional Design Sessions to further 
elaborate and clarify requirements for Imaging, Task Management, Non-State Forms, 
General Assistance/General Relief (GA/GR), Application Programming Interfaces (APIs), 
and the conversion of CalWIN Ancillary Systems. The result was the identification of over 
300 new or enhanced requirements, which will be delivered over seven (7) new 
releases. To accommodate the additional work without impacting the CalWIN cutover 
waves, the Consortium added nine months to the existing schedule between C-IV 
cutover and CalWIN Wave 1 go-live. One requirement for the implementation of the 
new/enhanced functionality, however, was that the counties using C-IV could not lose 
functionality when they cut over to CalSAWS in September 2021. To accommodate that 
need, the DD&I release schedule was prioritized and divided into phases to ensure no 
functionality was lost for any C-IV county, and all functionality would be delivered prior 
to the first CalWIN wave go-live.  Imaging began in February 2020, and QA Services 
added via Work Order 1 began in April 2020. In May 2020, DD&I and QA commenced 
work on the following FDS workstreams:   

 Task Management Phases 1 and 2 
 Non-State Forms Phases 1 and 2 
 GA/GR Phases I and 2 
 APIs 
 CalWIN Ancillary System Conversion 

The requirement to complete Phase 1 work of Task Management, Non-State Forms, and 
GA/GR by September 2021 requires that four of the seven new FDS releases (Release 9, 
10, and 11) be in progress at the same time as the originally planned Releases 6, 7, and 
8.  Further, the C-IV cutover brings CalSAWS officially into production (with releases that 
double in size and scope) while, concurrently, the FDS releases 12-15 are being 
finalized, tested, and deployed.  Finally, the additional FDS functionality must be user 
acceptance tested in conjunction with the original functionality during the same 
originally planned, three-month UAT periods, requiring additional planning, preparation, 
and support.  
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The figure below shows the Current CalSAWS DD&I Schedule. As shown in the figure, the core ClearBest QA team was 
originally planned to 1) complete functional and technical reviews, assessments, and testing of the eight releases, data 
conversion, and implementation; 2) manage two, three-month UAT periods; and 3) begin reviewing, assessing, and 
testing CalSAWS M&O SCRs upon C-IV cutover. 

 
Current CalSAWS DD&I Schedule 
 
 
 
 
 
 
 
 

 

 
 
 
 
 
 
 

Figure 1 - Current CalSAWS DD&I Schedule 

 

The Revised CalSAWS DD&I Schedule on the following page shows the overlay of the new scopes of work, with the FDS 
DD&I releases shown in the dark rust-colored bars. With the nine-month schedule extension (post C-IV cutover), a total 
of six months was added to the QA contract to support some of the additional FDS work.  However, almost half of the 
FDS DD&I work occurs prior to the C-IV cutover, and the other half overlays the CalSAWS production QA.  To be able to 
conduct QA on both the originally planned and additional FDS DD&I efforts as shown in the revised schedule, additional 
QA business analysis and testing staffing is required.  The light yellow, vertical bars highlight the period of time when 
additional QA business analysis staffing is required.  The light pink, vertical bars highlight the period of time when 
additional testing staff is required.  One business analysis timeframe is overlaid by the testing timeframe. 
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Revised CalSAWS DD&I Schedule 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 2 - Revised CalSAWS DD&I Schedule  Overlapping BA work 
Overlapping Testing work 
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For the above scope of the FDS DD&I, ClearBest will: 

1. Provide QA staff to cover FDS DD&I meetings, discussions, reviews, analyses, and 
testing beyond what the schedule extension alone affords for staff availability. 
Specifically, providing: 

A. Two QA Business Analyst/Testers to support the review, assessment, and testing of 
FDS work products, processes, and outcomes for functional meetings, discussions, 
reviews, and reporting.  

B. Two QA Independent Testers to supplement the test team to cover increased FDS 
functionality being tested in each release and UAT period and overlap in 
functional, UAT, system cutover, and CalSAWS releases. 

2. Submit Deliverable #01 - QA Monthly Status Report (FDS DD&I)** to report on Task 
Management, Non-State Forms, GA/GR, API, and Ancillary Systems activities, findings, 
recommendations, issues, risks, and outcomes. The content from this deliverable can 
be combined with the CalSAWS QA Deliverable #03 – QA Monthly Status Report to 
minimize the deliverables created. 

3. Submit Deliverable #02 - QA Monthly Test Report (FDS DD&I)** to report on the 
Independent Test and UAT activities and outcomes for the FDS functionality. 

4. Reporting on the activities and outcomes at Weekly Status Meetings, PSC, JPA, and 
other stakeholder meetings, as required. The content from this deliverable can be 
combined with the CalSAWS QA Deliverable #07 – QA Monthly Test Report to minimize 
the deliverables created. 

** Because Accenture plans to deliver the FDS work products and services via a 
milestone- rather than deliverable-based approach, ClearBest will include its findings 
and outcomes in the existing Monthly Status Reports and Monthly Test Reports to 
provide the Consortium with timely and continual documentation of findings and 
outcomes. 

Assumptions 
Assumptions for FDS DD&I for the CalSAWS QA Services include: 

 Although imaging was discussed as part of the FDS sessions, the QA estimates for 
that effort have been included in Change Order No. 3, Work Order No. 1.  

Timeframe 
The anticipated timeframe for the review and reporting on designated FDS work 
products, deliverables, services, and testing in this Work Order is from June 2020 to 
October 2022.   

Staffing  
Staff to complete the FDS DD&I QA Statement of Work have been estimated for the 
DD&I of FDS based on: 

 One QA Business Analyst/Tester being allocated 100% from June 2020 to October 
2022. 
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 One QA Business Analyst/Tester being allocated 100% from July 2020 to October 
2023. 

 Two QA Independent Testers being allocated 100% from November 2020 to mid-
September 2022. 

 
The following table provides a percentage breakdown of QA participation over the full 
QA FDS timeframe. 

STAFF TIME PERIOD DD&I HOURS FTE % 

QA Business Analyst/Tester 06/2020 – 10/2022 4,608 100% 

QA Business Analyst/Tester 07/2020 – 10/2023 6,484 100% 

QA Independent Tester 11/2020 – 09/2022 3,632 100% 

QA Independent Tester 11/2020 – 09/2022 3,632 100% 

TOTAL HOURS 18,356  

 
The QA Business Analysts will supplement the QA Functional Team; lead and support the 
review of the FDS work products, deliverables, and services; and support testing, as 
needed, to help validate functionality’s readiness for approval and deployment. The 
QA Business Analyst/Tester that will remain through October 2023 will also support 
Ancillary Conversion activities through CalWIN cutover. The QA Independent Testers will 
support the full test development and execution process for testing the FDS 
functionality.   

Cost 
The estimated effort for the FDS DD&I QA Statement of Work is as follows: 
 

QA STAFF ROLE MONTHS HOURS RATE COST 

QA Business Analyst/Tester (100%) 28.5 4,608 $114 $525,312 

QA Business Analyst/Tester (100%) 40 6,484 $114 $739,062 

QA Independent Tester (100%) 23 3,632 $99 $359,568 

QA Independent Tester (100%) 23 3,632 $99 $359,568 

Total Cost  18,356  $1,983,624 

The cost schedules to support the FDS DD&I QA Services have been incorporated into 
the Quality Assurance Project Cost Schedules and are attached. The average monthly 
cost for DEL #1 – QA Monthly Status Report (FDS) is $37,083 per month for 28 months 
(June/July 2020 – October 2022). The average monthly cost for the last 12 months 
(November 2022 – October 2023) is $18,848 per month.  The average monthly cost for 
DEL #2 – QA Monthly Test Report (FDS) is $15,633 per month for 23 months. 
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The following provides the costs by SFY: 

DELIVERABLE SFY 20/21 SFY 21/22 SFY 22/23 SFY 23/24 TOTAL 

DEL #1 – QA Monthly 
Status Report (FDS) 

$407,913 $444,996 $317,351 $94,228 $1,264,488 

DEL #2 – QA Monthly Test 
Report (FDS) 

$218,869 $375,204 $125,063 $0 $719,136 

Total Cost $626,782 $820,200  $442,414  $94,223 $1,983,624 

Work Order Approval 
IN WITNESS WHEREOF, the Parties have set their hands hereunto as of the Execution 
Dates set forth below. 

CalSAWS Consortium ClearBest, Incorporation 
 
By:____________________________   By:________________________________ 
Printed Name:  Michael Sylvester  Printed Name:  Wendy Battermann 
Title:  Board Chair  Title:  President 
Date:  _____________________  Date:  _________________ 
 
 
CalSAWS Consortium 
 
By:____________________________  
Printed Name:   John Boule 
Title:  Executive Director 
Date:  _____________________ 
 
 
APPROVED AS TO FORM: 
 
_____________________________ 
Jeff Mitchell 
Consortium Legal Counsel 


