CONSORTIUM REVIEWED BY:

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
ACCENTURE, LLP

Change Notice Number Nine

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM
AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE
CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS
AUTHORITY, AND ACCENTURE, LLP (“CONTRACTOR”) FOR THE PROVISION
OF THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM
(“CALSAWS”).

Pursuant to Subparagraph 5.2.1 of Subparagraph 5.2 (Required Approvals) of Paragraph 5 (Change
Notices and Amendments) in the Agreement, Consortium and Accenture agree to modify the
Agreement to include changes that do not materially affect the scope of work, term, payments, or
any term or condition of the Agreement except as provided in this Change Notice Number Nine.
Consortium and Accenture hereby agree to the following modifications to the Agreement:

1. Consortium has allotted funding that may be used toward future work for Regulatory &
Administrative (“R&A”) Change Budget Services, when the allocation for which is
approved by the Consortium Executive Director and Accenture’s Project Director or their
respective designees.

2. This Change Notice Number Nine requests Two Million Two Hundred Sixty-One
Thousand One Hundred Twenty-Seven Dollars ($2,261,127) to be used for an additional
18,687 hours for LRS Modifications and Enhancements (“M&E”) Services for State
Fiscal Year 2020/2021, requested by the Consortium. The Consortium specifically agrees
that some or all of these additional 18,687 hours for LRS M&E Services may be
performed by Contractor’s Global Delivery Network (“GDN”) in excess of the maximum
number of allowable hours calculated per Subparagraph 4.1 of the Agreement.
Subsequent to the final approval of this Change Notice Number Nine, the revised
maximum number of hours for LRS M&E Services for State Fiscal Year 2020/2021 will
be 120,467 hours.
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3. Item C of Section VI (M&O/M&E Assumptions) of Exhibit G (Estimates, Quantities,
and Assumptions) is hereby deleted in its entirety and replaced as follows:

“M&E Services will be a maximum of 96,000 hours per year through Contract Year 7

(through October 31, 2019). Furthermore, the maximum number of hours for M&E

Services per State Fiscal Year will be:

e 107,000 hours for State Fiscal Year 2019/20 (service months from June 1, 2019 to
May 31, 2020)

e 120,467 hours for State Fiscal Year 2020/21 (service months from June 1, 2020 to
May 31, 2021)

e 32,000 hours for a portion of State Fiscal Year 2021/22 (service months from June 1,
2021 to September 30, 2021)”

4. Subsequent to the final approval of this Change Notice Number Nine, the balance
remaining from the Fifty Million Dollars ($50,000,000) in Agreement Section 8.2.4
Regulatory and Administrative Change Budget Service of approved but unallocated funds
for future work to be allocated will be Twenty-Eight Million Seven Hundred Seventy
Thousand Four Hundred Fifty-Six Dollars ($28,770,456).
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This Change Notice Number Nine shall be effective upon execution by Consortium and Accenture.

Except as provided in this Change Notice Number Nine, all other terms and conditions of the
Agreement shall remain in full force and effect.

ACCENTURE, LLP CALSAWS CONSORTIUM
Dated: Dated:
By: By:
Seth Richman, CalSAWS Project Director Michael Sylvester, Consortium Chair
By:

Kronick Moskovitz Tiedemann &
Girard, Consortium Legal Counsel

By:

John Boule, Consortium Executive
Director
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