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CONSORTIUM REVIEWED BY: _____ 
 
 

AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM 
AGREEMENT 

BY AND BETWEEN 
CALSAWS CONSORTIUM 

AND 
ACCENTURE, LLP 

 
 

 
Change Notice Number Nine 

 
AMENDED RESTATED AND REVISED LEADER REPLACEMENT SYSTEM 
AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE 
CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS 
AUTHORITY, AND ACCENTURE, LLP (“CONTRACTOR”) FOR THE PROVISION 
OF THE CALIFORNIA STATEWIDE AUTOMATED WELFARE SYSTEM 
(“CALSAWS”). 
  
Pursuant to Subparagraph 5.2.1 of Subparagraph 5.2 (Required Approvals) of Paragraph 5 (Change 
Notices and Amendments) in the Agreement, Consortium and Accenture agree to modify the 
Agreement to include changes that do not materially affect the scope of work, term, payments, or 
any term or condition of the Agreement except as provided in this Change Notice Number Nine. 
Consortium and Accenture hereby agree to the following modifications to the Agreement: 

 
 

1. Consortium has allotted funding that may be used toward future work for Regulatory & 
Administrative (“R&A”) Change Budget Services, when the allocation for which is 
approved by the Consortium Executive Director and Accenture’s Project Director or their 
respective designees.  
 

2. This Change Notice Number Nine requests Two Million Two Hundred Sixty-One 
Thousand One Hundred Twenty-Seven Dollars ($2,261,127) to be used for an additional 
18,687 hours for LRS Modifications and Enhancements (“M&E”) Services for State 
Fiscal Year 2020/2021, requested by the Consortium. The Consortium specifically agrees 
that some or all of these additional 18,687 hours for LRS M&E Services may be 
performed by Contractor’s Global Delivery Network (“GDN”) in excess of the maximum 
number of allowable hours calculated per Subparagraph 4.1 of the Agreement. 
Subsequent to the final approval of this Change Notice Number Nine, the revised 
maximum number of hours for LRS M&E Services for State Fiscal Year 2020/2021 will 
be 120,467 hours.  
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3. Item C of Section VI (M&O/M&E Assumptions) of Exhibit G (Estimates, Quantities, 
and Assumptions) is hereby deleted in its entirety and replaced as follows: 
 
“M&E Services will be a maximum of 96,000 hours per year through Contract Year 7 
(through October 31, 2019). Furthermore, the maximum number of hours for M&E 
Services per State Fiscal Year will be:  
 107,000 hours for State Fiscal Year 2019/20 (service months from June 1, 2019 to 

May 31, 2020)  
 120,467 hours for State Fiscal Year 2020/21 (service months from June 1, 2020 to 

May 31, 2021)  
 32,000 hours for a portion of State Fiscal Year 2021/22 (service months from June 1, 

2021 to September 30, 2021)” 
 

4. Subsequent to the final approval of this Change Notice Number Nine, the balance 
remaining from the Fifty Million Dollars ($50,000,000) in Agreement Section 8.2.4 
Regulatory and Administrative Change Budget Service of approved but unallocated funds 
for future work to be allocated will be Twenty-Eight Million Seven Hundred Seventy 
Thousand Four Hundred Fifty-Six Dollars ($28,770,456). 
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This Change Notice Number Nine shall be effective upon execution by Consortium and Accenture. 
 
Except as provided in this Change Notice Number Nine, all other terms and conditions of the 
Agreement shall remain in full force and effect. 
 

        
ACCENTURE, LLP CALSAWS CONSORTIUM 

 
Dated: ______________________________  Dated: _________________________ 
      
By:  _________________________________ By: ______________________________ 

Seth Richman, CalSAWS Project Director        Michael Sylvester, Consortium Chair             
    
 

By: ________________________________ 
Kronick Moskovitz Tiedemann &             
Girard, Consortium Legal Counsel 

 
       By: _____________________________ 
              John Boule, Consortium Executive  
                                                                                           Director 
 
 


