CHANGE ORDER NO. FOUR
STATEWIDE PORTAL/MOBILE APP PROJECT AGREEMENT
BY AND BETWEEN
CALSAWS CONSORTIUM
AND
DELOITTE CONSULTING LLP

This Change Order No. Four is effective on April 22, 2022 (the “Effective Date”)
and revises the Agreement, as defined below, between the CalSAWS Consortium
(“Consortium”) and Deloitte Consulting LLP (“Contractor”) as specified in this Change
Order No. Four. Unless otherwise indicated by this Change Order No. Four, all other
provisions of the Agreement not affected by this Change Order No. Four remain in full
force and effect between the parties.

RECITALS

WHEREAS, on August 25, 2020, Consortium and Contractor entered into an agreement
regarding the Statewide Portal/Mobile App Project (“Agreement”); and

WHEREAS, on August 25, 2020, Contractor commenced work on the Project; and

WHEREAS, the parties now wish to make certain revisions to Optional Enhancements
Phase Il to be provided pursuant to the Agreement, pursuant to Section 8 of the Agreement
(Change Orders), in order to better meet the needs of the Consortium;

NOW, THEREFORE, in consideration of the foregoing Recitals and the mutual
covenants and promises described herein, the parties mutually agree to this Change Order
No. Four to the Agreement as follows:

1. Exhibit C, Financial Matters, is revised as follows:
Attached to this Change Order No. Four, and incorporated by reference, is a Revised
Exhibit C, Financial Matters. This Revised Exhibit C, Financial Matters, shall replace in its

entirety the current Exhibit C, Financial Matters, to the Agreement.

Iy



IN WITNESS WHEREOF, the Consortium has caused this Change Order No. Four to
be subscribed on behalf of the Consortium and Contractor has caused this Change Order No.
Four to be subscribed on its behalf by its duly authorized officer, as indicated below.

DELOITTE CONSULTING LLP CALSAWS CONSORTIUM
Dated: Dated:
By: By:
Michael Sylvester, Consortium Chair
Name:
Title: By:

Kronick Moskovitz Tiedemann & Girard,
Consortium Legal Counsel

By:

John Boule, Consortium Executive
Director



