
Change Order Number One  Effective Date November 30, 2020 

 

CONSORTIUM REVIEWED BY: _____ 

 

AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS 

AGREEMENT 

BY AND BETWEEN 

CALSAWS CONSORTIUM 

AND 

DXC MS LLC 

 

Change Order Number One  

 

AMENDED RESTATED AND REVISED MAINTENANCE AND OPERATIONS 

AGREEMENT (“AGREEMENT”) ENTERED INTO BY AND BETWEEN THE 

CALSAWS CONSORTIUM (“CONSORTIUM”), A CALIFORNIA JOINT POWERS 

AUTHORITY, AND DXC MS LLC (“CONTRACTOR”) FOR THE MAINTENANCE 

AND OPERATIONS OF THE CALWIN SYSTEM. 

 

 

Pursuant to Subparagraph 22.26.2 of Subparagraph 22.26 (Modifications and Amendments) of 

Paragraph 22 (General Conditions) of the Agreement, CONSORTIUM and CONTRACTOR 

agree to modify the Agreement to include changes that do not affect the scope of work, term, 

payments, Agreement Maximum Amount, or any term or condition of the Agreement, except as 

provided in this Change Order Number One. CONSORTIUM and CONTRACTOR hereby agree 

to the following modifications to the Agreement: 

 

 Prior to Change Order One Change Order One 

Premise & Other Grants $60,516,908 $54,516,908 

Separate Services $968,662 $6,968,662 

 

1. Exhibit A - Financial Matters is hereby deleted in its entirety and replaced by Attachment 1 

of this Change Order One 

 

This Change Order Number One shall be effective upon execution by CONSORTIUM and 

CONTRACTOR. 
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Change Order Number One  Effective Date November 30, 2020 

 

Except for those terms of the Agreement expressly modified by this Change Order Number One, 

all other terms and conditions of the Agreement shall remain in full force and effect. 

 

DXC MS LLC     CALSAWS CONSORTIUM 

 

 

 

By: ____________________________  By: ___________________________ 

      Dawn Wilder             Diane Alexander   

      CalSAWS Project Director                   Consortium/CalWIN Executive Director 

 

 

Date: __________________________  Date: ___________________________ 

Dawn Wilder (Dec 2, 2020 09:25 PST)
Dawn Wilder

Dec 2, 2020

Diane Alexander (Dec 2, 2020 09:47 PST)
Diane Alexander

Dec 2, 2020
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