
Total Change Notice Charges SFY 2021/22 SFY 2022/23

Total Charges 

(Change Notice 

No. TWENTY 

TWO)

Total Charges 

(Change Notice 

No. TWENTY)

R&A Change Budget Services Charges -$                  1,220,958$      1,220,958$           174,000$         

One-Time Services Charges -$                  1,220,958$      1,220,958$           174,000$         

Recurring Services Charges -$                  -$                  -$                  

Hardware and Software Charges -$                  -$                  -$                       -$                  

Hardware Charges (Purchased) -$                  -$                  -$                       -$                  

Hardware Support Charges -$                  -$                  -$                       -$                  

Software Charges -$                  -$                  -$                       -$                  

Software Support Charges -$                  -$                  -$                       -$                  

Production Operations Charges -$                  -$                  -$                       -$                  

One-Time Charges -$                  -$                  -$                       -$                  

Recurring Charges -$                  -$                  -$                       -$                  

Facilities Charges -$                  -$                  -$                       -$                  
Attachment 9 to Change Notice No. TWENTY - Total Change 

Notice Charges - Resume Pre-Pandemic Medi-Cal Operations -$                  1,220,958$      1,220,958$           174,000$         



# Task Description Hourly Rate Total Hours Total Charges

1 Design

Overall general and technical design, including participation in 

design discussions with State sponsors, the Consortium, 

development of System Change Requests (“SCRs”), and review 

and approval of SCRs via Change Control Board process 174$                    1,754                   305,196$            

2 Build Develop enhancements 174$                    3,784                   658,416$            

3 System Test Test enhancements 174$                    1,479                   257,346$            

Total 7,017                   1,220,958$         

Tasks and Hours



ID Activity Description Task Description Staff Description 40               41               42               43               44               45               46               47               48               49               50              51 SFY22/23 Total Hours SFY22/23 SFY22/23

Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22 Jan-23 Feb-23 Mar-23 Apr-23 May-23 Total Hours Total Hours Hourly Rate Price Total Price

1.0 Application Maintenance 125             125             952             952             1,867          1,867          564             565             -             -             -             -             7,017                  7,017                  1,220,958$                 1,220,958$                 

1.1 Design

Staff 125             125             752             752             1754 1,754                  174.00$              305,196$                   305,196$                   

1.2 Build

Staff 200             200             1,692          1,692          3784 3,784                  174.00$              658,416$                   658,416$                   

1.3 System Test

Staff 175             175             564             565             1479 1,479                  174.00$              257,346$                   257,346$                   

Total (Unrounded) 125             125             952             952             1,867          1,867          564             565             -             -             -             -             7,017                  7,017                  1,220,958$                 1,220,958$                 

Total (Rounded) 1,220,958$                 1,220,958$                 

Staff Loading (One-time R&A Services)
SFY 22/23



# Assumptions

1

The Work performed under this Change Notice No. TWENTY TWO will be added 

to and tracked in the work plan.

2

Work for this Change Notice includes but is not limited to System Change 

Request ("SCR") CA-245148, CA-245109, CA-214453, CA-249322, CA-250288, CA-

245211, CA-241574, CA-204087. Work that is executed under SCRs will be 

approved by the Change Control Board.

3

SCRs will be implemented in the CalSAWS System in accordance with the 

development lifecycle and the release management process as documented in 

the M&E Services Plan Deliverable.

4

The Total Change Notice Charges table set forth in the "1. Charges Summary" 

worksheet shows Accenture's price for the Work performed under this Change 

Notice. Any Work requested beyond the Total Change Notice Charges will be 

mutually agreed to in writing.

5

One-time R&A Change Budget Services Charges will be worked and invoiced on a 

Time and Materials basis up to the Total Change Notice Charges.



LRS R&A Change Notice Number

Total Baseline Allocation $92,000,000.00

Amendment 23 Allocation $50,000,000.00

Amendment 30 Allocation $42,000,000.00

Total Allocated Amounts (sum of items below) 49,487,741.00$                    

CalHEERS Maintenance 3,470,952.00$                      FIVE

SB 1341 Maintenance 2,088,345.00$                      FIVE

Stage One Continuous Eligibility (Child Care Provider Portal) 2,383,800.00$                      FIVE

Homeless Assistance Automation 585,000.00$                         SIX

CalFresh Safe Drinking Water Pilot 1,134,480.00$                      SIX

Los Angeles County Workforce Management 38,976.00$                           SIX

LRS M&O Training Environment 281,098.00$                         SEVEN

ForgeRock IAM Enterprise Enablement 4,156,229.00$                      SEVEN

CalSAWS APIs for Statewide Portal Integration 2,932,480.00$                      SEVEN

Los Angeles County DCFS IVR Call Flow 137,060.00$                         EIGHT

Continuum of Care Automation 499,989.00$                         EIGHT

Earned Income Disregard 560,628.00$                         EIGHT

LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021 699,380.00$                         EIGHT

LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021 2,261,127.00$                      NINE

CalHEERS Maintenance (for Change Notice No. FIVE) (3,470,952.00)$                    TEN

CalHEERS Maintenance 3,883,724.00$                      TEN

Medi-Cal Redetermination Forms 1,800,900.00$                      TEN

Medi-Cal Full Scope Expansion 536,268.00$                         TEN

CalSAWS API Integration for BenefitsCal/GetCalFresh 1,238,837.00$                      TEN

LRS Modifications and Enhancements Services for State Fiscal Year 2021/2022 1,331,242.00$                      TEN

CalWORKs Time Clock 1,204,950.00$                      ELEVEN

CalWORKs Child Support Pass-Through to Families 165,822.00$                         ELEVEN

Elderly Simplified Application Project 499,902.00$                         ELEVEN

Pandemic Emergency Assistance Fund 174,000.00$                         ELEVEN

Stage One Continuous Eligibility (Child Care Provider Portal) (for Change Notice No. FIVE) (2,383,800.00)$                    ELEVEN

Stage One Continuous Eligibility (Child Care Provider Portal) 2,383,800.00$                      ELEVEN

CalFresh Public Assistance Definition Alignment 574,896.00$                         ELEVEN

ForgeRock IAM Maintenance and Operations 1,243,200.00$                      ELEVEN

CalHEERS Maintenance (for Change Notice No. TEN) (3,883,724.00)$                    TWELVE

CalHEERS Maintenance 4,331,733.00$                      TWELVE

Extended C-IV Post-Deployment Support 300,000.00$                         TWELVE

CDSS Reports Support 299,976.00$                         THIRTEEN

CalSAWS Correspondence 4,329,375.00$                      THIRTEEN

Additional CalSAWS M&E Services for SFY 2021/22 670,590.00$                         THIRTEEN

CalSAWS Accessibility Testing 143,320.00$                         FOURTEEN

Functional Support 545,194.00$                         FIFTEEN

Removal of Homeless Assistance $100 Asset Limit 34,800.00$                           FIFTEEN

Transitional Housing Supplement 340,692.00$                         FIFTEEN

Cal-OAR 87,000.00$                           FIFTEEN

CalFresh Overissuances (Brown-Tapia) 17,400.00$                           FIFTEEN

Additional CalSAWS M&E Services for SFY 2021/22 1,024,323.00$                      FIFTEEN

ARPA 272,658.00$                         SIXTEEN

ARPA (Change Notice No. SIXTEEN) (272,658.00)$                       SEVENTEEN

ARPA (Revised for Change Notice No. SEVENTEEN) 551,928.00$                         SEVENTEEN

Virtual Assistants 2,543,913.00$                      EIGHTEEN

Functional Support (for Change Notice No. 15) (545,194.00)$                       NINETEEN

Functional Support 4,784,052.00$                      NINETEEN

BenefitsCal Technical Help Desk, Contact Center, ServiceNow 185,238.00$                         NINETEEN

CalFresh Overissuances (Brown-Tapia) (Change Notice FIFTEEN) (17,400.00)$                         TWENTY

CalFresh Overissuances (Brown-Tapia) (Revised for Change Notice TWENTY) 216,456.00$                         TWENTY

Transitional Housing Supplement (Change Notice FIFTEEN) (340,692.00)$                       TWENTY

Transitional Housing Supplement (Revised for Change Notice TWENTY) 427,692.00$                         TWENTY

Removal of Homeless Assistance $100 Asset Limit (Change Notice FIFTEEN) (34,800.00)$                         TWENTY

Removal of Homeless Assistance $100 Asset Limit (Revised for Change Notice TWENTY) 132,240.00$                         TWENTY

Elderly Simplified Application Project (ESAP) (Change Notice ELEVEN) (499,902.00)$                       TWENTY

Elderly Simplified Application Project (ESAP) (Revised for Change Notice TWENTY) 499,902.00$                         TWENTY

CalFresh Simplifications  243,600.00$                         TWENTY

Stage One Continuous Eligibility Child Care Provider Portal (Change Notice No. ELEVEN) (2,383,800.00)$                    TWENTY

Stage One Continuous Eligibility (Child Care Provider Portal) (Revised for Change Notice TWENTY) 2,383,800.00$                      TWENTY

Medi-Cal Redetermination Forms (Change Notice TEN) (1,800,900.00)$                    TWENTY

Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY) 2,382,756.00$                      TWENTY

CalFresh Public Assistance Definition Alignment (Change Notice ELEVEN) (574,896.00)$                       TWENTY

CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY) 574,896.00$                         TWENTY

Resume Pre-Pandemic Medi-Cal Operations 174,000.00$                         TWENTY

CalWORKs Time Clock (Change Notice No. ELEVEN) (1,204,950.00)$                    TWENTY

CalWORKs Time Clock (Revised for Change Notice No. TWENTY) 1,633,164.00$                      TWENTY

Pandemic Emergency Assistance Fund  (Change Notice No. ELEVEN) (174,000.00)$                       TWENTY

Pandemic Emergency Assistance Fund  (Revised for Change Notice No. TWENTY) 402,636.00$                         TWENTY

Additional CalSAWS M&E Services for BenefitsCal Portal Support for SFY 2022/23 1,047,431.00$                      TWENTY ONE

CF Notice of Denial or Pending Status 552,450.00$                         TWENTY ONE

Virtual Assistants (Change Notice No. EIGHTEEN) (2,543,913.00)$                    TWENTY ONE

PHE Additional Contact Attempt 84,390.00$                           TWENTY TWO

Earned Income Disregard (Change Notice EIGHT) (560,628.00)$                       TWENTY TWO

Earned Income Disregard (SB 80) (Revised for Change TWENTY TWO) 530,874.00$                         TWENTY TWO

Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY) (2,382,756.00)$                    TWENTY TWO

Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO) 3,240,228.00$                      TWENTY TWO

Transitional Nutrition Benefits Recertification Hold (Auto) 259,956.00$                         TWENTY TWO

Resume Pre-Pandemic Medi-Cal Operations (Change Notice TWENTY) (174,000.00)$                       TWENTY TWO

Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY TWO) 1,220,958.00$                      TWENTY TWO

Insert above this line
Total Remaining Allocation (Row 2 less Row 3) $42,512,259.00


