Total Change Notice Charges
R&A Change Budget Services Charges

SFY 2021/22

SFY 2022/23
$ 2,317,301

Total Charges
$ 2,317,301

One-Time Services Charges

$

2,317,301

$ 2,317,301

Recurring Services Charges

Hardware and Software Charges

Hardware Charges (Purchased)

Hardware Support Charges

Software Charges

Software Support Charges

Production Operations Charges

One-Time Charges

Recurring Charges

Facilities Charges
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Attachment 4 to Change Notice No. TWENTY FIVE - Total Change
Notice Charges - Correspondence Additional Hours

$ 2,317,301

$ 2,317,301




Task Description Hourly Rate Total Hours Total Charges
Overall general and technical design, including participation in
design discussions with State sponsors, the Consortium,
development of System Change Requests (“SCRs”), and review and
Design approval of SCRs via Change Control Board process S 158.27 1,156 | $ 182,960
S 125.00 2,244 [ S 280,500
Build Develop enhancements S 158.27 3,468 | S 548,880
S 125.00 6,732 | S 841,500
System Test Test enhancements S 158.27 1,156 | $ 182,960
S 125.00 2,244 [ S 280,500
Total 17,000 | $§ 2,317,301




Staff Loading (One-time R&A Services)

SFY 22/23
ID Activity Description Task Description Staff Description 40 41 42 43 44 45 46 47 48 49 50 51 SFY22/23 Total Hours SFY22/23 SFY22/23
Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22 Jan-23 Feb-23 Mar-23 Apr-23 May-23 Total Hours Total Hours Hourly Rate Price Total Price
1.0 Application Maintenance = = = = = = = = = 8,499 4,250 4,251 17,000 17,000 $ 2,317,301 | $ 2,317,301
1.1 Design
Application Development Hours - Onshore 850 153 153 1156 1,156 | $ 158.27 [ $ 182,960 | $ 182,960
Application Development Hours - Offshore 1,650 297 297 2244 2,244 | $ 125.00 | $ 280,500 | $ 280,500
12 Build
Application Development Hours - Onshore 1,654 907 907 3468 3,468 | $ 158.27 | $ 548,880 | $ 548,880
Application Development Hours - Offshore 3,212 1,760 1,760 6732 6,732 | $ 125.00 [ $ 841,500 | $ 841,500
1.3 System Test
Application Development Hours - Onshore 385 385 386 1,156 1,156 [ $ 158.27 | $ 182,960 | $ 182,960
Application Development Hours - Offshore 748 748 748 2,244 2,244 | $ 125.00 [ $ 280,500 | $ 280,500
Total (Unrounded) - - - - - - - - - 8,499 4,250 4,251 17,000 17,000 $ 2,317,301 | $ 2,317,301
Total (Rounded) $ 2,317,301 | $ 2,317,301




Assumptions

The Work performed under this Change Notice No. TWENTY FIVE will be added to and
tracked in the work plan.

Work for this Change Notice includes but is not limited to System Change Request ("SCR")
CA-229002, CA-214024, CA-217258, CA-249291, CA-251210, CA-251207, CA-255689, CA-
238291, CA-251208, CA-255009, CA-249673,CA-243213, CA-236896, CA-247216, CA-
252038, CA-256598, CA-250318, CA-253995, CA-209492, CA-221914, CA-216862, CA-
250461, CA-235682, CA-250462, CA-203671, CA-256437, CA-251204, CA-251209, CA-
255496, CA-251212, CA-251214 and CA-251213. Work that is executed under SCRs will be
approved by the Change Control Board.

SCRs will be implemented in the CalSAWS System in accordance with the development
lifecycle and the release management process as documented in the M&E Services Plan
Deliverable.

The Total Change Notice Charges table set forth in the "1. Charges Summary" worksheet
shows Accenture's price for the Work performed under this Change Notice. Any Work
requested beyond the Total Change Notice Charges will be mutually agreed to in writing.

One-time R&A Change Budget Services Charges will be worked and invoiced on a Time and
Materials basis up to the Total Change Notice Charges.




LRS R&A

Change Notice Number

Total Baseline Allocation
Amendment 23 Allocation
Amendment 30 Allocation
Total Allocated Amounts (sum of items below)
CalHEERS Maintenance
SB 1341 Maintenance
Stage One Continuous Eligibility (Child Care Provider Portal)
Homeless Assistance Automation
CalFresh Safe Drinking Water Pilot
Los Angeles County Workforce Management
LRS M&O Training Environment
ForgeRock |AM Enterprise Enablement
CalSAWS APIs for Statewide Portal Integration
Los Angeles County DCFS IVR Call Flow
Continuum of Care Automation
Earned Income Disregard
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021
CalHEERS Maintenance (for Change Notice No. FIVE)
CalHEERS Maintenance
Medi-Cal Redetermination Forms
Medi-Cal Full Scope Expansion
CalSAWS API Integration for BenefitsCal/GetCalFresh
LRS Modifications and Enhancements Services for State Fiscal Year 2021/2022
CalWORKs Time Clock
CalWORKs Child Support Pass-Through to Families
Elderly Simplified Application Project
Pandemic Emergency Assistance Fund
Stage One Continuous Eligibility (Child Care Provider Portal) (for Change Notice No. FIVE)
Stage One Continuous Eligibility (Child Care Provider Portal)
CalFresh Public Assistance Definition Alignment
ForgeRock IAM Maintenance and Operations
CalHEERS Maintenance (for Change Notice No. TEN)
CalHEERS Maintenance
Extended C-IV Post-Deployment Support
CDSS Reports Support
CalSAWS Correspondence
Additional CalSAWS M&E Services for SFY 2021/22
CalSAWS Accessibility Testing
Functional Support
Removal of Homeless Assistance $100 Asset Limit
Transitional Housing Supplement
Cal-OAR
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$92,000,000.00
$50,000,000.00
$42,000,000.00
60,077,834.00
3,470,952.00
2,088,345.00
2,383,800.00
585,000.00
1,134,480.00
38,976.00
281,098.00
4,156,229.00
2,932,480.00
137,060.00
499,989.00
560,628.00
699,380.00
2,261,127.00
(3,470,952.00)
3,883,724.00
1,800,900.00
536,268.00
1,238,837.00
1,331,242.00
1,204,950.00
165,822.00
499,902.00
174,000.00
(2,383,800.00)
2,383,800.00
574,896.00
1,243,200.00
(3,883,724.00)
4,331,733.00
300,000.00
299,976.00
4,329,375.00
670,590.00
143,320.00
545,194.00
34,800.00
340,692.00
87,000.00

FIVE
FIVE
FIVE
SIX
SIX
SIX
SEVEN
SEVEN
SEVEN
EIGHT
EIGHT
EIGHT
EIGHT
NINE
TEN
TEN
TEN
TEN
TEN
TEN
ELEVEN
ELEVEN
ELEVEN
ELEVEN
ELEVEN
ELEVEN
ELEVEN
ELEVEN
TWELVE
TWELVE
TWELVE
THIRTEEN
THIRTEEN
THIRTEEN
FOURTEEN
FIFTEEN
FIFTEEN
FIFTEEN
FIFTEEN




CalFresh Overissuances (Brown-Tapial)

Additional CalSAWS M&E Services for SFY 2021/22

ARPA

ARPA (Change Notice No. SIXTEEN)

ARPA (Revised for Change Notice No. SEVENTEEN)

Virtual Assistants

Functional Support (for Change Nofice No. 15)

Functional Support

BenefitsCal Technical Help Desk, Contact Center, ServiceNow

CalFresh Overissuances (Brown-Tapia) (Change Notice FIFTEEN)

CalFresh Overissuances (Brown-Tapia) (Revised for Change Notice TWENTY)

Transitional Housing Supplement (Change Notice FIFTEEN)

Transitional Housing Supplement (Revised for Change Notice TWENTY)

Removal of Homeless Assistance $100 Asset Limit (Change Notice FIFTEEN)

Removal of Homeless Assistance $100 Asset Limit (Revised for Change Notice TWENTY)
Elderly Simplified Application Project (ESAP) (Change Notice ELEVEN)

Elderly Simplified Application Project (ESAP) (Revised for Change Notice TWENTY)
CalFresh Simplifications

Stage One Continuous Eligibility Child Care Provider Portal (Change Notice No. ELEVEN)
Stage One Continuous Eligibility (Child Care Provider Portal) (Revised for Change Notice TWENTY)
Medi-Cal Redetermination Forms (Change Notice TEN)

Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY)

CalFresh Public Assistance Definition Aignment (Change Notice ELEVEN)

CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY)
Resume Pre-Pandemic Medi-Cal Operations

CalWORKs Time Clock (Change Notice No. ELEVEN)

CalWORKs Time Clock (Revised for Change Notice No. TWENTY)

Pandemic Emergency Assistance Fund (Change Notfice No. ELEVEN)

Pandemic Emergency Assistance Fund (Revised for Change Notice No. TWENTY)
Additional CalSAWS M&E Services for BenefitsCal Portal Support for SFY 2022/23

CF Notice of Denial or Pending Status

Virtual Assistants (Change Notice No. EIGHTEEN)

PHE Additional Contact Attempt

Earned Income Disregard (SB 80) (Change Notice EIGHT)

Earned Income Disregard (SB 80) (Revised for Change TWENTY TWO)

Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY)
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO)
Transitional Nutrition Benefits Recertification Hold (Auto)*

Resume Pre-Pandemic Medi-Cal Operations (Change Notice TWENTY)

Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY TWO)
Mass Notice - End of CalFresh Emergency Allotments

Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Change Noftice FIFTEEN)
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY THREE)
Healthy Futures for Foster Youth
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17,400.00
1,024,323.00
272,658.00
(272,658.00)
551,928.00
2,543,913.00
(545,194.00)
4,784,052.00
185,238.00
(17,400.00)
216,456.00
(340,692.00)
427,692.00
(34,800.00)
132,240.00
(499,902.00)
499,902.00
243,600.00
(2,383,800.00)
2,383,800.00
(1,800,900.00)
2,382,756.00
(574,896.00)
574,896.00
174,000.00
(1,204,950.00)
1,633,164.00
(174,000.00)
402,636.00
1,047,431.00
552,450.00
(2,543,913.00)
84,390.00
(560,628.00)
530,874.00
(2,382,756.00)
3,240,228.00
259,956.00
(174,000.00)
1,220,958.00
315,816.00
(87,000.00)
260,887.00
173,970.00

FIFTEEN
FIFTEEN
SIXTEEN
SEVENTEEN
SEVENTEEN
EIGHTEEN
NINETEEN
NINETEEN
NINETEEN
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY ONE
TWENTY ONE
TWENTY ONE
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY THREE
TWENTY THREE
TWENTY THREE
TWENTY THREE




CalFresh Discontinuance of Gambling Wins

CalFresh Simplifications (Change Notice Twenty)

CalFresh Simplifications (Revised for Change Notfice TWENTY THREE)
CDSS Reports Support Phase I

ARPA (Change Notice SEVENTEEN)

ARPA (Revised for Change Notice TWENTY FOUR) FFY 22

ARPA (Revised for Change Notice TWENTY FOUR) FFY 23

Additional CalSAWS M&E Hours for SFY 2022-23

BenefitsCal AT5 and STG3 Environments

CalWIN Training Laptop Imaging

Correspondence Additional Hours

Data Growth - Cost Avoidance

New Required Notices and STAT 47 Report Modification

CalWIN Functional Support (Change Notice NINETEEN)

CalWIN Functional Support (Revised for Change Notice TWENTY FIVE)
Security - EDR, Tech Arch, NIST

CalSAWS HA and DR APl Gateway over to DR East

Total Remaining Allocation (Row 2 less Row 3)
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453,833.00
(243,600.00)
750,271.00
371,490.00
(551,928.00)
127,368.00
2,208,792.00
678,662.00
390,720.00
56,977.00
2,317,301.00
1,466,637.00
28,095.00
(4,784,052.00)
5,777,772.00
827,436.00
50,646.00
$31,922,166.00

TWENTY THREE
TWENTY THREE
TWENTY THREE
TWENTY THREE
TWENTY FOUR
TWENTY FOUR
TWENTY FOUR
TWENTY FOUR
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE




