R&A Change Budget Services Charges

() /
527,829

574,896

574,896

One-Time Services Charges

527,829

574,896

574,896

Recurring Services Charges

Hardware and Software Charges

Hardware Charges (Purchased)

Hardware Support Charges

Software Charges

Software Support Charges

Production Operations Charges

One-Time Charges

Recurring Charges

Facilities Charges
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Attachment 2 to Change Notice No. TWENTY SIX - Total Change
Notice Charges - CF Public Assistance Definition Alighnment

47,067

$

527,829

574,896

$

574,896




Total Change Notice Charges (Original Approved - Change

Notice No. TWENTY)

SFY 2022/23

SFY 2023/24

Total Charges

R&A Change Budget Services Charges

574,896

574,896

One-Time Services Charges

574,896

574,896

Recurring Services Charges

Hardware and Software Charges

Hardware Charges (Purchased)

Hardware Support Charges

Software Charges

Software Support Charges

Production Operations Charges

One-Time Charges

Recurring Charges

Facilities Charges
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Attachment 8 to Change Notice No. TWENTY - Total Change
Notice Charges - CF Public Assistance Definition Alignment

S 574,896

W

574,896

Total Change Notice Charges (Variance to Change Notice No.

TWENTY)

SFY 2022/23

Total Variance

R&A Change Budget Services Charges

(527,829)

527,829

One-Time Services Charges

(527,829)

527,829

Recurring Services Charges

Hardware and Software Charges

Hardware Charges (Purchased)

Hardware Support Charges

Software Charges

Software Support Charges

Production Operations Charges

One-Time Charges

Recurring Charges

Facilities Charges

$
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s
$
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Variance - Change Notice No. TWENTY to Change Notice No.
TWENTY SIX - CF Public Assistance Definition Alignment

$ (527,829)

S 527,829




# Task Description Hourly Rate Total Hours Total Charges

Overall general and technical design, including participation in
design discussions with State sponsors, the Consortium,
development of System Change Requests (“SCRs”), and review and

1 Design approval of SCRs via Change Control Board process S 174 828 | S 144,072

2 Build Develop enhancements S 174 1,672 | S 290,928

3 System Test Test enhancements S 174 556 | S 96,744
Manage the enhancement process from concept/design through

5 Management implementation S 174 248 | S 43,152

Total 3,304 | $ 574,896




Staff Loading (One-time R&A Services)

SFY 22/23 SFY 23/24
1D | Activity Task | Staff 32 33 34 35 37 38 39 42 43 44 45 46 a7 50 52 SFY22/23 SFY23/24 Total Hours. SFY22/23 SFY23/24 SFY22/23 SFY23/24
Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22 Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23 Jan-24 Feb-24 Mar-24 Apr-24 May-24 Total Hours. Total Hours Total Hours. Hourly Rate Hourly Rate Price Price Total Price
1.0 Appli - - - - - - 75 75 27 - - 381 381 823 823 313 313 - - - - 27 3.034 3.304 47.067 | $ 527.829 574.896
11 Desian
Staff 34 33 381 381 67 762 828 | § 174.00 [§ 174.00 | § 116571 [ $ 132,501 | § 144.072
12 Build
Staff 70 70 766 766 140 1532 1672 [§ 174.00 [$ 174.00 | § 24360 [ $ 266.568 | $ 290.928
13 System Test
E Staff 22 22 256 256 44] 512 556 | $ 174.00 [§ 174.00 | § 7656 | $ 89.088 | § 96.744
15 M:
Staff 5 5 5 5 57 57 57 57 ZE‘ 228 248 | § 174.00 [$ 174.00 | § 3.480 | § 39.672 | § 43.152
Total (Unrounded) - - - - - - 34 33 75 75 27 27 - - 381 381 823 823 313 313 - - - - 271 | 3,034 3,304 $ 47,067 | $ 527,829 | § 574,896
| Total (Rounded) | $ 47.067 [ § 527.829 | $ 574.896




Assumptions

The total charges related to the CalFresh Public Assistance Definition Alignment
under this Change Notice No. TWENTY SIX ("Change Notice") will supersede the
total charges for the CalFresh Public Assistance Definition Alignment that were
approved under Change Notice No. TWENTY.

The Work performed under this Change Notice No. TWENTY SIX will be added to
and tracked in the work plan.

Work for this Change Notice includes but is not limited to System Change
Requests ("SCRs") CA-223763, CA-251869. Work that is executed under SCRs will
be approved by the Change Control Board.

SCRs will be implemented in the CalSAWS System in accordance with the
development lifecycle and the release management process as documented in
the M&E Services Plan Deliverable.

The Total Change Notice Charges table set forth in the "1. Charges Summary"
worksheet shows Accenture's price for the Work performed under this Change
Notice. Any Work requested beyond the Total Change Notice Charges will be
mutually agreed to in writing.

Monthly recurring R&A Change Budget Services Charges will be worked and
invoiced on a Time and Materials basis up to the Total Change Notice Charges.




LRS R&A

Change Notice Number

Total Baseline Allocation (Amendment 23)
Amendment 23 Allocation
Amendment 30 Allocation
Total Allocated Amounts (sum of items below)
CalHEERS Maintenance
SB 1341 Maintenance
Stage One Continuous Eligibility (Child Care Provider Portal)
Homeless Assistance Automation
CalFresh Safe Drinking Water Pilot
Los Angeles County Workforce Management
LRS M&O Training Environment
ForgeRock IAM Enterprise Enablement
CalSAWS APIs for Statewide Portal Integration
Los Angeles County DCFS IVR Call Flow
Continuum of Care Automation
Earned Income Disregard
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021
CalHEERS Maintenance (for Change Notice No. FIVE)
CalHEERS Maintenance
Medi-Cal Redetermination Forms
Medi-Cal Full Scope Expansion
CalSAWS API Integration for BenefitsCal/GetCalFresh
LRS Modifications and Enhancements Services for State Fiscal Year 2021/2022
CalWORKs Time Clock
CalWORKs Child Support Pass-Through to Families
Elderly Simplified Application Project
Pandemic Emergency Assistance Fund
Stage One Continuous Eligibility (Child Care Provider Portal) (for Change Noftice No. FIVE)
Stage One Continuous Eligibility (Child Care Provider Portal)
CalFresh Public Assistance Definition Alignment
ForgeRock IAM Maintenance and Operations
CalHEERS Maintenance (for Change Noftice No. TEN)
CalHEERS Maintenance
Extended C-IV Post-Deployment Support
CDSS Reports Support
CalSAWS Correspondence
Additional CalSAWS M&E Services for SFY 2021/22
CalSAWS Accessibility Testing
Functional Support
Removal of Homeless Assistance $100 Asset Limit
Transitional Housing Supplement
Cal-OAR
CalFresh Overissuances (Brown-Tapial)

PP P PP PAPAPAPAPAPAPAPAPAP PP PP PP PP PP PO AAAP PP PA N

92,000,000.00
$50,000,000.00
$42,000,000.00
61,434,124.00
3,470,952.00
2,088,345.00
2,383,800.00
585,000.00
1,134,480.00
38,976.00
281,098.00
4,156,229.00
2,932,480.00
137,060.00
499,989.00
560,628.00
699,380.00
2,261,127.00
(3,470,952.00)
3,883,724.00
1,800,900.00
536,268.00
1,238,837.00
1,331,242.00
1,204,950.00
165,822.00
499,902.00
174,000.00
(2,383,800.00)
2,383,800.00
574,896.00
1,243,200.00
(3.883,724.00)
4,331,733.00
300,000.00
299,976.00
4,329,375.00
670,590.00
143,320.00
545,194.00
34,800.00
340,692.00
87,000.00
17,400.00

FIVE
FIVE
FIVE
SIX
SIX
SIX
SEVEN
SEVEN
SEVEN
EIGHT
EIGHT
EIGHT
EIGHT
NINE
TEN
TEN
TEN
TEN
TEN
TEN
ELEVEN
ELEVEN
ELEVEN
ELEVEN
ELEVEN
ELEVEN
ELEVEN
ELEVEN
TWELVE
TWELVE
TWELVE
THIRTEEN
THIRTEEN
THIRTEEN
FOURTEEN
FIFTEEN
FIFTEEN
FIFTEEN
FIFTEEN
FIFTEEN




Additional CalSAWS M&E Services for SFY 2021/22

ARPA

ARPA (Change Notice No. SIXTEEN)

ARPA (Revised for Change Notice No. SEVENTEEN)

Virtual Assistants

Functional Support (for Change Notice No. 15)

Functional Support

BenefitsCal Technical Help Desk, Contact Center, ServiceNow

CalFresh Overissuances (Brown-Tapia) (Change Notice FIFTEEN)

CalFresh Overissuances (Brown-Tapia) (Revised for Change Notice TWENTY)
Transitional Housing Supplement (Change Notice FIFTEEN)

Transitional Housing Supplement (Revised for Change Notice TWENTY)

Removal of Homeless Assistance $100 Asset Limit (Change Notice FIFTEEN)

Removal of Homeless Assistance $100 Asset Limit (Revised for Change Notice TWENTY)
Elderly Simplified Application Project (ESAP) (Change Notice ELEVEN)

Elderly Simplified Application Project (ESAP) (Revised for Change Notice TWENTY)
CalFresh Simplifications

Stage One Continuous Eligibility Child Care Provider Portal (Change Notice No. ELEVEN)
Stage One Continuous Eligibility (Child Care Provider Portal) (Revised for Change Notice TWENTY)
Medi-Cal Redetermination Forms (Change Notice TEN)

Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY)

CalFresh Public Assistance Definition Alignment (Change Notice ELEVEN)

CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY)
Resume Pre-Pandemic Medi-Cal Operations

CalWORKs Time Clock (Change Notice No. ELEVEN)

CalWORKs Time Clock (Revised for Change Notice No. TWENTY)

Pandemic Emergency Assistance Fund (Change Notice No. ELEVEN)

Pandemic Emergency Assistance Fund (Revised for Change Notice No. TWENTY)
Additional CalSAWS M&E Services for BenefitsCal Portal Support for SFY 2022/23

CF Notice of Denial or Pending Status

Virtual Assistants (Change Notice No. EIGHTEEN)

PHE Additional Contact Attempt

Earned Income Disregard (Change Notice EIGHT)

Earned Income Disregard (SB 80) (Revised for Change TWENTY TWO)

Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY)
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO)
Transitional Nutrition Benefits Recertification Hold (Auto)

Resume Pre-Pandemic Medi-Cal Operations (Change Notice TWENTY)

Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY TWO)
Mass Noftice - End of CalFresh Emergency Allotments

Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Change Notice FIFTEEN)
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY THREE)
Healthy Futures for Foster Youth

CalFresh Discontfinuance of Gambling Wins

CalFresh Simplifications (Change Nofice Twenty)

O PP P P PP PP PP PP PP P PP PP PP PP PP PP PP P PP PP PP PP PP PP PP

1,024,323.00
272,658.00
(272,658.00)
551,928.00
2,543,913.00
(545,194.00)
4,784,052.00
185,238.00
(17,400.00)
216,456.00
(340,692.00)
427,692.00
(34,800.00)
132,240.00
(499,902.00)
499,902.00
243,600.00
(2,383,800.00)
2,383,800.00
(1,800,900.00)
2,382,756.00
(574,896.00)
574,896.00
174,000.00
(1,204,950.00)
1,633,164.00
(174,000.00)
402,636.00
1,047,431.00
552,450.00
(2,543,913.00)
84,390.00
(560,628.00)
530,874.00
(2,382,756.00)
3,240,228.00
259,956.00
(174,000.00)
1,220,958.00
315,816.00
(87,000.00)
260,887.00
173,970.00
453,833.00
(243,600.00)

FIFTEEN
SIXTEEN
SEVENTEEN
SEVENTEEN
EIGHTEEN
NINETEEN
NINETEEN
NINETEEN
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY ONE
TWENTY ONE
TWENTY ONE
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY THREE
TWENTY THREE
TWENTY THREE
TWENTY THREE
TWENTY THREE
TWENTY THREE




CalFresh Simplifications (Revised for Change Notice TWENTY THREE)

CDSS Reports Support Phase

ARPA (Change Notice SEVENTEEN)

ARPA (Revised for Change Notice TWENTY FOUR) FFY 22

ARPA (Revised for Change Notice TWENTY FOUR) FFY 23

Additional CalSAWS M&E Hours for SFY 2022-23

BenefitsCal AT5 and STG3 Environments

CalWIN Training Laptop Imaging

Correspondence Additional Hours

Data Growth - Cost Avoidance

New Required Notices and STAT 47 Report Modification

CalWIN Functional Support (Change Notice NINETEEN)

CalWIN Functional Support (Revised for Change Notice TWENTY FIVE)

Security - EDR, Tech Arch, NIST

CalSAWS HA and DR API Gateway to DR East

CalFresh Discontinuance of Gambling Wins (Change Notice TWENTY THREE)

CalFresh Discontinuance of Gambling Wins (Revised for Change Notice TWENTY SIX)

CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY)

CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY SIX)

Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY THREE)

Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY SIX)

Healthy Futures for Foster Youth (Change Notice TWENTY THREE)

Healthy Futures for Foster Youth (Revised for Change Nofice TWENTY SIX)

New Required Notices and STAT 47 Report Modification (Change Notice TWENTY FIVE)

New Required Notices and STAT 47 Report Modification (Revised for Change Notice TWENTY SIX)

Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO)

Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY SIX)

Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY TWO)

Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY SIX)

Transitional Housing Supplement (Revised for Change Notice TWENTY)

Transitional Housing Supplement (Revised for Change Notice TWENTY SIX)

Transitional Nutrition Benefits Recertification Hold (Auto) (Change Notice TWENTY TWO)

Transitional Nutrition Benefits Recertification Hold (Auto) (Change Notice TWENTY SIX)
Insert above this line

Total Remaining Allocation (Row 2 less Row 3)

<N € PP PO P PP PP P PO P PP PO PP PP PP PP PP PP P

750,271.00
371,490.00
(551,928.00)
127,368.00
2,208,792.00
678,662.00
390,720.00
56,977.00
2,317,301.00
1,466,637.00
28,095.00
(4,784,052.00)
5,777,772.00
827,436.00
50,646.00
(453,833.00)
453,984.00
(574,896.00)
574,896.00
(260,887.00)
432,199.00
(173,970.00)
437,500.00
(28,095.00)
244,122.00
(3,240,228.00)
3,240,228.00
(1,220,958.00)
1,848,228.00
(427,692.00)
505,692.00
(259,956.00)
259,956.00

30,565,876.00

TWENTY THREE
TWENTY THREE
TWENTY FOUR
TWENTY FOUR
TWENTY FOUR
TWENTY FOUR
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
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