
Total Change Notice Charges SFY 2022/23 SFY 2023/24

Total Charges 
(Change Notice 

No. TWENTY 
SIX)

Total Charges 
(Change 

Notice No. 
TWENTY) Variance

R&A Change Budget Services Charges 47,067$           527,829$         574,896$         574,896$        -$              
One-Time Services Charges 47,067$            527,829$         574,896$         574,896$        -$              
Recurring Services Charges -$                  -$                  -$                  -$                 -$              

Hardware and Software Charges -$                  -$                  -$                  -$                 -$              
Hardware Charges (Purchased) -$                  -$                  -$                  -$                 -$              
Hardware Support Charges -$                  -$                  -$                  -$                 -$              
Software Charges -$                  -$                  -$                  -$                 -$              
Software Support Charges -$                  -$                  -$                  -$                 -$              

Production Operations Charges -$                  -$                  -$                  -$                 -$              
One-Time Charges -$                  -$                  -$                  -$                 -$              
Recurring Charges -$                  -$                  -$                  -$                 -$              

Facilities Charges -$                  -$                  -$                  -$                 -$              

Attachment 2 to Change Notice No. TWENTY SIX - Total Change 
Notice Charges - CF Public Assistance Definition Alignment 47,067$           527,829$         574,896$         574,896$        -$              



Total Change Notice Charges (Original Approved - Change 
Notice No. TWENTY) SFY 2022/23 SFY 2023/24 Total Charges

R&A Change Budget Services Charges 574,896$         -$                  574,896$         
One-Time Services Charges 574,896$         -$                  574,896$         
Recurring Services Charges -$                  -$                  -$                  

Hardware and Software Charges -$                  -$                  -$                  
Hardware Charges (Purchased) -$                  -$                  -$                  
Hardware Support Charges -$                  -$                  -$                  
Software Charges -$                  -$                  -$                  
Software Support Charges -$                  -$                  -$                  

Production Operations Charges -$                  -$                  -$                  
One-Time Charges -$                  -$                  -$                  
Recurring Charges -$                  -$                  -$                  

Facilities Charges -$                  -$                  -$                  
Attachment 8 to Change Notice No. TWENTY - Total Change 
Notice Charges - CF Public Assistance Definition Alignment 574,896$         -$                  574,896$         

Total Change Notice Charges (Variance to Change Notice No. 
TWENTY) SFY 2022/23 SFY 2023/24 Total Variance

R&A Change Budget Services Charges (527,829)$        527,829$         -$                  
One-Time Services Charges (527,829)$        527,829$         -$                  
Recurring Services Charges -$                  -$                  -$                  

Hardware and Software Charges -$                  -$                  -$                  
Hardware Charges (Purchased) -$                  -$                  -$                  
Hardware Support Charges -$                  -$                  -$                  
Software Charges -$                  -$                  -$                  
Software Support Charges -$                  -$                  -$                  

Production Operations Charges -$                  -$                  -$                  
One-Time Charges -$                  -$                  -$                  
Recurring Charges -$                  -$                  -$                  

Facilities Charges -$                  -$                  -$                  
Variance - Change Notice No. TWENTY to Change Notice No. 
TWENTY SIX - CF Public Assistance Definition Alignment (527,829)$        527,829$         -$                  



# Task Description Hourly Rate Total Hours Total Charges

1 Design

Overall general and technical design, including participation in 
design discussions with State sponsors, the Consortium, 
development of System Change Requests (“SCRs”), and review and 
approval of SCRs via Change Control Board process 174$                    828                      144,072$            

2 Build Develop enhancements 174$                    1,672                   290,928$            
3 System Test Test enhancements 174$                    556                      96,744$              

5 Management
Manage the enhancement process from concept/design through 
implementation 174$                    248                      43,152$              

Total 3,304                   574,896$            

Tasks and Hours



ID Activity Description Task Description Staff Description 29              30              31              32              33              34              35              36              37              38              39              40              41              42              43              44              45              46              47              48              49              50             51              52              SFY22/23 SFY23/24 Total Hours SFY22/23 SFY23/24 SFY22/23 SFY23/24
Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22 Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23 Jan-24 Feb-24 Mar-24 Apr-24 May-24 Total Hours Total Hours Total Hours Hourly Rate Hourly Rate Price Price Total Price

1.0 Application Maintenance -             -             -             -             -             -             34              33              75              75              27              27              -             -             381            381            823            823            313            313            -             -            -             -             271                    3,034                 3,304                 47,067$                      527,829$                  574,896$                  

1.1 Design
Staff 34              33              381            381            67 762 828                    174.00$             174.00$             11,571$                      132,501$                  144,072$                  

1.2 Build
Staff 70              70              766            766            140 1532 1,672                 174.00$             174.00$             24,360$                      266,568$                  290,928$                  

1.3 System Test
Staff 22              22              256            256            44 512 556                    174.00$             174.00$             7,656$                        89,088$                    96,744$                    

1.5 Management
Staff 5                5                5                5                57              57              57              57              20 228 248                    174.00$             174.00$             3,480$                        39,672$                    43,152$                    

Total (Unrounded) -             -             -             -             -             -             34              33              75              75              27              27              -             -             381            381            823            823            313            313            -             -            -             -             -                271                    3,034                 3,304                 47,067$                      527,829$                  574,896$                  
Total (Rounded) 47,067$                      527,829$                  574,896$                  

Staff Loading (One-time R&A Services)
SFY 22/23 SFY 23/24



# Assumptions

1

The total charges related to the CalFresh Public Assistance Definition Alignment 
under this Change Notice No. TWENTY SIX ("Change Notice") will supersede the 
total charges for the CalFresh Public Assistance Definition Alignment  that were 
approved under Change Notice No. TWENTY.

2
The Work performed under this Change Notice No. TWENTY SIX will be added to 
and tracked in the work plan.

3

Work for this Change Notice includes but is not limited to System Change 
Requests ("SCRs") CA-223763, CA-251869. Work that is executed under SCRs will 
be approved by the Change Control Board.

4

SCRs will be implemented in the CalSAWS System in accordance with the 
development lifecycle and the release management process as documented in 
the M&E Services Plan Deliverable.

5

The Total Change Notice Charges table set forth in the "1. Charges Summary" 
worksheet shows Accenture's price for the Work performed under this Change 
Notice. Any Work requested beyond the Total Change Notice Charges will be 
mutually agreed to in writing.

6

Monthly recurring R&A Change Budget Services Charges will be worked and 
invoiced on a Time and Materials basis up to the Total Change Notice Charges.



LRS R&A Change Notice Number
Total Baseline Allocation (Amendment 23) 92,000,000.00$                    

Amendment 23 Allocation $50,000,000.00
Amendment 30 Allocation $42,000,000.00

Total Allocated Amounts (sum of items below) 61,434,124.00$                    
CalHEERS Maintenance 3,470,952.00$                       FIVE
SB 1341 Maintenance 2,088,345.00$                       FIVE
Stage One Continuous Eligibility (Child Care Provider Portal) 2,383,800.00$                       FIVE
Homeless Assistance Automation 585,000.00$                          SIX
CalFresh Safe Drinking Water Pilot 1,134,480.00$                       SIX
Los Angeles County Workforce Management 38,976.00$                            SIX
LRS M&O Training Environment 281,098.00$                          SEVEN
ForgeRock IAM Enterprise Enablement 4,156,229.00$                       SEVEN
CalSAWS APIs for Statewide Portal Integration 2,932,480.00$                       SEVEN
Los Angeles County DCFS IVR Call Flow 137,060.00$                          EIGHT
Continuum of Care Automation 499,989.00$                          EIGHT
Earned Income Disregard 560,628.00$                          EIGHT
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021 699,380.00$                          EIGHT
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021 2,261,127.00$                       NINE
CalHEERS Maintenance (for Change Notice No. FIVE) (3,470,952.00)$                      TEN
CalHEERS Maintenance 3,883,724.00$                       TEN
Medi-Cal Redetermination Forms 1,800,900.00$                       TEN
Medi-Cal Full Scope Expansion 536,268.00$                          TEN
CalSAWS API Integration for BenefitsCal/GetCalFresh 1,238,837.00$                       TEN
LRS Modifications and Enhancements Services for State Fiscal Year 2021/2022 1,331,242.00$                       TEN
CalWORKs Time Clock 1,204,950.00$                       ELEVEN
CalWORKs Child Support Pass-Through to Families 165,822.00$                          ELEVEN
Elderly Simplified Application Project 499,902.00$                          ELEVEN
Pandemic Emergency Assistance Fund 174,000.00$                          ELEVEN
Stage One Continuous Eligibility (Child Care Provider Portal) (for Change Notice No. FIVE) (2,383,800.00)$                      ELEVEN
Stage One Continuous Eligibility (Child Care Provider Portal) 2,383,800.00$                       ELEVEN
CalFresh Public Assistance Definition Alignment 574,896.00$                          ELEVEN
ForgeRock IAM Maintenance and Operations 1,243,200.00$                       ELEVEN
CalHEERS Maintenance (for Change Notice No. TEN) (3,883,724.00)$                      TWELVE
CalHEERS Maintenance 4,331,733.00$                       TWELVE
Extended C-IV Post-Deployment Support 300,000.00$                          TWELVE
CDSS Reports Support 299,976.00$                          THIRTEEN
CalSAWS Correspondence 4,329,375.00$                       THIRTEEN
Additional CalSAWS M&E Services for SFY 2021/22 670,590.00$                          THIRTEEN
CalSAWS Accessibility Testing 143,320.00$                          FOURTEEN
Functional Support 545,194.00$                          FIFTEEN
Removal of Homeless Assistance $100 Asset Limit 34,800.00$                            FIFTEEN
Transitional Housing Supplement 340,692.00$                          FIFTEEN
Cal-OAR 87,000.00$                            FIFTEEN
CalFresh Overissuances (Brown-Tapia) 17,400.00$                            FIFTEEN



Additional CalSAWS M&E Services for SFY 2021/22 1,024,323.00$                       FIFTEEN
ARPA 272,658.00$                          SIXTEEN
ARPA (Change Notice No. SIXTEEN) (272,658.00)$                         SEVENTEEN
ARPA (Revised for Change Notice No. SEVENTEEN) 551,928.00$                          SEVENTEEN
Virtual Assistants 2,543,913.00$                       EIGHTEEN
Functional Support (for Change Notice No. 15) (545,194.00)$                         NINETEEN
Functional Support 4,784,052.00$                       NINETEEN
BenefitsCal Technical Help Desk, Contact Center, ServiceNow 185,238.00$                          NINETEEN
CalFresh Overissuances (Brown-Tapia) (Change Notice FIFTEEN) (17,400.00)$                           TWENTY
CalFresh Overissuances (Brown-Tapia) (Revised for Change Notice TWENTY) 216,456.00$                          TWENTY
Transitional Housing Supplement (Change Notice FIFTEEN) (340,692.00)$                         TWENTY
Transitional Housing Supplement (Revised for Change Notice TWENTY) 427,692.00$                          TWENTY
Removal of Homeless Assistance $100 Asset Limit (Change Notice FIFTEEN) (34,800.00)$                           TWENTY
Removal of Homeless Assistance $100 Asset Limit (Revised for Change Notice TWENTY) 132,240.00$                          TWENTY
Elderly Simplified Application Project (ESAP) (Change Notice ELEVEN) (499,902.00)$                         TWENTY
Elderly Simplified Application Project (ESAP) (Revised for Change Notice TWENTY) 499,902.00$                          TWENTY
CalFresh Simplifications  243,600.00$                          TWENTY
Stage One Continuous Eligibility Child Care Provider Portal (Change Notice No. ELEVEN) (2,383,800.00)$                      TWENTY
Stage One Continuous Eligibility (Child Care Provider Portal) (Revised for Change Notice TWENTY) 2,383,800.00$                       TWENTY
Medi-Cal Redetermination Forms (Change Notice TEN) (1,800,900.00)$                      TWENTY
Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY) 2,382,756.00$                       TWENTY
CalFresh Public Assistance Definition Alignment (Change Notice ELEVEN) (574,896.00)$                         TWENTY
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY) 574,896.00$                          TWENTY
Resume Pre-Pandemic Medi-Cal Operations 174,000.00$                          TWENTY
CalWORKs Time Clock (Change Notice No. ELEVEN) (1,204,950.00)$                      TWENTY
CalWORKs Time Clock (Revised for Change Notice No. TWENTY) 1,633,164.00$                       TWENTY
Pandemic Emergency Assistance Fund  (Change Notice No. ELEVEN) (174,000.00)$                         TWENTY
Pandemic Emergency Assistance Fund  (Revised for Change Notice No. TWENTY) 402,636.00$                          TWENTY
Additional CalSAWS M&E Services for BenefitsCal Portal Support for SFY 2022/23 1,047,431.00$                       TWENTY ONE
CF Notice of Denial or Pending Status 552,450.00$                          TWENTY ONE
Virtual Assistants (Change Notice No. EIGHTEEN) (2,543,913.00)$                      TWENTY ONE
PHE Additional Contact Attempt 84,390.00$                            TWENTY TWO
Earned Income Disregard (Change Notice EIGHT) (560,628.00)$                         TWENTY TWO
Earned Income Disregard (SB 80) (Revised for Change TWENTY TWO) 530,874.00$                          TWENTY TWO
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY) (2,382,756.00)$                      TWENTY TWO
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO) 3,240,228.00$                       TWENTY TWO
Transitional Nutrition Benefits Recertification Hold (Auto) 259,956.00$                          TWENTY TWO
Resume Pre-Pandemic Medi-Cal Operations (Change Notice TWENTY) (174,000.00)$                         TWENTY TWO
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY TWO) 1,220,958.00$                       TWENTY TWO
Mass Notice - End of CalFresh Emergency Allotments 315,816.00$                          TWENTY THREE
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Change Notice FIFTEEN) (87,000.00)$                           TWENTY THREE
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY THREE) 260,887.00$                          TWENTY THREE
Healthy Futures for Foster Youth 173,970.00$                          TWENTY THREE
CalFresh Discontinuance of Gambling Wins 453,833.00$                          TWENTY THREE
CalFresh Simplifications  (Change Notice Twenty) (243,600.00)$                         TWENTY THREE



CalFresh Simplifications  (Revised for Change Notice TWENTY THREE) 750,271.00$                          TWENTY THREE
CDSS Reports Support Phase II 371,490.00$                          TWENTY THREE
ARPA (Change Notice SEVENTEEN) (551,928.00)$                         TWENTY FOUR
ARPA (Revised for Change Notice TWENTY FOUR) FFY 22 127,368.00$                          TWENTY FOUR
ARPA (Revised for Change Notice TWENTY FOUR) FFY 23 2,208,792.00$                       TWENTY FOUR
Additional CalSAWS M&E Hours for SFY 2022-23 678,662.00$                          TWENTY FOUR
BenefitsCal AT5 and STG3 Environments 390,720.00$                          TWENTY FIVE
CalWIN Training Laptop Imaging 56,977.00$                            TWENTY FIVE
Correspondence Additional Hours 2,317,301.00$                       TWENTY FIVE
Data Growth - Cost Avoidance 1,466,637.00$                       TWENTY FIVE
New Required Notices and STAT 47 Report Modification 28,095.00$                            TWENTY FIVE
CalWIN Functional Support (Change Notice NINETEEN) (4,784,052.00)$                      TWENTY FIVE
CalWIN Functional Support (Revised for Change Notice TWENTY FIVE) 5,777,772.00$                       TWENTY FIVE
Security - EDR, Tech Arch, NIST 827,436.00$                          TWENTY FIVE
CalSAWS HA and DR API Gateway to DR East 50,646.00$                            TWENTY FIVE
CalFresh Discontinuance of Gambling Wins (Change Notice TWENTY THREE) (453,833.00)$                         TWENTY SIX
CalFresh Discontinuance of Gambling Wins (Revised for Change Notice TWENTY SIX) 453,984.00$                          TWENTY SIX
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY) (574,896.00)$                         TWENTY SIX
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY SIX) 574,896.00$                          TWENTY SIX
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY THREE) (260,887.00)$                         TWENTY SIX
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY SIX) 432,199.00$                          TWENTY SIX
Healthy Futures for Foster Youth (Change Notice TWENTY THREE) (173,970.00)$                         TWENTY SIX
Healthy Futures for Foster Youth (Revised for Change Notice TWENTY SIX) 437,500.00$                          TWENTY SIX
New Required Notices and STAT 47 Report Modification (Change Notice TWENTY FIVE) (28,095.00)$                           TWENTY SIX
New Required Notices and STAT 47 Report Modification (Revised for Change Notice TWENTY SIX) 244,122.00$                          TWENTY SIX
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO) (3,240,228.00)$                      TWENTY SIX
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY SIX) 3,240,228.00$                       TWENTY SIX
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY TWO) (1,220,958.00)$                      TWENTY SIX
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY SIX) 1,848,228.00$                       TWENTY SIX
Transitional Housing Supplement (Revised for Change Notice TWENTY) (427,692.00)$                         TWENTY SIX
Transitional Housing Supplement (Revised for Change Notice TWENTY SIX) 505,692.00$                          TWENTY SIX
Transitional Nutrition Benefits Recertification Hold (Auto) (Change Notice TWENTY TWO) (259,956.00)$                         TWENTY SIX
Transitional Nutrition Benefits Recertification Hold (Auto) (Change Notice TWENTY SIX) 259,956.00$                          TWENTY SIX

Insert above this line
Total Remaining Allocation (Row 2 less Row 3) 30,565,876.00$                    
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