
Total Change Notice Charges SFY 2022/23 SFY 2023/24

Total Charges 
(Change Notice No. 

THIRTY)

Total Charges 
(Change Notice 

No. TWENTY 
SEVEN) Variance

R&A Change Budget Services Charges -$                  849,992$         849,992$                 425,000$             424,992$              
One-Time Services Charges -$                  849,992$         849,992$                 425,000$             424,992$              
Recurring Services Charges -$                  -$                  -$                          -$                      -$                       

Hardware and Software Charges -$                  -$                  -$                          -$                      -$                       
Hardware Charges (Purchased) -$                  -$                  -$                          -$                      -$                       
Hardware Support Charges -$                  -$                  -$                          -$                      -$                       
Software Charges -$                  -$                  -$                          -$                      -$                       
Software Support Charges -$                  -$                  -$                          -$                      -$                       

Production Operations Charges -$                  -$                  -$                          -$                      -$                       
One-Time Charges -$                  -$                  -$                          -$                      -$                       
Recurring Charges -$                  -$                  -$                          -$                      -$                       

Facilities Charges -$                  -$                  -$                          -$                      -$                       
Attachment 4 to Change Notice No. THIRTY- Total Change 
Notice Charges - CalWORKs Work Requirements (AB 2300) -$                  849,992$         849,992$                 425,000$             424,992$              

TRUE TRUE

Total Charges (Approved Change Notice No. TWENTY SEVEN) SFY 2022/23 SFY 2023/24 Total Charges
R&A Change Budget Services Charges -$                  425,000$         425,000$                 

One-Time Services Charges -$                  425,000$         425,000$                 
Recurring Services Charges -$                  -$                  -$                          

Hardware and Software Charges -$                  -$                  -$                          
Hardware Charges (Purchased) -$                  -$                  -$                          
Hardware Support Charges -$                  -$                  -$                          
Software Charges -$                  -$                  -$                          
Software Support Charges -$                  -$                  -$                          

Production Operations Charges -$                  -$                  -$                          
One-Time Charges -$                  -$                  -$                          
Recurring Charges -$                  -$                  -$                          

Facilities Charges -$                  -$                  -$                          
Attachment 3 to Change Notice No. TWENTY SEVEN - Total 
Change Notice Charges - CalWORKs Work Requirements (AB 
2300) -$                  425,000$         425,000$                 

Total Change Notice Charges (Variance to Change Notice No. 
TWENTY SEVEM) SFY 2022/23 SFY 2023/24 Total Charges

R&A Change Budget Services Charges -$                  424,992$         424,992$                 
One-Time Services Charges -$                  424,992$         424,992$                 
Recurring Services Charges -$                  -$                  -$                          

Hardware and Software Charges -$                  -$                  -$                          
Hardware Charges (Purchased) -$                  -$                  -$                          
Hardware Support Charges -$                  -$                  -$                          
Software Charges -$                  -$                  -$                          
Software Support Charges -$                  -$                  -$                          

Production Operations Charges -$                  -$                  -$                          
One-Time Charges -$                  -$                  -$                          
Recurring Charges -$                  -$                  -$                          

Facilities Charges -$                  -$                  -$                          
Variance - Change Notice No. TWENTY SEVEN to Change Notice 
No. THIRTY - CalWORKs Work Requirements (AB 2300)

-$                  424,992$         424,992$                 



# Task Description Hourly Rate Total Hours Total Charges

1 Design

Overall general and technical design, including participation in 
design discussions with State sponsors, the Consortium, 
development of System Change Requests (“SCRs”), and review and 
approval of SCRs via Change Control Board process 187.30$              1,240                   232,252$            

2 Build Develop enhancements 208.40$              396                      82,526$              
153.93$              396                      60,956$              
125.00$              1,192                   149,000$            

3 System Test Test enhancements 208.40$              248                      51,683$              
153.93$              248                      38,175$              
125.00$              747                      93,375$              

4 Management
Manage the enhancement process from concept/design through 
implementation 286.34$              496                      142,025$            

Total 4,963                   849,992$            
TRUE TRUE

Tasks and Hours



ID Activity Description Task Description Staff Description 29                 30              31              32              33              34              35              36              37              38              39              40              41              42              43              44              45              46              47              48              49              50              51              52              SFY22/23 SFY23/24 Total Hours SFY22/23 SFY23/24 SFY22/23 SFY23/24
Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22 Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Nov-23 Dec-23 Jan-24 Feb-24 Mar-24 Apr-24 May-24 Total Hours Total Hours Total Hours Hourly Rate Hourly Rate Price Price Total Price

1.0 Application Maintenance -                -             -             -             -             -             -             -             -             -             -             -             -             -             -             -             310            310            868            868            930            931            373            373            -                     4,963                 4,963                 -$                            849,992$                   849,992$                   

1.1 Design 0 4963 4963 -$                            849,992$                   849,992$                   
Application System Analyst 310            310            310            310            0 1240 1,240                 187.30$             187.30$             -$                            232,252$                   232,252$                   

1.2 Build
Senior Programmer/ Analyst 99              99              99              99              0 396 396                    208.40$             208.40$             82,526$                     82,526$                     
Programmer/Analyst 99              99              99              99              0 396 396                    153.93$             153.93$             -$                            60,956$                     60,956$                     
Global Delivery Network 298            298            298            298            0 1192 1,192                 125.00$             125.00$             -$                            149,000$                   149,000$                   

1.3 System Test
Senior Programmer/ Analyst 62              62              62              62              0 248 248                    208.40$             208.40$             -$                            51,683$                     51,683$                     
Programmer/Analyst 62              62              62              62              0 248 248                    153.93$             153.93$             -$                            38,175$                     38,175$                     
Global Delivery Network 186            187            187            187            0 747 747                    125.00$             125.00$             -$                            93,375$                     93,375$                     

1.4 Management
Senior Manager 62              62              124            124            62              62              0 496 496                    286.34$             286.34$             -$                            142,025$                   142,025$                   

Total (Unrounded) -                -             -             -             -             -             -             -             -             -             -             -             -             -             -             -             310            310            868            868            930            931            373            373            -                     4,963                 4,963                 -$                            849,992$                   849,992$                   
Total (Rounded) -$                            849,992$                   849,992$                   

Staff Loading (One-time R&A Services)
SFY 22/23 SFY 23/24



# Assumptions

1

The total charges related to CalWORKs Work Requirements (AB 2300) under this 
Change Notice No. THIRTY ("Change Notice") will supersede the total charges for 
CalWORKs Work Requirements (AB 2300) that were approved under Change 
Notice No. TWENTY SEVEN.

2

Work for this Change Notice includes but is not limited to System Change 
Request ("SCR") CA-253759. Work that is executed under SCRs will be approved 
by the Change Control Board.

3

SCRs will be implemented in the CalSAWS System in accordance with the 
development lifecycle and the release management process as documented in 
the M&E Services Plan Deliverable.

4

The Total Change Notice Charges table set forth in the "1. Charges Summary" 
worksheet shows Accenture's price for the Work performed under this Change 
Notice. Any Work requested beyond the Total Change Notice Charges will be 
mutually agreed to in writing.

5
One-time R&A Change Budget Services Charges will be worked and invoiced on a 
Time and Materials basis up to the Total Change Notice Charges.



LRS R&A Change Notice Number
Total Baseline Allocation $92,000,000.00

Amendment 23 Allocation $50,000,000.00
Amendment 30 Allocation $42,000,000.00

Total Allocated Amounts (sum of items below) 86,975,866.00$                    
CalHEERS Maintenance 3,470,952.00$                       FIVE
SB 1341 Maintenance 2,088,345.00$                       FIVE
Stage One Continuous Eligibility (Child Care Provider Portal) 2,383,800.00$                       FIVE
Homeless Assistance Automation 585,000.00$                         SIX
CalFresh Safe Drinking Water Pilot 1,134,480.00$                       SIX
Los Angeles County Workforce Management 38,976.00$                           SIX
LRS M&O Training Environment 281,098.00$                         SEVEN
ForgeRock IAM Enterprise Enablement 4,156,229.00$                       SEVEN
CalSAWS APIs for Statewide Portal Integration 2,932,480.00$                       SEVEN
Los Angeles County DCFS IVR Call Flow 137,060.00$                         EIGHT
Continuum of Care Automation 499,989.00$                         EIGHT
Earned Income Disregard 560,628.00$                         EIGHT
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021 699,380.00$                         EIGHT
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021 2,261,127.00$                       NINE
CalHEERS Maintenance (for Change Notice No. FIVE) (3,470,952.00)$                     TEN
CalHEERS Maintenance 3,883,724.00$                       TEN
Medi-Cal Redetermination Forms 1,800,900.00$                       TEN
Medi-Cal Full Scope Expansion 536,268.00$                         TEN
CalSAWS API Integration for BenefitsCal/GetCalFresh 1,238,837.00$                       TEN
LRS Modifications and Enhancements Services for State Fiscal Year 2021/2022 1,331,242.00$                       TEN
CalWORKs Time Clock 1,204,950.00$                       ELEVEN
CalWORKs Child Support Pass-Through to Families 165,822.00$                         ELEVEN
Elderly Simplified Application Project 499,902.00$                         ELEVEN
Pandemic Emergency Assistance Fund 174,000.00$                         ELEVEN
Stage One Continuous Eligibility (Child Care Provider Portal) (for Change Notice No. FIVE) (2,383,800.00)$                     ELEVEN
Stage One Continuous Eligibility (Child Care Provider Portal) 2,383,800.00$                       ELEVEN
CalFresh Public Assistance Definition Alignment 574,896.00$                         ELEVEN
ForgeRock IAM Maintenance and Operations 1,243,200.00$                       ELEVEN
CalHEERS Maintenance (for Change Notice No. TEN) (3,883,724.00)$                     TWELVE
CalHEERS Maintenance 4,331,733.00$                       TWELVE
Extended C-IV Post-Deployment Support 300,000.00$                         TWELVE
CDSS Reports Support 299,976.00$                         THIRTEEN
CalSAWS Correspondence 4,329,375.00$                       THIRTEEN
Additional CalSAWS M&E Services for SFY 2021/22 670,590.00$                         THIRTEEN
CalSAWS Accessibility Testing 143,320.00$                         FOURTEEN
Functional Support 545,194.00$                         FIFTEEN
Removal of Homeless Assistance $100 Asset Limit 34,800.00$                           FIFTEEN
Transitional Housing Supplement 340,692.00$                         FIFTEEN
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey 87,000.00$                           FIFTEEN
CalFresh Overissuances (Brown-Tapia) 17,400.00$                           FIFTEEN
Additional CalSAWS M&E Services for SFY 2021/22 1,024,323.00$                       FIFTEEN
ARPA 272,658.00$                         SIXTEEN
ARPA (Change Notice No. SIXTEEN) (272,658.00)$                        SEVENTEEN
ARPA (Revised for Change Notice No. SEVENTEEN) 551,928.00$                         SEVENTEEN
Virtual Assistants 2,543,913.00$                       EIGHTEEN
Functional Support (for Change Notice No. 15) (545,194.00)$                        NINETEEN
Functional Support 4,784,052.00$                       NINETEEN
BenefitsCal Technical Help Desk, Contact Center, ServiceNow 185,238.00$                         NINETEEN
CalFresh Overissuances (Brown-Tapia) (Change Notice FIFTEEN) (17,400.00)$                          TWENTY
CalFresh Overissuances (Brown-Tapia) (Revised for Change Notice TWENTY) 216,456.00$                         TWENTY
Transitional Housing Supplement (Change Notice FIFTEEN) (340,692.00)$                        TWENTY
Transitional Housing Supplement (Revised for Change Notice TWENTY) 427,692.00$                         TWENTY
Removal of Homeless Assistance $100 Asset Limit (Change Notice FIFTEEN) (34,800.00)$                          TWENTY
Removal of Homeless Assistance $100 Asset Limit (Revised for Change Notice TWENTY) 132,240.00$                         TWENTY
Elderly Simplified Application Project (ESAP) (Change Notice ELEVEN) (499,902.00)$                        TWENTY
Elderly Simplified Application Project (ESAP) (Revised for Change Notice TWENTY) 499,902.00$                         TWENTY
CalFresh Simplifications  243,600.00$                         TWENTY
Stage One Continuous Eligibility Child Care Provider Portal (Change Notice No. ELEVEN) (2,383,800.00)$                     TWENTY
Stage One Continuous Eligibility (Child Care Provider Portal) (Revised for Change Notice TWENTY) 2,383,800.00$                       TWENTY
Medi-Cal Redetermination Forms (Change Notice TEN) (1,800,900.00)$                     TWENTY
Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY) 2,382,756.00$                       TWENTY
CalFresh Public Assistance Definition Alignment (Change Notice ELEVEN) (574,896.00)$                        TWENTY
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY) 574,896.00$                         TWENTY
Resume Pre-Pandemic Medi-Cal Operations 174,000.00$                         TWENTY
CalWORKs Time Clock (Change Notice No. ELEVEN) (1,204,950.00)$                     TWENTY
CalWORKs Time Clock (Revised for Change Notice No. TWENTY) 1,633,164.00$                       TWENTY
Pandemic Emergency Assistance Fund  (Change Notice No. ELEVEN) (174,000.00)$                        TWENTY
Pandemic Emergency Assistance Fund  (Revised for Change Notice No. TWENTY) 402,636.00$                         TWENTY
Additional CalSAWS M&E Services for BenefitsCal Portal Support for SFY 2022/23 1,047,431.00$                       TWENTY ONE
CF Notice of Denial or Pending Status 552,450.00$                         TWENTY ONE
Virtual Assistants (Change Notice No. EIGHTEEN) (2,543,913.00)$                     TWENTY ONE
PHE Additional Contact Attempt 84,390.00$                           TWENTY TWO
Earned Income Disregard (Change Notice EIGHT) (560,628.00)$                        TWENTY TWO
Earned Income Disregard (SB 80) (Revised for Change TWENTY TWO) 530,874.00$                         TWENTY TWO
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY) (2,382,756.00)$                     TWENTY TWO
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO) 3,240,228.00$                       TWENTY TWO
Transitional Nutrition Benefits Recertification Hold (Auto) 259,956.00$                         TWENTY TWO
Resume Pre-Pandemic Medi-Cal Operations (Change Notice TWENTY) (174,000.00)$                        TWENTY TWO
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY TWO) 1,220,958.00$                       TWENTY TWO
Mass Notice - End of CalFresh Emergency Allotments 315,816.00$                         TWENTY THREE
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Change Notice FIFTEEN) (87,000.00)$                          TWENTY THREE



Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY THREE) 260,887.00$                         TWENTY THREE
Healthy Futures for Foster Youth 173,970.00$                         TWENTY THREE
CalFresh Discontinuance of Gambling Wins 453,833.00$                         TWENTY THREE
CalFresh Simplifications  (Change Notice Twenty) (243,600.00)$                        TWENTY THREE
CalFresh Simplifications  (Revised for Change Notice TWENTY THREE) 750,271.00$                         TWENTY THREE
CDSS Reports Support Phase II 371,490.00$                         TWENTY THREE
ARPA (Change Notice SEVENTEEN) (551,928.00)$                        TWENTY FOUR
ARPA (Revised for Change Notice TWENTY FOUR) FFY 22 127,368.00$                         TWENTY FOUR
ARPA (Revised for Change Notice TWENTY FOUR) FFY 23 2,208,792.00$                       TWENTY FOUR
Additional CalSAWS M&E Hours for SFY 2022-23 678,662.00$                         TWENTY FOUR
BenefitsCal AT5 and STG3 Environments 390,720.00$                         TWENTY FIVE
CalWIN Training Laptop Imaging 56,977.00$                           TWENTY FIVE
Correspondence Additional Hours 2,317,301.00$                       TWENTY FIVE
Data Growth - Cost Avoidance 1,466,637.00$                       TWENTY FIVE
New Required Notices and STAT 47 Report Modification 28,095.00$                           TWENTY FIVE
CalWIN Functional Support (Change Notice NINETEEN) (4,784,052.00)$                     TWENTY FIVE
CalWIN Functional Support (Revised for Change Notice TWENTY FIVE) 5,777,772.00$                       TWENTY FIVE
Security - EDR, Tech Arch, NIST 827,436.00$                         TWENTY FIVE
CalSAWS HA and DR API Gateway to DR East 50,646.00$                           TWENTY FIVE
CalFresh Discontinuance of Gambling Wins (Change Notice TWENTY THREE) (453,833.00)$                        TWENTY SIX
CalFresh Discontinuance of Gambling Wins (Revised for Change Notice TWENTY SIX) 453,984.00$                         TWENTY SIX
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY) (574,896.00)$                        TWENTY SIX
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY SIX) 574,896.00$                         TWENTY SIX
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY THREE) (260,887.00)$                        TWENTY SIX
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY SIX) 432,199.00$                         TWENTY SIX
Healthy Futures for Foster Youth (Change Notice TWENTY THREE) (173,970.00)$                        TWENTY SIX
Healthy Futures for Foster Youth (Revised for Change Notice TWENTY SIX) 437,500.00$                         TWENTY SIX
New Required Notices and STAT 47 Report Modification (Change Notice TWENTY FIVE) (28,095.00)$                          TWENTY SIX
New Required Notices and STAT 47 Report Modification (Revised for Change Notice TWENTY SIX) 244,122.00$                         TWENTY SIX
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO) (3,240,228.00)$                     TWENTY SIX
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY SIX) 3,240,228.00$                       TWENTY SIX
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY TWO) (1,220,958.00)$                     TWENTY SIX
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY SIX) 1,848,228.00$                       TWENTY SIX
Transitional Housing Supplement (Revised for Change Notice TWENTY) (427,692.00)$                        TWENTY SIX
Transitional Housing Supplement (Revised for Change Notice TWENTY SIX) 505,692.00$                         TWENTY SIX
Transitional Nutrition Benefits Recertification Hold (Auto) (Change Notice TWENTY TWO) (259,956.00)$                        TWENTY SIX
Transitional Nutrition Benefits Recertification Hold (Auto) (Change Notice TWENTY SIX) 259,956.00$                         TWENTY SIX
CalFresh Disaster Application Revision 229,158.00$                         TWENTY SEVEN
CalFresh Notices of Actions (NOAs) Updates 152,250.00$                         TWENTY SEVEN
CalWORKs Work Requirements (AB 2300) 425,000.00$                         TWENTY SEVEN
NOA Back Nine Revisons* 220,806.00$                         TWENTY SEVEN
SB 726 CalWORKs Overpayments* (CalWORKS Overpayments - Revised CA 812 Report) 180,000.00$                         TWENTY SEVEN
Undocumented 26-49 Full Scope Expansion previously Age 26-49 Full Scope Medi-Cal Expansion 410,000.00$                         TWENTY SEVEN
Reimbursement for Food Benefit Theft Automation* 1,385,999.00$                       TWENTY EIGHT
Stage One Continuous Eligibility – Automation 250,559.00$                         TWENTY EIGHT
Work Registration CalFresh Disqualification Notice Update 151,032.00$                         TWENTY EIGHT
CARES Development Environment Funding 49,172.00$                           TWENTY EIGHT
Data Growth - Cost Avoidance (Change Notice TWENTY FIVE) (1,466,637.00)$                     TWENTY EIGHT
Data Growth - Cost Avoidance 1,466,637.00$                       TWENTY EIGHT
Security - EDR, Tech Arch, NIST (Change Notice TWENTY FIVE) (827,436.00)$                        TWENTY EIGHT
Security - EDR, Tech Arch, NIST 827,436.00$                         TWENTY EIGHT
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY SIX) (432,199.00)$                        TWENTY NINE
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY NINE) 867,753.00$                         TWENTY NINE
Extend Medi-Cal Suspension for Incarcerated Adults 1,106,292.00$                       TWENTY NINE
CARES   10,217,186.00$                     THIRTY
WDTIP 3,565,157.00$                       THIRTY
CFAP 5,048,729.00$                       THIRTY
CalWORKs Work Requirements (AB 2300) (Change Notice TWENTY SEVEN) (425,000.00)$                        THIRTY
CalWORKs Work Requirements (AB 2300) 849,992.00$                         THIRTY
BenefitsCal CF Parity work 658,660.00$                         THIRTY
CalWORKS Reminder Notice at Redetermination 102,287.00$                         THIRTY
CalFresh Reinstatement Approval & Denial Notice Revisions 528,909.00$                         THIRTY
Insert above this line
Total Remaining Allocation (Row 2 less Row 3) $5,024,134.00
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