Total Charges Total Charges

(Change Notice No. (Change Notice No.

Total Change Notice Charges SFY 2023/24 SFY 2024/25 THIRTY THREE THIRTY) Variance
R&A Change Budget Services Charges S 3,091,844 | $ 14,178,115 | $ 17,269,959 | $ 7,771,496 | S 9,498,463
One-Time Services Charges S 3,091,844 | S 14,178,115 | S 17,269,959 | $ 7,771,496 | $ 9,498,463
Recurring Services Charges S - S - S - S - S -
Hardware and Software Charges S 122,400 [ $ 5,372,566 | S 5,494,966 | S 2,445,690 | S 3,049,276
Hardware Charges (Purchased) S - S - $ - S - $ -
Hardware Support Charges S - S - |$ - $ - $ -
Software and Support Charges S 122,400 | $ 5,372,566 | $ 5,494,966 | $ 2,445,690 | $ 3,049,276
Production Operations Charges S - S - S - $ - $ -
One-Time Charges S - S - |$ - $ - $ -
Recurring Charges S - S - |'$ - $ - $ -
Facilities Charges $ - | - S - IS - |$ -
Attachment 01 to Change Notice No. THIRTY THREE - Total Change
Notice Charges - CARES S 3,214,244 | S 19,550,681 | S 22,764,925 | § 10,217,186 | $ 12,547,739 |*

* The Total Charges do not include charges for AWS compute resources
and services required for enhancements that will be deployed under
this Premise item. An estimate of AWS compute resources and services
costs is provided for budget allocation purposes. The Consortium will be
fully responsible for making such resources and services available for
supporting the project, including the procurement and payment for
such services from AWS. The estimate for AWS compute resources
charges are based on services for SFY 2023/24 and SFY 2024/25.

Total Charges Total Charges

(Change Notice No. (Change Notice No.
Total Charges SFY 2023/24  SFY 2024/25 THIRTY THREE) THIRTY) Variance
Amazon Web Services Costs: S 136,222 | $ 166,494 | S 302,716 | S 136,222 | S 166,494 | **

** This is the estimate CalSAWS submitted to the State in September,
2022. These costs are tied to the support of the infrastructure, RDS, and
analytics related to the CARES Premise Item. This timeline may change
once there is mutual agreement on the overall project schedule.

Total Charges (Approved Change Notice No. THIRTY) SFY 2023/24  SFY 2024/25 Total Charges

R&A Change Budget Services Charges S 7,771,4% | $ - S 7,771,496
One-Time Services Charges S 7,771,496 | S - S 7,771,496
Recurring Services Charges S - S - S -

Hardware and Software Charges S 2,445,690 | S - S 2,445,690
Hardware Charges (Purchased) S - S - S -
Hardware Support Charges S - S - S -
Software and Support Charges S 2,445,690 | S - S 2,445,690

Production Operations Charges S - S - $ -
One-Time Charges S - S - S -




Recurring Charges S - S - S -
Facilities Charges $ - |S - | $ -
Attachment 1 to Change Notice No. THIRTY - Total Change Notice
Charges - CARES $ 10,217,186 | $ - S 10,217,186

SFY 2023/24

SFY 2024/25

Total Charges (Approved Change Notice No. THIRTY)

Total Charges

Amazon Web Services Costs: S 136,222 | $ - S 136,222
Total Change Notice Charges (Variance to Change Notice No. THIRTY)  SFY 2023/24  SFY 2024/25 Total Variance
R&A Change Budget Services Charges S (4,679,652)| $ 14,178,115 | $ 9,498,463
One-Time Services Charges S (4,679,652)| S 14,178,115 | S 9,498,463
Recurring Services Charges S - S - S -
Hardware and Software Charges $ (2,323,290)| $ 5,372,566 | $ 3,049,276
Hardware Charges (Purchased) S - S - S -
Hardware Support Charges S - S - $ -
Software and Support Charges S (2,323,290)| $ 5,372,566 | S 3,049,276
Production Operations Charges S S $ - $ -
One-Time Charges S - S - S -
Recurring Charges S - S - S -
Facilities Charges S - S - S -
Variance - Change Notice No. THIRTY to Change Notice No. THIRTY
THREE - CARES $ (7,002,942)( $ 19,550,681 | $ 12,547,739

Total Change Notice Charges (Variance to Change Notice No. THIRTY)

SFY 2023/24

SFY 2024/25

Total Variance

Amazon Web Services Costs:

S 166,494

166,494




# Task Description Hourly Rate Total Hours Total Charges
Overall general and technical design, including participation in
design discussions with State sponsors, the Consortium,
development of System Change Requests (“SCRs”), and review and

1 Design approval of SCRs via Change Control Board process S 187.30 25,266.0 | S 4,732,322
2 Build Develop enhancements S 208.40 7,7100 | $ 1,606,764
S 153.93 8,360.0 | S 1,286,855
S 125.00 24,360.1 | $ 3,045,008
3 System Test Test enhancements S 208.40 4,813.0| S 1,003,029
S 153.93 5,185.0 | S 798,127
S 125.00 15,262.6 | S 1,907,825

Manage the enhancement process from concept/design through
4 Management implementation S 286.34 10,093.0
Total 101,050

wn

2,890,030
17,269,959

W




Staff Loading (One-time R&A Services)

SFY 23/24 SFY 24/25
D |Activity D Task Staff 29 30 3 32 33 34 35 36 37 38 39 40 4 42 43 45 46 a1 48 49 50 51 52 SFY23124 SFY24125 Total Hours SFY23124 SFY24125 SFY23124 SFY24125
Jun-23 Jul-23 | Aug23 | Sep23 | Oct23 | Nov-23 | Dec-23 | Jan24 | Feb24 | Mar24 | Apr-24 | May-24 | Jun24 | Jul-24 | Aug24 | Sep24 | Oct24 | Nov-24 | Dec24 | Jan25 | Feb25 | Mar25 | Apr25 | May25 Total Hours | Total Hours | Total Hours | Hourly Rate | Hourly Rate Price Price Total Price
1.0 [Application Maintenance E = E - - - 3,049 3,047 3,047 3,047 3.047 3,047 E - E - E - 13,795 13,795 13,795 13794 13,794 13,793 18,284 82,766 101,050 S 3001844 [ § 14,178,115 | § 17,269,959
1 Design
‘Application System Analyst 763 763 763 763 763 763 3448 3448 3448 3448 3448 3448 4578.0 20688 25266 | § 18730 | § 187.30 | 857,450 | § 3.874.862 | § 4732,322
12 Build
Senior Programmer/ Analyst 180 180 180 180 180 180 1,105 1,105 1,105 1,105 1,105 1,105 1080.0 6630 7710 § 20840 [ $ 20840 | § 225072 | § 1,361,692 | 1,606,764
P 290 288 288 288 288 288 1,105 1,105 1,105 1,105 1,105 1,105 1730.0 6630 8360 | § 153.93 | § 153.93 | § 266,299 | § 1,020,556 | 1,286,855
[Global Delivery Network 750 750 750 750 750 750 3310 3,310 3310 3,310 3310 3310 4500.1 19860 24360 | $ 125.00 | § 125.00 | § 562,508 | 2482500 | § 3,045,008
13 System Test
Senior Programmer/ Analyst 112 112 113 113 113 113 690 690 690 689 689 689 676.0 4137 4813 | § 20840 [ $ 20840 | § 140878 | 5 862,151 | § 1,003,029
P 174 175 174 174 174 174 690 690 690 690 690 690 1045.0 4140 5185 | & 153.93 | § 153.93 | § 160,857 | § 637.270 | § 798,127
B [Global Delivery Network 475 475 475 475 475 475 2,069 2,069 2,069 2,069 2,069 2,068 2849.6 12413 15263 | § 125.00 | § 125.00 | § 356,200 | § 1,551,625 [ 1,907,825
14 [ I
Senior Manager 305 304 304 304 304 304 1,378 1378 1,378 1378 1,378 1,378 1825.0 8268 10093 | § 286.34 | § 26634 | § 522,571 | § 2367459 | § 2,890,030
Total (Unrounded) | - - - - - - 3,049 3,047 3,047 3,047 3,047 3,047 - - - - - - 13,795 13,795 13,795 13,794 | 13794 13,793 18,284 82,766 101,050 B 3,001,84365 [$ 1417811542 | $  17,269,959.07
Total (Rounded) | s 3,001,844 | $ 14178115 | § 17,269,959




Charges per SFY

SFY 2023/24 SFY 2024/25 Total
$0.00 $5,261,565.75 | $5,261,565.75
$122,400.25 $111,000.00 $233,400.25
$122,400.25 $5,372,565.75 | $5,494,966.00

SFY 23/24 SFY 24/25 Estimated Estimated
Line Item Description Software | Software and Tax Shipping/ Total
and Support Support Handling
Software Purchases
1 Oracle Weblogic and DB Licenses and Support $0.00 $5,261,565.75 $0.00 $0.00 $0.00
2 IBM Rules Engine Licenses and Support $122,400.25 $111,000.00 $0.00 $0.00 $122,400.25
Total $122,400.25 $5,372,565.75 $0.00 $0.00 $122,400.25
With Decimals Rounded
|Software Total $5,494,966.00 $5,494,966
Estimated Total for Change Notice No. $5,494,966.00 $5,494,966

THIRTY THREE




Assumptions

The total charges related to CARES under this Change Notice No. THIRTY THREE
("Change Notice") will supersede the total charges for CARES that were
approved under Change Notice No. THIRTY.

The Work performed under this Change Notice No. THIRTY THREE will be added
to and tracked in the work plan.

Work for this Change Notice includes but is not limited to System Change
Request ("SCR") CA-265904 Work that is executed under SCRs will be approved
by the Change Control Board.

SCRs will be implemented in the CalSAWS System in accordance with the
development lifecycle and the release management process as documented in
the M&E Services Plan Deliverable.

The Total Change Notice Charges table set forth in the "1. Charges Summary"
worksheet shows Accenture's price for the Work performed under this Change
Notice. Any Work requested beyond the Total Change Notice Charges will be
mutually agreed to in writing.

One-time R&A Change Budget Services Charges will be worked and invoiced on a
Time and Materials basis up to the Total Change Notice Charges.

Changes associated to extend testing and pilot county support to align with the
CARES project schedule and future funding request, will be submitted in a future
Change Notice once the schedule has been finalized with the CARES project.




R&A Change Notice Number

Total Baseline Allocation $167,000,000.00

Amendment 23 Allocation $50,000,000.00

Amendment 30 Allocation $42,000,000.00

Amendment 32 Allocation $75,000,000.00
Total Allocated Amounts (sum of items below) S 115,539,570.99
CalHEERS Maintenance $ 3,470,952.00 FIVE
SB 1341 Maintenance $ 1,280,448.60 FIVE
Stage One Continuous Eligibility (Child Care Provider Portal) $ 2,383,800.00 FIVE
Homeless Assistance Automation $ 585,000.00 SIX
CalFresh Safe Drinking Water Pilot $ 1,049,306.74 SIX
Los Angeles County Workforce Management $ 38,976.00 SIX
LRS M&O Training Environment $ 278,002.18 SEVEN
ForgeRock IAM Enterprise Enablement $ 4,113,553.63 SEVEN
CalSAWS APIs for Statewide Portal Integration $ 2,932,480.00 SEVEN
Los Angeles County DCFS IVR Call Flow $ 137,060.00 EIGHT
Continuum of Care Automation $ - EIGHT
Earned Income Disregard $ 560,628.00 EIGHT
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021 $ 699,380.00 EIGHT
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021 $ 2,261,127.00 NINE
CalHEERS Maintenance (for Change Notice No. FIVE) $ (3,470,952.00) TEN
CalHEERS Maintenance $ 3,883,724.00 TEN
Medi-Cal Redetermination Forms $ 1,800,200.00 TEN
Medi-Cal Full Scope Expansion $ 409,248.00 TEN
CalSAWS API Integration for BenefitsCal/GetCalFresh $ 499,295.40 TEN
LRS Modifications and Enhancements Services for State Fiscal Year 2021/2022 $ 1,331,242.00 TEN
CalWORKs Time Clock $ 1,204,950.00 ELEVEN
CalWORKs Child Support Pass-Through to Families $ 165,822.00 ELEVEN
Elderly Simplified Application Project $ 499,902.00 ELEVEN
Pandemic Emergency Assistance Fund $ 174,000.00 ELEVEN
Stage One Continuous Eligibility (Child Care Provider Portal) (for Change Notice No. FIVE) $ (2,383,800.00) ELEVEN
Stage One Continuous Eligibility (Child Care Provider Portal) $ 2,383,800.00 ELEVEN
CalFresh Public Assistance Definition Alignment $ 574,896.00 ELEVEN
ForgeRock IAM Maintenance and Operations $ 1,243,200.00 ELEVEN
CdalHEERS Maintenance (for Change Notice No. TEN) $ (3,883,724.00) TWELVE
CalHEERS Maintenance $ 4,160,341.74 TWELVE
Extended C-IV Post-Deployment Support $ 300,000.00 TWELVE
CDSS Reports Support $ 227,766.00 THIRTEEN
CalSAWS Correspondence $ 4,329,375.00 THIRTEEN
Additional CalSAWS M&E Services for SFY 2021/22 $ 670,590.00 THIRTEEN
CalSAWS Accessibility Testing $ 143,320.00 FOURTEEN
Functional Support $ 545,194.00 FIFTEEN
Removal of Homeless Assistance $100 Asset Limit $ 34,800.00 FIFTEEN
Transitional Housing Supplement $ 340,692.00 FIFTEEN
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey $ 87,000.00 FIFTEEN
CalFresh Overissuances (Brown-Tapia) $ 17,400.00 FIFTEEN
Additional CalSAWS M&E Services for SFY 2021/22 $ 1,024,323.00 FIFTEEN
ARPA $ 272,658.00 SIXTEEN
ARPA (Change Notfice No. SIXTEEN) $ (272,658.00) SEVENTEEN
ARPA (Revised for Change Notice No. SEVENTEEN) $ 551,928.00 SEVENTEEN
Virtual Assistants $ 2,543,913.00 EIGHTEEN
Functional Support (for Change Notice No. 15) $ (545,194.00) NINETEEN
Functional Support $ 4,784,052.00 NINETEEN
BenefitsCal Technical Help Desk, Contact Center, ServiceNow $ 185,238.00 NINETEEN
CalFresh Overissuances (Brown-Tapia) (Change Notice FIFTEEN) $ (17,400.00) TWENTY
CalFresh Overissuances (Brown-Tapia) (Revised for Change Notice TWENTY) $ 216,386.00 TWENTY
Transitional Housing Supplement (Change Notice FIFTEEN) $ (340,692.00) TWENTY
Transitional Housing Supplement (Revised for Change Notice TWENTY) $ 427,692.00 TWENTY




Removal of Homeless Assistance $100 Asset Limit (Change Notice FIFTEEN)

Removal of Homeless Assistance $100 Asset Limit (Revised for Change Notice TWENTY)
Elderly Simplified Application Project (ESAP) (Change Notice ELEVEN)

Elderly Simplified Application Project (ESAP) (Revised for Change Notice TWENTY)

CalFresh Simplifications

Stage One Continuous Eligibility Child Care Provider Portal (Change Notfice No. ELEVEN)
Stage One Continuous Eligibility (Child Care Provider Portal) (Revised for Change Notice TWENTY)
Medi-Cal Redetermination Forms (Change Notice TEN)

Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY)

CalFresh Public Assistance Definition Alignment (Change Notice ELEVEN)

CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY)
Resume Pre-Pandemic Medi-Cal Operations

CalWORKs Time Clock (Change Notice No. ELEVEN)

CalWORKs Time Clock (Revised for Change Notice No. TWENTY)

Pandemic Emergency Assistance Fund (Change Notice No. ELEVEN)

Pandemic Emergency Assistance Fund (Revised for Change Notice No. TWENTY)
Additional CalSAWS M&E Services for BenefitsCal Portal Support for SFY 2022/23

CF Notice of Denial or Pending Status

Virtual Assistants (Change Notice No. EIGHTEEN)

PHE Additional Contact Attempt

Earned Income Disregard (Change Notice EIGHT)

Earned Income Disregard (SB 80) (Revised for Change TWENTY TWO)

Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY)
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO)
Transitional Nutrition Benefits Recertification Hold (Auto)

Resume Pre-Pandemic Medi-Cal Operations (Change Notice TWENTY)

Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY TWQO)
Mass Notice - End of CalFresh Emergency Allotments

Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Change Notice FIFTEEN)
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY THREE)
Healthy Futures for Foster Youth

CalFresh Discontinuance of Gambling Wins

CalfFresh Simplifications (Change Notice Twenty)

CalfFresh Simplifications (Revised for Change Notice TWENTY THREE)

CDSS Reports Support Phase I

ARPA (Change Notice SEVENTEEN)

ARPA (Revised for Change Notice TWENTY FOUR) FFY 22

ARPA (Revised for Change Notice TWENTY FOUR) FFY 23

Additional CalSAWS M&E Hours for SFY 2022-23

BenefitsCal AT5 and STG3 Environments

CalWIN Training Laptop Imaging

Correspondence Additional Hours

Data Growth - Cost Avoidance

New Required Notices and STAT 47 Report Modification

CalWIN Functional Support (Change Notice NINETEEN)

CalWIN Functional Support (Revised for Change Notice TWENTY FIVE)

Security - EDR, Tech Arch, NIST

CalSAWS HA and DR API Gateway to DR East

CalFresh Discontinuance of Gambling Wins (Change Notice TWENTY THREE)

CalFresh Discontinuance of Gambling Wins (Revised for Change Notfice TWENTY SIX)
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY)
CalFresh Public Assistance Definition Alignment (Revised for Change Notfice TWENTY SIX)
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY THREE)
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY SIX)
Healthy Futures for Foster Youth (Change Notice TWENTY THREE)

Healthy Futures for Foster Youth (Revised for Change Notice TWENTY SIX)

New Required Notices and STAT 47 Report Modification (Change Notice TWENTY FIVE)
New Required Notices and STAT 47 Report Modification (Revised for Change Notice TWENTY SIX)

A OO PP PP PP PP PP P P PP PP PP PP P PP PP PP PP P PP PP PP PP PP PP PP PP PP PP PP

(34,800.00)
132,240.00
(499,902.00)
489,155.00
243,600.00
(2,383,800.00)
1,922,311.98
(1,800,900.00)
2,382,756.00
(574,896.00)
574,896.00
174,000.00
(1,204,950.00)
1,464,819.00
(174,000.00)
157,035.00
1,047,431.00
552,449.00
(2,543,913.00)
74,907.00
(560,628.00)
492,333.00
(2,382,756.00)
3,240,228.00
259,956.00
(174,000.00)
1,220,958.00
315,816.00
(87,000.00)
260,887.00
173,970.00
453,833.00
(243,600.00)
625,955.00
371,490.00
(551,928.00)
127,368.00
2,049,620.26
678,662.00
390,690.40
54,167.91
2,317,300.46
1,466,637.00
28,095.00
(4,784,052.00)
5,777,772.00
827,436.00
50,646.00
(453,833.00)
453,984.00
(574,896.00)
574,896.00
(260,887.00)
432,199.00
(173,970.00)
437,500.00
(28,095.00)
244,122.00

TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY
TWENTY ONE
TWENTY ONE
TWENTY ONE
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY TWO
TWENTY THREE
TWENTY THREE
TWENTY THREE
TWENTY THREE
TWENTY THREE
TWENTY THREE
TWENTY THREE
TWENTY THREE
TWENTY FOUR
TWENTY FOUR
TWENTY FOUR
TWENTY FOUR
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY FIVE
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX




Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO)
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY SIX)
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY TWQO)
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY SIX)
Transitional Housing Supplement (Revised for Change Notice TWENTY)

Transitional Housing Supplement (Revised for Change Notice TWENTY SIX)

Transitional Nuftrition Benefits Recertification Hold (Auto) (Change Notice TWENTY TWO)
Transitional Nuftrition Benefits Recertification Hold (Auto) (Change Notfice TWENTY SIX)
CalFresh Disaster Application Revision

CalFresh Notices of Actions (NOAs) Updates

CalWORKs Work Requirements (AB 2300)

NOA Back Nine Revisons*

SB 726 CalWORKs Overpayments* (CalWORKS Overpayments - Revised CA 812 Report)
Undocumented 26-49 Full Scope Expansion previously Age 26-49 Full Scope Medi-Cal Expansion
Reimbursement for Food Benefit Theft Automation*

Stage One Continuous Eligibility — Automation

Work Registration CalFresh Disqualification Notice Update

CARES Development Environment Funding

Data Growth - Cost Avoidance (Change Notice TWENTY FIVE)

Data Growth - Cost Avoidance

Security - EDR, Tech Arch, NIST (Change Notice TWENTY FIVE)

Security - EDR, Tech Arch, NIST

Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY SIX)
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY NINE)
Extend Medi-Cal Suspension for Incarcerated Adults

CARES

WDTIP

CFAP

CalWORKs Work Requirements (AB 2300) (Change Notice TWENTY SEVEN)

CalWORKs Work Requirements (AB 2300)

BenefitsCal CF Parity work

CalWORKS Reminder Notice at Redetermination

CalFresh Reinstatement Approval & Denial Notice Revisions

CalWORKs Child Support Pass-through to Families

Housing Assistance Payments (HAP) Eviction (SB 1083)

Security - EDR, Tech Arch, NIST (Change Notice TWENTY EIGHT)

Security - EDR, Tech Arch, NIST

Los Angeles County DCFS IVR Call Flow (Change Notice EIGHT)

Los Angeles County DCFS IVR Call Flow

CF Simplifications

Family Reunification AB 135

Security Projects

CARES (Change Notice THIRTY)

CARES (Revised for Change Notice THIRTY THREE)

WDTIP (Change Notice THIRTY)

WDTIP (Revised for Change Notice THIRTY THREE)

ABAWD:s Fiscal Responsibility Act of 2023

CalFresh Notice of Provider Determination

Family Reunification AB 135 (Change Notice THIRTY TWQO)

Family Reunification AB 135 (Revised for Change Notice THIRTY THREE)

Transitional Housing Supplement (SFY2024-25)

SB 726 CalWORKs Overpayments* (CalWORKS Overpayments - Revised CA 812 Report) (Change Notice TWENTY SEVEN)
SB 726 CalWORKs Overpayments* (CalWORKS Overpayments - Revised CA 812 Report) (Revised for Change Notice THIRTY THREE)

Housing Assistance Payments (HAP) Eviction (SB 1083) (Change Notice THIRTY ONE)

Housing Assistance Payments (HAP) Eviction (SB 1083) (Revised for Change Notice THIRTY THREE)
Work Registration CalFresh Disqualification Notice Update (Change Notice TWENTY EIGHT)

Work Registration CalFresh Disqualification Notice Update (Revised for Change Notice THIRTY THREE)
CalWORKs Work Requirements (AB 2300) (Change Notice THIRTY)

A PO PP PP PP PP PP P PP PP PP PP PP P PP PP PP PP P PP PP PP PP PP PP PP BB PP PP AP

(3,240,228.00)
3,240,228.00
(1,220,958.00)
1,848,228.00
(427,692.00)
232,319.69
(259,956.00)
259,956.00
229,158.00
152,250.00
425,000.00
220,806.00
180,000.00
410,000.00
1,385,999.00
250,559.00
151,032.00
49,172.00
(1,466,637.00)
1,466,637.00
(827,436.00)
827,436.00
(432,199.00)
867,753.00
1,106,292.00
10,217,186.00
3,565,157.00
5,048,729.00
(425,000.00)
849,992.00
658,660.00
102,287.00
528,909.00
513,936.00
434,725.00
(827,436.00)
898,341.00
(137,060.00)
124,008.00
189,966.00
1,684,877.00
3,047,558.00
(10,217,186.00)
22,764,925.00
(3,565,157.00)
11,676,916.00
1,970,147.00
288,625.00
(1,684,877.00)
1,831,510.00
77,957.00
(180,000.00)
179,994.00
(434,725.00)
434,720.00
(151,032.00)
151,017.00
(849,992.00)

TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SIX
TWENTY SEVEN
TWENTY SEVEN
TWENTY SEVEN
TWENTY SEVEN
TWENTY SEVEN
TWENTY SEVEN
TWENTY EIGHT
TWENTY EIGHT
TWENTY EIGHT
TWENTY EIGHT
TWENTY EIGHT
TWENTY EIGHT
TWENTY EIGHT
TWENTY EIGHT
TWENTY NINE
TWENTY NINE
TWENTY NINE
THIRTY
THIRTY
THIRTY
THIRTY
THIRTY
THIRTY
THIRTY
THIRTY
THIRTY ONE
THIRTY ONE
THIRTY TWO
THIRTY TWO
THIRTY TWO
THIRTY TWO
THIRTY TWO
THIRTY TWO
THIRTY TWO
THIRTY THREE
THIRTY THREE
THIRTY THREE
THIRTY THREE
THIRTY THREE
THIRTY THREE
THIRTY THREE
THIRTY THREE
THIRTY THREE
THIRTY THREE
THIRTY THREE
THIRTY THREE
THIRTY THREE
THIRTY THREE
THIRTY THREE
THIRTY THREE




CalWORKs Work Requirements (AB 2300) (Revised for Change Notice THIRTY THREE)
Telephone Consumer Protection Act - Text Messaging Consent

Insert above this line

Total Remaining Allocation (Row 2 less Row 3) | $51,460,429.01

934,961.00 THIRTY THREE
3,449,955.00 THIRTY THREE

A A
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