
 

Total Change Notice Charges SFY 2024/25
Total Charges (Change 

Notice No.  THIRTY NINE)
R&A Change Budget Services Charges 171,292$         171,292$                                 

One-Time Services Charges 171,292$         171,292$                                 
Recurring Services Charges -$                  -$                                         

Hardware and Software Charges -$                  -$                                         
Hardware Charges (Purchased) -$                  -$                                         
Hardware Support Charges -$                  -$                                         
Software Charges -$                  -$                                         
Software Support Charges -$                  -$                                         

Production Operations Charges -$                  -$                                         
One-Time Charges -$                  -$                                         
Recurring Charges -$                  -$                                         

Facilities Charges -$                  -$                                         
Attachment 04 to Change Notice No. THIRTY NINE - Total 
Change Notice Charges - CHDP Program 171,292$         171,292$                                 



# Task Description Hourly Rate Total Hours Total Charges

1 Design

Overall general and technical design, including participation in 
design discussions with State sponsors, the Consortium, 
development of System Change Requests (“SCRs”), and review and 
approval of SCRs via Change Control Board process 187.30$               62                         11,613$               

2 Build Develop enhancements 208.40$               125                       26,050$               
153.93$               30                         4,618$                 
125.00$               470                       58,750$               

3 System Test Test enhancements 208.40$               4                           834$                     
153.93$               50                         7,697$                 
187.30$               46                         8,616$                 

4 Management
Manage the enhancement process from concept/design through 
implementation 286.34$               186                       53,116$               

Total 973                       171,292$             

Tasks and Hours



ID Activity Description Task Description Staff Description SFY24/25 Total Hours SFY24/25 SFY24/25
Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Total Hours Total Hours Hourly Rate Price Total Price

1.0 Application Maintenance
0 -                      -$                            -$                            
0 -                      -$                            -$                            

1.1 Design Application System Analyst 46.0            16.0            -                62 62                       187.30$              11,612.60$                 11,612.60$                 
0 -                      -$                            -$                            

1.2 Build Senior Programmer/ Analyst -                97.0            28.0            125 125                     208.40$              26,050.00$                 26,050.00$                 
Build Programmer/Analyst -                30.0            -                30 30                       153.93$              4,617.90$                   4,617.90$                   
Build Global Delivery Network 126.0          344.0          -                470 470                     125.00$              58,750.00$                 58,750.00$                 

0 -                      -$                            -$                            
1.3 System Test Senior Programmer/ Analyst -              3                 1                 4 4                         208.40$              833.60$                      833.60$                      

System Test Programmer/Analyst 15               35               -              50 50                       153.93$              7,696.50$                   7,696.50$                   
System Test Application System Analyst -              46               -              46 46                       187.30$              8,615.80$                   8,615.80$                   

0 -                      -$                            -$                            
1.4 Management Senior Manager 90               90               6                 186 186                     286.34$              53,116.07$                 53,116.07$                 

0 -                      -$                    -$                            -$                            
0 -                      -$                            -$                            

Total (Unrounded) 277             661             35               973 973 171,292.47$               171,292.47$               
Total (Rounded) 171,292$                    171,292$                    

Staff Loading (One-time R&A Services)
SFY 24/25



# Assumptions

1
The Work performed under this Change Notice No. THIRTY NINE will be added to 
and tracked in the work plan.

2

Work for this Change Notice includes but is not limited to System Change 
Request ("SCR") CA-277974, CA-279742, and CA-279955. Work that is executed 
under SCRs will be approved by the Change Control Board.

3

SCRs will be implemented in the CalSAWS System in accordance with the 
development lifecycle and the release management process as documented in 
the M&E Services Plan Deliverable.

4

The Total Change Notice Charges table set forth in the "1. Charges Summary" 
worksheet shows Accenture's price for the Work performed under this Change 
Notice. Any Work requested beyond the Total Change Notice Charges will be 
mutually agreed to in writing.

5
One-time R&A Change Budget Services Charges will be worked and invoiced on a 
Time and Materials basis up to the Total Change Notice Charges.



R&A Change Notice Number
Total Baseline Allocation $167,000,000.00

Amendment 23 Allocation $50,000,000.00
Amendment 30 Allocation $42,000,000.00
Amendment 32 Allocation $75,000,000.00

Total Allocated Amounts (sum of items below) 121,362,314.99$                 
CalHEERS Maintenance 3,470,952.00$                      FIVE
SB 1341 Maintenance 1,280,448.60$                      FIVE
Stage One Continuous Eligibility (Child Care Provider Portal) 2,383,800.00$                      FIVE
Homeless Assistance Automation 585,000.00$                         SIX
CalFresh Safe Drinking Water Pilot 1,049,306.74$                      SIX
Los Angeles County Workforce Management 38,976.00$                           SIX
LRS M&O Training Environment 278,002.18$                         SEVEN
ForgeRock IAM Enterprise Enablement 4,113,553.63$                      SEVEN
CalSAWS APIs for Statewide Portal Integration 2,932,480.00$                      SEVEN
Los Angeles County DCFS IVR Call Flow 137,060.00$                         EIGHT
Continuum of Care Automation -$                                      EIGHT
Earned Income Disregard 560,628.00$                         EIGHT
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021 699,380.00$                         EIGHT
LRS Modifications and Enhancements Services for State Fiscal Year 2020/2021 2,261,127.00$                      NINE
CalHEERS Maintenance (for Change Notice No. FIVE) (3,470,952.00)$                     TEN
CalHEERS Maintenance 3,883,724.00$                      TEN
Medi-Cal Redetermination Forms 1,800,900.00$                      TEN
Medi-Cal Full Scope Expansion 409,248.00$                         TEN
CalSAWS API Integration for BenefitsCal/GetCalFresh 499,295.40$                         TEN
LRS Modifications and Enhancements Services for State Fiscal Year 2021/2022 1,331,242.00$                      TEN
CalWORKs Time Clock 1,204,950.00$                      ELEVEN
CalWORKs Child Support Pass-Through to Families 165,822.00$                         ELEVEN
Elderly Simplified Application Project 499,902.00$                         ELEVEN
Pandemic Emergency Assistance Fund 174,000.00$                         ELEVEN
Stage One Continuous Eligibility (Child Care Provider Portal) (for Change Notice No. FIVE) (2,383,800.00)$                     ELEVEN
Stage One Continuous Eligibility (Child Care Provider Portal) 2,383,800.00$                      ELEVEN
CalFresh Public Assistance Definition Alignment 574,896.00$                         ELEVEN
ForgeRock IAM Maintenance and Operations 1,243,200.00$                      ELEVEN
CalHEERS Maintenance (for Change Notice No. TEN) (3,883,724.00)$                     TWELVE
CalHEERS Maintenance 4,160,341.74$                      TWELVE
Extended C-IV Post-Deployment Support 300,000.00$                         TWELVE
CDSS Reports Support 227,766.00$                         THIRTEEN
CalSAWS Correspondence 4,329,375.00$                      THIRTEEN
Additional CalSAWS M&E Services for SFY 2021/22 670,590.00$                         THIRTEEN
CalSAWS Accessibility Testing 143,320.00$                         FOURTEEN
Functional Support 545,194.00$                         FIFTEEN
Removal of Homeless Assistance $100 Asset Limit 34,800.00$                           FIFTEEN
Transitional Housing Supplement 340,692.00$                         FIFTEEN
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey 87,000.00$                           FIFTEEN
CalFresh Overissuances (Brown-Tapia) 17,400.00$                           FIFTEEN
Additional CalSAWS M&E Services for SFY 2021/22 1,024,323.00$                      FIFTEEN
ARPA 272,658.00$                         SIXTEEN
ARPA (Change Notice No. SIXTEEN) (272,658.00)$                        SEVENTEEN
ARPA (Revised for Change Notice No. SEVENTEEN) 551,928.00$                         SEVENTEEN
Virtual Assistants 2,543,913.00$                      EIGHTEEN
Functional Support (for Change Notice No. 15) (545,194.00)$                        NINETEEN
Functional Support 4,784,052.00$                      NINETEEN



BenefitsCal Technical Help Desk, Contact Center, ServiceNow 185,238.00$                         NINETEEN
CalFresh Overissuances (Brown-Tapia) (Change Notice FIFTEEN) (17,400.00)$                          TWENTY
CalFresh Overissuances (Brown-Tapia) (Revised for Change Notice TWENTY) 216,386.00$                         TWENTY
Transitional Housing Supplement (Change Notice FIFTEEN) (340,692.00)$                        TWENTY
Transitional Housing Supplement (Revised for Change Notice TWENTY) 427,692.00$                         TWENTY
Removal of Homeless Assistance $100 Asset Limit (Change Notice FIFTEEN) (34,800.00)$                          TWENTY
Removal of Homeless Assistance $100 Asset Limit (Revised for Change Notice TWENTY) 132,240.00$                         TWENTY
Elderly Simplified Application Project (ESAP) (Change Notice ELEVEN) (499,902.00)$                        TWENTY
Elderly Simplified Application Project (ESAP) (Revised for Change Notice TWENTY) 489,155.00$                         TWENTY
CalFresh Simplifications  243,600.00$                         TWENTY
Stage One Continuous Eligibility Child Care Provider Portal (Change Notice No. ELEVEN) (2,383,800.00)$                     TWENTY
Stage One Continuous Eligibility (Child Care Provider Portal) (Revised for Change Notice TWENTY) 1,922,311.98$                      TWENTY
Medi-Cal Redetermination Forms (Change Notice TEN) (1,800,900.00)$                     TWENTY
Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY) 2,382,756.00$                      TWENTY
CalFresh Public Assistance Definition Alignment (Change Notice ELEVEN) (574,896.00)$                        TWENTY
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY) 574,896.00$                         TWENTY
Resume Pre-Pandemic Medi-Cal Operations 174,000.00$                         TWENTY
CalWORKs Time Clock (Change Notice No. ELEVEN) (1,204,950.00)$                     TWENTY
CalWORKs Time Clock (Revised for Change Notice No. TWENTY) 1,464,819.00$                      TWENTY
Pandemic Emergency Assistance Fund  (Change Notice No. ELEVEN) (174,000.00)$                        TWENTY
Pandemic Emergency Assistance Fund  (Revised for Change Notice No. TWENTY) 157,035.00$                         TWENTY
Additional CalSAWS M&E Services for BenefitsCal Portal Support for SFY 2022/23 1,047,431.00$                      TWENTY ONE
CF Notice of Denial or Pending Status 552,449.00$                         TWENTY ONE
Virtual Assistants (Change Notice No. EIGHTEEN) (2,543,913.00)$                     TWENTY ONE
PHE Additional Contact Attempt 74,907.00$                           TWENTY TWO
Earned Income Disregard (Change Notice EIGHT) (560,628.00)$                        TWENTY TWO
Earned Income Disregard (SB 80) (Revised for Change TWENTY TWO) 492,333.00$                         TWENTY TWO
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY) (2,382,756.00)$                     TWENTY TWO
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO) 3,240,228.00$                      TWENTY TWO
Transitional Nutrition Benefits Recertification Hold (Auto) 259,956.00$                         TWENTY TWO
Resume Pre-Pandemic Medi-Cal Operations (Change Notice TWENTY) (174,000.00)$                        TWENTY TWO
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY TWO) 1,220,958.00$                      TWENTY TWO
Mass Notice - End of CalFresh Emergency Allotments 315,816.00$                         TWENTY THREE
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Change Notice FIFTEEN) (87,000.00)$                          TWENTY THREE
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY THREE) 260,887.00$                         TWENTY THREE
Healthy Futures for Foster Youth 173,970.00$                         TWENTY THREE
CalFresh Discontinuance of Gambling Wins 453,833.00$                         TWENTY THREE
CalFresh Simplifications  (Change Notice Twenty) (243,600.00)$                        TWENTY THREE
CalFresh Simplifications  (Revised for Change Notice TWENTY THREE) 625,955.00$                         TWENTY THREE
CDSS Reports Support Phase II 371,490.00$                         TWENTY THREE
ARPA (Change Notice SEVENTEEN) (551,928.00)$                        TWENTY FOUR
ARPA (Revised for Change Notice TWENTY FOUR) FFY 22 127,368.00$                         TWENTY FOUR
ARPA (Revised for Change Notice TWENTY FOUR) FFY 23 2,049,620.26$                      TWENTY FOUR
Additional CalSAWS M&E Hours for SFY 2022-23 678,662.00$                         TWENTY FOUR
BenefitsCal AT5 and STG3 Environments 390,690.40$                         TWENTY FIVE
CalWIN Training Laptop Imaging 54,167.91$                           TWENTY FIVE
Correspondence Additional Hours 2,317,300.46$                      TWENTY FIVE
Data Growth - Cost Avoidance 1,466,637.00$                      TWENTY FIVE
New Required Notices and STAT 47 Report Modification 28,095.00$                           TWENTY FIVE
CalWIN Functional Support (Change Notice NINETEEN) (4,784,052.00)$                     TWENTY FIVE
CalWIN Functional Support (Revised for Change Notice TWENTY FIVE) 5,777,772.00$                      TWENTY FIVE
Security - EDR, Tech Arch, NIST 827,436.00$                         TWENTY FIVE
CalSAWS HA and DR API Gateway to DR East 50,646.00$                           TWENTY FIVE



CalFresh Discontinuance of Gambling Wins (Change Notice TWENTY THREE) (453,833.00)$                        TWENTY SIX
CalFresh Discontinuance of Gambling Wins (Revised for Change Notice TWENTY SIX) 453,984.00$                         TWENTY SIX
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY) (574,896.00)$                        TWENTY SIX
CalFresh Public Assistance Definition Alignment (Revised for Change Notice TWENTY SIX) 574,896.00$                         TWENTY SIX
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY THREE) (260,887.00)$                        TWENTY SIX
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY SIX) 432,199.00$                         TWENTY SIX
Healthy Futures for Foster Youth (Change Notice TWENTY THREE) (173,970.00)$                        TWENTY SIX
Healthy Futures for Foster Youth (Revised for Change Notice TWENTY SIX) 437,500.00$                         TWENTY SIX
New Required Notices and STAT 47 Report Modification (Change Notice TWENTY FIVE) (28,095.00)$                          TWENTY SIX
New Required Notices and STAT 47 Report Modification (Revised for Change Notice TWENTY SIX) 244,122.00$                         TWENTY SIX
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY TWO) (3,240,228.00)$                     TWENTY SIX
Prepopulated Medi-Cal Redetermination Forms (Revised for Change Notice TWENTY SIX) 3,240,228.00$                      TWENTY SIX
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY TWO) (1,220,958.00)$                     TWENTY SIX
Resume Pre-Pandemic Medi-Cal Operations (Revised for Change Notice TWENTY SIX) 1,848,228.00$                      TWENTY SIX
Transitional Housing Supplement (Revised for Change Notice TWENTY) (427,692.00)$                        TWENTY SIX
Transitional Housing Supplement (Revised for Change Notice TWENTY SIX) 232,319.69$                         TWENTY SIX
Transitional Nutrition Benefits Recertification Hold (Auto) (Change Notice TWENTY TWO) (259,956.00)$                        TWENTY SIX
Transitional Nutrition Benefits Recertification Hold (Auto) (Change Notice TWENTY SIX) 259,956.00$                         TWENTY SIX
CalFresh Disaster Application Revision 229,158.00$                         TWENTY SEVEN
CalFresh Notices of Actions (NOAs) Updates 152,250.00$                         TWENTY SEVEN
CalWORKs Work Requirements (AB 2300) 425,000.00$                         TWENTY SEVEN
NOA Back Nine Revisons* 220,806.00$                         TWENTY SEVEN
SB 726 CalWORKs Overpayments* (CalWORKS Overpayments - Revised CA 812 Report) 180,000.00$                         TWENTY SEVEN
Undocumented 26-49 Full Scope Expansion previously Age 26-49 Full Scope Medi-Cal Expansion 410,000.00$                         TWENTY SEVEN
Reimbursement for Food Benefit Theft Automation* 1,385,999.00$                      TWENTY EIGHT
Stage One Continuous Eligibility – Automation 250,559.00$                         TWENTY EIGHT
Work Registration CalFresh Disqualification Notice Update 151,032.00$                         TWENTY EIGHT
CARES Development Environment Funding 49,172.00$                           TWENTY EIGHT
Data Growth - Cost Avoidance (Change Notice TWENTY FIVE) (1,466,637.00)$                     TWENTY EIGHT
Data Growth - Cost Avoidance 1,466,637.00$                      TWENTY EIGHT
Security - EDR, Tech Arch, NIST (Change Notice TWENTY FIVE) (827,436.00)$                        TWENTY EIGHT
Security - EDR, Tech Arch, NIST 827,436.00$                         TWENTY EIGHT
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY SIX) (432,199.00)$                        TWENTY NINE
Cal-OAR Modifications & Cal-OAR Client Satisfaction Survey (Revised for Change Notice TWENTY NINE) 867,753.00$                         TWENTY NINE
Extend Medi-Cal Suspension for Incarcerated Adults 1,106,292.00$                      TWENTY NINE
CARES   10,217,186.00$                    THIRTY
WDTIP 3,565,157.00$                      THIRTY
CFAP 5,048,729.00$                      THIRTY
CalWORKs Work Requirements (AB 2300) (Change Notice TWENTY SEVEN) (425,000.00)$                        THIRTY
CalWORKs Work Requirements (AB 2300) 849,992.00$                         THIRTY
BenefitsCal CF Parity work 658,660.00$                         THIRTY
CalWORKS Reminder Notice at Redetermination 102,287.00$                         THIRTY
CalFresh Reinstatement Approval & Denial Notice Revisions 528,909.00$                         THIRTY
CalWORKs Child Support Pass-through to Families 513,936.00$                         THIRTY ONE
Housing Assistance Payments (HAP) Eviction (SB 1083) 434,725.00$                         THIRTY ONE
Security - EDR, Tech Arch, NIST (Change Notice TWENTY EIGHT) (827,436.00)$                        THIRTY TWO
Security - EDR, Tech Arch, NIST 898,341.00$                         THIRTY TWO
Los Angeles County DCFS IVR Call Flow (Change Notice EIGHT) (137,060.00)$                        THIRTY TWO
Los Angeles County DCFS IVR Call Flow 124,008.00$                         THIRTY TWO
CF Simplifications 189,966.00$                         THIRTY TWO
Family Reunification AB 135 1,684,877.00$                      THIRTY TWO
Security Projects 3,047,558.00$                      THIRTY TWO
CARES (Change Notice THIRTY) (10,217,186.00)$                   THIRTY THREE



CARES (Revised for Change Notice THIRTY THREE) 22,764,925.00$                    THIRTY THREE
WDTIP (Change Notice THIRTY) (3,565,157.00)$                     THIRTY THREE
WDTIP (Revised for Change Notice THIRTY THREE) 11,676,916.00$                    THIRTY THREE
ABAWDs Fiscal Responsibility Act of 2023 1,970,147.00$                      THIRTY THREE
CalFresh Notice of Provider Determination 288,625.00$                         THIRTY THREE
Family Reunification AB 135 (Change Notice THIRTY TWO) (1,684,877.00)$                     THIRTY THREE
Family Reunification AB 135 (Revised for Change Notice THIRTY THREE) 1,831,510.00$                      THIRTY THREE
Transitional Housing Supplement (SFY2024-25) 77,957.00$                           THIRTY THREE
SB 726 CalWORKs Overpayments* (CalWORKS Overpayments - Revised CA 812 Report) (Change Notice TWENTY SEVEN) (180,000.00)$                        THIRTY THREE
SB 726 CalWORKs Overpayments* (CalWORKS Overpayments - Revised CA 812 Report) (Revised for Change Notice THIRTY THREE) 179,994.00$                         THIRTY THREE
Housing Assistance Payments (HAP) Eviction (SB 1083) (Change Notice THIRTY ONE) (434,725.00)$                        THIRTY THREE
Housing Assistance Payments (HAP) Eviction (SB 1083) (Revised for Change Notice THIRTY THREE) 434,720.00$                         THIRTY THREE
Work Registration CalFresh Disqualification Notice Update (Change Notice TWENTY EIGHT) (151,032.00)$                        THIRTY THREE
Work Registration CalFresh Disqualification Notice Update (Revised for Change Notice THIRTY THREE) 151,017.00$                         THIRTY THREE
CalWORKs Work Requirements (AB 2300) (Change Notice THIRTY) (849,992.00)$                        THIRTY THREE
CalWORKs Work Requirements (AB 2300) (Revised for Change Notice THIRTY THREE) 934,961.00$                         THIRTY THREE
Telephone Consumer Protection Act - Text Messaging Consent 3,449,955.00$                      THIRTY THREE
CalFresh Eligibility Disqualifications for Certain Convicted Felons 744,990.00$                         THIRTY FOUR
CalFresh Restaurant Meals Program Notice-Eligibility Clarification 488,798.00$                         THIRTY FOUR
CF Notice of Denial or Pending Status 372,829.00$                         THIRTY FOUR
CalFresh Discontinuance of Gambling Wins (Change Notice TWENTY SIX) (453,984.00)$                        THIRTY FOUR
CalFresh Discontinuance of Gambling Wins (Revised for Change Notice THIRTY FOUR) 453,984.00$                         THIRTY FOUR
CalFresh and CalWORKs Implementation of New Forms and CDSS Rights Contact Information Update 201,821.00$                         THIRTY FOUR
CalFresh Reinstatement Approval & Denial Notice Revisions (Change Notice THIRTY) (528,909.00)$                        THIRTY FOUR
CalFresh Reinstatement Approval & Denial Notice Revisions (Revised for Change Notice THIRTY FOUR) 528,909.00$                         THIRTY FOUR
Resume Pre-Pandemic Medi-Cal Operations 499,940.00$                         THIRTY FOUR
Restoration Notices Updates (CF Notice of Denial or Pending Status) (Change Notice THIRTY FOUR) (372,829.00)$                        THIRTY SIX
Restoration Notices Updates (CF Notice of Denial or Pending Status) (Revised for Change Notice THIRTY SIX) 252,462.00$                         THIRTY SIX
CalFresh/CalWORKs Recertification Packets 550,005.00$                         THIRTY SIX
CDSS Reports Support Phase II (Change Notice TWENTY THREE) (371,490.00)$                        THIRTY EIGHT
CDSS Reports Support Phase II (Revised for Change Notice THIRTY EIGHT) 601,170.00$                         THIRTY EIGHT
Alternate Formats in SAWS 2,006,916.00$                      THIRTY NINE
CalFresh Minimum Nutrition Benefit Pilot Program 100,020.00$                         THIRTY NINE
CF Simplifications (SFY 2024/2025) 576,820.00$                         THIRTY NINE
CHDP Program 171,292.00$                         THIRTY NINE
Insert above this line
Total Remaining Allocation (Row 2 less Row 3) $45,637,685.01


