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1. Charges Summary

Total M&E One-Time Services Charges

M&E One-time Services Charge
Recurring M&E One-Time Services Charge
Hardware and Software Charges
Hardware Charges )
Hardware Maintenance and Support Charges
Software Charges
Software Maintenance and Support Charges
Production Operations Charges
One Time Charges
Recurring Charges
Total Charges - CFAP Expansion
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2. One-Time Services

SFY 25/26 SFY 26/27 SFY 25/26

ipti Hourly Breakd
Description Resource Category ourly Breakdown | 257 267 Total Hours Hourly Rate i
Aua-25 | Sep-25 | Oct-25 | Nov-25| Dec-25 | Jan-26 | Feb-26 | Mar-26 | Aor-26 | Mav-26 | Jun-26 | Jul-26 | Aua-26 | Sep-26 | Oct-26 | Nov-26 | Dec-26| Jan-27 | Feb-27 | Mar-27 | Apr-27 4432 0 4432 $634.618.08
Programmer Analyst-Onshore 80| 104] 104] 104] 104 496 0 496 $143.19 §71,022.24
Business Analyst-Onshore 4| a0 40| 40| 40 200 0 200 $143.19 528,636.00
MBE Release Manager-Onshore 80| 8| 80 80 80 400 0 400 $143.19 $57,276.00
Business Analyst-Onshore 4| 48] 48] 48] a8 232 0 232 $143.19 $33,220.08
Programmer Analyst-Onshore 4| a0 40 40| a0 200 0 200 $143.19 528,636.00
Programmer Analyst-Onshore 80 80| 104] 104] 104 472 0 412 $143.19 $67,565.68
Programmer Analyst-Onshore 48[ 80| 80 a0 80 368 0 368 $143.19 $52,693.92
Programmer Analyst-Onshore 4| 8| 8] a0 80 360 0 360 $143.19 $51,546.40
Overall general and technical design, including | Programrmer Analyst-Onshore 6] 24| 24 2 2 12 0 112 $143.19 $16,037.28
ovvion o 55:;%3”."“ vith 5;‘9 og Analyst-Onshore 24| 24 4| 32 32 136 0 136 $143.19 $19,473.84
Design Satom Change Requests (‘SCRe). and. |Programmer Analyst-Onshore 24 24| 24| 32 32 136 0 136 $143.19 $19473.84
review and approval of SCRs via Change | Database Administrator-Onshore 24 24| 24| 32 32 136 0 136 $143.19 $19473.84
Control Board process Programmer Analyst-Onshore 8 24| 24 2 2 104 0 104 $143.19 $14,891.76
Business Analyst-Onshore 4| a0 40 40| a0 200 0 200 $143.19 528,636.00
Business Analyst-Onshore 4| a0 40 40| a0 200 0 200 $143.19 528,636.00
Batch Operations Analyst-Onshore 8| 16| 24| 24 2 % 0 9% $143.19 $13,746.24
Senior Analyst-Onshore 8| 16| 24| 24 2 % 0 9% $143.19 $13,746.24
Senior Analyst-Onshore 4| a0 40 40| a0 200 0 200 $143.19 $26,636.00
Functional Lead-Onshore 8| 16| 24| 24 2 % 0 9% $143.19 $13,746.24
Functional Lead-Onshore 8| 16| 24| 24 2 % 0 9% $143.19 $13,746.24
Functional Lead-Onshore 8| 16| 24| 24 2 % 0 9% $143.19 $13,746.24
0 $143.19
3 3
18 Technical Manager - onshore 1
oa Analyst-Offshore 1
a Analyst-Offshore 1
Build Develop Enhancements oal Analvst-Offshore L
Senior Analvst-Offshore 0
Senior Analvst-Offshore 1 .
MBE Technical Manaaer-Offshore 1 1 1 1 1 $10,309.68
232 232 $33.220.08
MBE Test Manager-Onshore 1 1 1 1 59,164.16
QA Analyst-Onshore 1 1 1 1 $9.164.16
Senior QA Analvst-Offshore 1 $5.727.60
tem Test | Test Enh 1 .
System Test | Test Enhancements MaE Teot Monaser-Offehos 1 1 1 1 59,164.16
0 1 $0.00
0 1 50.00
224 [ 224 $32.074.56
Management | Manage the enhancement process from M&E Application Manager-Onshore 8 8 8 8 8 40 0 40 $143.19 $5,727.60
9 ign through i E Manager-Onshore 1 1 56 56 X $8.018.64
[ MAE Appiicatin Manager-Onshore 1 1 56 56 X $8.018.64
PMO Analyst-Onshore 40 40 X $5,727.60
PMO Analyst-Offshore 32 32 X $4582.08 |
208 [ 208 $20.783.52
ocm Training Trainina Developer-Onshore 8 24| 24| 24 2 104 0 104 $143.19 $14,891.76
Training Manager-Onshore 8 24| 24| o4 2 104 0 104 $143.19 $14,891.76
Retainage | Holdback Release N/A 0 0 0 $143.19
N/A
Total (Unrounded) 0 0 0 0 O B40| 1056 1144| 1184 1184 0 0 0 0 0 0 0 0 0 0 0 5408 0 5408 77437152
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5,408.00

$

dil (€

774,372.00

CA-288562

ACL 23-57 - CFAP Expansion

27.07

5,408.00

$

774,372.00




4. Hardware and Software Charge

SFY 25/26
Charges Total Charges
$0.00 $0.00
$0.00
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Assumptions

The Work performed under this Change Order No. 06 will be added to and tracked in the work schedule.

Work for this Change Order includes but is not limited to System Change Requests ("SCR") CA-288562. Work that is executed under SCRs will be approved by the Change Control Board.

SCRs will be implemented in the CalSAWS System in accordance with the development lifecycle and the release management process as documented in the M&E Services Plan Deliverable.

The Total Change Order Charges table set forth in the "1. Charges Summary" worksheet shows Deloitte’s price for the Work performed under this Change Order. Any Work requested beyond the Total Change Order Charges will be mutually agreed to in writing via future Change
Order.

M&E One-Time Services Charges will be conducted and invoiced on a monthly basis according to the rates and charges in the pricing schedule up to the Total Change Order Charges.

Consortium will holdback ten percent (10%) of each monthly invoice during the term of this Agreement, including any Extended Term. The ten percent (10%) holdback will be released annually to Contractor within thirty (30) days of the end of each calendar year or following
acceptance of all Deliverables provided by Contractor during that calendar year, whichever is later.
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