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1. Charges Summary

Total M&E One-Time Services Charges SFY 2026/27 SFY 2027/28 Total Charges
M&E One-time Services Charge $374,999.00 $0.00 $374,999.00
[Recurring M&E One-Time Services Charge $0.00 $0.00 $0.00
Hardware and Software Charges $0.00 $0.00 $0.00
Hardware Charges $0.00 $0.00 $0.00
Hardware Maintenance and Support Charges $0.00 $0.00 $0.00
Software Charges $0.00 $0.00 $0.00
Software Maintenance and Support Charges $0.00 $0.00 $0.00
[Production Operations Charges $0.00 $0.00 $0.00
One Time Charges $0.00 $0.00 $0.00
[ Recurring Charges $0.00 $0.00 $0.00
Total Charges - County Medical Services Program (CMSP) $374,999.00 $0.00 $374,999.00
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2.0ne-Time Services
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2,619.00

$374,999.00

CA-300677

CMSP Eligibility Changes

26.11

2,619

$374,999.00




4. Hardware and Software Charge

$0.00 $0.00 $0.00 $0.00 0.00 $0.00
1 0.00 $0.00
2 0.00
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Assumptions

The Work performed under this Change Order No. 10 will be added to and tracked in the work schedule.

Work for this Change Order includes but is not limited to System Change Requests ("SCR") CA-300677. Work that is executed under SCRs will be approved by the Change Control Board.

SCRs will be implemented in the CalSAWS System in accordance with the development lifecycle and the release management process as documented in the M&E Services Plan Deliverable.

The Total Change Order Charges table set forth in the "1. Charges Summary" worksheet shows Deloitte’s price for the Work performed under this Change Order. Any Work requested beyond the Total Change Order Charges will be mutually agreed to in writing via future Change
Order.

M&E One-Time Services Charges will be conducted and invoiced on a monthly basis according to the rates and charges in the pricing schedule up to the Total Change Order Charges.

Consortium will holdback ten percent (10%) of each monthly invoice during the term of this Agreement, including any Extended Term. The ten percent (10%) holdback will be released annually to Contractor within thirty (30) days of the end of each calendar year or following
acceptance of all Deliverables provided by Contractor during that calendar year, whichever is later.

Holdback release is estimated for February following each calendar- year end, subject to invoice acceptance in accordance with contract terms. See holdback schedule table below for the detailed release timing.

Holdback Release Service Month Calendar End Payment Month
SFY25/26 June 2025 - December 2025 Dec-25 Feb-26

January 2026 - May 2026; . ~
SFv2e/27 June 2026 - December 2026 Dec-28 Feb27

January 2027 - May 2027;

June 2027 - December 2027 Dec-27 Feb-28

SFY27/28




R&A Change Order Number

Total Baseline Allocation $70,000,000.00

Exhibit C Allocation $70,000,000.00

Amendment # Allocation $0.00
Total Allocated Amounts (sum of items below) $63,457,263
Remove Contact Center from Scope ($6,585,480) AMEND 1
Update Bots from Scope ($6,254,399) AMEND 1
Addition of Early Releases during Transition-in Period $15,779,943 AMEND 1
Additional Scope added to M&E Services for Security System Plan (June'25-Jan'26) $500,001 AMEND 1
Reporting Support for CDSS and DHCS $5,717,904 AMEND 1
CF Minimum Nutrition Benefit Pilot Program $727,835 ONE
Automation of CDCRs Incarceration Reporting CalSAWS Response $1,349,995 WO
CalFresh Enhancement to Populate Income Page $419,690 THREE
CalSAWS Interface (CARES) $6,350,763 THREE
CallLearn Pregnancy or Parenting (SB 521) $224,952 FOUR
M&E Analytics Modernization $19,500,044 FIVE
Refugee Cash Assistance Eligibility Change $203,617 SIX
National Accuracy Clearinghouse (NAC) Automation $4,410,252 SIX
CFAP Expansion $774,372 SIX
M&E Application Maintenance $1,648,587 SIX
H.R. 1 Automation (One Big Beautiful Bill Act) $1,319,210 SEVEN
Return Mail Processing (Remaining Counties to opt into Automatic Return Mail Processing) $719,960 SEVEN
Medi-Cal Expansion Freeze for Adults 19 and older without SIS $1,276,253 SEVEN
CalSAWS Auditor Access Profile $184,859 SEVEN
CF SUA Standardization $17,613 EIGHT
HR 1 Medi-Cal Impacts (Medi-Cal Proposed Federal Reconciliation) $1,360,162 EIGHT
Tiered Rate Structure $474,604 EIGHT
ABAWD Automation (ABAWD:s Fiscal Responsibility Act of 2023) $317,882 EIGHT
Monthly Premiums for UIS Population $258,745 EIGHT
BenefitsCal Income Verification Service $721,678 EIGHT
Integration of the Work Number $195,741 EIGHT
Request for Production Simulation Environment to Support FCED API Testing $465,654 EIGHT
H.R. 1 - ABAWD Impacts $1,099,986 TEN
Monthly Premiums for UIS Population $1,325,224 TEN
BenefitsCal Income Verification Service $473,100 TEN
H.R. 1 Automation (One Big Beautiful Bill Act) (Change Order SEVEN) ($22,324) TEN
H.R. 1 Automation (One Big Beautiful Bill Act) $22,754 TEN
CFAP Expansion Automation Reappropriation Authority $7,353,093 TEN
Reinstatement of Asset Limit Test for Non-MAGI Medi-Cal $749,994 TEN
County Medical Services Program (CMSP) $374,999 TEN
Insert above this line
Total Remaining Allocation (Row 2 less Row 3) $6,542,737.04
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