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1. Charges Summary

Total M&E One-Time Services Charges

SFY 2025/26

SFY 2026/27

SFY 2027/28

Total Charges

Total Charges
(Change Order No.
SIX)

Total Charges
(Change Order No.
TEN)

Total Charges
(Change Order
No. ELEVEN)

M&E One-Time Services Charge $90,726.00 $8,036,739.00 0.00 $8,127,465.00 $774,372.00 $8,127,465.00 0.00
Recurring M&E One-Time Services Charge 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Hardware and Software Charges 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Hardware Charges 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Hardware Maintenance and Support Charges 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Software Charges 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Software Maintenance and Support Charges 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Production Operations Charges 0.00 0.00 0.00 0.00 0.00 0.00 0.00
One Time Charges 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Recurring Charges 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total Charges - CFAP Expansion $90,726.00 $8,036,739.00 0.00 $8,127,465.00 $774,372.00 $8,127,465.00 0.00
TRUE TRUE TRUE TRUE
Total M&E One-Time Services Charges (Change Order No.
SIX) SFY 2025/26 SFY 2026/27 SFY 2027/28 Total Charges
M&E One-Time Services Charge $696,935.00 $77,437.00 $0.00 $774,372.00
Recurring M&E One-Time Services Charge $0.00 $0.00 $0.00 $0.00
Hardware and Software Charges $0.00 $0.00 $0.00 $0.00
Hardware Charges $0.00 $0.00 $0.00 $0.00
Hardware Maintenance and Support Charges $0.00 $0.00 $0.00 $0.00
Software Charges $0.00 $0.00 $0.00 $0.00
Software Maintenance and Support Charges $0.00 $0.00 $0.00 $0.00
Production Operations Charges $0.00 $0.00 $0.00 $0.00
One Time Charges $0.00 $0.00 $0.00 $0.00
Recurring Charges $0.00 $0.00 $0.00 $0.00
Total Charges - CFAP Expansion $696,935.00 $77,437.00 $0.00 $774,372.00
Total M&E One-Time Services Charges (Change Order No.
TEN) SFY 2025/26 SFY 2026/27 SFY 2027/28 Total Charges
M&E One-Time Services Charge $696,935.00 $7,430,530.00 $0.00 $8,127,465.00
Recurring M&E One-Time Services Charge $0.00 $0.00 $0.00 $0.00
Hardware and Software Charges $0.00 $0.00 $0.00 $0.00
Hardware Charges $0.00 $0.00 $0.00 $0.00
Hardware Maintenance and Support Charges $0.00 $0.00 $0.00 $0.00
Software Charges $0.00 $0.00 $0.00 $0.00
Software Maintenance and Support Charges $0.00 $0.00 $0.00 $0.00
Production Operations Charges $0.00 $0.00 $0.00 $0.00
One Time Charges $0.00 $0.00 $0.00 $0.00
Recurring Charges $0.00 $0.00 $0.00 $0.00
Total Charges - CFAP Expansion $696,935.00 $7,430,530.00 $0.00 $8,127,465.00
Total M&E One-Time Services Charges (Change Order No.
ELEVEN) SFY 2025/26 SFY 2026/27 SFY 2027/28 Total Charges
M&E One-Time Services Charge ($606,209.00) $606,209.00 0.00 0.00
Recurring M&E One-Time Services Charge 0.00 0.00 0.00 0.00
Hardware and Software Charges 0.00 0.00 0.00 0.00
Hardware Charges 0.00 0.00 0.00 0.00
Hardware Maintenance and Support Charges 0.00 0.00 0.00 0.00
Software Charges 0.00 0.00 0.00 0.00
Software Maintenance and Support Charges 0.00 0.00 0.00 0.00
Production Operations Charges 0.00 0.00 0.00 0.00
One Time Charges 0.00 0.00 0.00 0.00
Recurring Charges 0.00 0.00 0.00 0.00
Total Charges - CFAP Expansion ($606,209.00) $606,209.00 0.00 0.00
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Attachment 12 Change Order Eleven_CFAP Expansion_Pricing Schedule.xlsx

Page 2






b

Mm

Wﬁ_
1|
m li
g




132,720.00 | $ 19,004,177
CA-288562 ACL 23-57 - CFAP Expansion Phase 1 27.07 22,216.00 3,181,109
CA-299195 CFAP Expansion Phase Il TBD 34,672.00 4,964,684
CA-299196 CFAP Expansion Phase llI TBD 49,168.00 7,040,366
CA-299197 CFAP Expansion Phase IV TBD 26,664.00 3,818,018




4. Hardware and Software Charge

$0.00 $0.00 $0.00 $0.00 0.00 $0.00
1 0.00 $0.00
2 0.00
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Assumptions

The Work performed under this Change Order No. 06, Change Order No. 10 and Change Order No. 11 will be added to and tracked in the work schedule.

Work for this Change Order includes but is not limited to System Change Requests ("SCR") CA-288562, CA-299195, CA-299196 and CA-299197. Work that is executed under SCRs will be approved by the Change Control Board.

SCRs will be implemented in the CalSAWS System in accordance with the development lifecycle and the release management process as documented in the M&E Services Plan Deliverable.

The Total Change Order Charges table set forth in the "1. Charges Summary" worksheet shows Deloitte’s price for the Work performed under this Change Order. Any Work requested beyond the Total Change Order Charges will be mutually agreed to in writing via future Change
Order.

M&E One-Time Services Charges will be conducted and invoiced on a monthly basis according to the rates and charges in the pricing schedule up to the Total Change Order Charges.

Consortium will holdback ten percent (10%) of each monthly invoice during the term of this Agreement, including any Extended Term. The ten percent (10%) holdback will be released annually to Contractor within thirty (30) days of the end of each calendar year or following
acceptance of all Deliverables provided by Contractor during that calendar year, whichever is later.

Holdback release is estimated for February following each calendar- year end, subject to invoice acceptance in accordance with contract terms. See holdback schedule table below for the detailed release timing.

Holdback Release Service Month Calendar End Payment Month
SFY25/26 June 2025 - December 2025 Dec-25 Feb-26
January 2026 - May 2026;
Dec-2 Feb-27
SFy26/21 June 2026 - December 2026 ec-26 e
SFY27/28 January 2027 - May 2027; Dec-27 Feb-28

June 2027 - December 2027
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