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DOCUMENT
REVISION DESCRIPTION AUTHOR
VERSION

06/10/2026 Create Document Mary Ricketts
06/16/2026 0.2 Drafted and Sent to Intfernal Review Mary Ricketts
06/17/2026 0.3 Sent to CPMO for Review Mary Ricketts
06/17/2026 0.4 Addressed CPMO Comments Mary Ricketts
06/19/2026 1.0 Sent to County for Review Mary Ricketts

Addressed County Feedback
e Updated CPO Due Date

07/24/2026 1.1 e Added County Name and Title Mary Ricketts
to signature blocks

e Updated notice address

07/24/2026 1.2 Updated and sent to Internal Review Mary Ricketts
08/03/2026 1.3 Sent to CPMO for Review Mary Ricketts
08/07/2026 2.0 Sent to County for Review Mary Rickeftts
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1 OVERVIEW

Pursuant to Section 8.7 of the CalSAWS Infrastructure Agreement between the CalSAWS
Consortium and Gainwell Technologies LLC (Gainwell) effective October 01, 2024,
Consortium shall also have the right to order and purchase Work that is in connection
with the CalSAWS System and which will be used by Consortium Members, by executing
and delivering an order form that is agreed to in writing by Contractor and Consortium
and executed by the applicable Consortium Member. In the event of a conflict or
inconsistency between the terms and conditions of an order and this Agreement, the
terms and conditions of this Agreement shall control to the extent of the conflict or
inconsistency.

Humboldt County has requested to purchase a kiosk monitor and retrofit part, which
requires infrastructure support as further described in this County Purchase Order (CPO).

2 SCOPE OF WORK

The county identified a business need to replace the monitor for their lobby kiosk. The
MICROTOUCH monitor is replacing an older Elo model which requires an additional
retrofit part.

¢ MICROTOUCH 21.5 P-CAP K21A-0311 - WITH PRIVACY FILTER (3-year warranty)

¢ MICROTOUCH 21.5 P-CAP K21A-0311 - (2 additional years extended warranty for
a total of 5 years)

e Elo to MICROTOUCH retrofit monitor bracket

The CPO includes up to (3) hours of business analyst hours for administrative review and
tracking of parts delivery.

3 ASSUMPTIONS

ASSUMPTION

The charges in Section 4 below, “Total Estimated
1 Financial Charges,” are estimates and are subject to change. The
estimates include taxes if appropriate.

The Total Charges below reflect the scope of work
outlined within this County Purchase. Any changes in
scope must be mutually agreed upon by the parties
involved and may result in additional charges. The
additional charges will be executed as a
revision/amendment fo this County Purchase.

2 Financial

CalSAWS | © 2026 CalSAWS Consortium. All Rights Reserved. ]
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ASSUMPTION
AREA DESCRIPTION

Invoicing will occur through the Consortium through

standard procedures as time and materials upon receipt

of hardware acceptance, not to exceed the total cost of
3 Financial this county purchase.

e Up to [3] hours to be worked and invoiced in SFY
2026/27 commencing July 1, 2026, and continue
through June 30, 2027.

If the County requests additional parts, a revision of this

. Sineete] County Purchase will be required.

This County Purchase includes a Production Fee of

1S jlaieluictiel $525.94 (plus tax) for each unique part which is applied to
(Hardware) . . .
orders that include customized retrofit parts.
The County will raise defect or enhancement requests via
6 Support

the ServiceNow ticketing tool.

3.1 County Purchase Prerequisites

To begin this project, the county must approve this County Purchase and provide the
corresponding approved Advance Planning Document (APD) from the Office of
Technology and Solutions Integration (OTSI) that supports this purchase to proceed with
this County Purchase or alternative form of authorized spending from the Office of
Technology and Solutions Integration (OTSI) that supports this purchase by August 31,
2026. Otherwise, the estimates provided in this County Purchase may not be valid, can
potentially impact dependent fimelines, and a new County Purchase will be required.

Services are assumed to begin when the following are completed:
e County approves this County Purchase
e Provide approved APD or alternative from OTSI

e Consortium approves this County Purchase

CalSAWS | © 2026 CalSAWS Consortium. All Rights Reserved. 2
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4 TOTAL ESTIMATED CHARGES

Total estimated charges are shown below. These are estimates based on information
available as of the date of submission of this County Purchase document.

Total Hardware/Software/Effort Costs SEY 26127 Total Charges
Administrative Charges $0.00 $0.00
One-Time Charge - Support Services $341.10 $341.10
Recurring Charges - Support Services $0.00 $0.00
Hardware and Software Charges $2,344.04 $2,344.04

Hardware Charges 51.644 .53 §1.644 .53
Hardware Maintenance and Support Charges $132.81 £132.81
Production Flat Fee 556670 5a66.70
Software Maintenance and Support Charges 5000 50.00
Production Operations Charges $0.00 $0.00
One Time Charges £0.00 £0.00
Recurring Charges £0.00 £0.00
Effort Costs $0.00 $0.00
Effort Costs $0.00 $0.00
Total Charges $2,685.14 $2,685.14
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5 COUNTY PURCHASE APPROVAL

Subject: County Purchase HM-03-2026 GWT

The subject document is accepted as allowing Gainwell Technologies to proceed with

the subject County Purchase.

County o/i‘iur}\boliiﬂ ,

By: /mf\ %/Mtf
Printed Name: Elishia Hayes Ron Alexander
Title: Purchasing Agent Sr. Buyer

Date: 8/12/2026

County of Humboldt County Counsel
Approved as to Form
By: Scolt J Wlbea

Printfed Name: Scott A. Miles

Title: Interim County Counsel

Date: August 10, 2026

Notice Address:

Humboldt County Department of Health and Human Services
929 Koster Street
Eureka, California 95501
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Gainwgll.Jechnologies
| Dawn Wilder

oEOUAcYLEUOLAT T

By

Printed Name: Pawn Wilder

Title: Project Executive

Date: 8/14/2026

Notice Address:

Gainwell Technologies
11971 Foundations Place, 3rd floor
Gold River, CA 95670

CalSAWS Consortium

ocuSighe

By: mu‘? W‘“’?

89B392A87EF54EB. ..

Printed Name: Holly Murphy

Title: Interim Executive Director

Date: 8/14/2026

Notice Address:

CalSAWS Consortium
11971 Foundations Place, 3rd floor
Gold River, CA 95670
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Office of
Technology &
Solutions

Integration

California Health and Human Services Agency
Office of Technology & Solutions Integration
Statewide Automated Welfare System (SAWS) Project
2495 Natomas Park Drive, Suite 515

. ) GAVIN NEWSOM
Sacramento, California 95833 GOVERNOR

(916) 263-3900

July 16, 2026

Ms. Vicki Chasedunn
DHHS County of Humboldt
507 F Street 3™ Floor
Eureka, California-95501

RE: Humboldt County APD Submission - Kiosk Monitor Refresh FY 2026-27 APD AL
Ms. Chasedunn:

This approves your Fiscal Year (FY) 2025-26 request received on July 16, 2026 to purchase
hardware, support and services for the Humboldt County. | understand that this acquisition will
be sole-sourced through CalSAWS/Gainwell in accordance with State and Federal procurement
policies.

Estimated one-time maintenance and operations costs in the amount of $2,686.00 are
approved.

This approval is contingent upon the availability of state and federal funds. For claiming
purposes, this approval is for M&O costs only. These costs are not eligible to be claimed as
developmental costs. Account # (APD Project #) 12-26-15345 has been assigned as a project
identification number for your claiming within the County Expense Claim Reporting Information
System (CECRIS), internal tracking, and audit purposes. Please now utilize this project number
when claiming M&O costs in CECRIS. If you have questions regarding the claiming of costs,
please e-mail them to fiscal.systems@dss.ca.gov

If you have other questions or concerns, please contact Sudakshina Biswas at (916) 263-0478
or email at Sudakshina.Biswas@otsi.ca.gov

Sincerely,
PATRICE YANG
SAWS Project

CcC: Analyst, Fiscal Policy Bureau, CDSS
Analyst, County Expense Claim, CDSS

Do Your Part to Help California Save Energy
To learn more about saving energy, visit the OSI web site at http://www.otsi.ca.gov
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